

CAPSULE SUMMARY OF ACTIVE TASKS

April 1, 2006

UNITED STATES MEMBER STATE SUPPORT PROGRAM TO IAEA SAFEGUARDS

**DEPARTMENT OF ENERGY
DEPARTMENT OF STATE
NUCLEAR REGULATORY COMMISSION
DEPARTMENT OF DEFENSE**

**INTERNATIONAL SAFEGUARDS PROJECT OFFICE
BROOKHAVEN NATIONAL LABORATORY
UPTON, LONG ISLAND, NEW YORK 11973**

Currently Active Tasks

TaskID	Title Subtask [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
A.116	Field Support Instruments and Techniques [USA A 931 / R. Carchon]				
	A.116.83	LANL	\$248,000.00	\$246,413.00	Cascade Header Enrichment Monitor (CHEM) - The CHEM program and documentation was modified at the request of David Langlands (IAEA - SGOA). The new software version and manual were sent to the IAEA for installation and verification that the software meets all of the IAEA's needs. No further work is anticipated on the project. This subtask may be closed when the IAEA confirms that the deliverable is acceptable.
A.202	Separation of Plutonium Isotopes for the Production of High Purity Spike Reference Materials [USA A 909 / D. Donohue]				
		LANL	\$17,100.00	\$17,100.00	
		NBL	\$137,225.00	\$64,207.00	There was no activity planned for this quarter. NBL prepared a proposal to support certification of Pu-244 spikes. The scope of the proposal is to provide support for the certification of the reference materials by hiring of a technical staff member to serve as project leader and analyst. This aspect of the proposal will help to meet project deadlines in a more timely manner and assist with the overall goal of the project. Discussions between NBL and ISPO/POTAS have continued. The SSTS approved this proposal and funding for the first two years of effort at its March 28, 2006, meeting. The project to certify the reference materials is expected to take six years. The SSTS is committed to funding the long-term effort, assuming the availability of funds.
		ORNL	\$101,612.00	\$101,612.00	ORNL is responsible for the shipment of the source material (FP-33) to the IAEA. ORNL was tasked to analyze the material to determine its isotopic composition and impurity content. The final analytical results of the FP-33 were transmitted and accepted by the IAEA in January 2006. The IAEA has indicated that further analysis of the FP-33 is not needed at this time. The remaining activity on this task is to ship the production portion (4.5 grams) of the FP-33 to the IAEA. The IAEA will notify ORNL when the shipment should occur, which may not be until

TaskID	Subtask	Title [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
A.218		Controlled Potential Coulometry of 1 mg Pu with SRL Coulometer [USA A 1049 / S. Balsley]	SRNL	\$392,023.00	\$267,278.00	The SSTS approved funding by e-poll on March 23 for Savannah River National Laboratory (SRNL) to provide two experts to perform a biennial maintenance check of the IAEA-SAL coulometry system. SRNL has submitted foreign travel paperwork, in preparation for the upcoming coulometry maintenance visit to SAL in June.
A.223		Technical Support to the Clean Laboratory [USA A 1081 / D. Donohue]				
	A.223.09		LANL	\$107,000.00	\$60,644.00	Deward W. Efurd (LANL) worked at the Seibersdorf Analytical Laboratory (SAL) from March 21 to 24, 2006, with Taeko Shinonaga and Stephan Vogt (both of the IAEA). This visit was a follow-up to the training at LANL on techniques used to perform bulk analyses on environmental samples collected by the IAEA in support of Safeguards. Topics reviewed included refurbishment and re-certification of clean room facilities, QA/QC protocols used to verify clean room cleanliness, ISO-9000 audit preparation procedures, protocols for blanking clean rooms for uranium and plutonium contamination, cleaning anion exchange resin, anion exchange chromatography techniques for separating actinides from complex matrices, use of secondary ionization mass spectrometry and inductively coupled plasma mass spectrometry measurement techniques in support of clean room activities, bulk analyses on single particles, certification of intermediate level chemical processing laboratories, and the protocols for blanking chemical processing facilities. This subtask is complete.
A.233		NDA Verification Techniques for BRN Enrichment Plant [USA A 1157 / R. Lafolie]	ORNL	\$561,870.00	\$561,870.00	This task is on stand by.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.241		Development of Integrated Review Software for UMS [USA A 1238 / C. Liguori]				
			LANL	\$402,000.00	\$342,712.00	LANL Integrated Review Software (IRS) - Generic definitions and interfaces for analysis and import COM libraries were updated. The generic test driver for import libraries was updated. The Import Library Test Driver was updated to be compatible with updates to generic interface specifications.
	A.241.01		LANL	\$168,870.00	\$58,054.00	Adoption of Operator Provided Declarations (OPD) Data into Generic Software - There has been no activity because the requirements document review has not been completed. An IAEA approved plan needs to be established, which includes due dates for the requirements and design documents review, and for the final delivery of the software. LANL will work with the IAEA to develop this plan.
	A.241.02		LANL	\$123,000.00	\$23,038.00	Prototype Analysis Module - The first analysis component object module (COM) CoEventAnalysis is being developed. Most methods of the interface have been implemented. The interface documentation has been updated. Changes have been made to Radiation Review to execute the Find Event analysis algorithms by calls to the COM. Remaining work consists of moving the dialog box into the COM and implementing some of the infrequently used interfaces.
	A.241.03		LANL	\$27,000.00	\$4,986.00	Implementation of VIFM Analysis - This task involves providing support to the IAEA to integrate the VXI Integrated Fuel Monitor (VIFM) Analysis COM written by the IAEA. There has been no work on this activity this quarter. The task is dependent on IAEA producing the VIFM Analysis COM to be integrated into Radiation Review.
	A.241.04		LANL	\$74,000.00	\$3,844.00	IRS Upper Layer Redesign and Standardization - There has been no activity on this task during this quarter due to work on higher priority tasks, as directed by the IAEA.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.242		Evaluation of Miniature GRAND Electronic Unit [USA A 1239 / Y. Lee]				
	A.242.02		LANL	\$220,000.00	\$206,889.00	MiniGRAND Commercialization - Both Aquila and LANL are diagnosing the cause of observed humidity problems with the Digital Camera Module (DCM) boards. Aquila and LANL are upgrading their environmental chambers to be able to test these units in varying humidity to identify the cause of these problems. The humidity diagnosis work can be determined to fall under the task of commercialization. Neither LANL or Aquila have funding to properly perform the humidity tests. LANL requests that this project remain open to address potential commercialization issues, including part obsolescence, packaging, and design issues.
	A.242.06		LANL	\$714,000.00	\$628,697.00	MiniGRAND Microprocessor Board (MPB) Upgrade - Mike Browne (LANL) had discussions in Vienna with the IAEA regarding commercialization of the new MPB. The SSTS approved funding under this subtask on February 2, 2006, for the procurement, testing, and commercialization of the new MiniGRAND MPB.
	A.242.09		LANL	\$19,000.00	\$17,384.00	MiniGRAND and Auxiliary Communication Device (ACD) Testing - ACD tests have been completed, modifications have been approved, design changes have been implemented, and the ACDs are available for commercial purchase. It was determined that series resistors should be installed on nine signal lines to reduce ringing. These changes were incorporated into the design and have been tested. LANL has indicated that all work has been completed. ISPO will obtain IAEA concurrence prior to project closeout.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.247		Support for the Development of the SG System at Rokkasho Reprocessing Plant [USA A 1351 / C. Creusot]				
	A.247.05		LANL	\$814,000.00	\$759,294.00	RRP Integration of Inspection Equipment - The Vitrified Canister Assay System (VCAS) detector and two external monitors were shipped from LANL and received in Japan. This shipment completes the VCAS section of this subtask. Work is in progress on the data acquisition system for the Temporary Canister Verification System (TCVS). A factory acceptance test was held at LANL in January 2006 with representatives from Japan Nuclear Fuel Limited (JNFL) and the IAEA. Equipment has been shipped to Japan and Vienna. Modifications to several IAEA electronic modules are in progress, with shipment to Japan to follow.
	A.247.09		LANL	\$176,000.00	\$166,783.00	RRP Project Coordination - This subtask provides LANL with funding for regular reporting to the IAEA on all LANL Rokkasho Reprocessing Plant (RRP) work. This subtask is in progress.
	A.247.18		LANL	\$191,000.00	\$96,224.00	Stand-Alone Integrated Review Software (IRS) and Training - This subtask involves the provision of an IRS based on generic LANL software, but tailored for use at RRP. This system is intended to be used as an interim and backup review system to the Integrated Inspector Information System. The first version of the review software was delivered in January 2006 to the IAEA. The initial tests revealed no problems. The IAEA plans to install the software at RRP with the assistance of LANL. The method for presenting the results from Waste Crate Assay System-A has not been decided yet. The software will not be fully operational until after the calibration exercises have been carried out on the Non Destructive Assay systems, which are the Temporary Canister Verification System and the improved Plutonium Canister Assay System. These calibration exercises are planned tentatively for August/September 2006.
	A.247.19		LANL	\$866,500.00	\$440,205.00	UNARM Tool COM Support for NDAR - This subtask involves the conversion of existing LANL software to component object modules (COMs) to support the Non Destructive Assay Review (NDAR) system at RRP. The level of functionality required in a set of prototype import and analysis modules was greater than LANL understood it to be from the statement of work. LANL brought the prototype modules up to the IAEA desired level of functionality. LANL expects to deliver the Input Storage Verification System-related components by May 8, 2006. A Project Review meeting with the IAEA has been scheduled in Vienna for early May 2006.

TaskID	Title Subtask [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
	A.247.20	LANL	\$109,000.00	\$5,581.00	Calibration of Safeguards Equipment at RRP - Funding was approved for this subtask at the February 2, 2006, SSTs meeting. This subtask involves the calibration of three RRP systems: the Improved Plutonium Canister Assay System, the Directional Canister Passage Detector, and the Mixed Oxide Containment and Surveillance System.
A.248	Gate Monitor at LWRs Loaded with MOX Assemblies [JNT USA A 1356 / T. Pochet]	LANL	\$330,000.00	\$304,371.00	LANL is preparing the N-1 calibration facility to calibrate the system prior to shipment.
A.250	Enhanced ANM Capability for HKED Software at SAL [USA A 1369 / N. Doubek]	LANL	\$165,000.00	\$165,203.00	LANL provided a letter to the IAEA committing to continued support to the hybrid k-edge densitometer (HKED). This task is on stand by, as agreed at the USSP Annual Task Review Meeting held in Vienna on February 23 and 24, 2006. The IAEA is expected to request additional work from LANL involving the HKED.
A.251	Expert - Instrumentation Systems [USA E 1372 / M. Aparo]	CFE	\$550,000.00	\$537,408.23	The expert James Halbig will complete his assignment with the IAEA on April 14, 2006.

TaskID	Title Subtas [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.252	Field Support and Implementation [USA A 931 / R. Carchon]				
	A.252.08	BNL/NCT	\$53,185.55	\$58,944.00	HEU Down Blending Ulba - The IAEA accepted the "Consultant's Report on Down Blending of HEU at the Ulba Fuel Fabrication Facility in Oskemen, Kazakhstan." This subtask is closed.
	A.252.10	BNL/NCT	\$68,744.00	\$68,612.00	Neutron Camera - The final report has been submitted and found to be acceptable. This subtask is closed.
	A.252.10	LLNL	\$81,000.00	\$75,204.20	Gamma Camera - The final report has been submitted and found to be acceptable. This subtask is closed.
	A.252.14	LANL	\$146,000.00	\$123,470.00	The Fork Detector Measurement Software version 2 integrated in the LANL UMS (or UNARM) software system was delivered to the IAEA in December 2005. A meeting was held in January in Vienna to discuss, and to agree upon, improvements for the software. LANL is preparing a time and effort estimate for the agreed upon improvements, which were requested by IAEA inspectors.
	A.252.16	LANL	\$34,500.00	\$34,500.00	Recalibration of the Hulls Measurement and Monitoring System (HMSS) - ISPO is waiting for the IAEA to accept the final report.
	A.252.19	ORNL	\$78,000.00	\$14,769.00	ORIGEN Evolution Code Development for Safeguards - The SSTS approved funding at the February 2, 2006, meeting for ORNL to complete phase 1 of this effort. ORNL will use the SCALE 5 system to model the RBMK reactor fuel assemblies using two-dimensional reactor physics transport codes in the suite and to generate burn up dependent cross section libraries for use with ORIGEN-ARP. ORIGEN is used by the Agency for RBMK spent fuel safeguards applications.
	A.252.20	LANL	\$28,000.00	\$1,695.00	
A.256	Evaluation Software for HKED Spectral Analysis for the Joint IAEA/JSGO On Site Analytical Laboratory at the Rokkasho Reprocessing Plant [USA A 1420 / G. Duhamel]				
		LANL	\$160,000.00	\$160,188.00	This task is closed, as agreed at the USSP Annual Task Review Meeting held in Vienna on February 23 and 24, 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.257		Consultant - Chemical Separation Techniques for Environmental Samples [USA A 1432 / Y. Kuno]	Clemson	\$298,000.00	\$261,071.00	This task has provided expertise to improve certain radiochemistry separation methods used in the analysis of radionuclides in safeguard samples at the IAEA Safeguards Analytical Laboratory (SAL). The final report has been received. The task is closed.
A.258		Detection System for In Situ Measurements of Neutron Signatures from Spent Fuel Storage Containers [USA A 1434 / Y. Lee]	LANL	\$180,000.00	\$226,008.00	This task involves the design of a detector with the capability of in-situ reverification of the nuclear material inventory inside dry storage casks (both concrete and metal), in the event of the loss of continuity of knowledge and/or other reasons. LANL is preparing a detailed project status report of the work accomplished. ISPO will present this report to the IAEA to determine if additional funding will be requested to complete this task.
A.259		Expert - Development of New Seals [USA E 1452 / M. Zendel]	CFE	\$319,568.00	\$319,568.00	This CFE task was completed on January 31, 2006. The expert Halvor Udem has been reassigned under Task E.148: "Expert - Senior Sealing Systems Engineer."
A.262		Coordinated Experts' Meeting on Noble Gas Monitoring and Sampling [JNT USA A 1494 / J. Whichello]	BNL	\$25,000.00	\$23,722.00	Robert Bari (BNL) attended the Noble Gas Monitoring and Sampling meeting in Vienna from September 12 to 16, 2005. Dr. Bari's involvement with this task has ended. BNL's involvement is complete.
			PNNL	\$117,194.00	\$84,977.92	PNNL worked to finalize the IAEA report from the technical meeting held in late September 2005. Ted Bowyer has received comments from most of the attendees at the meeting. A first cut at incorporating all of the comments from individual countries was made and will be circulated, as soon as an editorial review is complete. Dr. Bowyer has been asked to go to Vienna to brief the results of the study to the IAEA, following the completion of the paper to the satisfaction of the IAEA.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.263		Traceability of DA Measurements - Provision of NBL Certified Reference Materials [USA A 1496 / S. Balsley]	NBL	\$103,000.00	\$32,802.00	The IAEA Safeguards Analytical Laboratory (SAL) provided a summary of uranium impurity standards needs to NBL. NBL is evaluating the list and will respond to the IAEA with proposed standards production. NBL continues to work with LANL on the provision of fifteen units of CRM (certified reference material) 126-A to the IAEA. NBL and LANL are planning to ship the plutonium materials directly from LANL to SAL, due to NBL's inability to ship and receive plutonium materials. Yusuke Kuno (Head of SAL) traveled to NBL in March to discuss the status of both laboratories and issues related to the action sheet.
A.264		Analytical Quality Control - Participation of SAL in NBL SME Programme [USA A 1497 / S. Balsley]	NBL	\$25,000.00	\$21,154.75	Chino Srinivasan (NBL) maintained contact with Steve Balsley (IAEA-SAL) concerning their participation in the Safeguards Measurement Evaluation (SME) program for FY 2006. The samples were shipped to the IAEA in January. NBL developed the schedule for analysis of the samples in February. Mr. Balsley approved the analysis plans. The laboratories have begun the measurements. NBL expects the first set of results by the end of May 2006.
A.265		Environmental Sampling Evaluation Support [USA A 1498 / W. Fuhr]	ORNL	\$209,000.00	\$201,050.00	The task is an umbrella support task for providing technical support related to environmental sampling evaluation and data interpretation. Diane Fischer consulted for three weeks in Vienna during the months of January and February 2006. She provided environmental sampling evaluation support, which included researching and drafting a report on the uses and characteristics of depleted uranium.
	A.265.01		ORNL	\$32,000.00	\$32,000.00	There has been no activity reported for this quarter.
A.266		Expert - Unattended and Integrated Monitoring Systems [USA E 1584 / M. Zendel]	IAEA	\$50,000.00	\$0.00	Unattended and Integrated Monitoring Systems Expert - The SSTS approved the nomination of Diana Langner for this task at its February 2, 2006, meeting. Ms. Langner is expected to start this CFE assignment in June 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
A.267		Development of ISOCS Self Modeling Capabilities [/]	IAEA	\$193,000.00	\$0.00	Development of ISOCS Self Modeling Capabilities - The SSTS approved funding at its March 28, 2006, meeting for Canberra to develop advanced techniques to improve the functionality and usefulness of the ISOCS efficiency calibrations to meet IAEA Safeguards verification of nuclear material objectives. This work will be contracted by the IAEA.
B.080		Training Workshop in Design Information Review for the Entire Life Cycle of Research Reactors [USA B 984 / P. Rodriguez]	BNL/SAC	\$305,000.00	\$305,000.00	This task is on stand by.
			ORNL	\$0.00	\$0.00	This task is on stand by.
	B.080.01		ISPO	\$90,200.00	\$90,200.00	This task is on stand by.
B.082		Safeguards Training Course: Enrichment Technology [USA B 1001 / M. Hunt]	ORNL	\$493,020.00	\$389,255.00	In February, the IAEA requested that ORNL conduct two enrichment courses in June 2006. ORNL has submitted a proposal to ISPO, which is under review.
B.084		Revision of Introductory Course on Agency SG (ICAS) [USA B 1106 / H. Barroso]	Sonalysts	\$578,000.00	\$516,467.00	This task is on stand by.
B.088		Enhanced Communication Skills [USA B 1245 / D. Liles]				
	B.088.01		Sonalysts	\$26,500.00	\$0.00	The SSTS approved funding at its February 2, 2006, meeting for Sonalysts to conduct the Enhanced Communication Skills course for two weeks to train inspectors.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
B.090		Workshop on Quality Assurance Techniques [JNT USA B 1277 / D. Neal]				
	B.090.02		IAEA	\$180,000.00	\$0.00	The SSTS approved funding at its February 2, 2006, meeting for three five-day Awareness Workshops for IAEA Safeguards staff and three two-day Leadership Seminars for Safeguards managers. These will be needed in 2006 and 2007 to train the necessary staff and managers within the Department of Safeguards.
B.091		Training on Remote Monitoring and Unattended Monitoring [USA B 1337 / P. Hypes]				
	B.091.03		LANL	\$273,500.00	\$123,391.00	This task requires that a second Radiation Review course be presented in Vienna. The IAEA has requested that this course be held from May 15 to 19, 2006. Course planning and preparations are underway.
	B.091.03		Sonalysts	\$181,500.00	\$92,451.00	Sonalysts and LANL worked to implement the plan approved by the Agency to upgrade the Radiation Review training course, which was piloted at the Agency in May 2005. Sonalysts has completed the revisions to the Reference Manual for Instrumentation and has updated the lesson plans, based on the LANL instructor's experience in the pilot course. The written examination questions have been reviewed and all errors or ambiguities have been corrected. Sonalysts and LANL have analyzed the inspector job requirements for working with the Radiation Review algorithms and for conducting data analysis. Sonalysts and LANL have drafted learning objectives, based on this analysis. LANL and Sonalysts will draft student guides and lesson plans for these instructional units, in time for the May 2006 course implementation.
B.093		IAEA Participation in U.S. Sponsored Training Courses [USA B 0086 / P. Hypes]				
	B.093.05		LANL	\$788,986.00	\$698,986.00	The Advanced Plutonium Verification Techniques course was held from February 22 to March 3, 2006. It was attended by nine senior IAEA inspectors.
	B.093.06		LANL	\$1,225,748.00	\$870,412.00	There has been no activity reported for this quarter.
	B.093.07		LANL	\$73,100.00	\$73,100.00	This task is on stand by.
	B.093.07		SRNL	\$47,000.00	\$45,065.00	This task is on stand by.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
B.094		Neutron Pulse Simulator for Training and Testing [USA B 1401 / P. Hypes]	LANL	\$543,300.00	\$502,522.00	The NPS User Interface Upgrade is progressing. The new user interface tab option called "Student" is approximately eighty percent complete. Additional displays showing detector setup parameters and isotopic composition are now produced. These displays will be used in conjunction with INCC for analysis of the data generated by the NPS. An initial procedure showing how the new user interface can be used has been developed. Tables for approximately ninety-five percent of the sample data that support the new features have been generated and incorporated into the program. An algorithm for adjusting isotopic composition according to a user selected declaration date has been incorporated into the program. Testing for correctness and usability have begun.
B.096		Workshop on Additional Protocol Activities [USA B 1415 / M. Hunt]	BNL/NCT	\$320,679.00	\$202,595.00	BNL hosted Alta Broodryk and Maribeth Hunt (both from the IAEA) in January to exchange ideas on how the IAEA and BNL will interact to produce the Additional Protocol Complementary Access course, which will be presented in June. BNL and the IAEA agreed on the structure of the course. BNL is producing course materials and scenarios. The pilot course will take place from June 12 to 16, 2006 at the IAEA and from June 19 to 23, 2006 at BNL.
B.098		Enhanced Observational Skills [USA B 1446 / M. Hunt]	Sonalysts	\$258,000.00	\$253,397.00	
	B.098.02		Sonalysts	\$41,000.00	\$0.00	The SSTS approved funding at its February 2, 2006, meeting for Sonalysts to conduct the "Enhanced Observational Skills" course for the 54th ICAS class. Funding was approved also for two additional consecutive weeks to train inspectors who need this course.
B.099		Physical Inventory Taking Computer Based Training [USA B 1464 / V. Cisar]	BMI	\$175,000.00	\$90,023.00	The IAEA has granted an extension to the contract. The task is to be completed by the end of June 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
B.101		Expert - Senior Instrumentation Specialist - Training in NDA Equipment and Procedures [USA B 1418 / A. Hamilton]	IAEA	\$230,000.00	\$197,678.85	The expert Philip Hypes coordinated the Advanced Plutonium Verification Techniques course and provided training. Dr. Hypes collected Agency input on potential future locations for the training conducted in the US under the USSP. He gave impromptu training to experienced inspectors who were preparing for inspections. Dr. Hypes coordinated and developed training in cooperation with various state support programs. The training section NDA lab was returned to the thirteenth floor and re-established with a new layout to better facilitate the training mission.
C.110		Development and Test of an Integrated Safeguards Scheme for Transfers to Dry Storage at CANDU Reactors [JNT USA C 1388 / J. Doo]	State Dept.	\$9,300.00	\$9,300.00	Jon Sanborn (State Department) participated in field trials of an integrated safeguards approach for the CANDU facilities at the Wolsong Nuclear Power Station (Republic of Korea) in April 2005. The purpose of the meeting was to identify integrated safeguards methods to reduce the IAEA inspector effort during spent fuel transfers from the reactor facility to dry cask storage. This task is closed, as agreed at the USSP Annual Task Review Meeting held in Vienna on February 23 and 24, 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
C.111		Safeguards System for Chernobyl Unit 4 [JNT USA E 1445 / A. Zatsepin]				
			BNL/NCT	\$281,000.00	\$221,293.00	BNL is preparing for the spring 2006 review meeting that will be held in Vienna to evaluate the progress of the Chernobyl Shelter Safeguards implementation.
			Sonalysts	\$246,000.00	\$128,390.00	The Agency completed a partial installation of the access point monitoring system at the Chernobyl Shelter. The installation required more time than expected, and the Agency team did not have sufficient time to complete all required work. There were a few technical problems with equipment which will be corrected when the Agency team returns to the Shelter in June 2006. The Agency will complete the equipment installation at access point 131 at that time.
						The Chernobyl Shelter team has scheduled a planning meeting in Vienna for May 11and 12, 2006. The purpose of this meeting will be to assess the status of the project, to identify those areas that require more attention, and to schedule the work required to complete the design and installation of the Shelter Safeguards Monitoring system. This meeting will address how best to move forward without the expertise and support of Jim Halbig, who will be leaving the Agency in April. The status of the New Safe Confinement (NSC) design work will be reviewed to determine if the time is appropriate for the Agency to integrate its future monitoring system into the NSC, while it is in the design stage.
	C.111.01		LANL	\$60,900.00	\$50,051.00	Instrument Assistance to Chernobyl Shelter - LANL discussed an evaluation of a Russian Nal detector with Rolf Arlt and Jim Halbig (both of the IAEA). Jim Halbig was consulted regarding the effects he observed on the scope.
	C.111.02		LANL	\$50,000.00	\$29,721.00	MiniADC Installation Support - The final characterization has been delayed. Travel will be scheduled.
	C.111.03		IAEA	\$23,000.00	\$0.00	UMS Electrical Installation Support - The IAEA will execute an installation contract directly with the Chernobyl Nuclear Power Plant (ChNPP) for electrical work at ChNPP.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
C.112		Consultant - Development Support for Integrated Safeguards [USA C 1451 / D. Hurt]				
	C.112.02		BNL/NCT	\$16,000.00	\$0.00	Historical Paper on Containment/Surveillance and Timeliness - The project has not begun. James Larrimore is planning a visit to BNL in May.
	C.112.02		BNLCONTR	\$78,500.00	\$0.00	The consultant James Larrimore began work under a new contract with Brookhaven National Laboratory (BNL) for the period through December 2006. Mr. Larrimore is to assist the IAEA in the development of documentation for integrated safeguards and to work with BNL to document changes in implementation of Containment/Surveillance measures and timeliness associated with integrated safeguards. He consulted at the IAEA from February 27 through March 18. Mr. Larrimore reviewed ten internal safeguards policy papers, issued initially in 1981-83, regarding their current validity and applicability for integrated safeguards. The quality management system (QMS) document review procedure was used. Based on an initial review, recommendations were made with respect to whether the policy papers could be withdrawn (two), should be revised (seven), or should be retained as is (one). Priorities were set and detailed reviews were started for two of the policy papers, which address reporting nuclear loss and production, viewing surveillance films, time of recording exemptions/de-exemptions, maintenance of Agency instruments and devices, and the use of Type E metal seals for Agency safeguards. This review will be continued in May.
C.113		Development of Techniques to Estimate the Separative Capacity of R&D Isotopes [USA C 1476 / W. Bush]				
			BNL/NCT	\$25,000.00	\$17,305.00	BNL provided comments on revisions to the draft report to Karl Scheibner (LLNL).
			LANL	\$40,000.00	\$29,498.00	LANL provided comments on the final document to LLNL in January. This task is closed.
			LLNL	\$55,000.00	\$50,943.36	The LLNL/ORNL/BNL/LANL report on the separative capacity of R&D isotopes is finished. The report is in final review at LLNL.
			ORNL	\$40,785.00	\$16,990.00	ORNL forwarded comments on the final report to LLNL in February 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
C.114		Develop a PBMR Operational Model to Identify and Quantify Proliferation Indicators and Possible Diversion Scenarios [USA C 1547 / Y. Touil]	INL	\$40,000.00	\$34,322.00	INL completed the detailed core isotopic modeling work required to determine whether or not safeguards could be terminated for spent PBMR fuel. A report describing the work and the conclusions was reviewed by the IAEA. Some minor changes were suggested which are being incorporated into the final report to be published as an INL report.
C.115		Quality Management Specialist [USA C 1555 / D. Neal]	IAEA	\$171,042.00	\$45,289.64	The expert Richard McCullough joined the Agency on January 23, 2006. He is involved in designing and monitoring the continual process improvement, the next phase of activities necessary for the implementation of the Departmental Quality Management System.
C.116		Determination of Decommissioned Status of Facilities [USA C 1561 / Y. Touil]	BNL/NCT	\$130,000.00	\$3,925.00	BNL has placed a contract with Sonalysts. BNL and Sonalysts have begun to plan the project.
C.117		Expert - Enrichment Plant Safeguards [USA C 1571 / R. Fagerholm]	IAEA	\$50,000.00	\$55,468.04	Michael Uzzle began his CFE assignment in the Section for System Studies on March 6, 2006.
C.118		Application of Safeguards to Geological Repositories (ASTOR), Group of Experts [USA C 1580 / M. Diaz Menendez]	ISPO	\$0.00	\$0.00	The first IAEA meeting under this task will be held on April 20, 2006, in Vienna.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
D.122		Systems Engineering Process for SGIT [USA D 1158 / G. Cherif]				
	D.122.01		CGE&Y	\$251,000.00	\$162,839.00	There has been no activity reported for this quarter.
	D.122.02		BIT	\$70,000.00	\$67,868.00	There has been no activity reported for this quarter.
	D.122.03		IAEA	\$70,000.00	\$0.00	There has been no activity reported for this quarter.
D.136		Expert - Divisional Information Security Policy Officer - Terrence Dunn [USA D 1335 / J. Baute]				
			CFE	\$775,200.00	\$713,440.89	Terry Dunn completed his CFE assignment in January. This task is complete.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
D.137		Consultants - Assistance on Information Collection and Information Systems [USA D 1126 / V. Braguine]				
	D.137.01		BNL	\$16,000.00	\$0.00	Allen Locke - Mr. Locke consulted for two weeks with the Satellite Imagery Analysis Unit in March 2006. He is scheduled to consult for three weeks, beginning in June 2006, with the Information Analysis Unit and the director of the Division of Safeguards Information Technology.
	D.137.01		BNLCONTR	\$10,000.00	\$0.00	
	D.137.01		ISPO	\$73,840.00	\$48,023.00	
	D.137.03		LANL	\$113,000.00	\$82,712.00	Jeff Bedell - There has been no activity reported for this quarter.
	D.137.04		LANL	\$255,000.00	\$187,172.00	Arvid Lundy - Dr. Lundy consulted for two weeks with the IAEA's Division of Safeguards Information Technology in January on the methodology and use of scientific literature as part of the IAEA's open-source collection and state evaluations. Dr. Lundy plans to consult for two weeks three times from June 5 to 16, from June 26 to July 7, and from November 6 through 17.
	D.137.06		PNNL	\$246,000.00	\$187,210.10	Ned Wogman - Dr. Wogman consulted for two weeks with SGIT from February 13 to 24, when he wrote four papers. Dr. Wogman is scheduled to consult with SGIT for two weeks twice from May 15 to 26, and from August 7 to 18, 2006.
	D.137.07		BNLCONTR	\$66,000.00	\$0.00	Joyce van Berkel - It was decided to manage Ms. Van Berkel's work under a BNL contract. ISPO took the necessary steps to place a contract with Ms. Van Berkel. A working period has been scheduled for July, 2006.
	D.137.07		SNL	\$208,962.90	\$124,624.07	Joyce van Berkel - There has been no activity reported for this quarter. Ms. Van Berkel is scheduled to consult for four weeks at the IAEA from July 3 to 28, 1006. This work will be performed under contract with BNL.
	D.137.08		LLNL	\$187,000.00	\$122,510.88	George Anzelon - There has been no activity reported for this quarter. Dr. Anzelon has arranged for two consulting visits during 2006.
	D.137.09		LLNL	\$117,862.00	\$73,355.35	William Domke - There has been no activity reported for this quarter. Funding from this subtask will be used for a consulting visit by Lisa Owens Davis (D.137.15) in April 2006.

TaskID	Title Subtask [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
	D.137.11	LLNL	\$159,982.27	\$85,851.93	Roger Miller - There has been no activity reported for this quarter. Mr. Miller has arranged for two consulting visits during 2006.
	D.137.12	LANL	\$117,000.00	\$47,814.00	Richard Wallace - There has been no activity reported for this quarter. Dr. Wallace is scheduled to consult for two weeks from May 1 to 15, 2006.
	D.137.13	LLNL	\$62,500.00	\$29,969.00	Doug Vogt - There has been no activity reported for this quarter. Mr. Vogt has arranged for a consulting visit in September 2006.
	D.137.14	LLNL	\$62,500.00	\$30,034.34	Jim Hassberger - There has been no activity reported for this quarter. Mr. Hassberger has arranged for a consulting visit in May 2006.
	D.137.15	LLNL	\$0.00	\$0.00	Lisa Owens Davis - There has been no activity reported for this quarter. Ms. Davis has arranged a consulting visit from April 17 to 28, 2006, using funds from Subtask D.137.09.
	D.137.16	LLNL	\$12,000.00	\$0.00	Cyndee Annese - There has been no activity reported for this quarter. This subtask is complete.
	D.137.17	BNLCONTR	\$11,200.00	\$0.00	Caroline Mason - Ms. Mason's support to SGIT will be handled now through a BNL contract with the Research Analysis Corporation (RAC). ISPO took the necessary steps to place a contract with RAC.
	D.137.17	LANL	\$20,000.00	\$19,546.00	Caroline Mason - There has been no activity reported for this quarter. Dr. Mason is scheduled to consult for two weeks in September 2006, under a contract with BNL.
	D.137.18	ISPO	\$0.00	\$0.00	Jacob Blackford - There has been no activity reported for this quarter. Mr. Blackford is scheduled to consult for two weeks in May 2006.
	D.137.19	ORNL	\$0.00	\$0.00	Leonard Phillips - There has been no activity reported for this quarter. This subtask is closed.
	D.137.20	ORNL	\$80,000.00	\$41,190.00	James David Snider - There has been no activity reported for this quarter. Dr. Snider's first visit of 2006 is scheduled for April 17 to 28 and the second from July 10 to 21. He will be working for the Division of Safeguards Information Technology at the IAEA.
	D.137.21	PNNL	\$22,000.00	\$13,088.00	Winston Little - There has been no activity reported for this quarter.

TaskID	Title Subtask [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
	D.137.22	BNL	\$35,000.00	\$9,423.00	Maryam Tatavosian - Mercyhurst College continued to provide open source support to the IAEA by former intern Maryam Tatavosian. Ms. Tatavosian is scheduled to consult for two weeks at the IAEA in April 2006.
	D.137.22	BNLCONTR	\$3,500.00	\$0.00	
	D.137.23	LLNL	\$56,000.00	\$38,952.99	Jon Essner - Mr. Essner began work to support open source information analysis at the IAEA in January under a contract with LLNL. He has been working on open source research and analysis at the direction of SGIT.
	D.137.24	LANL	\$20,000.00	\$0.00	LANL Consulting - The SSTS approved funding at its February 2, 2006, meeting for LANL to provide consulting support to the IAEA from their home offices. There has been no activity yet.
	D.137.25	LLNL	\$15,000.00	\$0.00	LLNL Consulting - The SSTS approved funding at its February 2, 2006, meeting for LLNL to provide consulting support to the IAEA from their home offices. There has been no activity yet.
	D.137.26	BNLCONTR	\$34,000.00	\$0.00	Sig Hecker - The SSTS approved funding prior to its March 28, 2006, meeting for Sig Hecker to provide consulting services to the IAEA. BNL will place a contract with Dr. Hecker for this work.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
D.141		Internship Program [USA D 1396 / A. Hamilton]				
	D.141.05		IAEA	\$105,000.00	\$82,815.28	Chris Dalton - Mr. Dalton worked on the CIOSP (Common Inspection Onsite Software Package) 2. He continued preparing the JNFL Project for their QA audit.
	D.141.07		BNL/OEP	\$895,000.00	\$558,561.00	The 2005-2006 interns are continuing in their assignments. The 2006 Intern Symposium was held in February 2006. Interns James Garner and Lauren Ginsberg were selected to present their papers at the INMM Annual Meeting in July.
	D.141.08		BNL	\$22,000.00	\$19,108.00	Kimberly Van Dyke - Ms. Van Dyke began work in March 2006 at the IAEA's Section for Installed Equipment, under a short-term contract with the IAEA. The SSTS approved funding under this subtask in April 2006 for Ms. Van Dyke to attend the INMM Annual Meeting in July and to present a paper on her work at LANL.
	D.141.08		BNLCONTR	\$5,000.00	\$0.00	
	D.141.08		LANL	\$45,800.00	\$32,713.00	Kimberly Van Dyke - Ms. Van Dyke completed her assignment at LANL on January 12, 2006. In the four months at LANL, she worked to create the template to be used in documenting UNARM systems for LANL and the IAEA. The remaining funds have been used to document systems other than the one used for creation of the template. The Chernobyl Shelter system was used as the template. BN-350 and Chernobyl MMCT systems are being incorporated into the documentation scheme devised by Ms. Van Dyke.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
D.148		Expert - Special Technology Coordinator [USA D 1443 / M. Nicholas]	CFE	\$438,200.00	\$364,729.40	The expert John Hilliard continued collaboration on the N-Vision project with expert teams for improving information analysis tools. Mr. Hilliard continued working on the migration of Search 97 to Verity's K2 Enterprise system for development of an open source portal. He began implementation of advanced information analysis software tools that were procured last quarter. Sub-project teams were designated for the execution of each software product. Mr. Hilliard scheduled a training course on Analyst's Notebook for ten information analysts from SGIT, NUTRAN, and Operations. Arrangement of a case study test was started with Analyst's Notebook, using the IAEA INIS database. A meeting was organized with the INIS unit to discuss collaborative ideas. Mr. Hilliard continued to work with the Joint Research Centre in open source areas such as machine language translation, duplicate removal, clustering, open source alert system, name variant and recognition software, and data visualization.
D.149		Specialist Training for IAEA's Imagery Analysts [USA B 1442 / F. Claude]				
	D.149.01		IAEA	\$8,501.00	\$8,501.00	The IAEA has deferred additional training in satellite imagery analysis, until work on the satellite imagery analysis laboratory upgrade has proceeded. This task is on stand by.
D.150		Expert - Systems Analyst [USA D 1460 / J. Smith]	CFE	\$428,100.00	\$348,776.08	The expert Scott Miller continued to work on the user-interface prototypes for the Complementary Access System 2.0 project. He is working with both SGCP and the operational divisions to refine these prototypes to meet their needs. Mr. Miller is working on the Consistent User Interface project of the ISIS Reengineering Project (IRP).
D.151		IAEA Safeguards Information System Re-engineering Project [USA D 1461 / L. Costantini]	TBD	\$0.00	\$0.00	This task provides a mechanism for POTAS-funded support to the ISIS Re-engineering Project. Non-POTAS support is tracked under Task SP.62.
	D.151.01		LLNL	\$26,000.00	\$28,532.14	Proof-of-Concepts Tests - Ken Masica (LLNL) consulted with the ISIS Re-engineering Project on network security issues for two weeks in January. This subtask is complete.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
D.152		Software, Hardware and Database Provision for Satellite Imagery Analysis Support [USA D 1477 / F. Claude]	IAEA	\$100,000.00	\$0.00	<p>The project to upgrade the satellite imagery analysis laboratory is underway. Two IAEA staff members and a Canadian consultant attended a meeting in Thornton, Colorado, from March 6 to 10, 2006, with GeoEye (formerly Space Imaging, Inc.) and Intergraph to discuss the status of the Satellite Imagery Analysis Laboratory upgrade. The purpose of the meeting was to perform a requirements review for the Satellite Imagery Analysis Unit's geospatial laboratory upgrade, to identify the IAEA's technical processes, to make the contractor and sub-contractor aware of the imagery analysis laboratory's workflow, to help the contractor and subcontractor develop a comprehensive understanding of the IAEA's security requirements, and to identify action items that would require further attention. The meeting ended with an action list concerning tasks and problems that were not addressed fully.</p> <p>The contractors recommended that the Agency should either commit to a comprehensive training program for their designated geospatial system administrator or they should recruit a system administrator with Oracle 10g experience. However, after three months of successful deployment, it is expected that the system will not require the full-time attention of a database administrator.</p> <p>A Development Review is scheduled to take place before summer 2006. During this meeting, IAEA will review a prototype of the future system, make further recommendations, and continue the discussions on any remaining issues.</p>
D.153		Junior Professional Officer for the JNFL Project [USA X 1513 / C. Creusot]	IAEA	\$102,000.00	\$84,453.60	<p>Greg Gerrein reviewed several documents including architecture, requirements, and design for the subsystems of SPAS, SURS, IALS, and IMGT. Mr. Gerrein is enhancing the iFeeder Application, which obtains data from the I3S file store which may be needed locally, to enable higher rate of transfer for the inspectors. He participated in the kickoff meeting for the SURS project. Mr. Gerrein runs maintenance and diagnostic checks of the Rokkasho Systems on a daily basis. He is responsible for small scripting applications which need to be developed for immediate use. Mr. Gerrein is a member of I3S Change Control Board. He evaluated test results from the October trip for the DCE Test Evaluation by data-mining, searching for anomalies, and researching those anomalies. Mr. Gerrein interviewed inspectors and checked documentation to obtain all current I3S procedures.</p>

TaskID	Subtask	Title [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
D.154		Expert - IAEA Safeguards Information System Re-engineering Project [USA D 1520 / L. Costantini]	IAEA	\$230,000.00	\$73,752.59	The expert Richard Watts continues to focus on initiating, improving, and controlling process performance in support of the SGIT ISIS Re-engineering Project (IRP). Various improvements have been initiated including: weekly vendor management interface activities, live link usage (documentation system), the risk management process, and the project deliverables acceptance process. The critical acceptance process has been addressed to support acceptance criteria from technical, contractual, quality methodology, and payment authorization. Mr. Watts participated in the planning and execution of the Proof of Concept testing conducted at the HP European Performance Test Centre in Boeblingen, Germany, from February 20 to 25, 2006. Ongoing activities include the tracking and monitoring of Software Systems Engineering Process (SSEP) documents and project deliverables, direct QA support of various sub-projects, and the development of plans for the Phase III Implementation portion of the IRP project. Mr. Watts is providing development requirements for enhancing and updating the ICAS Inspector training materials. He is conducting quality audits in the department. Mr. Watts is developing training materials for the Departmental Quality Managers.
D.155		Imagery Analyst [USA D 1519 / F. Claude]	IAEA	\$0.00	\$0.00	Recruitment for this position is on hold.
D.156		Software Development Support: LIMS for the SAL [USA D 1523 / S. Balsley]	IAEA	\$55,000.00	\$55,000.00	The IAEA sent a letter to ISPO asking officially to use Construx to assist in Phase 2 of the Safeguards Analytical Laboratory Information Management System (SALIMS) upgrade. The SSTS had agreed in principle at its December 2005 meeting that Construx could continue to help the IAEA. ISPO notified the IAEA formally of the SSTS' approval. The IAEA will request a proposal from Construx for its assistance in Phase 2. The Phase 2 assistance is expected to be funded by the
D.157		Windows/Office 2003 Migration for Safeguards [USA D 1548 / R. Gronvius]	IAEA	\$87,750.00	\$0.00	The deadline for submission of new bids is past. The bids have been evaluated. A letter documenting the results will be sent to the USSP.

TaskID	Subtask	Title [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
D.158		Expert - Design, Development and Implementation of Data Collection and Evaluation Software for RRP [USA D 1556 / R. Gaetano]	IAEA	\$121,432.00	\$48,110.93	<p>The expert Joseph Damico was employed previously under Task A.253. Mr. Damico transferred to SGIT on January 1, 2006, and began this task as the I3S Project Manager. He briefed SGIT management on the current state of the JNFL Project and the I3S development and installations at RRP. Mr. Damico is working with SGIT management to ensure that the I3S meets the needs of the inspectors at RRP and has adequate support for operations, development, and testing. The current version of the I3S was submitted for Authorization for Safeguards Use at RRP. Mr. Damico is responsible for completion of this process.</p> <p>There were contract kick-offs for the development of the NDA Review (NDAR) Subsystem and the Inspection Management-Inspector Activity List (IMGT-IALS) Subsystem. Euriware and AWST are developing the NDAR subsystem. LANL is developing Nuclear Code related COM components. Dummy COM components representing the interfaces to the Euriware code were developed and tested by Euriware. AWST is developing the IMGT-IALS subsystem. Aquila is continuing the development of the Surveillance Review Subsystem (SURS). Cap Gemini Ernst & Young is continuing to support the I3S development with bug fixes and enhancements. The I3S team has been testing software deliverables, configuration changes, and a proposed operating system upgrade. The Vienna Test System (VTS) is being used in multiple configurations to meet the testing demands. A draft report on the end-to-end testing of the Data Collection and Evaluation (DC&E) system at RRP conducted last November was released to JSGO for their comments. The IAEA plans to implement an encryption scheme to delay delivery of safeguards measurement data to the state, until the operator has provided the related declaration. Mr. Damico interfaced with JSGO to answer questions related to the technical proposals given at the December 2005 JNFL Working Group meeting. He briefed the Deputy Director of JSGO on the technical proposals during the MSSP Coordinators' meetings in Vienna during March. Mr. Damico traveled to Japan with SGIT management to familiarize them with the I3S at RRP and to hold meetings with support contractors.</p>
D.159		Design and Definition for an Enhanced Information Analysis Architecture [USA D 1564 / M. Murray]	LLNL	\$32,000.00	\$25,749.24	There was no activity scheduled for this quarter.
			SNL	\$14,000.00	\$11,218.51	There was no activity scheduled for this quarter.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.119		Upgrading of GARS Review Software and Software Factory Support [USA E 1249 / B. Wishard]				
	E.119.01		Aquila	\$110,000.00	\$48,000.00	This is an IAEA direct service contract with Aquila to provide quick response to software upgrades for Aquila-designed General Advanced Review Software (GARS) and related products. Aquila received an IAEA purchase order for follow-on funding for GARS and Software Factory Support through December 2006. No new tasks were issued during this period. Aquila has been notified that new tasks will be issued during the second quarter.

TaskID	Title Subtas [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.122	URM Systems Standardization and Support [USA E 1274 / T. Pochet]				
E.122.02		LANL	\$70,000.00	\$66,839.00	Radiation Review for VXI Integrated Fuel Monitor (VIFM) - LANL finished this subtask with the completion of Radiation Review 3.2.0.0, which was released as part of Baseline 2 on December 9, 2005. ISPO has obtained IAEA concurrence. This subtask is closed.
E.122.03		LANL	\$140,000.00	\$38,457.00	Performance Review Software - Work on this subtask continues to be on hold, pending the consideration of a new specification and a draft proposal recommending a change of scope. Peggy Moore and Shirley Klosterbuer drafted a new Performance Monitoring Software Requirements Specification in mid-September and forwarded the new specification and the draft proposal to Max Aparo (IAEA) for comment. This task is on stand by, pending the outcome of the IAEA's review of the proposed change of scope submission.
E.122.04		LANL	\$314,000.00	\$310,358.00	Multi-Instrument Collect Generic Module (MICGM) - ISPO has obtained IAEA concurrence. This subtask is closed.
E.122.06		LANL	\$487,500.00	\$487,500.00	Auxiliary Communication Device (ACD) - The ACD has been produced and tested successfully by the IAEA. The IAEA has requested funding for a follow on task to upgrade the ACD firmware to include sub-second time-date stamping and testing. This subtask will remain open, pending the approval of this newly requested work.
E.122.08		LANL	\$157,000.00	\$109,608.00	Unattended Monitoring System Software Modifications - Baseline 2 was issued in December 2005 and addressed many issues on this list. It is now being tested by the IAEA. All remaining items on the list have been entered into the N-1 Team Track system and progress can be tracked through this system.
E.122.09		LANL	\$69,900.00	\$69,900.00	Completion and Delivery of Baseline 1 - ISPO has obtained IAEA concurrence. This subtask is closed.
E.122.10		LANL	\$100,000.00	\$100,615.00	Study to Convert IAEA Neutron Coincidence Counting (INCC) and Isotopic Review (ISO) to Component Object Modules (COMs) - This was a scoping subtask for the conversion of INCC and ISO to COMs. ISPO has obtained IAEA concurrence. This subtask is closed.

TaskID	Subtask	Title [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
	E.122.11		LANL	\$121,000.00	\$83,838.00	Generic Software Components for the Chernobyl Conditioning Facility - The first release of the new digital video recorder (version 2.0.0.0) was completed and contained in the Baseline 2 delivery in December 2005. LANL is making some minor changes for future release, based on feedback. Work continues on the final testing and documentation for the Data Filtering Analysis program.
	E.122.12		LANL	\$241,077.00	\$60,279.00	Decomposition of Analysis Modules - The CoSrlmport and CoMcalmport modules were completed with the preliminary list of methods implemented. The interface documents were updated to reflect the implementation.
	E.122.13		LANL	\$288,000.00	\$144,318.00	Control Board and Baseline Release Management and Support - This subtask was created to establish a software control board to better manage the Unattended and Remote Monitoring (UNARM) software product from LANL N-1. The UNARM Baseline 2 (Revision 0) software was completed and delivered to the IAEA in December 2005. The associated reference CD was published in January 2006. Desiree Coriz has made progress in designing and implementing the UNARM web site. LANL continues to upgrade and generalize the use of the TeamTrack tool to track issues with the UNARM software. TeamTrack was used to generate the first versions of the UNARM Advisories for the web site. In January, Peggy Moore became the chair of the UNARM Software Control Board (USCB), replacing Stephen Betts. Heather Nordquist became co-chair. John Determan continues as co-chair.
	E.122.14		LANL	\$259,500.00	\$71,439.00	INCC and ISO COM Conversion - This subtask involves the conversion of IAEA Neutron Coincidence Counting and Isotopic review codes into COMs. COMs developed under this subtask support Subtask A.247.19: "UNARM Tool COM Support for NDAR." Three components have been determined to no longer be needed by Subtask A.247.19. Therefore, work on these COMs will be delayed until after the completion of A.247.19.
	E.122.15		LANL	\$55,000.00	\$11,181.00	Unattended Monitoring System (UMS) Software Support - This subtask provides the IAEA with continuous technical support regarding UMS software issues, which need to be evaluated and corrected on an accelerated schedule. Several issues have been worked under the technical support code, all of which were minor and below the twenty hour per issue limit, as requested by the SSTS. Monthly reports have been provided to ISPO detailing the expenditure of funds through February 2006. Future reports will be delivered to ISPO bi-monthly. All expenditures under this project are being tracked via the LANL TeamTrack issues tracking system. Reports to ISPO provide the issue tracking numbers under which these funds were spent.

TaskID	Title Subtask [Agency# / Task Officer]	Organization	Total Budget	Total Spent	Comments
E.122.16		LANL	\$61,000.00	\$39,919.00	Baseline 2 Software Training - UNARM Baseline 2 training was developed in January 2006. Two LANL engineers provided training and technical support at the IAEA from January 14 to 20, 2006. Approximately fifteen IAEA SGTS personnel were trained on some, or all, of the UNARM Baseline 2 product. Discussions began to plan for the next major UNARM product release, Baseline 3, in February 2007. The required updates and content of the Baseline 3 still remain to be finalized, based on the meeting notes produced by LANL from the trip. The final trip report from LANL is in progress and is expected to be delivered to the IAEA and ISPO by mid April 2006. ISPO will obtain IAEA concurrence prior to project closeout.
E.122.17		LANL	\$34,000.00	\$17,364.00	Advance Multiplicity Shift Register (AMSR) Upgrade - The AMSR upgrade project is nearly complete. LANL has completed training IAEA personnel on the AMSR upgrade. Field Programmable Gate Arrays have been programmed and delivered to the IAEA. A procedure has been written and given to the IAEA.
E.122.18		Aquila	\$31,000.00	\$0.00	MiniADC Firmware Upgrade - The SSTS approved funding on January 20, 2006, for Aquila to perform a Mini Analog to Digital Converter (MiniADC) Firmware Upgrade. This will include modifying and documenting changes to the MiniADC firmware by an Aquila programmer. Aquila is awaiting a purchase order from BNL for this task.
E.122.19		SNL	\$189,000.00	\$21,122.46	IAEA Equipment Security Support - The SSTS approved funding for this task on February 17, 2006. Dr. Keith Tolk (SNL) will provide technical support on equipment security to the IAEA, including the Mailbox System, Authentication of Jug Passage Detectors, PIMS Ring Traffic Validator, Security Architecture for URMS, Security Plans for SnF Tokens, and Security Plans for SGTS Public Key Infrastructure.
E.125	Remote Monitoring and Unattended Digital Surveillance Systems [USA E 1330 / M. Aparoj]				
E.125.13		LANL	\$69,000.00	\$28,499.00	Support was provided in both hardware setup and configuration, and in the Immersive Digital Video Review (iDVR) software. LANL assisted the IAEA with setup and configuration procedures for the cameras, and with developing FTP code to drive the cameras for image acquisition. iDVR (Beta) was delivered to the IAEA to allow them to review the images captured from the IPix cameras in an immersive and synchronized manner. The iDVR software is integrated fully into the Integrated Review System software. ISPO has requested that LANL stop working on this task until the remaining scope of this project is understood by all.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.127		Expert - Remote Monitored Surveillance Systems Development and Implementation Coordination (Regula) [USA E 1350 / M. Aparao]	CFE	\$584,700.00	\$507,056.07	The expert James Regula made progress on secure satellite testing. Videoconferencing over satellite with Virtual Private Network was proven viable for special uses and performed well. Mr. Regula ordered mobile satellite systems. He will test them next quarter. Mr. Regula is planning a special remote monitoring (RM) project in Poland to secure a storage facility. All data will be transmitted back to Vienna remotely, where the inspector will be able to authenticate the data with special software. Mr. Regula evaluated a special 180 degree fish-eye camera to determine its compatibility for field use. He linked two new DMOS installations in Canada to the RM network in Toronto. Therefore, all SG equipment in Canada's CANDU reactors are in full RM mode. Mr. Regula attended meetings with the European Space Agency, SGTS, and two satellite consulting companies, to develop recommendations for future SG communications.
E.130		Integrated Safeguard System for SF Conditioning Facility (Part 2/3 of Chernobyl Transfer and Conditioning Campaign) [USA E 1361 / G. Ingraio]				
	E.130.01		LANL	\$1,305,000.00	\$1,302,988.00	ISPO and the IAEA agreed at the February 2006 task review that this task may be closed.
	E.130.01		Sonalysts	\$331,227.00	\$324,464.00	There was no work performed on this task during this quarter. BNL's contract with Sonalysts is complete. This task is closed.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.133		Factory Support for DIS [USA E 1108 / B. Wishard]				
	E.133.01		Aquila	\$513,301.09	\$484,841.00	
	E.133.02		Aquila	\$398,125.91	\$310,325.45	Kent Brown and Anthony Gonzalez continue to provide factory support for the IAEA's existing digital imaging surveillance (DIS) systems. Mr. Brown continued working on review software design for the Next Generation Surveillance System (NGSS). He continued testing GARS hardware platforms for field use. Mr. Brown continued work on a conceptual design for a modular UPS system for current and future surveillance systems. Planning continues for the processing of GARS surveillance data on the SG LAN. Mr. Brown initiated research to replace/upgrade the internal hard drives of SDIS computers. Mr. Gonzalez continued testing and upgrading DIS equipment for field use. He provides liaison support with the factory for DCM 14 upgrades. Mr. Gonzalez is preparing systems and is involved in the planning for GEMINI replacement and DSOS installations in EURATOM countries.
	E.133.03		Aquila	\$134,000.00	\$103,618.96	Vio Popescu is assisting SG-OC3 with the Bi Digital Imaging System (BDIS) implementation and redesign. BDIS were installed in all facilities with VSEU. The new BDIS design (drawer version) is in production. Mr. Popescu is completing replacing GEMINI systems with DSOS, including concept design, planning, coordination, and site surveys. Eight DSOS were installed. Mr. Popescu designed and implemented an underwater small-camera solution for SDIS for one German facility. Hawk-SG-based Digital Imaging Surveillance (HDIS) system testing and authorization is ongoing. Development of a modular DC-UPS and integration of the PIP9 industrial computer in a 19-inch

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.134		Mobile Safeguard System for SF Transportation from Chernobyl NPP to Conditioning Facility [USA E 1375 / G. Ingrao]				
			IAEA	\$55,000.00	\$55,000.00	
	E.134.01		SNL	\$814,355.28	\$774,241.63	
						The Phase 3 task is on hold, pending the disposition of the monitoring system returned from Chernobyl, through the IAEA, to SNL. Exterior contamination was recorded on one of the containers, necessitating the evaluation of the entire shipment. The SNL MMCT team continues to work closely with the Health Physics experts at SNL in an attempt to resolve the issue. The shipment cannot be cleared for transport to Aquila, until this issue is completely resolved.
	E.134.02		LANL	\$259,295.00	\$259,295.00	
	E.134.03		Aquila	\$121,250.00	\$64,088.00	
						MMCT system number 1 was returned to SNL from the Chernobyl Nuclear Power Plant. SNL is determining the procedures for decontaminating the system, prior to the delivery to Aquila for an engineering upgrade.
E.135		Safeguards Systems for Chernobyl SF Long Term Dry Storage (Part 3/3 of Chernobyl Transfer and Conditioning Campaign) [USA E 1376 / G. Ingrao]				
	E.135.01		LANL	\$3,923.00	\$3,923.00	
						This task is on stand by.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.137		Next Generation Camera Module and Server-Based Surveillance Systems [JNT USA E 1437 / B. Wishard]				
	E.137.01		Sonalysts	\$109,666.00	\$98,027.00	Colin Carroll (Sonalysts) worked with Max Aparo (IAEA) to prepare for the NGSS project review meeting, which is scheduled for the week of April 10, 2006, in Vienna. The following topics will be discussed: NGSS hardware architecture, software architecture, project financing, project schedule, and transitioning NGSS project management responsibility from Mr. Aparo to Bernard Wishard. Mr. Aparo has transferred from SGTIE to SGOA. Mr. Wishard is the Acting Section Head for SGTIE.
	E.137.02		Aquila	\$160,000.00	\$0.00	Phase 1 development of the NGSS is almost complete. The review meeting is scheduled to be held from April 12 to 13, 2006, in Vienna. Hardware development for the Image Data Generator and software development for the Review Software are ongoing. A Geographical Information System which could provide potentially additional data management capabilities in the review system will be presented at the meeting.
	E.137.03		IAEA	\$299,000.00	\$0.00	On March 20, 2006 the SSTS approved funding by e-poll to fund phase 2 of the project contingent on successful completion of Phase 1.
E.139		Expert - Digital Image Surveillance, Unattended Monitoring System Integration and Remote Monitoring Systems Engineer [USA E 1463 / M. Aparo]				
			CFE	\$354,900.00	\$308,556.27	The expert Lee ReFalo traveled to INPP for the Lithuania Remote Monitoring Project to replace two computers that were near failure and for the Lithuania Reactor Fuel Transfer Project to review detector locations and the rail car for fuel transfer. Testing to the system is in progress for shipment in April and installation in May. Mr. ReFalo traveled to the French MELOX facility for the JMOX Project for a technical review of the MOX fuel fabrication process. He reviewed EURATOM's safeguards equipment installed in the facility. Mr. ReFalo traveled to Sellafield to review the PIMs equipment and installation. He continued to provide support for equipment for general remote monitoring projects. Activities included further development on the state-of-health programs, technical support for Inspectors as needed, remote modifications as necessary, planning for equipment upgrades in the PFPF/PCDF/Monju (Japan) facilities for future data integration, and general support for the RRP and other nuclear facilities.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.140		Enhancement of Cobra Fibre Optic Seal System [USA E 1475 / G. Weeks]	IAEA	\$346,000.00	\$141,400.00	This task will improve the usability and reduce the vulnerability of the COBRA seal system (seal and verifier) used by the IAEA. The development of the new seal mold and the seal identification method are near completion. Prototyping of the seal database is ongoing. Hardware development of a miniaturized AutoCobra Verifier is almost complete. The design review meeting is scheduled for April 13, 2006, in Vienna. The SSTS approved funding for Phase 3 of this task on
E.142		Vulnerability Assessment of EOSS and IRES Electronic Seals [USA E 1509 / M. Goldfarb]	SNL	\$177,000.00	\$142,531.42	SNL has completed a vulnerability assessment of the software and firmware of the IAEA's next generation electronic seal, the Electro-Optical Sealing System. ISPO has obtained IAEA concurrence that the product was acceptable and that this task is closed.
E.143		Junior Professional Officer - Engineers Support to Unattended Monitoring [USA E 1531 / M. Aparo]	IAEA	\$90,000.00	\$79,781.08	Nina Wilson tested the functionality of the Integrated Hardware Rack and associated Integrated Detector Enclosures at Headquarters, prior to shipping the system to Chernobyl for installation at Reactor 4. A trip to complete the installation has been scheduled tentatively for the second quarter of 2006. Planning for this trip includes building a "Mirror System" for training, documentation preparation, functionality tests, and troubleshooting. Technical documentation for the BN-350 project was updated to reflect currently existing equipment parameters and orientation. The currently implemented data retrieval procedure was finalized. A need to upgrade the installed-on-site Review Station was identified during the last inspection trip. Plans to procure and test a newly configured Review Station are underway. TIE identified a need to train staff in MiniGRAND, ILON, and system configuration. A staff training session was held in January. A training session for inspectors on data review is scheduled for the week of May 15, and will combine efforts from TIE and Training. Rigorous testing of new software of the IRS revealed unacceptably slow standards. These problems are being addressed. After receiving data back from integrated unattended monitoring equipment installed at both Chernobyl and BN-350, TIE is using the data to troubleshoot problems and track the performance of the equipment. TIE has identified a need to document systems with MiniGRAND family-based instrumentation. An approach has been identified.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.144		Ultrasonically Interrogated Metal Seal [USA E 1532 / M. Goldfarb]	INL	\$15,000.00	\$14,402.00	INL is conducting a feasibility study regarding in-situ verification of the IAEA's metal cup seal using ultrasonic techniques. The first task under this project was completed and demonstrated conclusively the usefulness and potential of this technology. Results and status were presented to the SSTS and ISPO during a January 2006 visit to INL. Authorization is needed to proceed with follow-on tasks.
			PNNL	\$100,000.00	\$120,576.10	PNNL is conducting a feasibility study regarding an acoustic method for performing an in-situ verification of the existing IAEA metal cup seal. In-situ interior signature verification will vastly improve the timeliness of metal seal verification, because a result will be determined without the need to wait for transportation to Vienna for evaluation by the IAEA at Headquarters. A proof-of-principle report is still in draft stage and is awaiting feedback from the IAEA, prior to completion.
E.145		VOID-3 Vulnerability Assessment [USA E 1533 / H. Undem]	LANL	\$296,000.00	\$204,493.00	LANL completed a detailed video showing an attack on the current IAEA VOID pressure sensitive adhesive seal, in the context of its current use protocol. LANL completed evaluations of four new adhesive seal designs, which may overcome the vulnerabilities demonstrated in the video. One of these new seal designs proved to be very promising, while another is not as good, but still potentially an improvement over the current design.
E.146		Feasibility Study for Change Detection Software Applied to Metal Seal Signatures [USA E 1534 / H. Undem]	INL	\$52,000.00	\$48,573.00	INL is conducting a feasibility study to evaluate the use of Change Detection Software (CDS) to accelerate the verification process of IAEA's metal seals in the seals laboratory. The Feasibility Study task was completed, and results presented to the SSTS and ISPO. Results were discussed with the IAEA project leaders at the end of 2005. The CDS technology was found to be extremely useful in this application, with high potential for expansion to other interrogations. Additional task authorization will be required for project continuation.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.147		MMS Software Update [USA E 1535 / G. Weeks]	SNL	\$33,000.00	\$18,003.30	SNL hosted Michael Goldfarb and Georg Weeks (both from the IAEA) to refine the requirements for the Material Management System upgrade at the K-Area Material Storage facility at Savannah River. The proposal has been revised to reflect only the high priority tasks, as a result of this meeting. The revised proposal has been submitted to ISPO for SSTS consideration.
			SRNL	\$8,000.00	\$0.00	Please see Task E.147, Contractor: SNL.
E.148		Expert - Senior Sealing Systems Engineer [USA E 1545 / M. Zendel]	CFE	\$83,332.00	\$30,751.68	The expert Halvor Udem is overseeing the VOID-3 Seals Design Contract. Press-sample runs of the four new designs for the next Agency adhesive seal have been ordered, and should be delivered next quarter under the Adhesive Seal Project. Formal documentation with respect to ultrasonic approaches to metal cup seal and wire verification methods has been received and is under review. Agency in-house vulnerability assessment (VA) activities are in progress. The joint project review of the adhesive seal development project resulted in the delivery of four specific design proposals for the VOID-3. An in-house VA activity is in progress with respect to the Agency seal wire. Phase I of this work has been completed. Phase II is underway. The metal seal project has been separated into two tasks. PNNL has demonstrated and documented two potential methods for quantitative wire integrity examinations, including both ultrasonic and eddy current techniques. A formal report on these techniques was prepared and is under review. There are four parallel in-situ signature extraction efforts anticipated, with three in progress. A decision has been made to evaluate the feasibility of using the laser surface authentication technique to authenticate an intrinsic signature for the metal cup seal. Two efforts that include ultrasonic scanning techniques were demonstrated to Agency representatives. In each case, proof of scientific principle was established. Formal reporting was received. The final technique under examination and evaluation is the use of Radio Frequency Identifying tags within the metal cup seal. Dr. Udem gave a presentation on IAEA Sealing Systems for International Safeguards at the 7th Security Seals Symposium held in the Santa Barbara, California, from February 28 to March 2, 2006.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
E.149		Vulnerability Assessment of the "Sign and Forward System" (SNFS) [USA E 1581 / A. Alessandrello]	SNL	\$179,000.00	\$20,246.36	This task was approved at the December 1, 2005, SSTS Meeting. The purpose of this task is to complete an independent vulnerability assessment of the Sign and Forward System, with primary concentration on the software. Funding was received in February 2006, and the task has begun.
E.150		Development of a Conduit Monitoring System [/]	ORNL	\$194,000.00	\$1,778.00	The SSTS approved this task at its February 2, 2006 SSTS meeting. ORNL will develop and demonstrate an enhanced distributed capacitance sensor system employing Electrical Signature Analysis, which incorporates actual IAEA conduit and cable hardware constructed into credible deployment scenarios. ORNL received the funding authorization letter for this task on March 9, 2006.
E.151		Vulnerability Assessment of the Tamper Indicating Foil [/]	SNL	\$79,000.00	\$0.00	The purpose of this task is to complete an independent vulnerability assessment of the tamper indicating foil proposed for all newly developed safeguards equipment put in the field by all IAEA Operations Divisions. This task was approved by the SSTS in March 2006. SNL is awaiting funding.
E.152		New Shift Register Development [/]				
	E.152.01		LANL	\$162,000.00	\$144.00	
	E.152.02		Aquila	\$127,250.00	\$0.00	
F.032		Consultant - Services Safeguards Issues (R. Hooper) [USA C 1134 / J. Cooley]	IAEA	\$609,336.87	\$541,723.00	The consultant Richard Hooper assisted the Secretariat's work with Committee 25 by preparing a paper on the status of strengthened safeguards. Several additional modules for the seminar on strengthened safeguards were updated during a recent visit to Vienna.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
F.036		Fixed Term Assistant - Procurement Services [USA F 1472 / A. Hamilton]	IAEA	\$356,000.00	\$295,937.09	This CFE position provides continual management of change requests and contract amendments for the IAEA Safeguards Information System Re-engineering Project. The physical architecture development portion is undergoing technical and financial evaluation. Internal discussion is ongoing as to the Phase III approach. The project has redirected from an application-by-application approach to a process approach (clustering of projects). Steps are being taken to preclude a full-blown renegotiation and to mitigate risk. Several contracts have been issued in regard to the Integrated Inspector Information System. Other Safeguards related service orders and contracts have been issued and/or released. Proposals for the SPRICS 2.0 project have been received and are under technical evaluations.
F.037		SAL Feasibility Study Workshop [/]	Sonalysts	\$86,500.00	\$0.00	The SSTS approved this task by e-poll on April 10, 2006.
S.026		The Design and Development of an Orientation Course for U.S. CFEs and IAEA Staff [USA X 943 /]	ISPO	\$395,487.00	\$395,487.00	Susan Pepper met with Jeanne Anderer in February in Vienna to discuss the development of the intern guidebook. Ms. Anderer met with Catherine Osiecki and Mel Morris of the Office of Educational Programs. Ms. Anderer plans to complete a draft of the intern guidebook in April.
S.036		Integrated Safeguards Consultations [USA X 1315 / L. Gourgon]	BNL/NCT	\$799,245.00	\$798,899.00	David Gordon finished and distributed the final report for this task in December 2005. Mr. Gordon provided three copies of the report to ISPO and two copies to the Department of State in early January. The approved scope of work is complete. This task is closed.
			ISPO	\$32,349.00	\$32,349.00	
			LLNL	\$12,300.00	\$12,300.00	
			ORNL	\$33,875.00	\$33,875.00	
			PNNL	\$25,000.00	\$24,505.00	
			SNL	\$9,894.51	\$9,894.51	

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.037		ISPO Recruitment Program [USA X 942 /]	ISPO	\$276,422.00	\$276,521.00	Albert Queirola and Donna Occhiogrosso (ISPO) attended the Military West 2006 Conference and Expo in San Diego, California, from January 8 to 13, 2006. Jacob Blackford and Michele Rabatin (ISPO) recruited students for IAEA internships at the ANS Student Conference at Rensselaer Polytechnic Institute (RPI) in Troy, New York, from March 30 to April 1. Plans are underway to distribute information at the Institute for Nuclear Materials Management in Nashville, Tennessee, in July 2006. ISPO and ANL have obtained a booth. They will speak about recruitment issues and concerns at a poster session. Catherine Monzel (IAEA Personnel Department) will be attending and exhibiting at the ISPO booth. Susan Pepper, Jacob Blackford, and Michele Rabatin (ISPO) participated in a videoconference with UNVIE, State Department, DOE, and ANL on recruitment issues in February. The ISPO white paper on recruitment was discussed during the videoconference.
S.049		IAEA Travel for US Support Program Tasks [USA X 1306 / A. Hamilton]	IAEA	\$1,895,929.00	\$1,471,966.49	This task provides funding to the IAEA for task related travel. The SSTS responds to quarterly travel projections prepared by the IAEA's Support Program Administration.
S.053		Non-Proliferation and Disarmament (NDF) Funding for SG Equipment [USA X 1342 / A. Reynaud]	IAEA	\$3,106,639.00	\$3,106,639.00	This task was established to track the expenditure of funding provided through the Nonproliferation and Disarmament Fund (NDF) in 2000. The NDF office approved funding in 2000 for the procurement of equipment for the geospatial laboratory and digital image surveillance. ISPO, the IAEA, and the State Department's NDF office are working together to expend the remaining funding and to close out this account.
S.057		USVC Funding in 2001 for SG Equipment [USA X 1393 / A. Reynaud]	IAEA	\$10,154,770.44	\$9,286,741.82	This task was established to track the IAEA's expenditure of funding provided in the 2001 US Voluntary Contribution for the procurement of Safeguards equipment.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.060		Contracts Labor Charge [/]				
			ISPO	\$231,707.00	\$225,442.00	
						This task provides funding for the labor charges that are incurred by the BNL Procurement and Property Management Division, while executing contracts and purchase orders for USSP tasks.
S.061		2002 U.S. Voluntary Contribution for Safeguards Equipment [USA X 1490 / A. Reynaud]				
			IAEA	\$6,634,575.73	\$5,613,696.39	
						This task was established to track the expenditure of the 2002 US Voluntary Contribution for Safeguards Equipment.
S.062		ISIS Reengineering [USA X 1491 / M. Strohmayer]				
			IAEA	\$9,069,516.67	\$358,741.00	
						This task was established to track US Voluntary Contributions to the ISIS Reengineering Project (IRP). The IAEA has decided to pursue a process-oriented approach, rather than converting applications as they were organized previously. The IAEA must undertake business process engineering to define the software packages which they will need for the new system.
	S.062.01		IAEA	\$612,943.33	\$412,943.33	
						NPT Accounting Software - In November 2005, the IAEA requested a change of scope for the use of funding in the amount of \$200,000 that was approved in November 2004. The new scope of work to make enhancements to the NPT Accounting Software requires funding in the amount of approximately \$130,000. The SSTS approved the revised scope of work prior to the March 28, 2006, SSTS meeting.
S.065		NDF 2002				
			IAEA	\$4,157,661.00	\$3,571,933.00	
						This task was established to track the expenditure of funding provided through the Nonproliferation and Disarmament Fund (NDF) in 2002. The NDF office approved funding for high priority NDA and surveillance equipment. ISPO, the IAEA, and the State Department's NDF office are working together to expend the remainder of the funding and to close out the account.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.066		2003 USVC for Safeguards Equipment [/ A. Reynaud]	IAEA	\$7,700,000.00	\$3,332,939.50	This task was established to track the IAEA's expenditure of funding provided in the 2003 US Voluntary Contribution for the procurement of Safeguards equipment.
S.069		2004 USVC for Safeguards Equipment [/ A. Reynaud]	IAEA	\$4,359,600.00	\$1,996,922.98	This task was established to track the IAEA's expenditure of funding provided in the 2004 US Voluntary Contribution for the procurement of Safeguards equipment.
S.071		NDA Training Course Relocation [/ P.Hypes]	IAEA	\$5,000.00	\$0.00	There has been no activity reported for this quarter.
			INL	\$45,000.00	\$30,820.00	During the January 2006 SSTS and ISPO visit to the INL, it was suggested that INL attend the February 2006 Advanced Plutonium Verification Training Course at LANL. INL attended portions of this course and discussed the potential INL nuclear material that would be used if the course were to be relocated. Based on these discussions, a summary of the INL material to be used and potential effects on the effectiveness of the course will be submitted to ISPO by mid-April 2006.
			ISPO	\$36,000.00	(\$1,060.00)	There has been no activity reported for this quarter.
			LANL	\$23,500.00	\$23,500.00	There has been no activity reported for this quarter.
			SRNL	\$4,000.00	\$0.00	There has been no activity reported for this quarter.
S.072		Technical Meeting on Novel Technologies (including discussion of OIOS MSSP Management Audit), Washington, February 24-25, 2005 [/ J. Whichello]	IAEA	\$0.00	\$0.00	This task is on stand by, awaiting proposals from the IAEA for new activities related to novel technologies. Many such activities are being conducted under other USSP tasks described in this report.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.073		2005 USVC for Safeguards Equipment [/ A. Reynaud]	IAEA	\$4,241,850.41	\$0.00	This task was established to track the IAEA's expenditure of funding provided in the 2005 US Voluntary Contribution (USVC) for the procurement of Safeguards equipment. When use of this funding was reviewed and approved by the SSTS in May 2005, the SSTS asked that the IAEA use remaining funding from previous years before using the 2005 USVC funding. This will ensure that previous years' funding is expended completely.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.075		Safeguards Tools for the Future [/]				
			BNL/NCT	\$11,000.00	\$9,313.00	There has been no activity reported for this quarter. BNL's scope of work is complete.
			INL	\$9,500.00	\$9,879.00	There has been no activity reported for this quarter. INL's scope of work for this task is complete.
			ISPO	\$17,000.00	\$0.00	Sonalysts completed the report of the workshop on Safeguards Tools for the Future on February 1, 2006. They are still working on converting the videotape to DVD. SSTS approved additional funding on March 20, 2006, for Sonalysts to draft a vision and strategy document based on the results of the meeting.
			LANL	\$20,000.00	\$19,488.00	There has been no activity reported for this quarter. LANL's scope of work is complete.
			LLNL	\$9,500.00	\$12,622.97	There has been no activity reported for this quarter. LLNL's scope of work for this task is complete.
			ORNL	\$9,908.00	\$9,908.00	There has been no activity reported for this quarter. ORNL's scope of work for this task is complete.
			PNNL	\$12,000.00	\$11,767.04	There has been no activity reported for this quarter. PNNL's scope of work is complete.
			SNL	\$17,000.00	\$15,412.66	There has been no activity reported for this quarter. SNL's scope of work is complete.
			Sonalysts	\$103,000.00	\$78,529.00	There was no work performed on this task during this quarter, while BNL was processing a task order modification. Sonalysts will produce a DVD by the end of April 2006, comprising the Safeguards Tools of the Future keynote speeches and all technical presentations. Sonalysts will produce a CD with copies of the Power Point slides used during the presentations and the technical papers. There has been no activity reported for this quarter. The SSTS approved funding in March 2006 for Sonalysts to draft a vision and strategy document, in consultation with the IAEA, for how best to implement the recommendations of the 2005 "Safeguards Tools of the Future" workshop. BNL will issue a contract task order for this work. The vision and strategy document will be presented to the IAEA's Management Coordination Meeting.

TaskID	Subtas	Title [Agency# / Task Officer]	Organizatio	Total Budget	Total Spent	Comments
S.077		Web-based ISPO Information System [/]	LANL	\$100,000.00	\$0.00	Development of the ISPO Process and Information System - The SSTS approved funding at its March 28, 2006, meeting for the Information System Analysis and Development (ISAD) team at LANL to develop a new database accessible to the SSTS, contractors, and the IAEA. ISPO intends to maintain most of the features of the POTAS database, add project management tools, and automate ISPO business