

# Emergency Management Program

## Critical Dates

- Run Card Updates
  - Due March 2006
- Hazards Survey (HS)
  - In progress
  - Due April 2006
- Emergency Planning Hazards Assessment (EPHA)
  - Complete set estimated at about 40 facilities
  - Due June 2007
- Shelter-in-Place Drill/Surveillance
  - March 2006
- DOE-HQ Assist Visit
  - June or July 2006
- Facility Drills
  - Driven by Emergency Management, EMS, OHSAS and others
  - Due by September 2006
  - Ongoing throughout 2007
- Annual Site Exercise
  - Due by September 2006 and September 2007
- Implementation of various facets of Emergency Management Program
  - Due By September 2006
  - Ongoing throughout 2007