


RHIC Machine Performance in Run 7



- Introduction: a ramp
- Expectations and goals for Run 7
- Overview of Machine Performance
 - machine setup
 - machine ramp up
 - physics operation
- Conclusions

Introduction:

A “typical” ramp with Au-Au




- Typically some early losses
- Most losses around transition (intensity dependend)
- Some losses of bunched beam with rebucketing
- Physics begins after rebucketing
- Transmission efficiency is crucial for performance!**

Expectations and Goals for Run-7


- Do better than Run-4
- Increase number of bunches to 111
- Reach 60% time at store on average
- Reach avg. luminosity/store
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- Reach peak luminosity/store
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- Increase bunch intensity

Machine Setup: maximize number of bunches

- ❑ Total setup time was 5 weeks
- ❑ Only 2 weeks from both rings being cold
- ❑ 2 weeks lost on cryo problem
- ❑ Only 4 days to reach 90% ramp efficiency
- ❑ Reached **111 (max. possible number!)** bunches after 2 weeks of physics operation
- ❑ Physics declared Mar 26th with 51 bunches and $L_{\text{peak}} = 14 \cdot 10^{26} \text{ s}^{-1} \text{ cm}^{-2}$
- ❑ Already higher performance than last week of **Run-4 with 45 bunches** and $L_{\text{peak}} = 11 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$!







Scrubbing at the beginning of the run to reach higher bunch numbers



Before we could go for higher bunch numbers:


- Pressure bump moves from IR12 to IR4
- Pressure bump reduces after 4th high intensity injection
- Spend a total of 2 hours

Total Bunch Number reduced to 103: why?




- beam losses along the bunch train (next slide)
- Rebucketing issues: debunching beam
- Could we go to higher intensity/bunch?

Total Bunch Number reduced to 103: why?




Losses along the bunch train

103
Std.



103
f.g.




- 103 std. ramp (1.15) shows beam blow up in all late bunches (ramp failed)
- Next 103 fg ramp with same bunch intensity (1.17) worked
- Gap pattern clearly visible in 8837
- 103 f.g. set to be default, eliminated rebucketing problem
- Clearly indicates vacuum issue!

Expectations and Goals for Run-7


- ❑ Do better than Run-4
- ❑ Increase number of bunches to 111
- ❑ Reach 60% time at store on average
- ❑ Reach avg. luminosity/store
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- ❑ Reach peak luminosity/store
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- ❑ Increase bunch intensity

Example of a good week (May 14-May 20)




- This week's integrated luminosity totaled $380 \mu\text{b}^{-1}$
- Stochastic cooling effect clearly visible
- Initial beam intensity routinely above $120 \cdot 10^9$

Example of a bad week May 28 – Jun 3




Time between newfill and accramp (turn-around indicator)




Time at store over the years

- Data included until Jun 9th 2007
- Goal: 60%
- Reached 46%
- Failed to reach goal by about 15%
- Beam induced quenches not correlated with uptime but species => magnet current




Failures in hours for Run-7 system by system

- Run-7 had
 - 13 weeks total with $3250 \mu\text{b}^{-1}$ delivered per experiment
 - Postponed start date to late spring: temperature issues
 - full magnetic field/current Au@100 GeV vs. p@100 GeV
 - Equipment aging?
 - Manpower?
 - Top 3: Power supplies (PS), cryo, RHIC RF
 - Increase factors (from previous run to this run)
 - PS: x2.2
 - RF: x2.5
 - Cryo: x4.5
- A
DOE RHIC




Run 7 Failures by system



Expectations and Goals for Run-7



- ❑ Do better than Run-4
- ❑ Increase number of bunches to 111
- ❑ Reach 60% time at store on average
- ❑ Reach avg. luminosity/store
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- ❑ Reach peak luminosity/store
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- ❑ Increase bunch intensity

Run7 average luminosity highest with 103 bunches/ring




Stochastic Cooling (Yellow only)

- Stochastic (longitudinal) cooling was commissioned and made operational for the 2nd half of the run
- **Increased luminosity lifetime**
- More beam in the center bucket (next slide)
- **Yellow beam decay reduced to “burn off rate”**
- Net-effect on integrated luminosity 10%-20% (analysis not yet finished), PHENIX indicates an average 16% effect



Stochastic Cooling (contd.)




Blue beam
uncooled
Yellow beam
cooled

- Uncooled beam has larger width of center bucket
- Cooled beam has significantly pronounced center and satellite buckets
- Exp. recorded luminosity benefited from prolonged luminosity lifetime as well as more beam in the central bucket (vertex cut!)

Expectations and Goals for Run-7

- ❑ Do better than Run-4
- ❑ Increase number of bunches to 111
- ❑ Reach 60% time at store on average
- ❑ Reach avg. luminosity/store
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- ❑ Reach peak luminosity/store
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- ❑ Increase bunch intensity


Bunch Intensity at Injection



Average: ● blueBunchIntensity 1121.65


★ yellowBunchIntensity 1090.16

Ramp Efficiency




Integrated Au-Au Luminosity Run-7

- Luminosity corrected for accidental collisions (due to high collision rate)
- **Slope change after experimental magnets polarity flip**
- Last week better again (recovery? Coincidence?)
- Integrated luminosity reaches **~90% of most optimistic projection!**



Week-by-week integrated luminosity

Run 7



- Bi-weekly pattern in early run
- 3 weeks above $300 \mu\text{b}^{-1}$
- Even with reduced **reliability** we delivered about 90% or our most optimistic predictions for Run-7
- How did we do that?
 - Machine **reproducibility** was very high 😊
 - We exceeded the goal avg. luminosity/store by 50%! 😊
 - Stochastic cooling contributed more than expected 😊

Expectations and Goals for Run-7

- Do better than Run-4 ;) ☺
- Increase number of bunches to 111 ☺
- Reach 60% time at store on average no
- Reach avg. luminosity/store ☺
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- Reach peak luminosity/store ☺
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- Increase bunch intensity -

Conclusions

- ❑ 3250 $\mu\text{b}^{-1}/\text{exp.}$ delivered in 13 weeks, 90% eff. Reached in 4 days, low energy setup in 24 h
- ❑ We met and exceeded our goals:
 - 111 (103) bunches: 2.3 x Run-4
 - Achieved $> 12 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ avg. luminosity/store routinely : 2-3 x Run-4
 - $> 30 \cdot 10^{26} \text{ cm}^{-1} \text{ s}^{-1}$ peak luminosity, 2-2.5 x Run-4
 - Some weeks (3!) exceeded 300 ub^{-1} integrated luminosity
 - Achieved integrated luminosity: 2-3 x Run-4 (delivered vs. recorded)
- ❑ Bunch intensity limit ($\sim 1.2 \cdot 10^9$) reached
- ❑ Up-time or reliability needs significant changes:
 - Plans for next year (short shutdown!)
 - Long-term plans
- ❑ Stochastic Cooling concept worked better than expected (10-20% gain)

Conclusions

- 3250 $\mu\text{b}^{-1}/\text{exp.}$ delivered in 13 weeks, 90% eff.

run	year	β^* (m)	no. of bunches	ions/bunch 10^9	$\epsilon_{x,y}^{norm.}$ (π mm mrad)	\mathcal{L}_{peak} ($10^{26}\text{cm}^{-2}\text{s}^{-1}$)	$\mathcal{L}_{avg.}$	\mathcal{L}_{week} (μb^{-1})
design		2	55	1.0	15-40	9	2	50
enhanced design		1	111	1.0	15-40	30	8	300
Run-2	FY2001/02	1	55	0.5	15-40	3.7	1.5	24
Run-4	FY2004	1	45	1.1	15-40	15	5	160
Run-7	FY2007	0.8 (1.4?)	111	1.1	15-40	30	10-14	200-400

We not only reached but exceeded our enhanced design goals as well as reaching ~ 90% of our most optimistic projections!