http://www.bnl.gov/cad/esfd

C-A Operations-FY08

28 Jun 07

Planned, subject to change concurrent with RHIC setup with beams in both rings ramp up luminosity **FY 2007 Program Element** Sep Feb Oct Nov Dec Jan Mar Jul Aug Apr May Jun Sep AGS-Booster-Tandem/Linac Startup 30.3 weeks 27 May RHIC Cryo Cooldow/Warm-up RHIC Cryo Operation RHIC Cryo off RHIC Research with $\sqrt{s} = 200 \text{ GeV/n d-Au}$ RHIC Research with $\sqrt{s} = 200 \text{ GeV pp}$ switch date to be determined RHIC Other (TBD) schedule to be determined

