

RHIC Machine Performance in Runs 6 and 7


- Summary of Run 6
- Expectations and goals for Run 7
- Run-7 in a nutshell
- Compare Run 6 and Run 7
- Conclusions

Polarized protons performance at 100 GeV (last three runs)


Parameter	Unit	2004	2005	2006
No. of bunches	--	56	106	111
bunch intensity	10^{11}	0.7	0.9	1.35
β^*	m	1	1	1
emittance	mm mrad	18	28	<u>18</u>
peak luminosity	$10^{30}\text{cm}^{-2}\text{s}^{-1}$	6	10	<u>35</u>
average luminosity	$10^{30}\text{cm}^{-2}\text{s}^{-1}$	4	6	<u>20</u>
collision points	--	4	3	2
time in store	%	41	56	<u>46</u>
average polarization, store	%	46	47	<u>65%</u>

Luminosity gain in run-6:

$$2.2 \times 1.5 = 3.3$$



Integrated luminosity: 100 GeV run




Angelika Drees

Courtesy V. Ptitsyn



Polarization during 100 GeV run



Angelika Drees

Courtesy V. Ptitsyn



Expectations and Goals for Run-7


- ❑ Do better than Run-4 ;) yes
- ❑ Increase number of bunches to 111 yes
- ❑ Reach 60% time at store on average No!
- ❑ Reach avg. luminosity/store yes
 - $> 8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ routinely
- ❑ Reach peak luminosity/store yes
 - $> 30 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$
- ❑ Increase bunch intensity no

Achieved beam parameters for Run7

- Avg. Luminosity gain: x2-3
- Int. Luminosity gain: x2
- Peak Luminosity gain: x2-2.5
- Reached maximum
 - Number of bunches
 - Transition crossing/bunch intensity
 - Luminosity lifetime? -> cooling
 - Transv. emittance preservation?
- We reached the enhanced design goal!



run	year	β^* (m)	no. of bunches	ions/bunch 10^9	$\epsilon_{x,y}^{norm.}$ (π mm mrad)	\mathcal{L}_{peak} ($10^{26} \text{cm}^{-2} \text{s}^{-1}$)	$\mathcal{L}_{avg.}$	\mathcal{L}_{week} (μb^{-1})
design		2	55	1.0	15-40	9	2	50
enhanced design		1	111	1.0	15-40	30	8	300
Run-2	FY2001/02	1	55	0.5	15-40	3.7	1.5	24
Run-4	FY2004	1	45	1.1	15-40	15	5	160
Run-7	FY2007	0.8 (1.1?)	111	1.1	15-40	30	10-14	200-400

Scrubbing at the beginning of the run



- Pressure bump moves from IR4 to IR12
- Pressure bump reduces after 4th high intensity injection
- Spend a total of 2 hours

Example of a good week (May 14-May 20)




- This week's integrated luminosity totaled 380 μb^{-1}
- Stochastic cooling effect clearly visible
- Initial beam intensity routinely above 120 10^9


Angelika Drees




Example of a bad week May 28 – Jun 3




Tue-Wed



Thu-Fri




Sat-Sun



Sun-Mon


Angelika Drees






Angelika Drees






Total 103




- ❑ beam losses along the bunch train
- ❑ Rebucketing issues, debunching beam
- ❑ Higher bunch intensity?

Losses along the bunch train

103
Std.




103
f.g.




- 103 std. ramp (1.15) shows beam blow up in all late bunches (ramp failed)
- Next 103 fg ramp with same bunch intensity (1.17) worked
- Gap pattern clearly visible in 8837
- 103 fg set to be default

Stochastic Cooling (Yellow only)


- ❑ Stochastic cooling was commissioned and made operational for the 2nd half of the run
- ❑ Yellow beam decay reduced to “burn-off” rate
- ❑ More beam in the center bucket
- ❑ Increased luminosity lifetime
- ❑ Net-effect on integrated luminosity 10%-20% (analysis not yet finished)




Bunch Intensity at Injection



Ramp Efficiency




Time between newfill and accramp (turn-around indicator)



• Time between Newfill and Accramp ----- 43 minutes

Run7 average luminosity highest with 103 bunches/ring



Low Energy study: Challenges and Successes

□ Challenges




- $h=366$ invalid events stopped PHENIX, nearly stopped STAR, interfered with V125 abort trigger module
- 3-bucket cogging in $h=366$ prevented simultaneous expt cogging
- Unipolar defocusing sextupoles limited chromaticity to near zero
- Minor online model issues prevented full range of tune adjustment
- All challenges are addressible either offline or during test run setup

□ Successes

- LLRF worked like a charm, RF capture quick with phase detectors
- Instrumentation worked remarkably well with $h=366$ timing
- Orbit correction, coupling corrections worked well
- Longitudinal beam distribution shorter than expected (scraping?)
- Vernier scans still feasible even with 2-20 minute beam lifetimes
- Have data for luminosity measurement deliverable

Setup within 24 hours!

Low Energy: STAR Vernier Scans




Angelika Drees


Courtesy T. Satogata




Run7



Run 7 Failures by system (to 6/12)




Week-by-week integrated luminosity Run 7



- Only 2 weeks above goal
- Contributing factors:
 - Temperature (late start of run), weather
 - Full field (Au @ 100 GeV)
 - Unprecedented intensity (beam loading)
 - Pushing the envelope (transition crossing, pressure rise, number of bunches etc.)
 - Aging?


Time at store

- Data included until Jun 9th 2007
- Goal: 60%
- Failed to reach goal by 15%
- Break up into week-by-week on next slide
- Beam induced quenches not correlated with uptime



Integrated Au-Au Luminosity Run-7

- Integrated luminosity well between min. and max. expectation
- Corrected for acc. collisions (due to high coll. rate)
- “bi-weekly” performance oscillation coinciding with maintenance days
- Slope change after experimental magnets polarity flip
- Integrated luminosity still in upper half even with only 40% time at store!



Conclusions

- ❑ Analysis of data not yet finished (Run still going on!)
- ❑ We met our goals (almost)
 - 111 bunches
 - Exceeded $8 \cdot 10^{26} \text{ cm}^{-2} \text{ s}^{-1}$ avg. luminosity/store
 - $30 \cdot 10^{26} \text{ cm}^{-1} \text{ s}^{-1}$ peak luminosity
 - Some weeks exceeded 300 ub^{-1} integrated luminosity
- ❑ Bunch intensity limit ($\sim 1.2 \cdot 10^9$)
- ❑ Up-time or reliability needs significant changes:
 - Plans for next year
 - Long-term plans
- ❑ Stochastic Cooling concept worked very well
 - Need to work on mechanical design