


# XPD Hutches (as of 8/23/12)

User Space      D      C      B      A (FOE)



28-ID-A: Completion of FOE (visible light test completed)	24-Oct-12
28-ID-B hutch tested and complete	31-Oct-12
28-ID-C hutch tested and complete	7-Nov-12
28-ID-D hutch tested and complete	31-Jan-13
XPD A/B/C hutch contingency	14-Nov-12
Completion of all hutches on beamline	31-Jan-13