AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

PAGE 1 OF PAGES 1

2. AMENDMENT/MODIFICATION NO. 480

3. EFFECTIVE DATE See Block 16C

4. REQUISITION/PURCHASE REQ. NO. 12SC007360

5. PROJECT NO. *(If applicable)*

6. ISSUED BY CODE 06005

Brookhaven Site Office
U.S. Department of Energy
Brookhaven Site Office
53 Bell Avenue
Upton NY 11973

7. ADMINISTERED BY *(If other than Item 6)* CODE 06005

Brookhaven Site Office
U.S. Department of Energy
Brookhaven Site Office
53 Bell Avenue
Upton NY 11973

8. NAME AND ADDRESS OF CONTRACTOR *(No., street, county, State and ZIP Code)*

BROOKHAVEN SCIENCE ASSOCIATES, LLC
BROOKHAVEN NATIONAL LABORATORY
40 Brookhaven Avenue
Building 460
UPTON NY 119735000

CODE 027579460 FACILITY CODE

(x) 9A. AMENDMENT OF SOLICITATION NO.

9B. DATED *(SEE ITEM 11)*

x 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC02-98CH10886

10B. DATED *(SEE ITEM 13)* 01/05/1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA *(If required)*
See AFP dated 07/25/2012 located at BHSO Net Increase: $35,435,513.09

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	
	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: *(Specify authority)* THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES *(such as changes in paying office, appropriation date, etc.)* SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER *(Specify type of modification and authority)* Obligation of funds clause I.139 - DEAR 970.5232-4

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION *(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)*

Total Amount for this Modification: $35,435,513.09

Incremental Funded Amount changed: from
$7,728,819,359.27 to $7,764,254,872.36
FOB: Destination
Period of Performance: 01/05/1998 to 01/04/2015

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER *(Type or print)*

16A. NAME AND TITLE OF CONTRACTING OFFICER *(Type or print)*
Evelyn J. Landini

15B. CONTRACTOR/OFFEROR
(Signature of person authorized to sign)

15C. DATE SIGNED

16B. UNITED STATES OF AMERICA
Signature on File
(Signature of Contracting Officer)

16C. DATE SIGNED 07/27/2012