NSLS-II Operating Schedule

January – April 2021 (2021-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

January-21

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	S	S	S	S
22	S	S	S	S	S	S
23	S	S	S	S	S	S
24	S	S	S	S	S	S
25	S	S	S	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

February-21

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O/M	M	M	M	M
3	M	M	M	M	M/S	S
4	S	S	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	I	I	S	S
13	S	S	S	S	S	S
14	S	S	S	S	S	S
15	S	S	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O/M	M	M	M	M
24	M	M	M	M	M/S	S
25	S	S	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O

March-21

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	I	I	S	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O/M	M	M	M	M
17	M	M	M	M	M/S	S
18	S	S	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	I	I	S	S
27	S	S	S	S	S	S
28	S	S	S	S	S	S
29	S	S	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

April-21

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	S	S	S	S

NSLS-II Operating Schedule

September – December 2020 (2020-3)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

September-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	I	I	S	S
4	S	S	S	S	S	S
5	S	S	S	S	S	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	S	S	S	S
13	S	S	S	S	S	S
14	S	S	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D

October-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	S	S	S	S
19	S	S	S	S	S	S
20	S	S	S	S	S	S
21	S	S	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O/M	M	M	M	M
28	M	M	M	M	M/S	S
29	S	S	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

November-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	I	I	S	S
7	S	S	S	S	S	S
8	S	S	S	S	S	S
9	S	S	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O/M	M	M	M	M
18	M	M	M	M	M/S	S
19	S	S	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	I	I	S	S
26	S	S	S	S	S	S
27	S	S	S	S	S	S
28	S	S	S	S	S	S
29	S	S	S	S	S	S
30	S	S	O	O	O	O

December-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O/M	M	M	M	M
9	M	M	M	M	M/S	S
10	S	S	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	I	I	S	S
19	S	S	S	S	S	S
20	S	S	S	S	S	S
21	S	S	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

May – August 2020 (2020-2)

Operation Status Legend

O	Accelerator Operations
S	Studies
M	Maintenance
C	Commissioning
I	Interlock Certification
D	Shutdown
	Lab Holiday
N	Monday
	Daylight Savings Times start/end
	May 18-20: NSLS-II / CFN Users' Meeting August 16: NSLS-II Summer Sunday

May-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	S
2	S	S	S	S	S	S
3	S	S	S	S	S	S
4	S	S	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	S
9	S	S	S	S	S	S
10	S	S	S	S	S	S
11	S	S	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	S
16	S	S	S	S	S	S
17	S	S	S	S	S	S
18	S	S/M	M	M	M	M
19	M	M	M	M	M	M
20	M	M	M	M	M/S	S
21	O	O	O	O	O	O
22	O	O	O	O	O	S
23	S	S	S	S	S	S
24	S	S	S	S	S	S
25	S	S	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	S
30	S	S	S	S	S	S
31	S	S	S	S	S	S

June-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S/M	M	M	M	M
2	M	M	M	M	M	M
3	M	M	M	M	M/S	S
4	O	O	O	O	O	O
5	O	O	O	O	O	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	S	S	S	S
16	S	S	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D

July-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	S	S	S	S
5	S	S	S	S	S	S
6	S	S	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O/M	M	M	M	M
14	M	M	M	M	M/S	S
15	S	S	S	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	I	I	S	S
24	S	S	S	S	S	S
25	S	S	S	S	S	S
26	S	S	S	S	S	S
27	S	S	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

August-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O/M	M	M	M	M
4	M	M	M	M	M/S	S
5	S	S	S	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	I	I	S	S
14	S	S	S	S	S	S
15	S	S	S	S	S	S
16	S	S	S	S	S	S
17	S	S	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O/M	M	M	M	M
25	M	M	M	M	M/S	S
26	S	S	S	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

Updated 4/29/2020

NSLS-II Operating Schedule

January – April 2020 (2020-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

January-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	S	S	S	S
11	S	S	S	S	S	S
12	S	S	S	S	S	S
13	S	S	S	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	I	I	S	S
22	S	S	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O/M	M	M	M	M
28	M	M	M	M	M/S	S
29	S	S	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

February-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	S	S
8	S	S	S	S	S	S
9	S	S	S	S	S	S
10	S	S	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O/M	M	M	M	M
19	M	M	M	M	M/S	S
20	S	S	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	I	I	S	S
25	S	S	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	S	S
29	S	S	S	S	S	S

March-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O/M	M	M	M	M
10	M	M	M	M	M/S	S
11	S	S	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	I	I	S	S
17	S	S	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	S	S
21	S	S	S	S	S	S
22	S	S	S	S	S	S
23	S	S	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O/M	M	M	M	M
31	M	M	M	M	M/S	S

April-20

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	S	S	O	O
19	O	O	O	O	O	O
20	O	O/M	M	M	M	M
21	M	M	M	M	M/S	S
22	S	S	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	S	S	S/O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

NSLS-II Operating Schedule

September – December 2019 (2019-3)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		October 21 – 23: Workshop on Exploring New Science Frontiers at NSLS-II
M	Maintenance	D	Shutdown				

September-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	S	S	S	S
3	S	S	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	I	I	S	S
10	S	S/M	M	M	M	M
11	M	M	M	M	M/S	S
12	S	S	S/O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	S	S	S	S
22	S	S	S	S	S	S
23	S	S	S	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

October-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	S	S	S	S
6	S	S	S	S	S	S
7	S	S	I	I	S	S
8	S	S/M	M	M	M	M
9	M	M	M	M	M/S	S
10	S	S	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	S	S	S	S
22	S	S	S	S	S	S
23	S	S	S	S	S	S
24	S	S	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O/M	M	M	M	M
29	M	M	M	M	M/S	S
30	S	S	O	O	O	O
31	O	O	O	O	O	O

November-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	S	S
9	S	S	S	S	S	S
10	S	S	S	S	S	S
11	S	S	S/O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	I	I	S	S
19	S	S/M	M	M	M	M
20	M	M	M	M	M/S	S
21	S	S	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	S	S
28	S	S	S	S	S	S
29	S	S	S	S	S	S
30	S	S	S	S	S	S

December-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	S	S
15	S	S	S	S	S	S
16	S	S	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

May – August 2019 (2019-2)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		May 20-22: NSLS-II/CFN Users' Meeting
M	Maintenance	D	Shutdown				July 21: Summer Sunday Open House

May-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	S	S	S	S
5	S	S	S	S	S	S
6	S	S	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O/M	M	M	M	M
14	M	M	M	M	M/S	S
15	S	S	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	I	I	S	S
21	S	S	S	S	S	S
22	S	S	S	S	S	S
23	S	S	S	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

June-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	S	S	S	S
2	S	S	S	S	S	S
3	S	S	S	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O/M	M	M	M	M
11	M	M	M	M	M/S	S
12	S	S	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	I	I	S	S
22	S	S	S	S	S	S
23	S	S	S	S	S	S
24	S	S	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

July-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	S	S	S	S
2	S	S	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

August-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	S	S	S	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	S	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O/M	M	M	M	M
20	M	M	M	M	M/S	S
21	S	S	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	I	I	S	S
31	S	S	S	S	S	S

NSLS-II Operating Schedule

January – April 2019 (2019-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

January-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	S	S	S	S
25	S	S	S	S	S	S
26	S	S	S	S	S	S
27	S	S	S	S	S	S
28	S	S	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

February-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	S	S	S	S
3	S	S	S	S	S	S
4	S	S	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O/M	M	M	M	M
12	M	M	M	M	M/S	S
13	S	S	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	I	I	S	S
23	S	S	S	S	S	S
24	S	S	S	S	S	S
25	S	S	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O

March-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	I	I	S	S
5	S	S/M	M	M	M	M
6	M	M	M	M	M/S	S
7	S	S	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	S	S
16	S	S	S	S	S	S
17	S	S	S	S	S	S
18	S	S	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	S	S	S
27	S	S	S	S	S	S
28	S	S	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

April-19

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	S	S	S
7	S	S	S	S	S	S
8	S	S	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	S	S	S	S
20	S	S	S	S	S	S
21	S	S	S	S	S	S
22	S	S	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

NSLS-II Operating Schedule

September – December 2018 (2018-3)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

September-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	S	S	S	S
15	S	S	S	S	S	S
16	S	S	S	S	S	S
17	S	S	S	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	I	I	S	S
25	S	S/M	M	M	M	M
26	M	M	M	M	M/S	S
27	S	S	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

October-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	S	S	S	S
8	S	S	S	S	S	S
9	S	S	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O/M	M	M	M	M
16	M	M	M	M	M/S	S
17	S	S	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	I	I	S	S
27	S	S	S	S	S	S
28	S	S	S	S	S	S
29	S	S	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

November-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	S	S	S	S
4	S	S	S	S	S	S
5	S	S	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O/M	M	M	M	M
14	M	M	M	M	M/S	S
15	S	S	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	I	I	S	S
22	S	S	S	S	S	S
23	S	S	S	S	S	S
24	S	S	S	S	S	S
25	S	S	S	S	S	S
26	S	S	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

December-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O/M	M	M	M	M
4	M	M	M	M	M/S	S
5	S	S	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	S	S	S	S
16	S	S	S	S	S	S
17	S	S	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

May – August 2018 (2018-2)

Operation Status Legend

O	Accelerator Operations
S	Studies
M	Maintenance
C	Commissioning
I	Interlock Certification
D	Shutdown
	Lab Holiday
N	Monday
	Daylight Savings Times start/end
	May 21-23: NSLS-II/CFN Users' Meeting July 29: Summer Sunday Open House

May-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	S	S	S	S
25	S	S	S	S	S	S
26	S	S	S	S	S	S
27	S	S	S	S	S	S
28	S	S	S	S	S	S
29	S	S	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

June-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	C	C	C
10	C	C	C	C	C	C
11	C	C	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	I	I	S	S
19	S	S/M	M	M	M	M
20	M	M	M	M	M/S	S
21	S	S	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	C	C	C

July-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	C	C	C	C	C	C
2	C	C	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	I	I	S	S
10	S	S/M	M	M	M	M
11	M	M	M	M	M/S	S
12	S	S	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	C	C	C	C
19	C	C	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	C	C	C	C
30	C	C	O	O	O	O
31	O	O	O	O	O	O

August-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	I	I	S	S
7	S	S/M	M	M	M	M
8	M	M	M	M	M/S	S
9	S	S	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	S	S	S	S
21	S	S	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

Jan – Apr 2018 (2018-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday		Daylight Savings Times start/end
S	Studies	I	Interlock Certification	N	Monday		
M	Maintenance	D	Shutdown				

January-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	S	S	S	S
12	S	S	S	S	S	S
13	S	S	S	S	S	S
14	S	S	S	S	S	S
15	S	S	S	S	S	S
16	S	S	S	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	C	C	C	C
29	C	C	C	C	C	C
30	C	C	S	O	O	O
31	O	O	O	O	O	O

February-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	I	I	S	S
6	S	S/M	M	M	M	M
7	M	M	M	M	M/S	S
8	S	S	S	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	C	C	C	C
18	C	C	C	C	C	C
19	C	C	S	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	I	I	S	S
27	S	S/M	M	M	M	M
28	M	M	M	M	M/S	S

March-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	C	C	C	C
12	C	C	C	C	C	C
13	C	C	S	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	I	I	S	S
20	S	S/M	M	M	M	M
21	M	M	M	M	M/S	S
22	S	S	S	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	C	C	C	C

April-18

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	C	C	C	C	C	C
2	C	C	S	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	I	I	S	S
10	S	S/M	M	M	M	M
11	M	M	M	M	M/S	S
12	S	S	S	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O/S	S	S	S	S	S
21	S	S	S	S	S	S
22	S	S	S	S	S	S
23	S	S	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D

NSLS-II Operating Schedule

Sept – Dec 2017 (2017-3)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

September-17

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	S	S	S	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	C	C	C	C
17	C	C	C	C	C	C
18	C	C	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	I	I	S	S
26	S	S/M	M	M	M	M
27	M	M	M	M	M/S	S
28	S	S	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

October-17

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	C	C	C	C
8	C	C	C	C	C	C
9	C	C	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	I	I	S	S
17	S	S/M	M	M	M	M
18	M	M	M	M	M/S	S
19	S	S	S	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	C	C	C	C
29	C	C	C	C	C	C
30	C	C	O	O	O	O
31	O	O	O	O	O	O

November-17

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	I	I	S	S
7	S	S/M	M	M	M	M
8	M	M	M	M	M/S	S
9	S	S	S	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	C	C	C	C
16	C	C	C	C	C	C
17	C	C	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	S	S	S	S
23	S	S	S	S	S	S
24	S	S	S	S	S	S
25	S	S	S	S	S	S
26	S	S	S	S	S	S
27	S	S	S	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

December-17

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	S	S	S	S
5	S	S	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

May – Aug 2017 (2017-2)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

May 15-17: NSLS-II/CFN Users' Meeting
July 30: Summer Sunday Open House

May-17						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	S	S	S	S
19	S	S	S	S	S	S
20	S	S	S	S	S	S
21	S	S	S	S	S	S
22	S	S	S	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	I	I	S	S
31	S	S/M	M	M	M	M

June-17						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	M	M	M	M	M/S	S
2	S	S	S	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	C	C	C
7	C	C	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	C	C	C	C
11	C	C	C	C	C	C
12	C	C	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	I	I	S	S
20	S	S/M	M	M	M	M
21	M	M	M	M	M/S	S
22	S	S	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	C	C	C
28	C	C	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	S	S

July-17						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	S	S	S	S
3	S	S	S	S	S	S
4	S	S	S	S	S	S
5	S	S	S	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	C	C	C	C
9	C	C	C	C	C	C
10	C	C	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	I	I	S	S
18	S	S/M	M	M	M	M
19	M	M	M	M	M/S	S
20	S	S	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	C	C	C
26	C	C	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	C	C	C	C
30	C	C	C	C	C	C
31	C	C	O	O	O	O

August-17						
Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	C	C	C
2	C	C	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	S	S	S	S
8	S	S	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

Jan – Apr 2017 (2017-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

January-17

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	S	S	S	S
6	S	S	S	S	S	S
7	S	S	S	S	S	S
8	S	S	S	S	S	S
9	S	S	S	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	C	C	C	C
16	C	C	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	C	C	C	C
23	C	C	I	I	S	S
24	S	S/M	M	M	M	M
25	M	M	M	M	M/S	S
26	S	S	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	C	C	C
31	C	C	O	O	O	O

February-17

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	C	C	C	C
5	C	C	C	C	C	C
6	C	C	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	I	I	S	S
14	S	S/M	M	M	M	M
15	M	M	M	M	M/S	S
16	S	S	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	C	C	C
22	C	C	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	C	C	C	C
26	C	C	C	C	C	C
27	C	C	O	O	O	O
28	O	O	O	O	O	O

March-17

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	I	I	S	S
7	S	S/M	M	M	M	M
8	M	M	M	M	M/S	S
9	S	S	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	C	C	C
15	C	C	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	C	C	C	C
19	C	C	C	C	C	C
20	C	C	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	I	I	S	S
28	S	S/M	M	M	M	M
29	M	M	M	M	M/S	S
30	S	S	O	O	O	O
31	O	O	O	O	O	O

April-17

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	C	C	C
5	C	C	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	C	C	C	C
9	C	C	C	C	C	C
10	C	C	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	S	S	S
15	S	S	S	S	S	S
16	S	S	S	S	S	S
17	S	S	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D

NSLS-II Operating Schedule

Sept – Dec 2016 (2016-3)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

September-16

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	S	S	S	S
29	S	S	S	S	S	S
30	S	S	S	S	S	S

October-16

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	S	S	S	S
3	S	S	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	C	C	C	C
9	C	C	C	C	C	C
10	C	C	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	I	I	S	S
18	S	S/M	M	M	M	M
19	M	M	M	M	M/S	S
20	S	S	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	C	C	C
26	C	C	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	C	C	C
30	C	C	C	C	C	C
31	C	C	O	O	O	O

November-16

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	I	I	S	S
8	S	S/M	M	M	M	M
9	M	M	M	M	M/S	S
10	S	S	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	C	C	C
16	C	C	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	S	S	S	S
27	S	S	S	S	S	S
28	S	S	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O

December-16

Day	Half Shifts					
	0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

May – Aug 2016 (2016-2)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

May-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	D	D	D	D
12	D	D	D	D	D	D
13	D	D	D	D	D	D
14	D	D	D	D	D	D
15	D	D	D	D	D	D
16	D	D	D	D	D	D
17	D	D	D	D	D	D
18	D	D	D	D	D	D
19	D	D	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D
31	D	D	S	S	S	S

June-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	S	S	S	S	S	S
2	S	S	S	S	S	S
3	S	S	S	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	S	S	S
12	S	S	S	S	S	S
13	S	S	S	S	S	S
14	S	S/M	M	M	M	M
15	M	M	M	M	M/S	S
16	S	S	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	S	S	S
26	S	S	S	S	S	S
27	S	S	S	S	S	S
28	S	S/M	M	M	M	M
29	M	M	M	M	M/S	S
30	S	S	O	O	O	O

July-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	S	S	S
10	S	S	S	S	S	S
11	S	S	S	S	S	S
12	S	S/M	M	M	M	M
13	M	M	M	M	M/S	S
14	S	S	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	S	S	S
24*	S	S	S	S	S	S
25	S	S	S	S	S	S
26	S	S/M	M	M	M	M
27	M	M	M	M	M/S	S
28	S	S	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

* July 24 - Summer Sunday

August-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	S	S	S
7	S	S	S	S	S	S
8	S	S	S	S	S	S
9	S	S/M	M	M	M	M
10	M	M	M	M	M/S	S
11	S	S	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O/M	M	M	M	M
17	M	M	M	M	M/S	S
18	S	S	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	O	O	O
21	O	O	O	O	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	S	S	S
27	S	S	S	S	S	S
28	S	S	S	S	S	S
29	S	S	S	S	S	S
30	S	S	D	D	D	D
31	D	D	D	D	D	D

NSLS-II Operating Schedule

Jan – Apr 2016 (2016-1)

Operation Status Legend

O	Accelerator Operations	C	Commissioning		Lab Holiday
S	Studies	I	Interlock Certification	N	Monday
M	Maintenance	D	Shutdown		

January-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	D	D	D	D	D	D
2	D	D	D	D	D	D
3	D	D	D	D	D	D
4	D	D	D	D	D	D
5	D	D	D	D	D	D
6	D	D	D	D	D	D
7	D	D	D	D	D	D
8	D	D	D	D	D	D
9	D	D	D	D	D	D
10	D	D	D	D	D	D
11	D	D	S	S	S	S
12	S	S	S	S	S	S
13	S	S	S	S	S	S
14	S	S	S	S	S	S
15	S	S	S	S	S	S
16	S	S	S	S	S	S
17	S	S	S	S	S	S
18	S	S	S	S	S	S
19	S	S/M	M	M	M/S	S
20	S	S	S	S	S	S
21	S	S	S	S	O	O
22	O	O	O	O	O	O
23	O	O	O	O	O	O
24	O	O	O	O	O	O
25	O	O	S	S	S	S
26	S	S/M	M	M	M/S	S
27	S	S	O	O	O	O
28	O	O	O	O	O	O
29	O	O	O	O	O	O
30	O	O	O	O	O	O
31	O	O	O	O	O	O

February-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O/S	S	S	S	S
3	S	S	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	S	S	S
8	S	S/M	M	M	M	M
9	M	M	M	M	M/S	S
10	S	S	S	S	S	S
11	S	S	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O	O	O	O	O
16	O	O/S	S	S	S	S
17	S	S	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	O	O	O
20	O	O	O	S	S	S
21	S	S	S	S	S	S
22	S	S/M	M	M	M	M
23	M	M	M	M	M/S	S
24	S	S	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	S	S	S
29	S	S/M	M	M	M	M

March-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	M	M	M	M	M/S	S
2	S	S	S	S	S	S
3	S	S	O	O	O	O
4	O	O	O	O	O	O
5	O	O	O	O	O	O
6	O	O	O	O	O	O
7	O	O	O	O	O	O
8	O	O/S	S	S	S	S
9	S	S	O	O	O	O
10	O	O	O	O	O	O
11	O	O	O	O	O	O
12	O	O	O	O	O	O
13	O	O	O	O	O	O
14	O	O	O	O	O	O
15	O	O/S	S	S	S	S
16	S	S	O	O	O	O
17	O	O	O	O	O	O
18	O	O	O	O	O	O
19	O	O	O	S	S	S
20	S	S	S	S	S	S
21	S	S/M	M	M	M	M
22	M	M	M	M	M/S	S
23	S	S	O	O	O	O
24	O	O	O	O	O	O
25	O	O	O	O	O	O
26	O	O	O	O	O	O
27	O	O	O	O	O	O
28	O	O	O	O	O	O
29	O	O/S	S	S	S	S
30	S	S	O	O	O	O
31	O	O	O	O	O	O

April-16

Day	Half Shifts 0-4	4-8	8-12	12-16	16-20	20-24
1	O	O	O	O	O	O
2	O	O	O	O	O	O
3	O	O	O	O	O	O
4	O	O	O	O	O	O
5	O	O/S	S	S	S	S
6	S	S	O	O	O	O
7	O	O	O	O	O	O
8	O	O	O	O	O	O
9	O	O	O	O	O	O
10	O	O	O	S	S	S
11	S	S/M	M	M	M	M
12	M	M	M	M	M/S	S
13	S	S	S	S	S	S
14	S	S	O	O	O	O
15	O	O	O	O	O	O
16	O	O	O	O	O	O
17	O	O	O	O	O	O
18	O	O	S	S	S	S
19	S	S	D	D	D	D
20	D	D	D	D	D	D
21	D	D	D	D	D	D
22	D	D	D	D	D	D
23	D	D	D	D	D	D
24	D	D	D	D	D	D
25	D	D	D	D	D	D
26	D	D	D	D	D	D
27	D	D	D	D	D	D
28	D	D	D	D	D	D
29	D	D	D	D	D	D
30	D	D	D	D	D	D