EBIS Level 1 Level 2 Milestones
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1odE (1.11.7 Project Milestones Level 1 Early Finish
1Wa3 114174 RFQ Procurement Placed -!}
14 11.11.7.2 SC Solenoid Factory / Accepta ce Test .5,
100 (114173 {Lln&c Procurement Placed

008 [1.11.7.4 Beam Port Complete <
1027 |111.7.5 Bullding Addiion Ap| roved for Dccupancy .J}

1008 [ 1.11.7.6 EEIS Safety Ass :ssment Document Complete &

1009 |1.11.7.7 € ASE for EBIS Approved by DOE {},

1010 |[1.11.7.8 HE 3T Dipole Installation Complete {l;,
101 |111.7.8 BHSOD Letter Approving Commissioning 4}
1012 [1.11.7.10 Beam Out of EBIS 45

e [1.11.7.11 Beam OQut of RFQ <5
1014 [1.11.7.12 Beam Out of Linac .J:I,,

1015 [1.11.7.13 Beam Through HEBT {,L,
1eE (1.11.8 Project M llestones Level 2 Early Finish
10@0 (11184 RE&D High Voltage Beam Tesis Begil Q,

021 [1.11.8.5 Electron Collector Pressure | Vacuum Tes! =d Q;

1022 [1.11.8.7 EBIS Drift Tube Strus ture Complete ‘U,
022 [1.11.88 EEIS Preas iembly Complete {_l,-
1024 (1.11.8.10 Electron C sllector PS Acceptance Tested 4]7
1025 |1.11.8.11 ARR Rev ew Team for EBIS Appolnted 45
1oaEE (1.11.8.14 RF Amg lIfiers Acceptance Tested é}
1027 |1.11.8.16 RFQ Tested to Full Power 45

7028 |1.11.8.17 EBIS Install Complete <>
10E% (1.11.8.18 necelerator Readiness Review {!;

1030 |1.11.8.19 Linac Tested to Full Power 45
1031 (111821 HEBT Dipole PS Acceptance Tested 4}
1032 [1.11.8.23 RFQ Installation Complete Q_.,

1063 (111824 Linac Installadsn Complete 4}
1034 (1.11.8.27 HEBT Beamline Installation Cormplete 4}
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