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Upcoming Dates Accumulator Ring:

Ted Hunter/Stew Henderson Visit








March 19, 20
Agenda

DOE Review












May 7


Dipoles within specification, 12Q45/16CD20 at ORNL, second HEBT dipole, 

HEBT dipole vacuum chambers, RTBT collimator at ORNL??

Half Cell Assembly Meeting:

Vendor delivery schedules

Second production measurement stand

Deliver first half cell to ORNL by 10/15/02 (Fall DOE Review)

Crane Bids – Crane Separation 

Design Manual

Date: Mon, 11 Mar 2002 11:02:28 -0500

From: Norbert Holtkamp <holtkamp@sns.gov>

Subject: Crane in the Ring tunnel

Gentlemen,

after pretty extensive investigations on how to generate initial savings >by not installing the crane into the ring tunnel, meaning to put in the >rails only and everyhting that can not be retrofitted easily after initial operation, the cost savings are marginal.

rails +cabling+ controls = 600 k$

bridge = 300 k$

work arounds without bridge in place ~150 k$ (tugger, trollies etc)

We decided to not persue this any further and fully support the award

and installation of the crane at this point.

thanks to everybody for the support, patience and the positve attempt to save money.

Norbert

Magnet Specification List – STATUS (Cable Terminations “A/B”)

Magnet Lattice Drawing - STATUS

Equipment Status:

HEBT/RTBT Stationary Collimators

1. RTBT Collimator #2 – Drawings Complete?? 

2. Outer box drawings and stand drawings – Requisition RTBT #1 ECN??
3. HEBT Collimator – STATUS – Design Review
4. HEBT Momentum Collimator – STATUS – Design Review
Ring Moveable Collimator – First article sent to the shops.

Layout Ring Moveable Collimators – Design Review
Layout Ring Stationary Collimators– Design Review
Moveable Shield on hold

HEBT Dipole – momentum Chamber position.

HEBT Quadrupole/Corrector Requisition – 

1. Shipped – 2/15/02 2/28/02

Ring 17D120 – Magnet measurements of production magnets 

ITF quality requirement stiffened – complete measurements.

Send stands to shops for estimate? 

Ring 21Q40 Quadrupole – split measurement. Four units in the mail.


21 cm PRODUCTION MEASUREMENT COIL meeting


Expedite second facility.  

Ring 27CDM30 Requisition – Seven Units 02/04/2002 – Measurement Status
Ring ½ cell vacuum chamber welding – 16 chambers welded/? chamber coated 

- update – ready for installation – chamber storage in 902.
BPM’s – Brazing work, shops order status – delivery of first production lot

Ring 26Q Quadrupole Requisition – Ship by 2-08-02 3/13/02??
Ring 30Q Quadrupole Requisition – Contract w/BNIP

1. Yuri Visit to ORNL – Epoxy, Cu, Coil
2. Full Program schedule received? #2 Steel Pole Tip 

Ring Sextupole and Octopole Corrector Requisition – 

Octopole Magnet In Production.

Production Delivery 8 Units – 4/25/02

41CDM26 Corrector – Order Placed – First Delivery Date?
36CDM26 Corrector –In Checking. Wiring Schematic??

RFP/RFQ 2/26/02

 
P.O. 3/27/02

Ring High Field Sextupole – Complete drawings - SOW


Design review for 26S26 by 2/28/02  3/20/02

Injection Septum Magnet – parts from shops 2/2/02 

Foil Mechanism – Testing and Acceptance 7/30/02.
Injection Dump Septum Magnet – Design continues.
Injection Magnet #4 – Shipped Copper? 24D64 Delivered 3/29/02

Injection Foil Magnets – In Checking

Foil Beam Pipe Heating Results.


Procure Coils 

Injection Kicker Magnets – 2 1st articles assembly progress.


Short Kicker Drawings 

Extraction Kicker Magnets – 

1. Extraction PFN parts and assembly.

2. Physics R&D ferrite on order.

3. Meeting Today on Extraction Area Layout

4. Magnet Parameters – “Design” Complete 6/30/02
Lambertson Magnet – Parameters “Fixed” Work Request.
RTBT Magnets and Line - Lattice Layout

21Q40 RTBT Base and Stand.

21Q40/Collimator Interface Drawing 

17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ, ORNL Meeting Today
Linac Window Review – Final (BNL) Design Review 3/19/02










Brookhaven Meeting Notes 3/13/02
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