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Upcoming Dates Accumulator Ring:

DOE Review
 (4 slides collimators, 4 slides vacuum)



May 7

24D68 Injection Chicane Magnet, 21Q40’s, 27CDM30’s, 21CO26’s, 21CS26, 26Q40, first collimator
Magnet Production Schedules

Magnet Specification List – STATUS (Cable sizes)

Magnet Lattice Drawing – STATUS

Jury Duty

Equipment Status:

HEBT/RTBT Stationary Collimators

1. RTBT Collimator #2 – Drawings Updated

2. Outer box drawings and stand drawings – Requisition RTBT #1 ECN??
3. HEBT Collimator – STATUS – Drawings in Checking.
4. HEBT Momentum Collimator – STATUS – Design Review next Friday 4/25/02
Ring Moveable Collimator – Shops Fabrication

Layout Ring Moveable Collimators 

Layout Ring Stationary Collimators - Parameters

HEBT Dipole – #2, 3, and 4 in transit

HEBT Quadrupole/Corrector Requisition – 

1. Quadrupole approved by ORNL 4/3/02!!

2. When will the corrector be measured?? Topic for STL meeting today.

Ring 17D120 – Magnet measurements of production magnets 

ITF quality progress – 10 magnets measured and accepted – DOE review?

RFQ for stands renegotiated with shops.  Resubmitted

Ring 21Q40 Quadrupole – split measurement. Six more units in production.


21 cm Production Measurement Facility status.


2nd Article Measurement Status


RTBT Production Order


Tesla Schedule  

Ring 27CDM30 Requisition – Seven Units 02/04/2002 – Accepted First Article


Eight More Units received this week.


Badea - Verify correct number of horizontal and vertical magnets. 

Ring ½ cell vacuum chamber welding – 16 chambers welded/? chamber coated 

- update – ready for installation – chamber storage in 902.
BPM’s – Brazing work, shops order status 

Ring 26Q Quadrupole Requisition – Ship by 2-08-02 3/13/02 3/29/02 ?? 
Ring 30Q Quadrupole Requisition – Contract w/BNIP

1. Full Program schedule received.

2. Core being machined.

3. Shipping Date 

Ring Sextupole and Octopole Corrector Requisition – 

Octopole Magnets In Production – 2nd unit in house.

3rd Unit Shipped??

Octopole and Sextupole Magnets 1/week in production

Octopole Milestone 8 delivered 4/25/02

Sextupole Magnet Approved for Production.

41CDM26 Corrector –First Delivery Date?
36CDM26 Corrector – First Delivery Date?
Ring High Field Sextupole – Complete drawings - SOW



RFQ 4/16/02

Injection Septum Magnet – Assembly at 919B

Foil Mechanism – Testing and Acceptance 7/30/02. Dave?
Injection Dump Septum Magnet – Back checking


PCR Request for spare assembly


Two RFQ’s for fabrication
Injection Magnet #4 – 24D64 Delivered 3/29/02 5/15/02?


In fabrication, needs more copper for spare coils,

Injection Foil Magnets – In Checking

Foil Beam Pipe Heating Results To Calculations Page.

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Short Kicker Core and Coil Drawings Approved


Approval for production of magnet coils.


Approval for ferrite procurement?  Alternate Vendor? 

Extraction Kicker Magnets – 

1. Extraction PFN parts and assembly.

2. Physics R&D ferrite. Delivery Date??
3. Latest Extraction Area Layout – 35kV Approved.

4. Magnet Parameters – “Design” Complete 6/30/02
Lambertson Magnet – Parameters “Fixed”.  Jim Rank has started to layout the lambertson details has a Work Request for Designer.
RTBT Magnets and Line - Lattice Layout Collimator Location
21Q40 RTBT Base and Stand.

17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ

ORNL Agreement to Proceed with Fabrication (Best and Final Steel Bids).

Linac Window Review – BNL Tech Note on Window Analysis.









Brookhaven Meeting Notes 4/17/02
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