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Upcoming Dates Accumulator Ring:

C. Strawbridge and B. Miller Visit







March 27

DOE Review
 (4 slides collimators, 4 slides vacuum)




May 7


(Blue – In House Already) 

At ORNL: 12Q45/16CD20, second HEBT dipole, HEBT dipole vacuum chambers.
Pictures: Injection kickers, Injection Septum, 24D68 Injection Chicane Magnet, Ring Dipoles to Specification, 21Q40’s, 27CDM30’s, 21CO26’s, 21CS26, 26Q40, from Russia (with love) 30Q44, Collimator Assembly, ½ cell vacuum chambers.

Dear SNS group/team leaders and colleagues,
 

We have spent a great amount of effort to the design and construction of SNS and, equally important, we should encourage our staff to document our work and to write up SNS tech notes. At least, upon completion of any major design, test, or resolution of a debate, we should document it. This will be useful not only to us but also to the project in the long run -- upon commissioning and operations as problems occur. Even though in a case where work scope is transferred from us, we still should document what we have done as well as issues and technical disputes, for future reference. Some examples that came in my mind: 

1) John Brodowski and other's recent heat tests of carbon-carbon material, computer simulation 
2) Jim Rank's linac beam dump calculation 
3) Deepak's HEBT/RTBT commissioning/tuning schemes 
This will also help as we launch into preparation for a design report/manual of our machine. 
Thank you for your consideration.
 Jie

Magnet Specification List – STATUS (Cable Terminations “A/B”)

Magnet Lattice Drawing - STATUS

Equipment Status:

HEBT/RTBT Stationary Collimators

1. RTBT Collimator #2 – Parameters Approved??

2. Outer box drawings and stand drawings – Requisition RTBT #1 ECN??
3. HEBT Collimator – STATUS – Design Review
4. HEBT Momentum Collimator – STATUS – Design Review
Ring Moveable Collimator – Shops Fabrication

Layout Ring Moveable Collimators 

Layout Ring Stationary Collimators - Parameters

HEBT Dipole – momentum Chamber position.

HEBT Quadrupole/Corrector Requisition – 

1. Quadrupole approved by ORNL 4/3/02!!!

Ring 17D120 – Magnet measurements of production magnets 

ITF quality progress?

RFQ for stands renegotiated with shops.  Split RFQ.

Ring 21Q40 Quadrupole – split measurement. Six more units in production.


21 cm Production Measurement Facility status.


2nd Article Measurement Status


RTBT Production Order


Tesla Schedule  

Ring 27CDM30 Requisition – Seven Units 02/04/2002 – Accepted First Article


Six More Units on the high seas – shipped 3/22/02 
Ring ½ cell vacuum chamber welding – 16 chambers welded/? chamber coated 

- update – ready for installation – chamber storage in 902.
BPM’s – Brazing work, shops order status – on schedule? On cost?

Ring 26Q Quadrupole Requisition – Ship by 2-08-02 3/13/02 3/29/02 ??
Ring 30Q Quadrupole Requisition – Contract w/BNIP

1. Coil winding underway (Nice Fixture!)

2. Full Program schedule received.

3. Core being machined. 

Ring Sextupole and Octopole Corrector Requisition – 

Octopole Magnets In Production – 2nd unit to be shipped 4/5/02.

Octopole and Sextupole Magnets 1/week in production

Octopole Milestone 8 delivered 4/25/02

Sextupole Magnet Measurement results? Approval for Production?

41CDM26 Corrector – Order Placed – First Delivery Date?
36CDM26 Corrector –In Checking. Wiring Schematic??

Milestones met! RFP/RFQ 2/26/02 
P.O. 3/27/02


New England Technicoil 

Ring High Field Sextupole – Complete drawings - SOW


Design review for 26S26 by 2/28/02  3/20/02 Milestone done!


RFQ 4/8/02

Injection Septum Magnet – Assembly begun ?  Location ? 

Foil Mechanism – Testing and Acceptance 7/30/02.
Injection Dump Septum Magnet – Back checking


PCR Request for spare assembly


Two RFQ’s for fabrication
Injection Magnet #4 – 24D64 Delivered 3/29/02 5/15/02?


In fabrication, needs more copper for spare coils,

Injection Foil Magnets – In Checking

Foil Beam Pipe Heating Results To Calculations Page.

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Short Kicker Core and Coil Drawings Approved


Approval for production of magnet coils.


Approval for ferrite procurement?  Alternate Vendor? 

Extraction Kicker Magnets – 

1. Extraction PFN parts and assembly.

2. Physics R&D ferrite. Delivery Date??
3. Latest Extraction Area Layout – 35kV Approved??

4. Magnet Parameters – “Design” Complete 6/30/02
Lambertson Magnet – Parameters “Fixed”?? Work Request.
RTBT Magnets and Line - Lattice Layout Collimator Location
21Q40 RTBT Base and Stand.

17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ

ORNL Agreement to Proceed with Fabrication (Pending Steel Bids).

Linac Window Review – BNL Tech Note on Window Analysis.









Brookhaven Meeting Notes 4/4/02
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