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Upcoming Dates Accumulator Ring:

Delivery
 Schedules (Murdoch and Mann)





May 2

DOE Review












May 7


Drawings in ORNL database


Installation drawings


Spares 


Instrumentation Presentation
Trip to SDMS – collimator acceptance testing




May 13, 14

Project Office Visit










May 15

Magnet Specification List – STATUS R. Lambiase Review???

Update #1 Chicane magnet.

Equipment Status:

HEBT/RTBT Stationary Collimators

1. RTBT Collimator #2 – Acceptance Inspection

2. Outer box drawings and stand drawings – Requisition RTBT #1 ECN??
3. HEBT Collimator – STATUS – Drawings Approved
4. HEBT Momentum Collimator – STATUS – Design Review tomorrow
Ring Moveable Collimator – Drawings updated

Layout Ring Moveable Collimators 

Layout Ring Stationary Collimators - Parameters

HEBT Dipole – 3 and 4 at ORNL #2 damaged in transit. – the coil shifted.


High transfer function – ORNL will have to shim.  R. Anderson may help. 

HEBT Quadrupole/Corrector Requisition – 

1. Quadrupole approved by ORNL 4/3/02!!

2. Corrector approved by ORNL

3. Stand drawings nearly complete 

Ring 17D120 – Magnet measurements of production magnets 

ITF quality progress – 12 magnets measured and accepted

RFQ for stands renegotiated with shops.  On hold pending ORNL bids.

PCR for lifting fixture modifications.

VIDEO CONFERENCE WITH ORNL TO COVER OPEN ISSUES -Monday

Ring 21Q40 Quadrupole – Six more units in production.


21 cm Production Measurement Facility status ready in two weeks.


RTBT Production Order – done in the system

Tesla Schedule  

PCR for survey holes –video conference

Ring 27CDM30 Requisition – Seven Units 02/04/2002 


Verify correct number of horizontal and vertical magnets.  – done per e-mail

Ring ½ cell vacuum chamber welding – 16 chambers welded/? chamber coated 

- update – ready for installation – chamber storage in 902.
BPM’s – Shops order status – Meeting with R. Spellman ???

Ring 26Q Quadrupole Requisition – Measurement Status – Being prepared
Ring 30Q Quadrupole Requisition – Contract w/BNIP

1. Shipping Date – end of month per phone conference 

Ring Sextupole and Octopole Corrector Requisition – 

Status??

Octopole Milestone 8 delivered 4/25/02

41CDM26 Corrector –First Delivery Date?
36CDM26 Corrector – First Delivery Date?

Ring High Field Sextupole – RFQ 4/16/02/Bid due date – BIDS are in – double our estimate we need and other $200K.

Injection Septum Magnet – Assembly at 919B underway

Foil Mechanism – Testing and Acceptance 7/30/02. Dave Gassner
Injection Dump Septum Magnet – Drawings Complete/Approved

Injection Chicane Magnets #2, #3 Drawings in Checking


Prepare Statement of Work for three magnets and spare coils.
Injection Magnet #4 – 24D64 Delivered 3/29/02 5/15/02?

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Prepare Statement of Work of Ferrite Procurement


Approval for ferrite procurement?  Alternate Vendor?


Ceramic Chamber?  Power Supply Status

Extraction Kicker Magnets – 

1. Physics R&D ferrite. Testing Progress – use 86486
2. Magnet Parameters revised again??– “Design” Complete 6/30/02
Lambertson Magnet – Detailed design is underway
RTBT Magnets and Line - Lattice Layout Collimator Location
21Q40 RTBT Base and Stand.

17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ

ORNL Agreement to Proceed with Fabrication (Best and Final Steel Bids).

First end brazed test section successfully completed. 

Linac Window Review – BNL Tech Note on Window Analysis.
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