[image: image1.png]




Upcoming Dates Accumulator Ring:

Magnet Specification List – STATUS 

ETC and Milestones

Water Fittings

Equipment Status:

Collimators: STATUS and SCHEDULE MEETING on 6/14

HEBT/RTBT Stationary Collimators

1. RTBT Collimator #2 – Being Shipped.

Water flow rate discussion with Jim Schubert

ECN incorporated?

Shielding removal layout updated and approved?

2. Requisition RTBT #1 - Status

3. HEBT Collimator - Procurement Approved?

4. HEBT Momentum Collimator – Design Review

5. Ring Moveable Collimator – Installation Layout Status?

6. Ring Fixed Collimator Drawings underway

Vacuum System:

HEBT

1. HEBT Dipole Vacuum Chambers – complete?

2. 12Q45 Vacuum Chambers

3.  21Q40 Vacuum Chambers

4. Drift Space Chambers

5. BPM’s 

RING

1. ½ cell vacuum chamber production, BPM’s, and coating

2. Injection straight section chambers

3. Injection kicker chamber delivery 6/20/02 – coating

4. Extraction straight section 30Q chamber

5. Collimator straight section 30Q chamber

6. RF Cavity straight section 30Q chamber

RTBT


Status 

 HEBT Dipole 

   1. 1,2, 3, 4 and 5 at ORNL

   2. High transfer function – ORNL will measure all magnets before committing to shimming.

   3. 8D408 at ORNL 

HEBT 12Q45 Quadrupole/16CD20 Corrector Requisition – 

1. First Article 12Q45 Returned because of failed fittings.

2. First production delivery of four magnets in the mail.

3. 12Q45 Stand drawings – ready for checking

HEBT/RTBT 27CD30 Corrector

1. Drawings complete and approved.

2. Prepare requisition, SOW, and Spec. 

HEBT/RTBT 21Q40 Quadrupole

1. Status of phase II procurement.

2. Phase II Magnets to be shipped to BNL for measurement. 

3. Status of “sled” drawing. 

RING MAGNETS

902 ½ Cell Assembly Area

1. Water fitting repairs

2. Additional Storage 

17D120

1. ITF quality progress – 16 magnets measured and accepted.

2. Spare magnet shipping?

3. ORNL will have stands made – PCR

4. Lifting fixture modifications – Status - PCR.

5. Water fitting modifications – PCR

21Q40 Quadrupole – Six more units in production.

1. 21 cm Production Measurement Facility status

2. RTBT Production Order – done in the system
3. Tesla Schedule  

4. PCR for survey holes

26Q Quadrupole Requisition – Measurement Status

30Q Quadrupole Requisition – Contract w/BNIP

1. Shipping Date – end of month per phone conference

2. ORNL Request for magnet measurements

3. No telephone conference

21S26 High Field Sextupole – Order Placed??  Contact Alpha

26S26 High Field Sextupole – Drawing Status

27CDM30 Requisition – Delivery Status

21CO26 Corrector – All Magnets Received

Octopole Milestone 8 delivered 4/25/02 Done

21CS26 Corrector – 2 Magnets Received

41CDM26 Corrector –First Delivery Date?
36CDM26 Corrector – First Delivery Date?

27CD30 Corrector – Prepare requisition, SOW, Specification? 

Special Injection Magnets
Injection Septum Magnet – Assembly at 919B 

Injection Dump Septum Magnet Injection Chicane Magnets #2, #3

1. Drawings Approved

2. Out for bids??

Thin Foil Mechanism – Testing and Acceptance 7/30/02. Dave Gassner

Thick (Injection Dump) foil design status.

Injection Magnet #4 – 24D64 Delivered 3/29/02 5/15/02 6/15/02?

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Prepare Statement of Work of Ferrite Procurement, Requisition.


Approval for ferrite procurement?  Alternate Vendor?


Ceramic Chamber?  Power Supply Status

EXTRACTION and RTBT MAGNETS

Extraction Kicker Magnets – 

1. Physics R&D ferrite. Testing complete use old CMD5005

2. Magnet Parameters revised again??– “Design” Complete 6/30/02

Lambertson Magnet 

1. Detailed design is underway

2. Design Review June 17 

RTBT Magnets and Line 

17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ

1. Order placed with Raynor for Steel Cores – Delivery Date?

2. Coil Delivery Date 

Linac Window Review – BNL Tech Note on Window Analysis. D. Raparia
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