[image: image1.png]




Upcoming Dates Accumulator Ring:

Magnet Specification List – Individual Magnet Parameter Sheets

Collimator Meeting 

Instrumentation Review – Instrumentation Task List
Contingency for: Ring Dipole Shimming, Quadrupole Shimming, 2nd test station Mag measurements, Injection kicker magnets, Extraction kicker (ferrite modifications), Magnet inspection and repair.
Equipment Status:

Collimators: 

1. RTBT Collimator #2 – At ORNL
2. Requisition RTBT #1 – Purchase Order
3. HEBT Collimator - Procurement Approved. Purchase Order
4. HEBT Momentum Collimator – Installation/Shielding layout. 

5. Ring Moveable Collimator – Installation Layout. Checking Que
6. Ring Fixed Collimator Layout Drawings underway. Meeting Today
Vacuum System:

HEBT

1. HEBT Dipole Vacuum Chambers – complete?

2. 12Q45 Vacuum Chambers

3.  21Q40 Vacuum Chambers

4. Drift Space Chambers

5. BPM’s 

RING

1. ½ cell vacuum chamber production, BPM’s, and coating

2. Injection straight section chambers

3. Injection kicker chamber delivery 6/20/02 – coating

4. Extraction straight section 30Q chamber

5. Collimator straight section 30Q chamber

6. RF Cavity straight section 30Q chamber

RTBT


Status 

 HEBT Dipole 

   1. 1, 2, 3, 4 and 5 at ORNL

   2. ORNL has measured the magnets.

   3. 8D408 at ORNL 

HEBT 12Q45 Quadrupole/16CD20 Corrector Requisition – 

1. First production delivery of four magnets – Fiducal Depths
2. 12Q45 Stand drawings – Requisition
HEBT/RTBT 27CD30 Corrector

1. RFQ Due 7/26/02 

HEBT/RTBT 21Q40 Quadrupole

1. Phase II procurement complete

2. Phase II Magnets to be shipped to BNL for measurement. 

3. Status of “RTBT sled” drawing. 

RING MAGNETS

902 ½ Cell Assembly Area

1. Water fitting repairs

2. First ½ Cell Assembly Schedule

17D120

1. ITF quality progress – 18 magnets measured and accepted.

2. Spare magnet shipping?
3. Lifting fixture modifications – Status 
4. Water fitting modifications – ETC

21Q40 Quadrupole – Six more units to be shipped 6/28/02

1. 21 cm Production Measurement Facility status

2. Tesla Schedule  

3. PCR for survey holes

26Q Quadrupole Requisition – Measurement Complete – Chamfer Dimension??
30Q Quadrupole Requisition – Contract w/BNIP

1. Being inspected – cable termination, bus position, trim cables, etc. 

2. CABLE TERMINATION DESIGN

3. No telephone conferences until magnet measurements are complete.

21S26 High Field Sextupole – Visit Alpha

1. Check fit with ion pump. 

26S26 High Field Sextupole 

1.  Drawing Status – RFQ Date?

2. Check fit with ion pump 

27CDM30 Requisition – Delivery Status

1. 9 magnets to be shipped 7/8/02 

21CO26 Corrector – All Magnets Received

21CS26 Corrector – All Magnets Received

41CDM26 Corrector – IN THE MAIL
36CDM26 Corrector – First Delivery Date?
Special Injection Magnets
Injection Septum Magnet – Assembly at 919B 

Injection Dump Septum Magnet Injection Chicane Magnets #2, #3

1. Bids are in, Requisition Revised, PCR for spares.

Thin Foil Mechanism – Testing and Acceptance 7/30/02. 

Thick (Injection Dump) foil design status.

Injection Magnet #4 – 24D64 returned – delivery??

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Prepare Statement of Work of Ferrite Procurement, Requisition.


Approval for ferrite procurement?  Alternate Vendor?


Ceramic Chamber?  Power Supply Status

EXTRACTION and RTBT MAGNETS

Extraction Kicker Magnets – 

1. Magnet Parameters revised again??– “Design” Complete 6/30/02

Lambertson Magnet 

1. Detailed design is underway

2. Design Review 

RTBT Magnets and Line – DESIGN REVIEW
17D244 Magnet Procurement – 7/31/02 

36Q85 Meeting – Drawings Complete, RFQ

1. Order placed with Raynor for Steel Cores – Delivery Date?

2. Coil Delivery Date July 22
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