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Upcoming Dates Accumulator Ring:

Project Office Visit – MEETING MINUTES – Loose Ends

Extraction Area Design Review. 
Magnet Specification List – 

Individual Magnet Parameter Sheets – SIGN THEM OFF

“Low Level RF for SNS Ring Systems” today at 1:30.

Equipment Status:

Collimators: 

1. RTBT Collimator #2 – At ORNL
2. Requisition RTBT #1 – Purchase Order
3. HEBT Collimator - Procurement Approved. Purchase Order
4. HEBT Momentum Collimator – Installation/Shielding layout. 

5. Ring Moveable Collimator – Installation Layout. Ta position
6. Ring Fixed Collimator Layout Drawings underway. 





Meeting Minutes – Lifting Design/End Shield Design
7. Moveable Shield Design Review??
Vacuum System:

HEBT

1. 12Q45 Vacuum Chambers – WELDER AVAILABLE OCTOBER

2.  21Q40 Vacuum Chambers

3. Drift Space Chambers

4. BPM’s 

RING

1. ½ cell vacuum chamber production, BPM’s, and coating

2. Injection straight section chambers

3. Injection kicker chamber delivery 6/20/02 – coating

4. Extraction straight section 30Q chamber

5. Collimator straight section 30Q chamber

6. RF Cavity straight section 30Q chamber

RTBT


Status 

HEBT Dipole 

   1. 1, 2, 3, 4, 5, and 6 at ORNL

   2. ORNL has measured the magnets.

   3. 8D408 at ORNL 

HEBT 12Q45 Quadrupole/16CD20 Corrector Requisition – 

1. Production delivery of 9 magnets – Fiducal Depths
HEBT/RTBT 27CD30 Corrector

1. RFQ Received 7/26/02 – NETC Low Bidder – PO??

HEBT/RTBT 21Q40 Quadrupole

1. Phase II procurement complete

2. Phase II Magnets to be shipped to BNL for measurement. 

3. Meeting Minutes

RING MAGNETS

902 ½ Cell Assembly Area

1. Water fitting repairs

17D120

1. ITF quality progress – 18 magnets measured and accepted.

2. Spare magnet shipping?
3. Lifting fixture modifications – Status 
4. Water fitting modifications 

21Q40 Quadrupole – Six more units to be shipped 6/28/02

1. 21 cm Production Measurement Facility status

2. Tesla Schedule  

3. PCR for survey holes

26Q Quadrupole Requisition – Measurement Complete – 

Chamfer Dimension

SHOPS SCHEDULE
30Q Quadrupole Requisition – Contract w/BNIP

1. MAGNET MEASUREMENT STATUS – Pole Tip Profile

2. Contract Negotiation - telephone conferences

3. Shops Schedule – Profile programming 

21S26 High Field Sextupole – Alpha Phone Conference

1. Fit with ion pump resolved. 

26S26 High Field Sextupole 

1.  DESIGN REVIEW Minutes

2. Check fit with ion pump – elbow order/turbo pump

27CDM30 Requisition – Delivery Status

21CO26 Corrector – All Magnets Received

21CS26 Corrector – All Magnets Received

41CDM26 Corrector – IN THE MAIL
36CDM26 Corrector – First Delivery Date?
Special Injection Magnets
Injection Septum Magnet – To be moved to 902. 

Injection Dump Septum Magnet Injection Chicane Magnets #2, #3

1. NETC Contract, PCR for spares.

Thin Foil Mechanism – Testing and Acceptance 7/30/02. 

Thick (Injection Dump) foil design status.

Injection Magnet #4 – 24D64 returned – repair and delivery??

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Prepare Statement of Work of Ferrite Procurement, Requisition.


RFQ


Ceramic Chamber?  

Power Supply Being Connected


FINAL DESIGN REVIEW TODAY

EXTRACTION and RTBT MAGNETS
Extraction Kicker Magnets – 

1. Design Status 
2. Design Review 

Lambertson Magnet 

1. Detailed design is underway

2. Design Review 

RTBT Magnets and Line – DESIGN REVIEW MINUTES
17D244 Magnet Procurement – 7/31/02 – Need New Scheduled Date 

36Q85 Meeting – Drawings Complete, RFQ

1. Order placed with Raynor for Steel Cores – Delivery Date?

2. Coil Material Delivered
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