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Upcoming Dates Accumulator Ring:

ASAC Review











September 24

Collimator/Extraction Area/RTBT Design Review. 


October 9, 10

FY2003 Budget issues

BAF
Magnet Specification List – 

Individual Magnet Parameter Sheets – Review them and SIGN THEM OFF

Collimators: 

1. RTBT Collimator #2 – At ORNL – 49,200 lbs.
2. Collimator lifting fixture design/weight reduction.

3. Collimator end shielding redesign.

4. Requisition RTBT #1 – HEBT Collimator - Procurement STATUS 

5. HEBT Momentum Collimator – Installation/Shielding layout. 

6. Ring Moveable Collimator – Installation Layout. Ta position
7. Moveable Shield Drawings to Back Correction fy 2003 procurement
HEBT Dipole 

   1. 1, 2, 3, 4, 5, and 6 at ORNL

   2. ORNL has measured the magnets.

   3. 8D408 at ORNL 

HEBT 12Q45 Quadrupole/16CD20 Corrector Requisition – 

1. Production delivery of 17 magnets – Water fittings leaking
HEBT/RTBT 27CD30 Corrector

1. NETC – Ordering Material

HEBT/RTBT 21Q40 Quadrupole
1. Phase II Magnets to be shipped to BNL for measurement.

2. Magnet Sled and Stand Design Status 

RING MAGNETS

PCR – Stands, Survey fiducials, sextupole cost, spares.

902 ½ Cell Assembly Area

1. Water fitting repairs

2. 1st half cell assembly status

17D120

1. ITF quality progress – 20 magnets measured and accepted.

2. Spare magnet shipping?
3. Lifting fixture modifications – Status 
21Q40 Quadrupole – 17 magnets in house 

1. 21 cm Production Measurement Facility status – install #2
2. Tesla Schedule - Tesla must do 6/month
26Q Quadrupole Requisition  

2nd Iteration Chamfer Machining Status.
30Q Quadrupole Requisition – Contract w/BNIP

1. MAGNET MEASUREMENT STATUS – Pole Tip Profile Defined

2. Shops Pole Tip STATUS.

3. Production Contract Award, New SOW – BNIP Vacation until mid-September. 

21S26 High Field Sextupole – Alpha Phone Conference

26S26 High Field Sextupole 
1. Check fit with ion pump – Drawings to checking – SOW and Spec.
27CDM30 Requisition – All Magnets Received

21CO26 Corrector – All Magnets Received

21CS26 Corrector – All Magnets Received

41CDM26 Corrector – Magnet Measurement
36CDM26 Corrector – 1st article delivered September 15, 2002
Special Injection Magnets
Injection Septum Magnet – To be moved to 902 spare assembled 

Injection Dump Septum Magnet Injection Chicane Magnets #2, #3

1. NETC Contract, PCR for spares.

Thin Foil Mechanism – Testing and Acceptance 7/30/02. 

Thick (Injection Dump) foil design status.

Injection Magnet #4 – 24D64 repaired and delivery September

Injection Magnet #1 Complete Redesign. 

Injection Kicker Magnets – 1st articles ready for testing.


Magnet being tested

Prepare Statement of Work of Ferrite P.O.

RFQ to Shops


Ceramic Chamber Order - Requisition  
EXTRACTION and RTBT MAGNETS
Extraction Kicker Magnets – 

1. Design Status 
2. Design Review 

Lambertson Magnet 

1. Detailed design is underway

2. Design Review 

RTBT Magnets and Line – DESIGN REVIEW MINUTES
17D244 Magnet Procurement – 7/31/02 – Need New Scheduled Date 

36Q85 Meeting – Drawings Complete, RFQ

1. Order placed with Raynor for Steel Cores – STATUS
2. Coil Material Delivered
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