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Electron Lens
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Outline

Corrector coils
Main solenoid coils
Anti-Fringe field, Fringe Field coils
Schedule
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Corrector coils

• 1st Coil winding complete
• 2nd Coil winding started
• OVEN – need “retort” for 

final cure (AM/RC)
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Main Solenoid Coils

• Support tube insulated, Kapton
wrinkled due to out-gassing during 
cure; re-insulated & cured without 
problem

• Internal support flanges installed, 
insulated

• Hipot complete
• Lead end “lead” flange received
• Released winding travelers are 

available
• Parts deliveries 90% complete
• Dimensional issue investigated, 

resolved – to be checked Monday 
4/11 (LR)

• Winding should start ~ 4/13
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AFF, FF Solenoid coils
• AFF support hub, Winding machine 

upgrade are complete
• AFF Coil #1 

• complete
• AFF Coil #2

• winding is complete
• Initial hipot is complete
• Cure / over-wrap of fiberglass / cure 

complete
• FF coil #1

• Flange material back from grinder
• 1st set of parts due Tuesday 4/12
• Travelers needed
• Winding starts after main solenoid 

“transition insert” parts are insulated
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schedule p.1
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schedule p.2
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