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• Redesign for larger diodes underway (SP/PK)
• Cold mass, cryostat drawing (& some coil correction) 

work continues (LR/SP/AM)
• Yoke material – on order
• Coil status – following slides
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Corrector coils

• 1st Corrector:
• Being prepared for initial 

cure (DM/MH)

• OVEN – need “retort” for 
cure (AM/RC)



4

Main Solenoid Coils

• 1st Main Solenoid

• last “double” layer underway
• NLE layer 24 complete
• NLE layer 25 today
• NLE layer 26 + center, LE 

layer 22 Wednesday
• LE layer 23 Thursday
• LE layer 24 Friday
• LE layer 25 Monday 
• LE layer 26 Tuesday 6/28

– (wait time for hardening of 
Stycast 2850FT epoxy before 
application of POR-15 epoxy 
putty between conductor and 
flange)
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AFF, FF Solenoid coils

• FF coil #1
• Rework to flanges for exiting lead, 

O.D. reduction complete for 1st coil
• Kapton insulating of hub, 1st flange 

complete
• 2nd flange to be installed today, 

insulated next
• Winding to start after insulation is 

complete
• FF coils #2-4

• Prep work started
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schedule p.1

Main solenoid is on 
critical path (in red)
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schedule p.2

#1 Projected 
Assembly 
complete 
2/9/12
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schedule p.3

#2 Projected 
Assembly 
complete 
5/16/12
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