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E-Lens - General

• All parts for vertical cold test assembly in process 
in CS, expected delivery 10/28 (SP)
C ld  t t d i  k ti  • Cold mass, cryostat drawing work continues 
(LR/SP/PK/SS)

• Yoke material – received, in CS for machining
f  d  P• Cryostatting fixture Mods in CS – PK

• Vertical cold test top hat, hanging support design 
complete, released to CS

• Magnetic Needle Tooling – all parts in CS, some 
parts complete, expected delivery ~ 10/30 (PK)

• Coil status – following slidesg
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Corrector coils

• 1st Corrector:
• Electrical tests complete• Electrical tests complete
• Needs helium holes in FG

• 2nd Corrector:
• (20) 0.5 m coil electrical tests 

complete (JE)
• (4) 2.5 m coils wound (DM)
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Main Solenoid Coils

1st main solenoid 
• All stainless steel support sleeve 

installed
• Fillers welded
• Final shimming underway (RC/AM) 

2nd main solenoid 
• 7 double layers wound (by end of 

today)y
• Working Saturdays until finished
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AFF, FF Solenoid coils

• FF coil #1 – winding complete, issue with exiting lead being 
investigated (DR written, coil designated for magnet #2).
FF il #2 hi i  l t• FF coil #2 machining complete.

• FF coil #3 – winding, overwrap complete. Machining to be 
completed 10/17. (needed for magnet #1)

l• FF coil #4 to be wound.
• All FF coils – stainless steel support sleeves to be installed

• AFF #1 – completed, ready for installation
• AFF #2 – completed, needs 1 access hole in bottom of bobbin 

added ~ now for coil lead routing at NLE (needed for magnet added  now for coil lead routing at NLE (needed for magnet 
#1) (DR needed – AM)

• AFF #3 & #4 – to be wound after FF #4
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schedule p.1

CS parts for cold test are now 
critical path for magnet #1

#1 Projected
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#1 Projected 
Assembly 
complete 
5/2/12



schedule p.2

Main solenoid is on 
critical path (in red)

#2 Projected 
Assembly 

l t
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complete 
6/28/12


