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1 1. Time Of Flight Project 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
2 1..1 Project Office 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
3 1..2 US-Chinese Coordination 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
4 1..3 Detector-Mechanical Systems 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
5 1..3.1 Tray Assembly and Testing 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
6 1..3.2 Gas System 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
7 1..3.3 High Voltage System 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
8 1..3.4 Start Detector 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
9 1..3.5 Infrastructure 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00

10 1..4 Electronics Systems 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
11 1..4.1 Board Purchase and Test 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
12 1..4.2 Integration and System Testing 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
13 1..4.3 Installation and Commissioning 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
14 1..4.4 Configuration and Software 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
15 1..4.5 Low Voltage Systems 1 day 10/3/05 10/4/05 $0.00 0 0 0 0 0 0 #ERROR $0.00 $0.00
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