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WBS Profile Estimates

Funding Source:
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Funding Type:
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Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
120
1433
2369
499
0
0
0
0
0
0
4420
1.1
Silicon
0
51
684
325
0
0
0
0
0
0
1060
1.2
TRT
120
292
37
0
0
0
0
0
0
0
449
1.3
Liquid Argon  Subsystem
0
291
610
0
0
0
0
0
0
0
901
1.4
Tile Calorimeter System
0
365
542
0
0
0
0
0
0
0
907
1.5
Muon Subsystem
0
434
496
174
0
0
0
0
0
0
1104
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