
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Management  12/9/02 9:48:55 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 120 1433 2369 499 0 0 0 0 0 0 4420 
1.1 Silicon 0 51 684 325 0 0 0 0 0 0 1060 
1.2 TRT 120 292 37 0 0 0 0 0 0 0 449 
1.3 Liquid Argon  Subsystem 0 291 610 0 0 0 0 0 0 0 901 
1.4 Tile Calorimeter System 0 365 542 0 0 0 0 0 0 0 907 
1.5 Muon Subsystem 0 434 496 174 0 0 0 0 0 0 1104 
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