

U.S. ATLAS Installation

WBS Profile Estimates

Funding Source:
All
Funding Type:
Project + MC
12/9/02 11:04:42 AM

Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
0
449
561
174
0
0
0
0
0
0
1184
1.5
Muon Subsystem
0
449
561
174
0
0
0
0
0
0
1184

1.5.4
CSC
0
53
60
16
0
0
0
0
0
0
129

1.5.4.7
CSC Installation
0
53
60
16
0
0
0
0
0
0
129

1.5.4.7.1
BNL Muon
0
46
52
13
0
0
0
0
0
0
111

1.5.4.7.2
UC-Irvine
0
0
0
0
0
0
0
0
0
0
0

1.5.4.7.3
SUNY Stony Brook
0
8
9
2
0
0
0
0
0
0
19

1.5.7
MDT
0
336
382
122
0
0
0
0
0
0
840

1.5.7.11
MDT Mechanical Installation
0
336
382
122
0
0
0
0
0
0
840

1.5.7.11.1
 MDT Installation - Small Wheel 
0
84
96
47
0
0
0
0
0
0
227

1.5.7.11.2
MDT Installation - Big Wheel 
0
212
240
62
0
0
0
0
0
0
515

1.5.7.11.3
MDT Installation - EIL4 Frame in 
0
40
46
12
0
0
0
0
0
0
98

1.5.11
CSC Electronics
0
0
51
0
0
0
0
0
0
0
51

1.5.11.5
ROD's
0
0
20
0
0
0
0
0
0
0
20

1.5.11.5.5
ROD Installation
0
0
20
0
0
0
0
0
0
0
20

1.5.11.6
Support Electronics
0
0
22
0
0
0
0
0
0
0
22

1.5.11.6.5
Support Electronics Installation
0
0
22
0
0
0
0
0
0
0
22
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

1.5.11.9
CSC Electronics installation
0
0
9
0
0
0
0
0
0
0
9

1.5.12
Global Alignment System
0
59
67
36
0
0
0
0
0
0
163

1.5.12.5
Alignment System Installation
0
59
67
36
0
0
0
0
0
0
163

1.5.12.5.1
Alignment System Installation
0
59
67
36
0
0
0
0
0
0
163

1.5.12.5.1.1
Installation Global Alignment 
0
59
67
36
0
0
0
0
0
0
163

1.5.12.5.1.1.1
Brandeis
0
59
67
36
0
0
0
0
0
0
163
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