

U.S. ATLAS Installation

WBS Profile Estimates

Funding Source:
All
Funding Type:
Project + MC
12/9/02 10:14:20 AM

Institutions:
All
Estimate in Fixed FY'02 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
1
U.S. ATLAS Installation Estimate
120
292
37
0
0
0
0
0
0
0
449
1.2
TRT
120
292
37
0
0
0
0
0
0
0
449

1.2.1
Barrel Mechanics
120
292
37
0
0
0
0
0
0
0
449

1.2.1.3
Installation
120
292
37
0
0
0
0
0
0
0
449

1.2.1.3.1
Spaceframe  (8/03 -12/03)
102
86
0
0
0
0
0
0
0
0
189

1.2.1.3.1.1
Technical Support (Indiana)
34
34
0
0
0
0
0
0
0
0
69

1.2.1.3.1.2
Project Engineer
16
52
0
0
0
0
0
0
0
0
68

1.2.1.3.1.3
Fixturing for Spaceframe
30
0
0
0
0
0
0
0
0
0
30

1.2.1.3.1.4
Alignment and Module Insertion 
22
0
0
0
0
0
0
0
0
0
22

1.2.1.3.2
Module Install  (10/03-1/05)
18
206
37
0
0
0
0
0
0
0
261

1.2.1.3.2.1
Technical Support (Duke)
0
69
37
0
0
0
0
0
0
0
106

1.2.1.3.2.2
Electronics Technician (Penn)
0
65
0
0
0
0
0
0
0
0
65

1.2.1.3.2.3
Fixturing for Cooling
10
27
0
0
0
0
0
0
0
0
37

1.2.1.3.2.4
Fixturing for Gas
7
45
0
0
0
0
0
0
0
0
52
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