
 U.S. ATLAS Installation 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Project + MC 12/9/02 10:14:20 AM 
 Institutions: All Estimate in Fixed FY'02 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

1 U.S. ATLAS Installation Estimate 120 292 37 0 0 0 0 0 0 0 449 

1.2 TRT 120 292 37 0 0 0 0 0 0 0 449 

 1.2.1 Barrel Mechanics 120 292 37 0 0 0 0 0 0 0 449 

 1.2.1.3 Installation 120 292 37 0 0 0 0 0 0 0 449 

 1.2.1.3.1 Spaceframe  (8/03 -12/03) 102 86 0 0 0 0 0 0 0 0 189 
 1.2.1.3.1.1 Technical Support (Indiana) 34 34 0 0 0 0 0 0 0 0 69 
 1.2.1.3.1.2 Project Engineer 16 52 0 0 0 0 0 0 0 0 68 
 1.2.1.3.1.3 Fixturing for Spaceframe 30 0 0 0 0 0 0 0 0 0 30 
 1.2.1.3.1.4 Alignment and Module Insertion  22 0 0 0 0 0 0 0 0 0 22 

 1.2.1.3.2 Module Install  (10/03-1/05) 18 206 37 0 0 0 0 0 0 0 261 
 1.2.1.3.2.1 Technical Support (Duke) 0 69 37 0 0 0 0 0 0 0 106 
 1.2.1.3.2.2 Electronics Technician (Penn) 0 65 0 0 0 0 0 0 0 0 65 
 1.2.1.3.2.3 Fixturing for Cooling 10 27 0 0 0 0 0 0 0 0 37 
 1.2.1.3.2.4 Fixturing for Gas 7 45 0 0 0 0 0 0 0 0 52 
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