U.S. ATLAS M&O Estimate
WBS Profile Estimates

Funding 
All
Funding Type:
Management Reserve
2/1/2004 11:16:58 AM

Institution
All
Estimate in Fixed FY'04 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

3
U.S. ATLAS M&O Estimate
0
1315
1431
905
1041
373
0
0
0
0
3.1
Silicon
0
118
99
181
133
0
0
0
0
0

3.1.1
Pixels
0
0
0
60
72
0
0
0
0
0

3.1.1.1
Pre-operations
0
0
0
60
57
0
0
0
0
0

3.1.1.1.1
SR Building Facilities
0
0
0
0
0
0
0
0
0
0

3.1.1.1.2
Mechanical support
0
0
0
24
0
0
0
0
0
0

3.1.1.1.3
Electrical support
0
0
0
35
57
0
0
0
0
0

3.1.1.1.4
Software support
0
0
0
0
0
0
0
0
0
0

3.1.1.1.5
Physicist support
0
0
0
0
0
0
0
0
0
0

3.1.1.2
Operations
0
0
0
0
15
0
0
0
0
0

3.1.1.2.1
Mechanical Support
0
0
0
0
15
0
0
0
0
0

3.1.1.2.2
Electrical Support
0
0
0
0
0
0
0
0
0
0

3.1.1.2.3
Software support
0
0
0
0
0
0
0
0
0
0

3.1.1.2.4
Physicist support
0
0
0
0
0
0
0
0
0
0

3.1.1.3
Maintenance
0
0
0
0
0
0
0
0
0
0

3.1.1.3.1
Mechanical support
0
0
0
0
0
0
0
0
0
0

3.1.1.3.2
Electrical support
0
0
0
0
0
0
0
0
0
0

3.1.1.3.3
Software support
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.1.1.3.4
Physicist support
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5
Spares
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5.1
Mechanics/Services
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5.2
Sensors
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5.3
Electronics
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5.4
Hybrids
0
0
0
0
0
0
0
0
0
0

3.1.1.3.5.5
Modules
0
0
0
0
0
0
0
0
0
0

3.1.2
SCT
0
118
0
121
62
0
0
0
0
0

3.1.2.1
Pre-operations
0
0
0
121
0
0
0
0
0
0

3.1.2.1.1
Preoperations - LBNL
0
0
0
0
0
0
0
0
0
0

3.1.2.1.2
Preoperations - UCSC
0
0
0
121
0
0
0
0
0
0

3.1.2.1.3
Preoperations - SR 
0
0
0
0
0
0
0
0
0
0

3.1.2.2
Operations
0
0
0
0
22
0
0
0
0
0

3.1.2.2.1
LBNL
0
0
0
0
0
0
0
0
0
0

3.1.2.2.2
UCSC
0
0
0
0
22
0
0
0
0
0

3.1.2.2.3
SR building/CERN
0
0
0
0
0
0
0
0
0
0

3.1.2.3
Maintenance
0
118
0
0
39
0
0
0
0
0

3.1.2.3.1
Spares
0
118
0
0
0
0
0
0
0
0

3.1.2.3.1.2
Hybrid Assembly/Test
0
44
0
0
0
0
0
0
0
0

3.1.2.3.1.2.1
Hybrid Assembly/Test -LBNL
0
18
0
0
0
0
0
0
0
0

3.1.2.3.1.2.2
Hybrid Assembly/Test - UCSC
0
26
0
0
0
0
0
0
0
0

3.1.2.3.1.3
Module Assembly/Test
0
74
0
0
0
0
0
0
0
0

3.1.2.3.1.3.1
Module Assembly/Test -  LBNL
0
67
0
0
0
0
0
0
0
0

3.1.2.3.1.3.2
Module Assembly/Test - UCSC
0
7
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.1.2.3.2
Manpower/materials
0
0
0
0
39
0
0
0
0
0

3.1.3
RODs
0
0
99
0
0
0
0
0
0
0

3.1.3.1
Pre-operations
0
0
0
0
0
0
0
0
0
0

3.1.3.1.1
Wisconsin
0
0
0
0
0
0
0
0
0
0

3.1.3.1.2
LBNL
0
0
0
0
0
0
0
0
0
0

3.1.3.1.3
Iowa State
0
0
0
0
0
0
0
0
0
0

3.1.3.2
Operations
0
0
0
0
0
0
0
0
0
0

3.1.3.2.1
Wisconsin
0
0
0
0
0
0
0
0
0
0

3.1.3.2.2
LBNL
0
0
0
0
0
0
0
0
0
0

3.1.3.2.3
Iowa State
0
0
0
0
0
0
0
0
0
0

3.1.3.3
Maintenance
0
0
99
0
0
0
0
0
0
0

3.1.3.3.1
Spares
0
0
99
0
0
0
0
0
0
0

3.1.3.3.2
Personnel/materials
0
0
0
0
0
0
0
0
0
0

3.1.4
Common Silicon/ID
0
0
0
0
0
0
0
0
0
0

3.1.4.1
Pre-operations
0
0
0
0
0
0
0
0
0
0

3.1.4.2
Maintenance Operations
0
0
0
0
0
0
0
0
0
0
3.2
TRT
0
295
243
114
0
0
0
0
0
0

3.2.1
TRT-Subsystem
0
295
243
114
0
0
0
0
0
0

3.2.1.1
TRT Pre-operations
0
295
243
114
0
0
0
0
0
0

3.2.1.1.1
Module Check( 7/02-12/04
0
127
0
0
0
0
0
0
0
0

3.2.1.1.1.1
Technical support (Duke)
0
64
0
0
0
0
0
0
0
0

3.2.1.1.1.2
equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.2.1
gas leak tester
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.2.1.1.1.2.2
multi channel tension
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.2.3
HV breakdown test
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.2.4
gain mapper
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.2.5
HV training supplies, cables
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.2.6
storage and support
0
0
0
0
0
0
0
0
0
0

3.2.1.1.1.3
other technical support 
0
63
0
0
0
0
0
0
0
0

3.2.1.1.4
TRT-6 mod-check (2/04- 1/05)
0
168
131
47
0
0
0
0
0
0

3.2.1.1.4.1
technical support  (Kline)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.4.2
other technical support 
0
0
31
0
0
0
0
0
0
0

3.2.1.1.4.3
project engineer(Callahan)
0
69
0
0
0
0
0
0
0
0

3.2.1.1.4.4
electronics technician(C. 
0
0
0
0
0
0
0
0
0
0

3.2.1.1.4.5
Electronics tech- Yale
0
99
99
47
0
0
0
0
0
0

3.2.1.1.4.9
HV distribution
0
0
0
0
0
0
0
0
0
0

3.2.1.1.4.10
Low Voltage system
0
0
0
0
0
0
0
0
0
0

3.2.1.1.4.11
system tests
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5
TRT- SCT in SR (1/05 - 9/05)
0
0
113
67
0
0
0
0
0
0

3.2.1.1.5.1
technical 
0
0
113
18
0
0
0
0
0
0

3.2.1.1.5.2
Project Engineer(Callahan)
0
0
0
48
0
0
0
0
0
0

3.2.1.1.5.3
Technical support (Kline)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5.4
Electrical Engineer(VanBerg)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5.5
system test
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5.6
testing equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5.7
electronics tech(C. Alexander)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.5.8
Technical support (Russian)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8
ID Integration( 10/05-4/07)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.1
Technical support (Duke)
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.2
Computer professional
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.3
electronics tech
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.4
electrical Engineer
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.2.1.1.8.5
testing equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.6
beamtest and system tests
0
0
0
0
0
0
0
0
0
0

3.2.1.1.8.7
technical support (Russian)
0
0
0
0
0
0
0
0
0
0

3.2.1.2
Operations
0
0
0
0
0
0
0
0
0
0

3.2.1.2.1
Runtime activities
0
0
0
0
0
0
0
0
0
0

3.2.1.2.1.1
technical support (Russian)
0
0
0
0
0
0
0
0
0
0

3.2.1.2.1.3
computer professional
0
0
0
0
0
0
0
0
0
0

3.2.1.2.1.4
electronics technician
0
0
0
0
0
0
0
0
0
0

3.2.1.2.1.6
Testing equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.3
TRT Maintenance
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1
 Shutdown maintenance 
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1.1
technical support  (Russian)
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1.3
Computer Professional
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1.4
electronics technician
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1.6
Testing equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.3.1.7
Maintenance equipment
0
0
0
0
0
0
0
0
0
0

3.2.1.3.2
spares
0
0
0
0
0
0
0
0
0
0

3.2.1.3.2.4
circuit board spares
0
0
0
0
0
0
0
0
0
0

3.2.2
Common TRT/ID
0
0
0
0
0
0
0
0
0
0

3.2.2.1
 Pre-Operations
0
0
0
0
0
0
0
0
0
0

3.2.2.2
Maintenance and operations (IU)
0
0
0
0
0
0
0
0
0
0

3.2.2.3
Maintenance and operations 
0
0
0
0
0
0
0
0
0
0
3.3
Liquid Argon M&O Estimate
0
506
564
313
160
0
0
0
0
0

3.3.1
Mechanical Liquid Argon M&O 
0
305
423
233
44
0
0
0
0
0

3.3.1.1
Pre-operations and 
0
0
73
136
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.3.1.1.1
Cryostat
0
0
0
0
0
0
0
0
0
0

3.3.1.1.1.1
Cryostat documentation 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.2
Feedthrough
0
0
0
0
0
0
0
0
0
0

3.3.1.1.2.1
Signal Feedthrough 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.2.2
HV Feedthrough 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.2.2.1
HV Feedthrough 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.2.2.2
HV Feedthrough 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.3
Cryogenics
0
0
73
136
0
0
0
0
0
0

3.3.1.1.3.1
Cryogenics documentation 
0
0
33
0
0
0
0
0
0
0

3.3.1.1.3.2
Cryogenics Commissioning
0
0
40
136
0
0
0
0
0
0

3.3.1.1.3.3
HV Feedthrough 
0
0
0
0
0
0
0
0
0
0

3.3.1.1.4
Forward Calorimeter
0
0
0
0
0
0
0
0
0
0

3.3.1.1.4.1
FCAL Documentation update
0
0
0
0
0
0
0
0
0
0

3.3.1.2
Operations
0
176
97
61
0
0
0
0
0
0

3.3.1.2.1
Cryostat
0
0
0
0
0
0
0
0
0
0

3.3.1.2.1.1
Cryostat operations
0
0
0
0
0
0
0
0
0
0

3.3.1.2.2
Feedthrough
0
19
0
28
0
0
0
0
0
0

3.3.1.2.2.1
Signal Feedthroughs 
0
5
0
0
0
0
0
0
0
0

3.3.1.2.2.2
HV Feedthroughs operations
0
14
0
28
0
0
0
0
0
0

3.3.1.2.3
Cryogenics
0
156
97
34
0
0
0
0
0
0

3.3.1.2.3.1
 Quality Meter
0
0
0
0
0
0
0
0
0
0

3.3.1.2.3.2
Cryogenics operations
0
156
97
34
0
0
0
0
0
0

3.3.1.2.4
FCAL
0
0
0
0
0
0
0
0
0
0

Page 6 of 23

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.3.1.2.4.1
FCAL operations
0
0
0
0
0
0
0
0
0
0

3.3.1.3
Maintenance
0
129
254
36
44
0
0
0
0
0

3.3.1.3.1
Cryostat-Maintenance of 
0
0
36
36
0
0
0
0
0
0

3.3.1.3.1.1
Maintenance of the mechanical
0
0
36
36
0
0
0
0
0
0

3.3.1.3.2
Feedthrough
0
0
122
0
44
0
0
0
0
0

3.3.1.3.2.1
Signal Feedthrough 
0
0
48
0
20
0
0
0
0
0

3.3.1.3.2.2
HV Feedthrough Maintenance
0
0
74
0
24
0
0
0
0
0

3.3.1.3.3
Cryogenics
0
129
96
0
0
0
0
0
0
0

3.3.1.3.3.1
Quality Meters
0
50
17
0
0
0
0
0
0
0

3.3.1.3.3.2
Cryogenics Maintenance
0
79
79
0
0
0
0
0
0
0

3.3.1.3.4
FCAL
0
0
0
0
0
0
0
0
0
0

3.3.1.3.4.1
FCAL
0
0
0
0
0
0
0
0
0
0

3.3.2
Electronic Liquid Argon M&O 
0
133
141
80
115
0
0
0
0
0

3.3.2.1
Pre operations and 
0
133
29
26
115
0
0
0
0
0

3.3.2.1.3
System Crate Integration
0
104
0
26
115
0
0
0
0
0

3.3.2.1.3.1
Crate Documentation update
0
0
0
0
0
0
0
0
0
0

3.3.2.1.3.2
System Electronic Integration
0
0
0
0
0
0
0
0
0
0

3.3.2.1.3.3
Facilities
0
104
0
0
0
0
0
0
0
0

3.3.2.1.3.4
Systems Crate Pre-operations
0
0
0
26
115
0
0
0
0
0

3.3.2.1.3.5
System Crate pre-operations - 
0
0
0
0
0
0
0
0
0
0

3.3.2.1.3.6
System Crate - Crate Burn In
0
0
0
0
0
0
0
0
0
0

3.3.2.1.4
Front End Board
0
0
0
0
0
0
0
0
0
0

3.3.2.1.4.1
Front End Board 
0
0
0
0
0
0
0
0
0
0

3.3.2.1.5
Level 1 Trigger
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.3.2.1.5.1
Level 1 Trigger documentation
0
0
0
0
0
0
0
0
0
0

3.3.2.1.5.2
System Crate pre-operations 
0
0
0
0
0
0
0
0
0
0

3.3.2.1.5.3
FEB documentation update
0
0
0
0
0
0
0
0
0
0

3.3.2.1.6
ROD System
0
29
29
0
0
0
0
0
0
0

3.3.2.1.6.1
ROD Documentation update
0
0
0
0
0
0
0
0
0
0

3.3.2.1.6.2
FEB pre-operations in West 
0
29
29
0
0
0
0
0
0
0

3.3.2.1.6.3
System Crate pre-operations 
0
0
0
0
0
0
0
0
0
0

3.3.2.1.6.4
System crate Pre-operations 
0
0
0
0
0
0
0
0
0
0

3.3.2.2
Operations
0
0
112
54
0
0
0
0
0
0

3.3.2.2.1
Motherboard System
0
0
0
0
0
0
0
0
0
0

3.3.2.2.2
Preamp/Calibration
0
0
0
21
0
0
0
0
0
0

3.3.2.2.2.1
Preamp Operations
0
0
0
21
0
0
0
0
0
0

3.3.2.2.2.2
Calibration Operations
0
0
0
0
0
0
0
0
0
0

3.3.2.2.3
System Crate
0
0
112
33
0
0
0
0
0
0

3.3.2.2.3.1
Readout electronics 
0
0
112
0
0
0
0
0
0
0

3.3.2.2.3.2
Crate operations Software 
0
0
0
33
0
0
0
0
0
0

3.3.2.2.3.3
BNL operations Physicist 
0
0
0
0
0
0
0
0
0
0

3.3.2.2.3.5
LAr Data Base Operation
0
0
0
0
0
0
0
0
0
0

3.3.2.2.3.6
SMU Data Base Operation
0
0
0
0
0
0
0
0
0
0

3.3.2.2.4
Front End Board
0
0
0
0
0
0
0
0
0
0

3.3.2.2.4.1
FEB operations Software 
0
0
0
0
0
0
0
0
0
0

3.3.2.2.5
Level 1 Trigger
0
0
0
0
0
0
0
0
0
0

3.3.2.2.5.2
Pitts operations support and 
0
0
0
0
0
0
0
0
0
0

3.3.2.2.5.3
Pitts operations support
0
0
0
0
0
0
0
0
0
0

3.3.2.2.6
ROD System
0
0
0
0
0
0
0
0
0
0

3.3.2.2.6.1
ROD operations Software 
0
0
0
0
0
0
0
0
0
0
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FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.3.2.3
Maintenance
0
0
0
0
0
0
0
0
0
0

3.3.2.3.1
Motherboard System
0
0
0
0
0
0
0
0
0
0

3.3.2.3.2
Preamps/Calibration
0
0
0
0
0
0
0
0
0
0

3.3.2.3.2.1
Preamps/Calibration
0
0
0
0
0
0
0
0
0
0

3.3.2.3.2.2
Calibration
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3
System Crate
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3.1
Power Supply maintenance, 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3.2
Optical Links and system 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3.3
Crates maintenance
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3.4
DCS and monitoring 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.3.5
Electronics facility 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.4
Front End Board
0
0
0
0
0
0
0
0
0
0

3.3.2.3.4.1
Front End Readout Electronic 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.5
Level 1 Trigger
0
0
0
0
0
0
0
0
0
0

3.3.2.3.5.1
Level 1 trigger electronic 
0
0
0
0
0
0
0
0
0
0

3.3.2.3.6
ROD System
0
0
0
0
0
0
0
0
0
0

3.3.2.3.6.2
ROD maintenance Stony 
0
0
0
0
0
0
0
0
0
0

3.3.3
Beam Test
0
69
0
0
0
0
0
0
0
0

3.3.3.1
FCAL Hadronic Tail 
0
0
0
0
0
0
0
0
0
0

3.3.3.2
Test Beam -  optical links
0
0
0
0
0
0
0
0
0
0

3.3.3.3
Front-end readout 
0
0
0
0
0
0
0
0
0
0

3.3.3.4
Beam test equipment 
0
69
0
0
0
0
0
0
0
0

3.3.3.4.1
Crate
0
29
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.3.3.4.2
Cooling
0
23
0
0
0
0
0
0
0
0

3.3.3.4.3
Power Supplies
0
17
0
0
0
0
0
0
0
0

3.3.3.4.4
Feedthrough
0
0
0
0
0
0
0
0
0
0

3.3.3.4.5
Mother board system
0
0
0
0
0
0
0
0
0
0

3.3.3.4.6
Beam test equipment support
0
0
0
0
0
0
0
0
0
0

3.3.4
CERN living expenses
0
0
0
0
0
0
0
0
0
0

3.3.4.1
USATLAS operation/maintenance
0
0
0
0
0
0
0
0
0
0

3.3.5
CERN common costs
0
0
0
0
0
0
0
0
0
0

3.3.5.1
CERN common costs
0
0
0
0
0
0
0
0
0
0
3.4
Tile Calorimeter
0
306
266
0
0
0
0
0
0
0

3.4.1
TileCal - Specific Costs
0
258
240
0
0
0
0
0
0
0

3.4.1.1
Pre-Operations
0
258
240
0
0
0
0
0
0
0

3.4.1.1.1
Mechanical Support
0
11
0
0
0
0
0
0
0
0

3.4.1.1.1.1
Module Validation
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.1.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.1.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.1.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.1.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.1.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.4
Integration
0
11
0
0
0
0
0
0
0
0

3.4.1.1.1.4.1
ANL
0
11
0
0
0
0
0
0
0
0

3.4.1.1.1.4.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.4.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.4.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.1.4.5
UTA
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.4.1.1.2
Electrical Support
0
166
197
0
0
0
0
0
0
0

3.4.1.1.2.3
Validation, Repairs, and 
0
99
88
0
0
0
0
0
0
0

3.4.1.1.2.3.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.3.2
U.Chicago
0
38
47
0
0
0
0
0
0
0

3.4.1.1.2.3.3
U. Illinois
0
45
26
0
0
0
0
0
0
0

3.4.1.1.2.3.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.3.5
UTA
0
15
15
0
0
0
0
0
0
0

3.4.1.1.2.4
Integration
0
48
84
0
0
0
0
0
0
0

3.4.1.1.2.4.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.4.2
U.Chicago
0
48
84
0
0
0
0
0
0
0

3.4.1.1.2.4.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.4.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.4.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.5
Pre-operational testing and 
0
19
25
0
0
0
0
0
0
0

3.4.1.1.2.5.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.5.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.5.3
U. Illinois
0
19
25
0
0
0
0
0
0
0

3.4.1.1.2.5.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.2.5.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.1.3
Software Support
0
80
44
0
0
0
0
0
0
0

3.4.1.1.3.1
ANL
0
80
44
0
0
0
0
0
0
0

3.4.1.1.3.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.1.3.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.1.3.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.3.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.1.4
Physicist Support
0
0
0
0
0
0
0
0
0
0

3.4.1.1.4.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.1.4.2
U.Chicago
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.4.1.1.4.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.1.4.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.1.4.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.2
Operations (Beam-on)
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1
Mechanical Support
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.2.1.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2
Electrical Support
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.2.2.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3
Software Support
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.2.3.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4
Physicist Support
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.2.4.5
UTA
0
0
0
0
0
0
0
0
0
0
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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.4.1.3
Maintenance (Beam-off)
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1
Mechanical Support
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.3.1.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2
Electrical Support
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.3.2.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3
Software Support
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.3.3.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4
Physicist Support
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.1.3.4.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.2
Calibration & Monitoring
0
48
25
0
0
0
0
0
0
0

3.4.2.1
Pre-Operations
0
48
25
0
0
0
0
0
0
0
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FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.4.2.1.1
ANL
0
15
8
0
0
0
0
0
0
0

3.4.2.1.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.2.1.3
U. Illinois
0
18
18
0
0
0
0
0
0
0

3.4.2.1.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.2.1.5
UTA
0
16
0
0
0
0
0
0
0
0

3.4.2.2
Operations (Beam-on)
0
0
0
0
0
0
0
0
0
0

3.4.2.2.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.2.2.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.2.2.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.2.2.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.2.2.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.2.3
Maintenance (Beam-off)
0
0
0
0
0
0
0
0
0
0

3.4.2.3.1
ANL
0
0
0
0
0
0
0
0
0
0

3.4.2.3.2
U.Chicago
0
0
0
0
0
0
0
0
0
0

3.4.2.3.3
U. Illinois
0
0
0
0
0
0
0
0
0
0

3.4.2.3.4
MSU
0
0
0
0
0
0
0
0
0
0

3.4.2.3.5
UTA
0
0
0
0
0
0
0
0
0
0

3.4.3
Tilecal System Common Costs
0
0
0
0
0
0
0
0
0
0

3.4.3.1
Operations
0
0
0
0
0
0
0
0
0
0

3.4.3.1.1
ANL
0
0
0
0
0
0
0
0
0
0
3.5
Muon - Endcap
0
0
203
203
726
373
0
0
0
0

3.5.1
MDT Pre-Operations, Operations 
0
0
0
0
353
203
0
0
0
0

3.5.1.1
MDT Pre-operations
0
0
0
0
353
203
0
0
0
0

3.5.1.1.1
Setup of MDT Staging and Test
0
0
0
0
0
0
0
0
0
0

3.5.1.1.1.1
Engineering Design of MDT 
0
0
0
0
0
0
0
0
0
0
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FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.5.1.1.1.1.1
Michigan
0
0
0
0
0
0
0
0
0
0

3.5.1.1.1.2
Commission MDT Test Station
0
0
0
0
0
0
0
0
0
0

3.5.1.1.1.2.1
Michigan
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2
Pre-Operations of MDT 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.1
Verify MDT Mechanical 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.1.1
Michigan - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.1.2
U. Washington/Seattle - Phase 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.2
Verify MDT Chamber 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.2.1
Michigan - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.1.1.2.2.2
U. Washington/Seattle - Phase 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3
Pre-Operations of MDT 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.1
Verify MDT Mechanical 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.1.1
Michigan - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.1.2
U. Washington/Seattle - Phase 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.1.3
Boston University - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.1.4
Harvard - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.2
Verify MDT Chamber 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.2.1
Michigan - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.2.2
U. Washington/Seattle - Phase 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.2.3
Boston - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.2.4
Harvard - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.3
BW Single Sector Test
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.3.1
Brandeis - BW Single Sector 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.3.2
Michigan - BW Single Sector 
0
0
0
0
0
0
0
0
0
0

3.5.1.1.3.3.3
U. Washington/Seattle - BW 
0
0
0
0
0
0
0
0
0
0
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FY 03
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FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
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Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
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3.5.1.1.4
Pre-Operations of MDT 
0
0
0
0
353
203
0
0
0
0

3.5.1.1.4.1
Verify MDT Mechanical 
0
0
0
0
225
0
0
0
0
0

3.5.1.1.4.1.1
Brandeis University - Phase III
0
0
0
0
50
0
0
0
0
0

3.5.1.1.4.1.2
Boston University - Phase III
0
0
0
0
45
0
0
0
0
0

3.5.1.1.4.1.3
Harvard University - Phase III
0
0
0
0
45
0
0
0
0
0

3.5.1.1.4.1.4
Michigan - Phase III
0
0
0
0
42
0
0
0
0
0

3.5.1.1.4.1.5
U. Washington - Phase III
0
0
0
0
44
0
0
0
0
0

3.5.1.1.4.2
Verify MDT Chamber 
0
0
0
0
127
203
0
0
0
0

3.5.1.1.4.2.1
Harvard University - Phase III
0
0
0
0
53
129
0
0
0
0

3.5.1.1.4.2.2
Michigan - Phase III
0
0
0
0
74
74
0
0
0
0

3.5.1.2
MDT Operations (Beam On)
0
0
0
0
0
0
0
0
0
0

3.5.1.2.1
MDT Mechanical Operations 
0
0
0
0
0
0
0
0
0
0

3.5.1.2.1.1
Brandeis University
0
0
0
0
0
0
0
0
0
0

3.5.1.2.2
MDT Electronics Operations 
0
0
0
0
0
0
0
0
0
0

3.5.1.2.2.1
Michigan
0
0
0
0
0
0
0
0
0
0

3.5.1.3
MDT Maintenance (Beam Off)
0
0
0
0
0
0
0
0
0
0

3.5.1.3.1
MDT Mechanical Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.1.3.1.1
Brandeis University - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.1.3.2
MDT Electronics Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.1.3.2.1
Michigan - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.1.4
MDT Spares - Mechanical and 
0
0
0
0
0
0
0
0
0
0

3.5.1.4.1
MDT Mechanical Spares
0
0
0
0
0
0
0
0
0
0

3.5.1.4.1.1
Harvard University
0
0
0
0
0
0
0
0
0
0
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3.5.1.4.2
MDT Electronics Spares
0
0
0
0
0
0
0
0
0
0

3.5.1.4.2.1
Harvard University
0
0
0
0
0
0
0
0
0
0

3.5.2
CSC Pre-Operations, Operations 
0
0
0
0
108
108
0
0
0
0

3.5.2.1
CSC Pre-operations
0
0
0
0
108
108
0
0
0
0

3.5.2.1.1
Setup of CSC Staging and Test
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.1
Engineering Design of CSC 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.1.1
BNL
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.1.2
UCI
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.2
Commission CSC Test Station
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.2.1
BNL
0
0
0
0
0
0
0
0
0
0

3.5.2.1.1.2.2
UCI
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2
Pre-Operations of CSC  
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.1
Verify CSC Mechanical 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.1.1
BNL - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.1.2
UCI - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.2
Verify CSC Chamber 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.2.1
BNL - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.2.1.2.2.2
UCI - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3
Pre-Operations of CSC 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3.1
Verify CSC Mechanical 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3.1.1
BNL - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3.1.2
UCI - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3.2
Verify CSC Chamber 
0
0
0
0
0
0
0
0
0
0
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3.5.2.1.3.2.1
BNL - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.2.1.3.2.2
UCI - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.2.1.4
Pre-Operations of CSC 
0
0
0
0
108
108
0
0
0
0

3.5.2.1.4.1
Verify CSC Mechanical 
0
0
0
0
0
0
0
0
0
0

3.5.2.1.4.1.1
BNL - Phase III
0
0
0
0
0
0
0
0
0
0

3.5.2.1.4.1.2
UCI - Phase III
0
0
0
0
0
0
0
0
0
0

3.5.2.1.4.2
Verify CSC Chamber 
0
0
0
0
108
108
0
0
0
0

3.5.2.1.4.2.1
BNL - Phase III
0
0
0
0
51
51
0
0
0
0

3.5.2.1.4.2.2
UCI - Phase III
0
0
0
0
57
57
0
0
0
0

3.5.2.2
CSC Operations (Beam On)
0
0
0
0
0
0
0
0
0
0

3.5.2.2.1
CSC Mechanical Operations 
0
0
0
0
0
0
0
0
0
0

3.5.2.2.1.1
BNL - Beam On
0
0
0
0
0
0
0
0
0
0

3.5.2.2.1.2
UCI - Beam On
0
0
0
0
0
0
0
0
0
0

3.5.2.2.2
CSC Electronics Operations 
0
0
0
0
0
0
0
0
0
0

3.5.2.2.2.1
BNL - Beam On
0
0
0
0
0
0
0
0
0
0

3.5.2.2.2.2
UCI - Beam On
0
0
0
0
0
0
0
0
0
0

3.5.2.3
CSC Maintenance (Beam Off)
0
0
0
0
0
0
0
0
0
0

3.5.2.3.1
CSC Mechanical Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.2.3.1.1
BNL - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.2.3.1.2
UCI - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.2.3.2
CSC Electronics Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.2.3.2.1
BNL - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.2.3.2.2
UCI - Beam Off
0
0
0
0
0
0
0
0
0
0

3.5.2.4
CSC Spares - Mechanical and 
0
0
0
0
0
0
0
0
0
0
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3.5.2.4.1
CSC Mechanical Spares
0
0
0
0
0
0
0
0
0
0

3.5.2.4.1.1
BNL
0
0
0
0
0
0
0
0
0
0

3.5.2.4.2
CSC Electronics Spares
0
0
0
0
0
0
0
0
0
0

3.5.2.4.2.1
BNL
0
0
0
0
0
0
0
0
0
0

3.5.2.4.2.2
UCI
0
0
0
0
0
0
0
0
0
0

3.5.3
Alignment System Pre-Operations,
0
0
0
0
62
62
0
0
0
0

3.5.3.1
Alignment System 
0
0
0
0
62
62
0
0
0
0

3.5.3.1.1
Pre-Ops Staging Area for 
0
0
0
0
0
0
0
0
0
0

3.5.3.1.1.1
Eng. Design for Alignment 
0
0
0
0
0
0
0
0
0
0

3.5.3.1.1.1.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.1.1.2
Commission Alignment Stage 
0
0
0
0
0
0
0
0
0
0

3.5.3.1.1.2.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.1.2
Pre-operations of Alignment 
0
0
0
0
0
0
0
0
0
0

3.5.3.1.2.1
Brandeis - Phase I
0
0
0
0
0
0
0
0
0
0

3.5.3.1.3
Pre-operations of Alignment 
0
0
0
0
0
0
0
0
0
0

3.5.3.1.3.1
Brandeis - Phase II
0
0
0
0
0
0
0
0
0
0

3.5.3.1.4
Pre-operations of Alignment - 
0
0
0
0
62
62
0
0
0
0

3.5.3.1.4.1
Brandeis - Phase III
0
0
0
0
62
62
0
0
0
0

3.5.3.2
Alignment System Operation 
0
0
0
0
0
0
0
0
0
0

3.5.3.2.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.3
Alignment System Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.3.3.1
Alignment Bars
0
0
0
0
0
0
0
0
0
0
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3.5.3.3.1.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.3.2
Proximity Monitors
0
0
0
0
0
0
0
0
0
0

3.5.3.3.2.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.3.3
Multi-Point System (BCAM)
0
0
0
0
0
0
0
0
0
0

3.5.3.3.3.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.3.3.4
In-Plane System 
0
0
0
0
0
0
0
0
0
0

3.5.3.3.4.1
Brandeis
0
0
0
0
0
0
0
0
0
0

3.5.4
Muon Endcap Common Costs
0
0
203
203
203
0
0
0
0
0

3.5.4.1
Engineering  Coordination of 
0
0
203
203
203
0
0
0
0
0

3.5.4.1.1
Engineering Coordination - 
0
0
203
203
203
0
0
0
0
0

3.5.4.2
Muon Endcap Common Cost 
0
0
0
0
0
0
0
0
0
0

3.5.4.2.1
MDT Operations Common 
0
0
0
0
0
0
0
0
0
0

3.5.4.2.2
CSC-related Common 
0
0
0
0
0
0
0
0
0
0

3.5.4.2.3
M&O(B) Common Cost - MIT
0
0
0
0
0
0
0
0
0
0

3.5.4.2.4
C&I(B) Common Cost - MIT
0
0
0
0
0
0
0
0
0
0

3.5.5
Monitoring & Calibration
0
0
0
0
0
0
0
0
0
0

3.5.5.1
Monitoring and Calibration 
0
0
0
0
0
0
0
0
0
0

3.5.5.1.1
MDT M&C System
0
0
0
0
0
0
0
0
0
0

3.5.5.1.1.1
MDT Monitoring and 
0
0
0
0
0
0
0
0
0
0

3.5.5.1.2
CSC M&C System
0
0
0
0
0
0
0
0
0
0

3.5.5.1.2.1
CSC M&C System Operation - 
0
0
0
0
0
0
0
0
0
0

3.5.5.1.3
Alignment M&C System
0
0
0
0
0
0
0
0
0
0

3.5.5.1.3.1
Alignment M&C System - 
0
0
0
0
0
0
0
0
0
0

Page 20 of 23

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)


3.5.5.1.4
Environmental Sensors M&C 
0
0
0
0
0
0
0
0
0
0

3.5.5.1.4.1
Environmental Sensor 
0
0
0
0
0
0
0
0
0
0

3.5.5.2
Muon Test Beams
0
0
0
0
0
0
0
0
0
0

3.5.5.2.1
Muon Test Beam Support -  
0
0
0
0
0
0
0
0
0
0

3.5.5.2.2
Muon Test Beam Support - 
0
0
0
0
0
0
0
0
0
0

3.5.5.2.3
Muon Test Beam Support - 
0
0
0
0
0
0
0
0
0
0

3.5.5.2.4
Muon Test Beam UCI
0
0
0
0
0
0
0
0
0
0

3.5.5.2.5
Muon Test Beam - Tufts
0
0
0
0
0
0
0
0
0
0
3.6
Trigger/DAQ
0
90
55
93
22
0
0
0
0
0

3.6.1
Pre Operations
0
90
7
86
0
0
0
0
0
0

3.6.1.1
Supervisor RoI Builder
0
0
0
0
0
0
0
0
0
0

3.6.1.2
Communications and Travel
0
16
0
16
0
0
0
0
0
0

3.6.1.2.1
Communications and Travel
0
8
0
8
0
0
0
0
0
0

3.6.1.2.2
Communications and Travel
0
8
0
8
0
0
0
0
0
0

3.6.1.3
Programming Support
0
74
7
69
0
0
0
0
0
0

3.6.1.3.1
Programming Support
0
74
7
58
0
0
0
0
0
0

3.6.1.3.2
Programming Support
0
0
0
11
0
0
0
0
0
0

3.6.1.4
Equipment
0
0
0
0
0
0
0
0
0
0

3.6.1.4.1
Equipment ANL
0
0
0
0
0
0
0
0
0
0

3.6.1.4.2
Equipment MSU
0
0
0
0
0
0
0
0
0
0

3.6.2
Operations
0
0
47
8
22
0
0
0
0
0

3.6.2.1
Supervisor RoI Builder
0
0
47
0
0
0
0
0
0
0

3.6.2.1.1
Supervisor RoI Builder
0
0
30
0
0
0
0
0
0
0

3.6.2.1.2
Supervisor RoI Builder
0
0
18
0
0
0
0
0
0
0
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3.6.2.2
Communications and Travel
0
0
0
8
22
0
0
0
0
0

3.6.2.2.1
Communications and Travel
0
0
0
8
0
0
0
0
0
0

3.6.2.2.2
Communications and Travel
0
0
0
0
8
0
0
0
0
0

3.6.2.2.3
Communications and Travel
0
0
0
0
8
0
0
0
0
0

3.6.2.2.4
Communications and Travel
0
0
0
0
7
0
0
0
0
0

3.6.2.3
Programming Support
0
0
0
0
0
0
0
0
0
0

3.6.2.3.1
Programming Support
0
0
0
0
0
0
0
0
0
0

3.6.2.3.2
Programming Support
0
0
0
0
0
0
0
0
0
0

3.6.2.3.3
Programming Support
0
0
0
0
0
0
0
0
0
0

3.6.2.3.4
Programming Support
0
0
0
0
0
0
0
0
0
0

3.6.2.4
Test facilities
0
0
0
0
0
0
0
0
0
0

3.6.2.4.1
Test Facilities
0
0
0
0
0
0
0
0
0
0

3.6.2.4.2
Test Facilities
0
0
0
0
0
0
0
0
0
0

3.6.3
CERN Common Costs
0
0
0
0
0
0
0
0
0
0
3.7
Common Funds
0
0
0
0
0
0
0
0
0
0

3.7.1
Common Funds (BNL)
0
0
0
0
0
0
0
0
0
0

3.7.2
Common Funds (Nevis)
0
0
0
0
0
0
0
0
0
0
3.8
Outreach
0
0
0
0
0
0
0
0
0
0
3.9
Program Management
0
0
0
0
0
0
0
0
0
0

3.9.1
Program Management
0
0
0
0
0
0
0
0
0
0

3.9.2
Program Management
0
0
0
0
0
0
0
0
0
0
3.10
Technical Coordination
0
0
0
0
0
0
0
0
0
0

3.10.1
ATLAS Access
0
0
0
0
0
0
0
0
0
0

3.10.1.1
Access Equipment
0
0
0
0
0
0
0
0
0
0

3.10.1.2
Access and Interface Beam and 
0
0
0
0
0
0
0
0
0
0
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3.10.2
Maintenance of Movement System
0
0
0
0
0
0
0
0
0
0

3.10.2.1
Movement System Control
0
0
0
0
0
0
0
0
0
0

3.10.3
Configuration Control Envelope
0
0
0
0
0
0
0
0
0
0

3.10.3.1
Configuration Control
0
0
0
0
0
0
0
0
0
0

3.10.3.2
Configuration Control @ CERN
0
0
0
0
0
0
0
0
0
0

3.10.3.3
EC Muons Configuration 
0
0
0
0
0
0
0
0
0
0

3.10.4
Installation and Maintenance Data 
0
0
0
0
0
0
0
0
0
0

3.10.4.1
Installation Data Base
0
0
0
0
0
0
0
0
0
0

3.10.4.2
Installation Data Base @ CERN
0
0
0
0
0
0
0
0
0
0

3.10.5
TC Project Office
0
0
0
0
0
0
0
0
0
0
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