U.S. ATLAS M&O Estimate
WBS Profile Estimates

Funding 
All
Funding Type:
Management Reserve
2/1/2004 11:15:45 AM

Institution
All
Estimate in Fixed FY'04 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

3
U.S. ATLAS M&O Estimate
0
0
203
203
726
373
0
0
0
0
3.5
Muon - Endcap
0
0
203
203
726
373
0
0
0
0

3.5.1
MDT Pre-Operations, Operations 
0
0
0
0
353
203
0
0
0
0

3.5.1.1
MDT Pre-operations
0
0
0
0
353
203
0
0
0
0

3.5.1.2
MDT Operations (Beam On)
0
0
0
0
0
0
0
0
0
0

3.5.1.3
MDT Maintenance (Beam Off)
0
0
0
0
0
0
0
0
0
0

3.5.1.4
MDT Spares - Mechanical and 
0
0
0
0
0
0
0
0
0
0

3.5.2
CSC Pre-Operations, Operations 
0
0
0
0
108
108
0
0
0
0

3.5.2.1
CSC Pre-operations
0
0
0
0
108
108
0
0
0
0

3.5.2.2
CSC Operations (Beam On)
0
0
0
0
0
0
0
0
0
0

3.5.2.3
CSC Maintenance (Beam Off)
0
0
0
0
0
0
0
0
0
0

3.5.2.4
CSC Spares - Mechanical and 
0
0
0
0
0
0
0
0
0
0

3.5.3
Alignment System Pre-Operations,
0
0
0
0
62
62
0
0
0
0

3.5.3.1
Alignment System 
0
0
0
0
62
62
0
0
0
0

3.5.3.2
Alignment System Operation 
0
0
0
0
0
0
0
0
0
0

3.5.3.3
Alignment System Maintenance 
0
0
0
0
0
0
0
0
0
0

3.5.4
Muon Endcap Common Costs
0
0
203
203
203
0
0
0
0
0

3.5.4.1
Engineering  Coordination of 
0
0
203
203
203
0
0
0
0
0

3.5.4.2
Muon Endcap Common Cost 
0
0
0
0
0
0
0
0
0
0

3.5.5
Monitoring & Calibration
0
0
0
0
0
0
0
0
0
0

3.5.5.1
Monitoring and Calibration 
0
0
0
0
0
0
0
0
0
0

3.5.5.2
Muon Test Beams
0
0
0
0
0
0
0
0
0
0
