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Institutions
All
Estimate in Fixed FY'04 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
3
U.S. ATLAS M&O Estimate
0
1058
1823
1676
1539
1268
862
780
780
780
3.5
Muon - Endcap
0
1058
1823
1676
1539
1268
862
780
780
780

3.5.1
MDT Pre-Operations, Operations and
0
702
1034
943
749
393
190
190
190
190

3.5.1.1
MDT Pre-operations
0
702
1034
943
657
203
0
0
0
0

3.5.1.2
MDT Operations (Beam On)
0
0
0
0
92
116
116
116
116
116

3.5.1.3
MDT Maintenance (Beam Off)
0
0
0
0
0
67
67
67
67
67

3.5.1.4
MDT Spares - Mechanical and 
0
0
0
0
0
7
7
7
7
7

3.5.2
CSC Pre-Operations, Operations and
0
58
330
172
268
234
82
82
82
82

3.5.2.1
CSC Pre-operations
0
58
330
165
186
108
0
0
0
0

3.5.2.2
CSC Operations (Beam On)
0
0
0
0
75
38
38
38
38
38

3.5.2.3
CSC Maintenance (Beam Off)
0
0
0
0
0
69
24
24
24
24

3.5.2.4
CSC Spares - Mechanical and 
0
0
0
7
7
19
19
19
19
19

3.5.3
Alignment System Pre-Operations, 
0
8
161
228
138
148
86
86
86
86

3.5.3.1
Alignment System Pre-operations
0
8
161
228
138
62
0
0
0
0

3.5.3.2
Alignment System Operation 
0
0
0
0
0
19
19
19
19
19

3.5.3.3
Alignment System Maintenance 
0
0
0
0
0
67
67
67
67
67

3.5.4
Muon Endcap Common Costs
0
91
299
333
384
367
378
295
295
295

3.5.4.1
Engineering  Coordination of 
0
0
203
203
203
0
0
0
0
0

3.5.4.2
Muon Endcap Common Cost 
0
91
95
130
181
367
378
295
295
295

3.5.5
Monitoring & Calibration
0
200
0
0
0
126
126
126
126
126

3.5.5.1
Monitoring and Calibration Beam 
0
0
0
0
0
126
126
126
126
126

3.5.5.2
Muon Test Beams
0
200
0
0
0
0
0
0
0
0
