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 Institutions All Estimate in Fixed FY'04 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate 0 1058 1823 1676 1539 1268 862 780 780 780 

3.5 Muon - Endcap 0 1058 1823 1676 1539 1268 862 780 780 780 

 3.5.1 MDT Pre-Operations, Operations and 0 702 1034 943 749 393 190 190 190 190 
 3.5.1.1 MDT Pre-operations 0 702 1034 943 657 203 0 0 0 0 
 3.5.1.2 MDT Operations (Beam On) 0 0 0 0 92 116 116 116 116 116 
 3.5.1.3 MDT Maintenance (Beam Off) 0 0 0 0 0 67 67 67 67 67 
 3.5.1.4 MDT Spares - Mechanical and  0 0 0 0 0 7 7 7 7 7 

 3.5.2 CSC Pre-Operations, Operations and 0 58 330 172 268 234 82 82 82 82 
 3.5.2.1 CSC Pre-operations 0 58 330 165 186 108 0 0 0 0 
 3.5.2.2 CSC Operations (Beam On) 0 0 0 0 75 38 38 38 38 38 
 3.5.2.3 CSC Maintenance (Beam Off) 0 0 0 0 0 69 24 24 24 24 
 3.5.2.4 CSC Spares - Mechanical and  0 0 0 7 7 19 19 19 19 19 

 3.5.3 Alignment System Pre-Operations,  0 8 161 228 138 148 86 86 86 86 
 3.5.3.1 Alignment System Pre-operations 0 8 161 228 138 62 0 0 0 0 
 3.5.3.2 Alignment System Operation  0 0 0 0 0 19 19 19 19 19 
 3.5.3.3 Alignment System Maintenance  0 0 0 0 0 67 67 67 67 67 

 3.5.4 Muon Endcap Common Costs 0 91 299 333 384 367 378 295 295 295 
 3.5.4.1 Engineering  Coordination of  0 0 203 203 203 0 0 0 0 0 
 3.5.4.2 Muon Endcap Common Cost  0 91 95 130 181 367 378 295 295 295 

 3.5.5 Monitoring & Calibration 0 200 0 0 0 126 126 126 126 126 
 3.5.5.1 Monitoring and Calibration Beam  0 0 0 0 0 126 126 126 126 126 
 3.5.5.2 Muon Test Beams 0 200 0 0 0 0 0 0 0 0 


