U.S. ATLAS M&O Estimate
WBS Profile Estimates

Funding 
All
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Institution
All
Estimate in Fixed FY'04 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
3
U.S. ATLAS M&O Estimate
0
0
850
850
850
850
850
850
850
850
3.10
Technical Coordination
0
0
850
850
850
850
850
850
850
850

3.10.1
ATLAS Access
0
0
298
298
298
216
216
216
216
216

3.10.1.1
Access Equipment
0
0
216
216
216
216
216
216
216
216

3.10.1.2
Access and Interface Beam and 
0
0
82
82
82
0
0
0
0
0

3.10.2
Maintenance of Movement System
0
0
144
144
144
144
144
144
144
144

3.10.2.1
Movement System Control
0
0
144
144
144
144
144
144
144
144

3.10.3
Configuration Control Envelope
0
0
319
319
319
319
319
319
319
319

3.10.3.1
Configuration Control
0
0
213
213
213
213
213
213
213
213

3.10.3.2
Configuration Control @ CERN
0
0
85
85
85
85
85
85
85
85

3.10.3.3
EC Muons Configuration 
0
0
21
21
21
21
21
21
21
21

3.10.4
Installation and Maintenance Data 
0
0
90
90
90
171
171
171
171
171

3.10.4.1
Installation Data Base
0
0
0
0
0
0
0
0
0
0

3.10.4.2
Installation Data Base @ CERN
0
0
90
90
90
171
171
171
171
171

3.10.5
TC Project Office
0
0
0
0
0
0
0
0
0
0
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