U.S. ATLASM&O Estimate
WBS Profile Estimates

Funding All Funding Type: Research Program + MR 1/25/2004 1:05:44 AM
Institution All Estimate in Fixed FY'04 $k Labor/Material: Both
WBS FYo3 FYO04 FYO5 FYO06 FYO7 FYO08 FYO09 FY10 FY11 FY12
Number Description (k%) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)
3 U.S. ATLAS M&O Estimate 0 669 792 881 1075 717 716 715 784 715
3.4 Tile Calorimeter 0 669 792 881 1075 717 716 715 784 715
3.4.1 TileCal - Specific Costs 0 486 592 663 923 555 555 555 623 555
3411 Pre-Operations 0 486 592 650 220 0 0 0 0 0
3.4.1.2 Operations (Beam-on) 0 0 0 0 488 400 400 400 400 400
3.4.1.3 Maintenance (Beam-off) 0 0 0 13 215 154 154 154 223 154
3.4.2 Calibration & Monitoring 0 163 180 200 29 29 29 29 29 29
3.4.2.1 Pre-Operations 0 163 180 200 0 0 0 0 0 0
3.4.2.2 Operations (Beam-on) 0 0 0 0 29 29 29 29 29 29
3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0
3.4.3 Tilecal System Common Costs 0 21 21 19 123 133 132 131 131 131
3431 Operations 0 21 21 19 123 133 132 131 131 131
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