U.S. ATLAS M&O Estimate
WBS Profile Estimates
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Institution
All
Estimate in Fixed FY'04 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
3
U.S. ATLAS M&O Estimate
0
363
526
881
1075
717
716
715
784
715
3.4
Tile Calorimeter
0
363
526
881
1075
717
716
715
784
715

3.4.1
TileCal - Specific Costs
0
228
351
663
923
555
555
555
623
555

3.4.1.1
Pre-Operations
0
228
351
650
220
0
0
0
0
0

3.4.1.2
Operations (Beam-on)
0
0
0
0
488
400
400
400
400
400

3.4.1.3
Maintenance (Beam-off)
0
0
0
13
215
154
154
154
223
154

3.4.2
Calibration & Monitoring
0
115
154
200
29
29
29
29
29
29

3.4.2.1
Pre-Operations
0
115
154
200
0
0
0
0
0
0

3.4.2.2
Operations (Beam-on)
0
0
0
0
29
29
29
29
29
29

3.4.2.3
Maintenance (Beam-off)
0
0
0
0
0
0
0
0
0
0

3.4.3
Tilecal System Common Costs
0
21
21
19
123
133
132
131
131
131

3.4.3.1
Operations
0
21
21
19
123
133
132
131
131
131
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