
U.S. ATLAS M&O Estimate 
WBS Profile Estimates 

 Funding  All Funding Type: Research Program 1/25/2004 1:04:44 AM 
 Institution All Estimate in Fixed FY'04 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate 0 363 526 881 1075 717 716 715 784 715 

3.4 Tile Calorimeter 0 363 526 881 1075 717 716 715 784 715 

 3.4.1 TileCal - Specific Costs 0 228 351 663 923 555 555 555 623 555 
 3.4.1.1 Pre-Operations 0 228 351 650 220 0 0 0 0 0 
 3.4.1.2 Operations (Beam-on) 0 0 0 0 488 400 400 400 400 400 
 3.4.1.3 Maintenance (Beam-off) 0 0 0 13 215 154 154 154 223 154 

 3.4.2 Calibration & Monitoring 0 115 154 200 29 29 29 29 29 29 
 3.4.2.1 Pre-Operations 0 115 154 200 0 0 0 0 0 0 
 3.4.2.2 Operations (Beam-on) 0 0 0 0 29 29 29 29 29 29 
 3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0 

 3.4.3 Tilecal System Common Costs 0 21 21 19 123 133 132 131 131 131 
 3.4.3.1 Operations 0 21 21 19 123 133 132 131 131 131 
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