
U.S. ATLAS M&O Estimate

WBS Profile Estimates

Funding 
All
Funding Type:
Management Reserve
1/23/2005 10:50:46 AM

Institutions:
All
Estimate in Fixed FY'05 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


0
408
1071
753
0
0
0
0
2232
3.5
ATLAS Endcap Muon M&O


0
408
1071
753
0
0
0
0
2232

3.5.1
MDT Pre-Operations, Operations 


0
0
555
607
0
0
0
0
1162

3.5.1.1
MDT Pre-operations


0
0
555
607
0
0
0
0
1162

3.5.1.2
MDT Operations (Beam On)


0
0
0
0
0
0
0
0
0

3.5.1.3
MDT Maintenance (Beam Off)


0
0
0
0
0
0
0
0
0

3.5.1.4
MDT Spares - Mechanical and 


0
0
0
0
0
0
0
0
0

3.5.2
CSC Pre-Operations, Operations 


0
204
189
100
0
0
0
0
493

3.5.2.1
CSC Pre-operations


0
204
189
100
0
0
0
0
493

3.5.2.2
CSC Operations (Beam On)


0
0
0
0
0
0
0
0
0

3.5.2.3
CSC Maintenance (Beam Off)


0
0
0
0
0
0
0
0
0

3.5.2.4
CSC Spares - Mechanical and 


0
0
0
0
0
0
0
0
0

3.5.3
Alignment System Pre-Operations, 


0
0
124
45
0
0
0
0
169

3.5.3.1
Alignment System Pre-operations


0
0
124
45
0
0
0
0
169

3.5.3.2
Alignment System Operation 


0
0
0
0
0
0
0
0
0

3.5.3.3
Alignment System Maintenance 


0
0
0
0
0
0
0
0
0

3.5.4
Muon Endcap Common Costs


0
203
203
0
0
0
0
0
407

3.5.4.1
Engineering Coordination of 


0
203
203
0
0
0
0
0
407

3.5.4.2
Muon Endcap Common Cost 


0
0
0
0
0
0
0
0
0

3.5.5
Monitoring & Calibration


0
0
0
0
0
0
0
0
0

3.5.5.1
Monitoring and Calibration Beam 


0
0
0
0
0
0
0
0
0

3.5.5.2
Muon Test Beams


0
0
0
0
0
0
0
0
0
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