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WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


850
850
850
850
850
850
850
850
6798
3.10
Technical Coordination


850
850
850
850
850
850
850
850
6798

3.10.1
ATLAS Access


298
298
298
216
216
216
216
216
1974

3.10.1.1
Access Equipment


216
216
216
216
216
216
216
216
1730

3.10.1.2
Access and Interface Beam and 


82
82
82
0
0
0
0
0
245

3.10.2
Maintenance of Movement System


144
144
144
144
144
144
144
144
1152

3.10.2.1
Movement System Control


144
144
144
144
144
144
144
144
1152

3.10.3
Configuration Control Envelope


319
319
319
319
319
319
319
319
2549

3.10.3.1
Configuration Control


213
213
213
213
213
213
213
213
1701

3.10.3.2
Configuration Control @ CERN


85
85
85
85
85
85
85
85
680

3.10.3.3
EC Muons Configuration Control


21
21
21
21
21
21
21
21
167

3.10.4
Installation and Maintenance Data 


90
90
90
171
171
171
171
171
1124

3.10.4.1
Installation Data Base


0
0
0
0
0
0
0
0
0

3.10.4.2
Installation Data Base @ CERN


90
90
90
171
171
171
171
171
1124

3.10.5
TC Project Office


0
0
0
0
0
0
0
0
0
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