
U.S. ATLAS M&O Estimate

WBS Profile Estimates

Funding 
All
Funding Type:
Management Reserve
1/23/2005 10:49:05 AM

Institutions:
All
Estimate in Fixed FY'05 $k
Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


266
0
0
0
0
0
0
0
266
3.4
Tile Calorimeter


266
0
0
0
0
0
0
0
266

3.4.1
TileCal - Specific Costs


240
0
0
0
0
0
0
0
240

3.4.1.1
Pre-Operations


240
0
0
0
0
0
0
0
240

3.4.1.2
Operations (Beam-on)


0
0
0
0
0
0
0
0
0

3.4.1.3
Maintenance (Beam-off)


0
0
0
0
0
0
0
0
0

3.4.2
Calibration & Monitoring


25
0
0
0
0
0
0
0
25

3.4.2.1
Pre-Operations


25
0
0
0
0
0
0
0
25

3.4.2.2
Operations (Beam-on)


0
0
0
0
0
0
0
0
0

3.4.2.3
Maintenance (Beam-off)


0
0
0
0
0
0
0
0
0

3.4.3
Tilecal System Common Costs


0
0
0
0
0
0
0
0
0

3.4.3.1
Operations


0
0
0
0
0
0
0
0
0
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