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Labor/Material:
Both

WBS
FY 03
FY 04
FY 05
FY 06
FY 07
FY 08
FY 09
FY 10
FY 11
FY 12
Total

Number
Description
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)
(k$)

(k$)
3
U.S. ATLAS M&O Estimate


526
881
1075
717
716
715
784
715
6128
3.4
Tile Calorimeter


526
881
1075
717
716
715
784
715
6128

3.4.1
TileCal - Specific Costs


351
663
923
555
555
555
623
555
4778

3.4.1.1
Pre-Operations


351
650
220
0
0
0
0
0
1221

3.4.1.2
Operations (Beam-on)


0
0
488
400
400
400
400
400
2490

3.4.1.3
Maintenance (Beam-off)


0
13
215
154
154
154
223
154
1067

3.4.2
Calibration & Monitoring


154
200
29
29
29
29
29
29
531

3.4.2.1
Pre-Operations


154
200
0
0
0
0
0
0
354

3.4.2.2
Operations (Beam-on)


0
0
29
29
29
29
29
29
177

3.4.2.3
Maintenance (Beam-off)


0
0
0
0
0
0
0
0
0

3.4.3
Tilecal System Common Costs


21
19
123
133
132
131
131
131
818

3.4.3.1
Operations


21
19
123
133
132
131
131
131
818
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