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Outline

Corrector coils
Main solenoid coils
Anti-Fringe field, Fringe Field coils
Schedule
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Corrector coils

• aluminum tube machining:
• Sent back to CS for re-f

machining of lead slots, 
1st complete

• Winding table completeg mp
• Coil insulation started
• Coil winding travelers 

releasedreleased
• Assembly Drawings, parts, 

in progress
d K t  N• creased Kapton, Nomex

parts are being made
• OVEN! (AM/MA)
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Main Solenoid Coils

• Gantry tested  ready to useGantry tested, ready to use
• Main support tube received and inspected
• CS Machining in process, completion ~ 2/23g p , p
• Insulated Superconductor shipped to BNL (partial qty) 
• Assembly drawing, parts drawings – underway (LR)
• Parts work order released to CS
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AFF, FF Solenoid coils

• AFF conductor is “drop-offs” 
from main solenoid so delivery is 
the samethe same

• AFF support hub
• Machining of 2 hubs and g

flanges finished (FT)
• Insulation of hubs is underway 

(TVW)(TVW)
• Assembly drawing completed
• Winding machine upgradeWinding machine upgrade

• installation compete (RC)
• Payout motor/clutch/etc. need 

installation (AM/RC)
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installation (AM/RC)
• Still need software completion (PJ)

• FF work to follow AFF 



Latest schedule p.1
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Latest schedule p.2
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