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E-Lens Magnet, Tooling
Magnet
• Cold mass, cryostat drawing work continues 

(SP/PK/SS)
• Yoke NLE Restraint Cylinder – 1 more rework for 

leads (RC/SP)
• Part orders being prioritized, released;  bellows, cryo

valve, heat shield, etc. (SRP)
Tooling
• Testing Top Hat assembly complete (RM/SD/DC/WM 

etc.)
• Cryostatting, pressure test fixture Mods in CS (PK) –

supporting schedule
• Magnetic Needle Tooling - COMPLETE
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Main Solenoid Coils

2nd main solenoid 
• CS machining complete
• Stainless steel support machining complete
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AFF, FF Solenoid coils

• FF coil #1 – FF coil #4
• Mods complete to ID to fit to main support tube

• AFF #3 Final electrical tests complete (DI)
• AFF #4 overwrap & cure, Final electrical tests complete (DI)
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eLens – Cold Test Assembly
Magnet #1:
• Main solenoid, corrector coils 

installed in yoke
• final coil shimming needed 

(RC/FT/AM)
• Wiring COMPLETE, testing 

underway (RM)
• Installation into stainless steel 

vessel next, then FF coil 
installation, then hanging on tophat

Magnet #2:
• Wiring board assembly complete
• Diode assembly to start ~ now

(need copper?)

LE

NLE
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schedule p.1

#1 Assembly 
complete 
7/12/12

#1 cold Test 
3/5-4/27
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schedule p.2

#2 Projected 
Assembly 
complete 
9/5/12

Cold test is 
on critical 
path (4/27-
6/22)
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