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Recommendations 
Brookhaven National Laboratory 

Nuclear and Particle Physics 
Program Advisory Committee 

June 15-16, 2009 
 
 

1. Introduction 
 
On June 15, 2009, the PAC heard background information on facility operation, 
experimental upgrades, possible signals of a QCD critical point as well as the PHENIX 
and STAR Beam Use Requests (BURs).  Based on this input, we report our 
recommendations for Runs 10 and 11 with discussion of both heavy ion and polarized 
proton physics.  We also comment on the status and prospects for machine and 
experimental upgrades, and conclude with comments about the preparation of future 
BURs.  The recommendations of Section 2 are based on a total of 25 physics weeks, and 
involve a substantial period of running by only the STAR detector. 

 
2. RHIC run plans 
 
2.1 Executive summary 
 
For Run 10 the PAC recommends the following (in order of priority).   All are ‘must-do’ 
for the RHIC program.   The first two, for heavy ions, depend on detector and accelerator 
configurations likely in place only for Run 10; the third looks forward to the next stage of 
spin physics. 
   

1. 10 weeks of Au-Au collisions at √sNN = 200 GeV, to exploit the PHENIX Hadron 
Blind Detector (HBD). Since this is a unique dataset for the HBD, we consider it 
of very high importance that sufficient statistics be accumulated for a definitive 
measurement of the low-mass vector channel spectral function in central 200 GeV 
Au-Au collisions.  This run will also allow STAR to make first use of its 
upgraded data acquisition system and newly installed time-of-flight detector 
(ToF) and advance the characterization of jet quenching. 

2. 12 weeks for a beam energy scan (BES) with Au-Au collisions, beginning with 4 
weeks of Au-Au collisions at √sNN = 62 GeV. This run should enable the 
collection of 400M events for a significant measurement of initial temperature via 
low mass, high pT dielectron pairs, which also takes advantage of HBD 
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capabilities.  This would be followed by 8 weeks at lower energies. One half week 
should be allocated for each of √sNN = 39 and 27 GeV collisions, which will be 
utilized by both PHENIX and STAR. The remaining 7 weeks should be devoted 
to the accumulation, by STAR, of significant statistics at energies at and below 
the top SPS energy, where PHENIX has stated it will not run. A run plan for this 
period that is consistent with PAC priorities, with estimated event totals for 
STAR, is as follows: 1 week at √sNN = 18 GeV (10 million events), 2 weeks at 
√sNN = 11 GeV (6 million events), 4 weeks at √sNN = 7.7 GeV (3.6 million 
events).   The use of only one of the two major detectors during the latter period is 
justified by the strong attention given in the RHIC community to the potential for 
a landmark observation in this energy range. 

3. 3 weeks of beam development for p-p running at √s = 500 GeV to ensure 
luminosity and polarization goals for Run 11 are met.  In the case where some, 
but not all, of the 3 weeks are required for this development, up to 1 week should 
be allocated to p-p running at √s = 22.4 GeV.  In the event the Laboratory 
determines that no dedicated p-p development is necessary, these 3 weeks should 
be added to the 8 weeks for a BES at 39 GeV and below (see above), in such a 
way that it preserves the running at the five different energies between √sNN = 7.7 
and 39 GeV, but accumulates more statistics where they are deemed most 
important. 

For Run 11 the PAC recommends the following (not in order of priority): 

1. Seven weeks of Au-Au collisions at √sNN = 200 GeV, to exploit the new 
capabilities of the PHENIX VTX detector and to accumulate statistics for rare 
probes at the top energy. 

2. A brief run with U beams, sufficient to accumulate 200 million collisions in both 
STAR and PHENIX, for initial exploration of this new RHIC physics program 
enabled by EBIS. 

3. Ten weeks of p-p at √s = 500 GeV, assuming the goals for luminosity and 
polarization are demonstrated before Run 11. 

 
2.2 Discussion of heavy ion running 
 
2.2.1 Run 10: Au-Au at √sNN = 200 GeV and 62 GeV 
 
An extended Au-Au run at √sNN = 200 GeV in Run 10 will provide a unique opportunity 
for both experiments to make full use of recently completed and installed detector 
upgrades.  
 
In the case of STAR, the upgrade of the data acquisition system, combined with 
improvements in the luminosity of the machine, will lead to a significant increase in the 
statistics STAR can accumulate at the top RHIC energy. In addition, this will be the first 
run for which the ToF detector will be available with full coverage, while reduced 
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material in the detector will enable improved measurement of electron spectra. In this 
way, STAR is well positioned to make significant advances in characterizing jet 
quenching;  in particular, a measurement of the single electron spectrum in a wider pT 
range and with smaller systematic uncertainties will contribute to resolving the existing 
discrepancy between PHENIX and STAR.  These data will address one of the main 
outstanding questions in the current understanding of jet quenching, namely, the extent to 
which heavy quark energy loss differs from that of light partons.  More generally, the 
analysis of jet-like observables, including measurements of back-to-back correlations, 
will profit greatly from the improvements of detector and machine in Run 10. 
 
For PHENIX, Run 10 presents the unique chance to reap the benefits of their significant 
investment in the Hadron Blind Detector (HBD), prior to its removal to allow installation 
of the silicon vertex detector. The HBD provides the capability to measure low-mass 
electron pairs with sufficient precision for a definitive characterization of the medium-
modification of the spectral function in the vector meson channel. It is the measurement 
most directly related to chiral symmetry restoration in a quark-gluon plasma and thus 
represents an important milestone for a complete characterization of hot and dense QCD 
matter at a given center of mass energy.  In addition, the HBD will provide unique 
measurements of thermal radiation by measuring low-mass (below that of the ρ meson) 
dileptons. This will allow for quantitative characterization of the initial temperature 
attained in the Au-Au collisions. 
 
To arrive at a definitive statement about the ρ meson spectral function at √sNN = 200 
GeV, competitive in precision with the best measurements at the SPS, 8-10 weeks of 
running at nominal luminosity are needed. Given that this is a key measurement of any 
complete Au-Au physics program at the top RHIC energy, and given that this program 
cannot be completed in later runs when the HBD will be removed, we recommend that 
the resources necessary to achieve this goal be allocated with highest priority.  The 
integrated luminosity needed for a definitive statement about thermal radiation is less 
stringent, and the suggested run plan should also provide the data for a determination of 
the initial (flow-shifted) temperature with an accuracy of about 20 MeV. 
 
At lower energies, statistical requirements for a dilepton measurement of the vector 
meson spectral function appear very demanding.  On the other hand, the integrated 
luminosity of ~ 4 weeks of Au-Au collisions at √sNN = 62 GeV will be sufficient for a 
significant measurement of the thermal photon radiation at this lower center of mass 
energy. The measurement of the low-mass dilepton spectral function will not be as 
precise as that at 200 GeV, but should still provide important information about the beam 
energy dependence of the low-mass excess that is observed at the higher energy and that 
is not present in the NA60 measurement. 
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2.2.2 Run 10: Beam energy scan 
 
Recommendation:   
 
[4.0 weeks at √sNN = 62 GeV (already discussed above)] 
0.5 weeks at √sNN = 39 GeV 
0.5 weeks at √sNN = 27 GeV 
1.0 week at √sNN = 18 GeV 
2.0 weeks at √sNN = 11.5 GeV 
4.0 weeks at √sNN = 7.7 GeV 
 
For several years now, a beam energy scan (BES) has been on the future agenda for 
RHIC, with strong support from the PAC.  It is motivated by two guiding ideas: (i) the 
search for the existence of a critical endpoint (CEP) between a first order phase transition 
at high baryon density (predicted by a number of QCD-based models) and a continuous 
cross-over transition at low net baryon density (predicted by Lattice QCD and consistent 
with existing experimental data from RHIC collisions at √sNN = 200 and 62 GeV); and 
(ii) the study of the beam energy dependence of various experimental signatures observed 
at top RHIC energies that are believed to signal the existence of a new phase, a strongly 
coupled quark-gluon plasma (QGP) with very low viscosity.  If our current understanding 
is correct, these signatures should gradually or suddenly disappear at lower collision 
energies where none of the fireball matter created in the collision exists in the new phase.  
During Run 10, the PHENIX and STAR Collaborations have requested beams at several 
energies below √sNN = 62 GeV (the lowest center-of-mass energy per nucleon pair 
studied extensively so far), ranging from √sNN = 39 GeV to 5 GeV. At each of these 
energies, the beam time requests differ significantly between the two collaborations. 
These differences are driven by a combination of different detector capabilities and 
different measurement priorities held by the two collaborations.   
 
The PAC finds that  meaningful experimental insights into the existence and possible 
location of the CEP in the QCD phase diagram require measurements that are either 
qualitatively novel (such as the observation of non-monotonic beam energy dependences 
in fluctuation and correlation signatures, associated with behavior near a critical end 
point) or that provide statistically very significant, and systematically well-controlled, 
results that substantially strengthen or invalidate existing experimental indications from 
data collected in earlier SPS experiments.  In arriving at its recommendations for the 
BES, the PAC has given priority to careful measurements of the energy dependence of 
fluctuation and correlation observables associated with the CEP search, over systematic 
‘disappearance measurements’ for signatures that require large integrated luminosity 
(such as high-pT single particle suppression). 
   
The total beam time of 8 weeks allocated to √sNN between 7.7 and 39 GeV is 
substantially less than that requested by either experiment. This was done to balance our 
two main heavy ion priorities: good measurements of the low mass dielectron spectrum at 
at least two energies (√sNN = 200 and 62 GeV), and meaningful measurements of CEP 
signatures at several energies, including at least three energies in the region between  
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√sNN = 7.7 and 27 GeV. The suggested BES allocation was guided by the principle of 
ensuring that the largest possible fraction of the requested numbers of events can be 
collected for key fluctuation and correlation observables for the full range of energies. 
We anticipate that improvements in run efficiencies not accounted for in the STAR BUR 
may allow, at some energies, accumulation of event statistics approaching those 
requested by STAR. The PAC believes strongly that these results be well understood 
prior to consideration of future running at low energies. 
   
2.2.3 Run 11: Au-Au and U-U collisions at √sNN = 200 GeV 
 
Run 11 provides new opportunities for full energy heavy ion running, following the 
installation of the PHENIX Silicon Vertex Barrel (VTX detector), a partial 
implementation of stochastic cooling, and the possibility of uranium beams from EBIS.   
Assuming the VTX detector is available on schedule and performing well, there is high 
priority for a significant (~7 week) Au-Au run at √sNN = 200 GeV. It will allow separate 
measurements of the charm and bottom nuclear modification factors (RAA) with much 
greater significance, and provide the first elliptic flow data for charm and bottom 
hadrons, via single displaced vertex electrons.  In addition, the extended running and 
increased luminosity will add important statistical weight to many other rare probe 
channels for STAR and PHENIX, including jets, dijets, quarkonia (including at high pT), 
multi-particle correlations and other observables.   
 
We also recommend a brief run for √sNN = 200 GeV U-U collisions.  For this first 
commissioning run of EBIS, CAD projects that there may be only 1/3 of the design 
luminosity available in Run 11, with full luminosity available in Run 12.  The main 
interest is in the small fraction of the inelastic cross section where the two elongated 
uranium nuclei are oriented to have complete overlap, resulting, for tip-on-tip collisions, 
in large energy deposition (potentially a 50% increase in energy density over the most 
central, most energetic Au-Au), or, for side-on-side collisions, in strong elliptic flow with 
fully central collisions.  The measurements of other collision geometries have ambiguities 
that may render their interpretation more difficult.  Thus, it is viewed that a U-U only 
program in Run 11 is not a reasonable substitute for Au-Au collisions.  Rather, a short (1 
week) physics run with U-U collisions should be allocated with high priority, for the 
experiments to directly evaluate the utility of – and the practical aspects of extracting the 
desired physics from – collisions between large, deformed nuclei.  In addition, prior to 
the next PAC meeting, it is critical for both collaborations to simulate the event 
categorization methods and the fraction of the total inelastic cross section available for 
different observables. 

 
2.3 Discussion of spin program running 
 
The RHIC spin program is in an exciting and challenging transition period.  Data 
obtained from √s = 200 GeV p-p running have been scrutinized by the theoretical 
community, yielding critical new information on the gluon polarization in the proton.  
Data have also been collected with transverse beam polarization, resulting in several 
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measurements related to the Sivers function and the coupling of spin and transverse 
motion in the proton. With these successes in hand, the spin program is now moving to 
500 GeV center-of-mass energy, where benchmark spin measurements will be possible.  
Most notably, √s = 500 GeV opens a long-anticipated channel: the measurement of the 
single-spin asymmetry AL for W production and the resulting information on the 
polarization of quarks and antiquarks in the proton.  
 
The top priority from last year’s PAC recommendations was a 10-11 week spin run in 
2009, with a portion of the time allocated to first exploratory p-p data at √s = 500 GeV 
(Run 9 is in progress at the time of writing this report).  Good data have been collected 
with longitudinally polarized p-p at both 200 GeV and 500 GeV, but it is clear that the 
data-taking goals of Run 9 will not be met.  At 200 GeV, the beam polarization has been 
good (55%), but the collected luminosity will be less than anticipated (30-40% of the Run 
9 goal is projected).  The first 500 GeV run has successfully delivered the planned 
luminosity of 10 pb–1, providing crucial information on beam performance, detector 
performance, and rates for the future spin program.  It is expected that these data will be 
sufficient to achieve the RIKEN 2011 milestone of successful observation of W 
production at RHIC.  The transfer of beam polarization to the higher energy, however, 
has been problematic: only 35% has been achieved compared with a design polarization 
of 60%. 
 
The partial success of Run 9 constitutes both a milestone and a challenge for the spin 
program.  The PAC’s discussion of the spin program was rather brief this year because of 
the clear priority of the heavy-ion program in Run 10.  The discussions at next year’s 
PAC meeting will again be more ‘spin-intensive’, in preparation for the machine’s 
planned return to polarized production running in Run 11.  Our recommendations this 
year all concern preparation for Run 11 and the spin program’s transition to  
√s = 500 GeV.  
 
2.3.1. Beam polarization at √s = 500 GeV 
 
Our highest priority recommendation for the spin program is improvement of the beam 
polarization at √s = 500 GeV. 
  

Compared with the design goal of 60% beam polarization, the 35% achieved in Run 9 
represents a reduction in figure-of-merit by a factor of 9 (3) for double-spin (single-spin) 
asymmetries.  The impact of such a reduction is obviously severe.  The PAC heard a 
number of suggestions for addressing this technical problem, including proposed machine 
tests in Run 9 and/or Run 10.  We leave it to the experts in C-AD to develop the optimal 
strategy to increase the polarization, but we stress the importance of resolving this issue 
before Run 11.  Ideas for studies that can already be performed in Run 9 should clearly be 
investigated with utmost urgency.  However, our first recommendation is:  
 

If the low polarization problem is not resolved this year, dedicated beam time for 
machine development, as required to meet the polarization goal of 60%, should be 
allocated in Run 10, to the extent that the key physics goals of the heavy ion program are 
not unduly impacted (hence its overall #3 priority for Run 10).  Our specific 
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recommendation is for up to 3 weeks of proton beam time in Run 10 dedicated to 
polarization development.  
 

2.3.2. Returning to √s = 200 GeV 
 
The PHENIX and STAR BURs include plans for 10-14 weeks of polarized running in 
2011.  The PHENIX request is for √s = 500 GeV running only, while the STAR request 
is split between 200 and 500 GeV.  The STAR BUR also states that studies to make 
optimal use of this time are still in progress.  
 
The PAC has determined that the best course for the spin program is to concentrate on 
collecting √s = 500 GeV data in Run 11, but there is clearly not yet enough information 
to make a detailed schedule.  Our second recommendation is to clarify the issue:  
 

Assuming the anticipated polarization and luminosity goals for √s = 500 GeV are met in 
time for Run 11, what, if any, are the pressing observables that would require a return to 
200 GeV?   BURs submitted to the 2010 PAC should quantitatively address the need for 
any further spin data at 200 GeV center-of-mass energy.     

For longitudinal polarization observables, the answer to this question is likely to be 
impacted by the data collected at both energies in Run 9.    
 
The move to √s = 500 GeV will open up a new and exciting era in spin physics with 
access to the parity-violating asymmetry AL in W production, lower x values for the gluon 
polarization, and higher luminosities.  There may be some reasons to return to 200 GeV, 
but they will need to be clearly supported and articulated.  Double-spin asymmetries with 
dijet or photon-jet production at higher x may be helpful, for example, to address the 
possibility of a node in the gluon helicity distribution.  Further, the asymmetries are, in 
general, larger at the lower center-of-mass energy.  However, it should be kept in mind 
that the theory relating ALL measurements at 200 and 500 GeV is relatively well 
understood within perturbative QCD.  Data taken at these different energies can, in 
principle, be combined.  Thus, 200 GeV data need not be considered as “baseline” for 
later runs at 500 GeV, but as complementary information on parton distributions.   Recent 
advances in global fits to polarized parton distributions show that the technology for a 
unified analysis is already in place.  On the transverse-spin side, STAR’s planned 
measurement of the Sivers photon-jet asymmetry and its expected sign-change – a DOE 
milestone – has been simulated at 200 GeV, but it is unclear whether this energy is 
required, or merely convenient.  The energy dependence of this AN is not fully 
understood, but the effects are unlikely to scale as an inverse power of the energy, 
because momentum transfer also plays an important role in the Sivers effect and related 
analyses.  We also note that, if a strong case for collecting further 200 GeV data exists, 
scheduling should be coordinated with the heavy ion program, which will need to return 
to p-p at the lower energy once the new detectors are in place.    
 
The role in Run 11 of the pp2pp experiment, aimed at studies of diffractive processes and 
central glueball production, and described in the STAR BUR, should be considered in the 
context of results from its Run 9 data-taking (scheduled for the very end of the current 
run period). 
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2.3.3. √s = 500 GeV in Run 11 
 
As described above, it is too early to make detailed decisions about the spin schedule for 
Run 11.  The PAC has determined that, given the present information, and assuming the 
low beam polarization problem can be resolved in time, a spin run at √s = 500 GeV 
should remain the top priority for Run 11.  We maintain this priority from last year’s 
PAC despite the fact that the forward upgrades at STAR and PHENIX are delayed and 
will not be complete by Run 11.  Our reasons are as follows: 

 The PHENIX Muon Trigger upgrade will be sufficiently complete by Run 11 to 
make a good measurement of the forward and backward asymmetry AL(W).  If the 
current schedule holds, only RPC1 will be missing, which should not have a 
major impact on the measurement.  

 It is now clear that STAR’s Forward GEM Tracker (FGT) will not be ready for 
Run 11, which means that charge-separation of forward and backward going 
electrons/positrons will be limited at best.  Nevertheless, STAR can measure 
AL(W) at mid-rapidity.  Though not sensitive to the antiquark polarization, this is 
an essential “baseline” measurement for the W-production program, and one 
which will not be generated in Run 9 as originally hoped.  The mid-rapidity 
asymmetry is, instead, mostly sensitive to the rather well known u quark 
polarization.  A successful comparison with theory is a necessary first step in 
interpreting the future W production measurements in terms of antiquark 
polarization. 

 Both experiments can collect valuable data on the gluon polarization at low x, 
from the double-spin asymmetries for 0 production at PHENIX and for dijet and 
inclusive-jet production at STAR. 

 STAR can explore the transverse single spin asymmetry AN for 0  (and other 
mesons) and inclusive jet production at high energy. The energy dependence is 
very interesting theoretically, and will provide valuable guidance on what 
prospects lie ahead for the transverse spin program at 500 GeV.  As no transverse 
spin data is expected from Run 9, transverse running at 500 GeV with STAR in 
Run 11 would be particularly valuable. 

 
The PAC looks forward to revisiting these questions next year. 

 
2.4 Equipment development and use of luminosity upgrades 
 
2.4.1 PHENIX 
 
The PAC congratulates the PHENIX Collaboration on the demonstration of the 
functionality of PHENIX’s Hadron-Blind Detector (HBD).  PHENIX has demonstrated 
resolution of all the problems that plagued this complex device during the Run 7 
engineering period.  The HBD will make critical improvements (of roughly an order of 
magnitude at full collision energy) in the effective statistics of dielectron measurements 
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in the low mass region.  The conflict of the HBD (and also the Reaction Plane Detector) 
with the VTX and FVTX upgrade projects is unfortunate, unavoidable, and limits the 
future of the HBD to the end of Run 10.  The compelling physics delivered by this 
upgrade for both √sNN = 200 and 62 GeV running have led to the high priority placed on 
these programs in the PAC’s considerations for Run 10. 
 
The PAC is also encouraged by the progress in the VTX and W-trigger systems, both of 
which are on track to be fully implemented and ready for data in Run 11.  Noise issues in 
the strip-pixel readout systems for the VTX have been addressed beyond the design 
specification level during the past year, and have put the project back on track for 
installation for Run 11.  The presence of this device makes it possible to measure the 
displaced vertices of open heavy quark decays and thereby distinguish the energy loss 
and flow of charm quarks from those of bottom quarks.  This capability generates the 
urgency for additional full-energy heavy ion data in Run 11.  Unfortunate funding 
profiles have delayed the FVTX completion and installation until Run 12, and this device 
had little influence on the decisions for Runs 10 and 11. 
 
The move to √s = 500 GeV proton collisions not only probes the spin structure of the 
proton at lower x, but, as discussed above, also opens the possibility of measuring the 
large asymmetry anticipated for W production.  The new W-trigger system (partly and 
successfully tested in Run 9) expands the PHENIX W-trigger from the central arm (high 
momentum electrons) into the muon arms and thereby greatly expands the aperture for 
this measurement.  The W-trigger system consists of electronics upgrades to the existing 
tracking detectors and the addition of RPC panels to the muon systems.  PHENIX has 
completed full north arm, and partial south arm, installation of the new electronics.  Also, 
two full-sized panels were added and successfully read out.  The availability of this 
trigger for Run 11 strengthens the case for running the machine at √s = 500 GeV. 
 
Although the components of the DAQ and trigger systems upgrades were clear in the 
PHENIX BUR and presentation, the precise time line and how it couples to the present 
schedule of RHIC luminosity upgrades was unclear.  For example, does the system have 
‘matched bottlenecks’ so that improvement is only possible after full installation, or can a 
staged implementation lead to incremental progress?  For the DAQ, a run-by-run list of 
milestones in terms of hardware, firmware, and throughput goals would be useful in 
evaluating present plans and future progress.  For the trigger, a similar table delineating 
the expected rejections required for each physics signal as a function of time and 
luminosity would be equally valuable to the PAC. 
 
2.4.2 STAR 
 
We congratulate STAR on the successful completion of the DAQ1000 project and the 
installation of 3/4 of the Time-of-Flight detector. These provide STAR with the necessary 
high rate and particle identification (PID) capabilities for RHIC II luminosity in future 
runs.  At the same time, the upgrades provide necessary PID and more flexibility for the 
beam energy scan (BES) in the search for the critical endpoint.  The STAR Photon 
Multiplicity Detector (PMD) and Forward TPC (FTPC) are slow detectors (maximum 
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~100 Hz), and not compatible with the high rates. In addition, the FTPC and its supports 
cannot coexist with the upgrades to the Heavy-Flavor tracker (HFT) and the Forward 
GEM Tracker (FGT).  However, the PMD and FTPC are important for the beam energy 
scan and are to be used as reaction plane detectors and in long-range correlation and 
charged-neutral analyses. These provide significant constraints on the schedule for the 
BES.  STAR trigger upgrades that will both accommodate the expected increase in 
luminosity and provide additional trigger flexibility are in progress. STAR and BNL 
management should ensure sufficient resources are in place for timely completion of 
these essential upgrades. 
 
The STAR FGT is crucial in identifying the charge of the W± for the spin program at  
√s = 500 GeV. STAR anticipates installation of the FGT in summer 2011 for first 
operation during Run 12. Since the HFT and FGT are integral parts of the STAR inner 
tracker with different time lines, a clearer integration plan will help the PAC assess the 
constraints. Given the potential p-p luminosity limits at 200 GeV projected from Run 9, 
the PAC has requested a clarification from the STAR collaboration on whether the 
transverse spin program is still viable, and whether the same program (gamma-jet) can be 
done by the Forward Meson Spectrometer at 500 GeV.  
 
2.4.3 RHIC 
 
The PAC is pleased that RHIC has successfully secured additional funding to accelerate 
and improve the stochastic cooling upgrades making RHIC-II luminosity available by 
Run 12.  Furthermore, steady progress on the EBIS ion source promises first U-U 
collisions in RHIC for Run 11. 
 
As may be expected for the first significant p-p running at √s = 500 GeV, the machine 
performance, while sufficient in luminosity, showed a significant loss in polarization.  
The present understanding is that the fractional tune (~2/3) presented too narrow a 
window between resonances for high polarization transmission to full energy.  A 
suggested, but not yet tested, strategy would be to run at near integer tune.  This would 
likely alleviate the polarization loss, but reintroduce 10 Hz oscillations that must be 
addressed by other means.  The PAC places a high overall priority on 500 GeV running 
for Run 11, and therefore strongly encourages any and all efforts, including tests during 
the current Run 9, and others as discussed above, that can resolve the polarization loss 
problem in advance of the anticipated spin running in Run 11 and beyond. 

 
3. Future BURs  
 
The PAC requests that future Beam Use Requests (BURs)  
 

1. are submitted 6 weeks in advance of the PAC meeting to allow time for the 
committee to adequately review the documents and to submit to the proponents 
questions and requests for additional information, and 
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2. contain a more detailed discussion and quantitative evaluation of the impact of 
proposed measurements than was presented in either of this year’s requests. 
Improved constraints on, or uncertainties in, quantities of underlying physics 
importance (i.e. those quantities that are driving the proposed measurements) 
should be presented.  Examples from this year’s requests are measurement of the 
invariant mass spectrum of lepton pairs, and the energy scan to constrain the 
location of the QCD critical endpoint (CEP).  In the case of the former, for 
example, a quantitative discussion of the constraints for the vector channel 
spectral function and the initial fireball temperature expected from the proposed 
measurements would have enabled a more informed discussion of beam time 
allocation options by the PAC.  Similarly, in the latter case, a presentation of the 
anticipated level of significance with which planned measurements can discover 
or exclude non-monotonic energy dependences in observables thought to be 
associated with the existence of the CEP would have made evaluation of the 
proposals more efficient and effective.  In situations where proposed 
measurements would enhance a pre-existing data set, the anticipated 
improvements should be clearly presented in the BUR, including estimates of 
anticipated statistical and systematic uncertainties. The PAC believes it is 
important that all collaborations submitting BURs to the PAC place special 
emphasis on this component of proposal preparation, and include such analyses in 
all future BURs. 

 
 


