Program:NSLS_EV8

NSLS-II

WBS Level 3
Burdened Dollars

Report:CAP

WBSJ3] FY06 FYO07 FY08 FY09 FY10 FY11l FY12 FY13 FY14  Cumulative
1.01.01 Project Management

BCWS 0 73,594 905,348 1,451,922 1,828,939 1,511,236 1,167,650 440,540 124,014 7,503,242
1.01.02 Environmental, Safety & Health

BCWS 0 0 739,074 953,411 1,028,970 1,358,377 1,442,781 631,132 324,287 6,478,032
1.01.03 Project Support

BCWS 0 390,053 4,268,040 9,033,750 11,087,235 7,445,927 6,043,423 1,964,587 214,027 40,447,041
1.01.04 Quality Assurance

BCWS 0 0 391,825 619,870 681,540 765,808 732,042 206,048 0 3,397,133
1.01.05 Configuration Management & Document Control

BCWS 0 0 312,090 326,791 334,838 345,555 356,603 209,177 87,512 1,972,567
1.02.01 Accelerator Systems R&D

BCWS 0 1,005,651 6,538,408 1,681,988 1,791,339 355,108 87,583 0 0 11,460,076
1.02.02 Experimental Systems R&D

BCWS 0 885,416 5,481,582 4,650,411 3,287,629 3,298,582 1,441,096 121,833 0 19,166,550
1.02.03 Conceptual Design - Accelerator Systems

BCWS 5,800,000 6,184,268 1,013,946 0 0 0 0 0 0 12,998,214
1.02.04 Conceptual Design - Experimental Facilities

BCWS 0 709,445 0 0 0 0 0 0 0 709,445
1.02.05 Conceptual Design - Conventional Facilities

BCWS 0 3,825,776 61,176 0 0 0 0 0 0 3,886,952
1.02.06 Conceptual Design - Project Management & Support

BCWS 0 7,008,897 77,291 0 0 0 0 0 0 7,086,188
1.02.07 Project Management - R&D

BCWS 0 0 4,056,678 614,408 419,404 214,849 0 0 0 5,305,339
1.03.01 Accelerator Systems Management

BCWS 0 68,484 757,063 1,357,145 1,081,592 1,027,125 657,353 612,694 457,644 6,019,099
1.03.02 Accelerator Physics

BCWS 0 42,255 144,503 2,571,489 2,626,034 2,384,105 849,660 708,451 745,270 10,071,767
1.03.03 Injection System

BCWS 0 0 74,682 1,811,155 8,495,358 20,342,035 8,478,309 1,993,429 0 41,194,968
1.03.04 Storage Ring

BCWS 0 0 4,664,918 9,793,957 26,520,204 68,099,710 38,214,185 3,614,735 178,003 151,085,712
1.03.05 Controls Systems

BCWS 0 0 730,967 2,898,901 3,940,511 5,285,462 4,224,054 2,413,328 591,723 20,084,946
1.03.06 Accelerator Safety Systems

BCWS 0 0 251,061 383,330 799,699 773,649 2,280,331 0 0 4,488,070
1.03.07 Insertion Devices

BCWS 0 0 549,928 601,937 815,898 8,064,287 12,531,471 1,199,714 323,561 24,086,796
1.03.08 Accelerator Fabrication Facilities

BCWS 0 0 1,228,575 3,689,498 1,501,207 530,826 11,305 0 0 6,961,411
1.04.01 Experimental Facilities Management

BCWS 0 25,537 434,679 1,042,832 1,321,655 1,098,952 904,680 0 0 4,828,335
1.04.02 Standard Local Controls & Data Acquisition Systems

BCWS 0 0 6,693 15,195 15,567 32,131 0 0 0 69,585
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1.04.05 User Instruments

BCWS 0 187,786 576,986 2,258,230 3,165,738 13,895,560 30,031,301 12,556,679 1,192,635 63,864,915
1.04.06 Front End User Requirements Development

BCWS 0 0 456 0 0 0 0 0 0 456
1.04.07 Optics Labs

BCWS 0 0 227,279 604,493 48,583 236,716 0 0 0 1,117,071
1.05.01 Conventional Facilities Management

BCWS 0 49,221 1,250,081 2,857,076 3,306,274 3,909,043 3,014,685 1,713,337 0 16,099,717
1.05.02 Conventional Facilities Engineering and Design

BCWS 0 1,455,000 12,305,861 852,858 5,429,338 1,386,116 1,391,893 220,345 0 23,041,410
1.05.03 Conventional Facilities Construction

BCWS 0 0 0 27,878,477 77,837,377 100,475,380 29,601,959 0 0 235,793,693
1.05.04 Integrated Controls & Communications

BCWS 0 0 0 139,236 125,729 659,825 331,210 0 0 1,256,000
1.05.05 Standard Equipment

BCWS 0 0 0 0 0 57,263 803,209 165,115 0 1,025,586
1.05.06 Conventional Facilities Commissioning

BCWS 0 0 0 20,000 121,229 266,468 156,072 14,231 0 578,000
1.06.01 Management - Pre Ops

BCWS 0 0 0 0 0 0 2,831,795 10,168,633 7,170,272 20,170,700
1.06.02 Accelerator Systems - Pre Ops

BCWS 0 0 0 0 0 701,539 4,486,150 7,500,344 4,383,558 17,071,591
1.06.03 Experimental Facilities - Pre Ops

BCWS 0 0 0 0 0 0 0 840,452 2,983,208 3,823,660
1.06.04 Spares

BCWS 0 0 0 0 0 0 0 3,624,093 5,510,361 9,134,454
Grand Totals: BCWS 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 244,522,134 152,070,799 50,918,896 24,286,075 782,278,722
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NSLS-II
WBS Level 3
| Burdened by Category |
WBSJ[3] BE[3] FY06 FY07 FY08 FY09 FY10 FY11l FY12 FY13 FY14 Cumulative
1.01.01 Project Management
ACT Historic Actual Costs
BCWS 0 73,594 0 0 0 0 0 0 0 73,594
LA Management
BCWS 0 0 164,089 310,453 590,218 328,244 369,542 190,684 81,998 2,035,229
TD Travel - Construction
BCWS 0 0 237,423 243,255 251,039 259,073 284,825 218,652 26,519 1,520,786
MATERIALS
BCWS 0 0 503,836 898,213 987,682 923,919 513,283 31,203 15,498 3,873,633
WBS][3] Totals: BCWS 0 73,594 905,348 1,451,922 1,828,939 1,511,236 1,167,650 440,540 124,014 7,503,242
1.01.02 Environmental, Safety & Health
LA Management
BCWS 0 0 265,439 322,084 329,980 340,541 351,429 181,341 93,572 1,884,387
LE Engineering
BCWS 0 0 441,705 607,709 591,329 883,599 939,753 342,199 176,575 3,982,868
LO Technician/Designer
BCWS 0 0 0 0 0 30,834 63,643 32,839 16,945 144,260
TD Travel - Construction
BCWS 0 0 25,088 16,558 17,003 17,547 18,109 9,344 6,199 109,848
MATERIALS
BCWS 0 0 6,842 7,061 7,287 85,856 69,848 65,409 30,996 273,299
SUBCONTRACT
BCWS 0 0 0 0 83,371 0 0 0 0 83,371
WBS][3] Totals: BCWS 0 0 739,074 953,411 1,028,970 1,358,377 1,442,781 631,132 324,287 6,478,032
1.01.03 Project Support
ACT Historic Actual Costs
BCWS 0 390,053 0 0 0 0 0 0 0 390,053
LA Management
BCWS 0 0 1,709,859 3,147,308 3,808,360 3,245,108 2,527,651 825,634 51,428 15,315,347
LE Engineering
BCWS 0 0 373,749 701,184 876,447 741,367 772,624 260,596 134,468 3,860,435
LO Technician/Designer
BCWS 0 0 0 174,978 239,027 123,338 127,282 0 0 664,624
LX BNL Support
BCWS 0 0 0 128,982 320,598 51,504 104,603 0 0 605,687
TD Travel - Construction
BCWS 0 0 593,683 883,852 818,277 103,717 106,712 20,691 10,733 2,537,664
MATERIALS
BCWS 0 0 400,313 684,897 889,323 679,580 721,699 141,203 17,399 3,534,415
OTHER
BCWS 0 0 723,933 2,064,114 2,715,866 1,903,255 1,311,753 308,294 0 9,027,216
SUBCONTRACT
BCWS 0 0 466,502 1,248,435 1,419,336 598,058 371,099 408,170 0 4,511,601
WBS][3] Totals: BCWS 0 390,053 4,268,040 9,033,750 11,087,235 7,445,927 6,043,423 1,964,587 214,027 40,447,041
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1.01.04 Quality Assurance

LA Management

BCWS 0 0 161,552 225,787 231,323 238,726 246,359 84,799 0 1,188,546
LE Engineering
BCWS 0 0 201,678 303,892 350,263 481,962 455,933 114,130 0 1,907,859
TD Travel - Construction
BCWS 0 0 24,651 38,836 40,079 32,588 24,576 5,339 0 166,069
MATERIALS
BCWS 0 0 3,944 4,707 4,858 5,434 5,174 1,779 0 25,897
SUBCONTRACT
BCWS 0 0 0 46,647 55,017 7,097 0 0 0 108,762
WBS][3] Totals: BCWS 0 0 391,825 619,870 681,540 765,808 732,042 206,048 0 3,397,133
1.01.05 Configuration Management & Document Control
LA Management
BCWS 0 0 265,428 322,084 329,980 340,541 351,429 205,618 87,512 1,902,593
LE Engineering
BCWS 0 0 13,592 0 0 0 0 0 0 13,592
TD Travel - Construction
BCWS 0 0 2,281 2,354 2,429 2,507 2,587 1,779 0 13,937
MATERIALS
BCWS 0 0 30,790 2,354 2,429 2,507 2,587 1,779 0 42,446
WBS][3] Totals: BCWS 0 0 312,090 326,791 334,838 345,555 356,603 209,177 87,512 1,972,567
1.02.01 Accelerator Systems R&D
ACT Historic Actual Costs
BCWS 0 1,005,651 0 0 0 0 0 0 0 1,005,651
LA Management
BCWS 0 0 282,288 0 0 0 0 0 0 282,288
LE Engineering
BCWS 0 0 1,047,583 446,972 262,585 82,399 53,954 0 0 1,893,493
LO Technician/Designer
BCWS 0 0 850,842 184,614 120,803 15,841 17,564 0 0 1,189,664
LS Scientific
BCWS 0 0 2,535,720 219,959 241,459 30,405 6,826 0 0 3,034,369
LX BNL Support
BCWS 0 0 0 53,147 12,881 0 0 0 0 66,029
TD Travel - Construction
BCWS 0 0 33,074 19,775 30,378 0 0 0 0 83,227
RTD Travel - R&D
BCWS 0 0 13,684 0 0 0 0 0 0 13,684
MATERIALS
BCWS 0 0 1,028,340 283,196 37,155 3,581 9,239 0 0 1,361,512
SUBCONTRACT
BCWS 0 0 746,876 474,325 1,086,077 222,882 0 0 0 2,530,160
WBS][3] Totals: BCWS 0 1,005,651 6,538,408 1,681,988 1,791,339 355,108 87,583 0 0 11,460,076
1.02.02 Experimental Systems R&D
ACT Historic Actual Costs
BCWS 0 885,416 0 0 0 0 0 0 0 885,416
LA Management
BCWS 0 0 282,638 0 0 0 0 0 0 282,638
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BCWS 0 0 5,856 37,987 355,240 222,444 165,795 0 787,321
LO Technician/Designer
BCWS 0 0 105,773 302,965 352,844 162,520 127,284 0 1,051,386
LS Scientific
BCWS 0 0 734,905 1,455,627 1,231,436 1,403,296 710,873 108,485 5,644,622
TD Travel - Construction
BCWS 0 0 5,132 0 24,287 68,136 44,447 0 142,001
MATERIALS
BCWS 0 0 703,622 270,090 563,960 431,961 151,447 13,349 2,134,429
SUBCONTRACT
BCWS 0 0 3,643,658 2,583,742 759,862 1,010,226 241,249 0 8,238,737
WBS][3] Totals: BCWS 0 885,416 5,481,582 4,650,411 3,287,629 3,298,582 1,441,096 121,833 19,166,550
1.02.03 Conceptual Design - Accelerator Systems
ACT Historic Actual Costs
BCWS 5,800,000 6,184,268 0 0 0 0 0 0 11,984,268
SUBCONTRACT
BCWS 0 0 1,013,946 0 0 0 0 0 1,013,946
WBS][3] Totals: BCWS 5,800,000 6,184,268 1,013,946 0 0 0 0 0 12,998,214
1.02.04 Conceptual Design - Experimental Facilities
ACT Historic Actual Costs
BCWS 0 709,445 0 0 0 0 0 0 709,445
WBS][3] Totals: BCWS 0 709,445 0 0 0 0 0 0 709,445
1.02.05 Conceptual Design - Conventional Facilities
ACT Historic Actual Costs
BCWS 0 3,825,776 0 0 0 0 0 0 3,825,776
MATERIALS
BCWS 0 0 61,176 0 0 0 0 0 61,176
WBS][3] Totals: BCWS 0 3,825,776 61,176 0 0 0 0 0 3,886,952
1.02.06 Conceptual Design - Project Management & Support
ACT Historic Actual Costs
BCWS 0 7,008,897 0 0 0 0 0 0 7,008,897
MATERIALS
BCWS 0 0 77,291 0 0 0 0 0 77,291
WBS][3] Totals: BCWS 0 7,008,897 77,291 0 0 0 0 0 7,086,188
1.02.07 Project Management - R&D
LA Management
BCWS 0 0 1,158,268 323,349 174,788 180,381 0 0 1,836,786
LE Engineering
BCWS 0 0 230,941 0 0 0 0 0 230,941
LO Technician/Designer
BCWS 0 0 113,036 0 0 0 0 0 113,036
LX BNL Support
BCWS 0 0 46,859 0 0 0 0 0 46,859
RTD Travel - R&D
BCWS 0 0 521,247 20,595 19,736 20,367 0 0 581,945
MATERIALS
BCWS 0 0 423,261 218,201 224,880 14,100 0 0 880,442
OTHER
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BCWS 0 389,111 52,263 0 0 0 0 0 441,374
SUBCONTRACT
BCWS 0 1,173,955 0 0 0 0 0 0 1,173,955
WBS][3] Totals: BCWS 0 4,056,678 614,408 419,404 214,849 0 0 0 5,305,339
1.03.01 Accelerator Systems Management
ACT Historic Actual Costs
BCWS 68,484 0 0 0 0 0 0 0 68,484
LA Management
BCWS 0 688,329 859,106 720,120 658,915 505,104 455,573 338,960 4,226,106
LO Technician/Designer
BCWS 0 0 123,529 126,558 130,608 134,787 139,100 107,664 762,245
TD Travel - Construction
BCWS 0 21,667 22,360 23,076 23,814 17,462 18,021 11,021 137,420
MATERIALS
BCWS 0 47,067 352,151 211,839 213,788 0 0 0 824,845
WBS][3] Totals: BCWS 68,484 757,063 1,357,145 1,081,592 1,027,125 657,353 612,694 457,644 6,019,099
1.03.02 Accelerator Physics
ACT Historic Actual Costs
BCWS 42,255 0 0 0 0 0 0 0 42,255
LS Scientific
BCWS 0 144,503 2,450,004 2,500,661 2,254,721 716,135 570,654 679,756 9,316,433
TD Travel - Construction
BCWS 0 0 34,129 35,221 36,348 37,511 38,711 39,950 221,870
MATERIALS
BCWS 0 0 87,357 90,152 93,037 96,014 99,086 25,564 491,210
WBS][3] Totals: BCWS 42,255 144,503 2,571,489 2,626,034 2,384,105 849,660 708,451 745,270 10,071,767
1.03.03 Injection System
LA Management
BCWS 0 0 22,375 55,938 68,757 203,104 14,670 0 364,844
LE Engineering
BCWS 0 0 437,381 1,399,337 1,639,333 1,216,997 49,492 0 4,642,539
LO Technician/Designer
BCWS 0 0 318,018 924,219 1,186,466 1,705,009 82,963 0 4,216,676
LS Scientific
BCWS 0 74,682 538,632 711,790 876,991 371,575 6,492 0 2,580,162
LX BNL Support
BCWS 0 0 0 14,972 243,999 439,157 28,756 0 726,884
TD Travel - Construction
BCWS 0 0 1,038 58,078 71,889 25,471 0 0 156,476
MATERIALS
BCWS 0 0 11,690 136,015 536,801 149,108 0 0 833,613
SUBCONTRACT
BCWS 0 0 482,022 5,195,009 15,817,799 4,367,889 1,811,056 0 27,673,774
WBS][3] Totals: BCWS 0 74,682 1,811,155 8,495,358 20,342,035 8,478,309 1,993,429 0 41,194,968
1.03.04 Storage Ring
LA Management
BCWS 0 33,099 151,526 313,591 423,739 266,446 0 0 1,188,400
LE Engineering
BCWS 0 1,590,665 2,928,004 4,509,237 5,767,221 3,591,460 526,632 177,383 19,090,602
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LO Technician/Designer
BCWS 0 0 1,692,110 2,548,986 4,271,912 7,454,905 7,391,586 652,550 620 24,012,669
LS Scientific
BCWS 0 0 325,700 610,681 685,285 833,597 552,530 11,215 0 3,019,008
LX BNL Support
BCWS 0 0 0 0 24,954 1,709,717 2,132,605 179,238 0 4,046,513
T Travel
BCWS 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction
BCWS 0 0 163,806 186,510 286,061 336,274 112,895 5,406 0 1,090,952
MATERIALS
BCWS 0 0 506,059 1,627,762 1,269,606 1,227,286 492,200 21,646 0 5,144,559
OTHER
BCWS 0 0 0 0 26,871 0 0 0 0 26,871
SUBCONTRACT
BCWS 0 0 353,479 1,740,488 15,132,688 50,346,971 23,674,464 2,218,048 0 93,466,138
WBS][3] Totals: BCWS 0 0 4,664,918 9,793,957 26,520,204 68,099,710 38,214,185 3,614,735 178,003 151,085,712
1.03.05 Controls Systems
LA Management
BCWS 0 0 142,515 260,566 157,857 165,413 163,644 167,619 89,371 1,146,986
LE Engineering
BCWS 0 0 502,722 1,933,088 2,527,398 1,964,024 1,709,759 1,358,920 125,456 10,121,366
LO Technician/Designer
BCWS 0 0 0 172,574 8,758 35,934 48,825 5,542 0 271,632
LS Scientific
BCWS 0 0 0 0 207,290 823,142 833,752 478,442 0 2,342,625
LX BNL Support
BCWS 0 0 0 0 0 0 26,119 2,666 0 28,785
TD Travel - Construction
BCWS 0 0 36,842 68,927 39,088 40,339 41,470 42,962 23,273 292,902
MATERIALS
BCWS 0 0 48,887 348,730 634,769 281,600 372,011 82,904 0 1,768,901
SUBCONTRACT
BCWS 0 0 0 115,016 365,352 1,975,010 1,028,473 274,274 353,623 4,111,749
WBS][3] Totals: BCWS 0 0 730,967 2,898,901 3,940,511 5,285,462 4,224,054 2,413,328 591,723 20,084,946
1.03.06 Accelerator Safety Systems
LA Management
BCWS 0 0 0 0 1,621 1,868 141 0 0 3,629
LE Engineering
BCWS 0 0 173,300 188,005 190,040 195,393 192,374 0 0 939,112
LO Technician/Designer
BCWS 0 0 77,761 62,137 153,711 141,579 198,610 0 0 633,798
LX BNL Support
BCWS 0 0 0 0 62,622 61,390 70,288 0 0 194,301
TD Travel - Construction
BCWS 0 0 0 7,061 3,743 4,116 0 0 0 14,920
MATERIALS
BCWS 0 0 0 23,066 229,401 222,927 222,868 0 0 698,261
SUBCONTRACT
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BCWS 0 0 103,061 158,562 146,376 1,596,050 0 0 2,004,049
WBS][3] Totals: BCWS 0 251,061 383,330 799,699 773,649 2,280,331 0 0 4,488,070
1.03.07 Insertion Devices
LA Management
BCWS 0 7,463 0 0 0 0 0 0 7,463
LE Engineering
BCWS 0 52,455 312,450 356,526 708,915 589,673 276,290 148,389 2,444,697
LO Technician/Designer
BCWS 0 19,149 59,671 71,807 159,434 268,605 145,494 91,732 815,892
LS Scientific
BCWS 0 53,132 127,931 195,019 428,348 552,337 256,223 40,471 1,653,461
LX BNL Support
BCWS 0 0 0 9,086 35,060 46,570 73,261 42,969 206,946
TD Travel - Construction
BCWS 0 27,870 53,785 29,563 103,365 58,796 571 0 273,950
MATERIALS
BCWS 0 11,148 48,100 3,217 0 0 0 0 62,465
SUBCONTRACT
BCWS 0 378,711 0 150,680 6,629,165 11,015,489 447,875 0 18,621,921
WBS][3] Totals: BCWS 0 549,928 601,937 815,898 8,064,287 12,531,471 1,199,714 323,561 24,086,796
1.03.08 Accelerator Fabrication Facilities
LA Management
BCWS 0 0 0 3,711 3,088 0 0 0 6,799
LE Engineering
BCWS 0 236,811 511,271 290,809 161,974 6,561 0 0 1,207,427
LO Technician/Designer
BCWS 0 321,936 467,075 186,229 123,458 1,017 0 0 1,099,715
LS Scientific
BCWS 0 37,889 268,719 279,016 163,713 3,726 0 0 753,063
LX BNL Support
BCWS 0 168,281 0 36,931 27,356 0 0 0 232,567
TD Travel - Construction
BCWS 0 16,259 25,817 10,709 4,756 0 0 0 57,542
MATERIALS
BCWS 0 185,168 274,438 534,457 46,479 0 0 0 1,040,541
SUBCONTRACT
BCWS 0 262,232 2,142,178 159,346 0 0 0 0 2,563,756
WBS][3] Totals: BCWS 0 1,228,575 3,689,498 1,501,207 530,826 11,305 0 0 6,961,411
1.04.01 Experimental Facilities Management
ACT Historic Actual Costs
BCWS 25,537 0 0 0 0 0 0 0 25,537
LA Management
BCWS 0 86,305 388,910 604,268 411,197 424,356 0 0 1,915,036
LS Scientific
BCWS 0 229,468 481,701 328,637 509,306 304,850 0 0 1,853,963
TD Travel - Construction
BCWS 0 112,930 165,348 321,845 170,929 167,713 0 0 938,766
MATERIALS
BCWS 0 5,976 6,873 66,905 7,520 7,761 0 0 95,034
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WBS][3] Totals: BCWS 0 25,537 434,679 1,042,832 1,321,655 1,098,952 904,680 0 0 4,828,335
1.04.02 Standard Local Controls & Data Acquisition Systems
LE Engineering
BCWS 0 0 6,693 15,195 15,567 32,131 0 0 0 69,585
WBS][3] Totals: BCWS 0 0 6,693 15,195 15,567 32,131 0 0 0 69,585
1.04.05 User Instruments
ACT Historic Actual Costs
BCWS 0 187,786 0 0 0 0 0 0 0 187,786
LE Engineering
BCWS 0 0 218,332 455,322 778,354 1,487,706 1,666,468 1,719,794 537,875 6,863,851
LO Technician/Designer
BCWS 0 0 104,249 286,173 358,842 996,305 1,542,285 2,032,758 654,760 5,975,371
LS Scientific
BCWS 0 0 176,869 1,302,397 1,811,955 2,225,912 2,119,630 2,227,621 0 9,864,385
LX BNL Support
BCWS 0 0 0 0 0 0 0 0 0 0
TD Travel - Construction
BCWS 0 0 4,980 9,700 10,010 0 0 0 0 24,689
MATERIALS
BCWS 0 0 11,325 57,542 48,285 227,696 0 82,723 0 427,572
SUBCONTRACT
BCWS 0 0 61,231 147,096 158,291 8,957,941 24,702,919 6,493,783 0 40,521,260
WBS][3] Totals: BCWS 0 187,786 576,986 2,258,230 3,165,738 13,895,560 30,031,301 12,556,679 1,192,635 63,864,915
1.04.06 Front End User Requirements Development
LE Engineering
BCWS 0 0 456 0 0 0 0 0 0 456
LS Scientific
BCWS 0 0 0 0 0 0 0 0 0 0
WBS][3] Totals: BCWS 0 0 456 0 0 0 0 0 0 456
1.04.07 Optics Labs
LO Technician/Designer
BCWS 0 0 0 0 0 0 0 0 0 0
LS Scientific
BCWS 0 0 0 35,556 48,583 0 0 0 0 84,139
MATERIALS
BCWS 0 0 227,279 568,936 0 236,716 0 0 0 1,032,931
WBS][3] Totals: BCWS 0 0 227,279 604,493 48,583 236,716 0 0 0 1,117,071
1.05.01 Conventional Facilities Management
ACT Historic Actual Costs
BCWS 0 49,221 0 0 0 0 0 0 0 49,221
LA Management
BCWS 0 0 735,391 673,572 1,132,035 1,135,727 1,161,398 173,046 0 5,011,169
LE Engineering
BCWS 0 0 441,707 1,090,803 1,151,860 1,633,607 1,143,070 440,774 0 5,801,821
LS Scientific
BCWS 0 0 0 96,340 99,600 102,787 106,076 109,471 0 514,275
LX BNL Support
BCWS 0 0 0 17,436 68,547 86,523 53,350 0 0 225,855
TD Travel - Construction
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BCWS 0 0 50,176 26,557 29,707 29,443 30,319 16,130 0 182,332
MATERIALS
BCWS 0 0 22,807 136,807 59,550 47,673 45,404 13,349 0 325,591
SUBCONTRACT
BCWS 0 0 0 815,560 764,977 973,282 475,067 960,568 0 3,989,454
WBS][3] Totals: BCWS 0 49,221 1,250,081 2,857,076 3,306,274 3,909,043 3,014,685 1,713,337 0 16,099,717
1.05.02 Conventional Facilities Engineering and Design
ACT Historic Actual Costs
BCWS 0 1,455,000 0 0 0 0 0 0 0 1,455,000
LX BNL Support
BCWS 0 0 245,998 212,901 287,752 296,960 305,288 41,199 0 1,390,098
TD Travel - Construction
BCWS 0 0 5,544 4,684 6,277 6,478 6,660 899 0 30,541
MATERIALS
BCWS 0 0 136,843 22,605 31,385 32,389 33,298 4,494 0 261,014
SUBCONTRACT
BCWS 0 0 11,917,476 612,668 5,103,924 1,050,289 1,046,648 173,753 0 19,904,757
WBS][3] Totals: BCWS 0 1,455,000 12,305,861 852,858 5,429,338 1,386,116 1,391,893 220,345 0 23,041,410
1.05.03 Conventional Facilities Construction
MATERIALS
BCWS 0 0 0 0 0 0 0 0 0 0
SUBCONTRACT
BCWS 0 0 0 27,878,477 77,837,377 100,475,880 29,601,959 0 0 235,793,693
WBS][3] Totals: BCWS 0 0 0 27,878,477 77,837,377 100,475,880 29,601,959 0 0 235,793,693
1.05.04 Integrated Controls & Communications
LE Engineering
BCWS 0 0 0 20,720 0 0 0 0 0 20,720
SUBCONTRACT
BCWS 0 0 0 118,516 125,729 659,825 331,210 0 0 1,235,280
WBS][3] Totals: BCWS 0 0 0 139,236 125,729 659,825 331,210 0 0 1,256,000
1.05.05 Standard Equipment
MATERIALS
BCWS 0 0 0 0 0 57,263 81,957 165,115 0 304,334
SUBCONTRACT
BCWS 0 0 0 0 0 0 721,252 0 0 721,252
WBS][3] Totals: BCWS 0 0 0 0 0 57,263 803,209 165,115 0 1,025,586
1.05.06 Conventional Facilities Commissioning
SUBCONTRACT
BCWS 0 0 0 20,000 121,229 266,468 156,072 14,231 0 578,000
WBS][3] Totals: BCWS 0 0 0 20,000 121,229 266,468 156,072 14,231 0 578,000
1.06.01 Management - Pre Ops
LA Management
BCWS 0 0 0 0 0 0 212,177 2,397,583 1,583,041 4,192,801
LE Engineering
BCWS 0 0 0 0 0 0 0 1,238,125 1,071,674 2,309,799
LO Technician/Designer
BCWS 0 0 0 0 0 0 0 98,517 16,945 115,463
LX BNL Support
BCWS 0 0 0 0 0 0 180,720 279,696 0 460,415
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TD Travel - Construction

Report:CAP

BCWS 0 0 0 0 0 0 7,114 283,573 188,662 479,349
MATERIALS
BCWS 0 0 0 0 0 0 459,603 1,381,514 809,250 2,650,367
OTHER
BCWS 0 0 0 0 0 0 1,972,181 4,240,189 3,500,700 9,713,070
SUBCONTRACT
BCWS 0 0 0 0 0 0 0 249,437 0 249,437
WBS][3] Totals: BCWS 0 0 0 0 0 0 2,831,795 10,168,633 7,170,272 20,170,700
1.06.02 Accelerator Systems - Pre Ops
LA Management
BCWS 0 0 0 0 0 216,852 518,449 640,941 525,968 1,902,210
LE Engineering
BCWS 0 0 0 0 0 0 843,703 1,751,605 1,210,412 3,805,720
LO Technician/Designer
BCWS 0 0 0 0 0 0 930,366 2,181,620 708,169 3,820,155
LS Scientific
BCWS 0 0 0 0 0 265,886 1,802,456 2,529,790 1,712,172 6,310,304
LX BNL Support
BCWS 0 0 0 0 0 0 0 0 83,025 83,025
TD Travel - Construction
BCWS 0 0 0 0 0 5,013 5,821 2,002 24,108 36,944
MATERIALS
BCWS 0 0 0 0 0 213,788 384,692 332,081 119,704 1,050,264
SUBCONTRACT
BCWS 0 0 0 0 0 0 663 62,304 0 62,968
WBS][3] Totals: BCWS 0 0 0 0 0 701,539 4,486,150 7,500,344 4,383,558 17,071,591
1.06.03 Experimental Facilities - Pre Ops
LA Management
BCWS 0 0 0 0 0 0 0 437,935 338,962 776,896
LO Technician/Designer
BCWS 0 0 0 0 0 0 0 0 610,025 610,025
LS Scientific
BCWS 0 0 0 0 0 0 0 216,969 1,885,443 2,102,412
TD Travel - Construction
BCWS 0 0 0 0 0 0 0 185,548 148,780 334,327
MATERIALS
BCWS 0 0 0 0 0 0 0 0 0 0
WBS][3] Totals: BCWS 0 0 0 0 0 0 0 840,452 2,983,208 3,823,660
1.06.04 Spares
MATERIALS
BCWS 0 0 0 0 0 0 0 3,624,093 5,510,361 9,134,454
WBS][3] Totals: BCWS 0 0 0 0 0 0 0 3,624,093 5,510,361 9,134,454
Grand Totals:
BCWS 5,800,000 21,911,383 47,049,189 78,108,360 157,611,886 244,522,134 152,070,799 50,918,896 24,286,075 782,278,722
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