
NSLS2 WBS CODE FIELD Activity ID Activity Name Original
Duration

Start Finish Total
Float

NSLS-II Project - Current Working FileNSLS-II Project - Current Working FileNSLS-II Project - Current Working File 497 01-Jul-13 26-Jun-15 0

1.M3 L306140 Start Accelerator Commissioning 0 01-Jul-13 0

1.M2 L200440 Ring Beam Available to Beamlines 0 18-Apr-14 0

1.M2 L200600 NSLS-II Project Early Completion 0 18-Apr-14 0

1.M2 L200650 NSLS-II Project - Built-In Float for Schedule Contingency 113 21-Apr-14 30-Sep-14 0

1.M1 L100090 NSLS-II DOE Early Completion 0 30-Sep-14 0

1.M1 L100095 NSLS-II DOE - Built-In Float for Schedule Contingency 184 01-Oct-14 26-Jun-15 0

1.M1 L100100 CD-4 Approve Project Completion 0 26-Jun-15* 0

Accelerator SystemsAccelerator SystemsAccelerator Systems 524 04-Jan-12 A 06-Feb-14 0

1.03.04.02.01 GM-004-0200 Magnets - Dipole A - 35mm dipole - Delivery 2 - (6) 21 04-Jan-12 A 30-Mar-12 0

1.03.04.02.01 GM-004-0300 Magnets - Dipole A - 35mm dipole - Delivery 3 - (10) 21 02-Apr-12 30-Apr-12 0

1.03.04.02.01 GM-004-0400 Magnets - Dipole A - 35mm dipole - Delivery 4 - (14) 21 01-May-12 30-May-12 0

1.03.04.02.01 GM-004-0500 Magnets - Dipole A - 35mm dipole - Delivery 5 - (19) 21 31-May-12 28-Jun-12 0

1.03.04.02.01 GM-004-0600 Magnets - Dipole A - 35mm dipole - Delivery 6 - (25) 21 29-Jun-12 30-Jul-12 0

1.03.04.02.01 GM-004-0700 Magnets - Dipole A - 35mm dipole - Delivery 7 - (31) 21 31-Jul-12 28-Aug-12 0

1.03.04.02.01 GM-004-0800 Magnets - Dipole A - 35mm dipole - Delivery 8 - (37) 21 29-Aug-12 27-Sep-12 0

1.03.04.02.01 GM-004-0900 Magnets - Dipole A - 35mm dipole - Delivery 9 - (44) 21 28-Sep-12 29-Oct-12 0

1.03.04.02.01 GM-004-1000 Magnets - Dipole A - 35mm dipole - Delivery 10 - (52) 21 30-Oct-12 29-Nov-12 0

1.03.04.02.01 GM-004-1100 Magnets - Dipole A - 35mm dipole - Delivery 11 - (60) 21 30-Nov-12 02-Jan-13 0

1.03.04.02.03 GN-005-1704 Girder Assembly - PENTANT 5 - Cell 17 (C17G5) 3 28-Dec-12 02-Jan-13 0

1.03.04.03.01 GB-005-1704 Girder Pumpdown \ Leakcheck \ Bakeout in 905 - PENTANT 5 - Cell 17 (C17G5) 4 03-Jan-13 08-Jan-13 0

1.03.04.09.03 GS-005-1704 Girder Installation / Primary Survey - PENTANT 5 - Cell 17 (C17G5) 4 09-Jan-13 14-Jan-13 0

1.03.04.09.05 ASR6030-017 P5 Connect  PS & Instr. Cables to Girders - Cell 17 8 15-Jan-13 25-Jan-13 0

1.03.04.09.05 ASR6030-018 P5 Connect  PS & Instr. Cables to Girders - Cell 18 8 28-Jan-13 06-Feb-13 0

1.03.04.09.05 ASR6030-020 P5 Connect  PS & Instr. Cables to Girders - Cell 20 8 07-Feb-13 19-Feb-13 0

1.03.04.09.05 ASR6030-021 P5 Connect  PS & Instr. Cables to Girders - Cell 21 8 20-Feb-13 01-Mar-13 0

1.03.04.09.05 ASR6030-022 P5 Connect  PS & Instr. Cables to Girders - Cell 22 8 04-Mar-13 13-Mar-13 0

1.03.04.09.05 ASR6030-019 P5 Connect  PS & Instr. Cables to Girders - Cell 19 8 14-Mar-13 25-Mar-13 0

1.03.07.06 AXD6120 EPU - Installation 40 08-Nov-13 08-Jan-14 0

1.03.07.07 AXD7100 Insertion Devices - Integrated Test 20 09-Jan-14 06-Feb-14 0

Pre-OperationsPre-OperationsPre-Operations 268 26-Mar-13 18-Apr-14 0

1.06.02.04.02 PUP5490 Power Supply Low Current Testing - PENTANT 5 - Cell 19 6 26-Mar-13 02-Apr-13 0

1.06.02.04.02 PUP5790 Power Supply High Current Testing - PENTANT 5 - Cell 19 6 09-Apr-13 16-Apr-13 0

1.06.02.04.02 PUP6090 Final Magnet Integrated Testing - PENTANT 5 - Cell 19 2 17-Apr-13 18-Apr-13 0

1.06.02.04.02 PUP1522 Final Survey & Alignment Prior To Commissioning - ALL PENTANTS 50 19-Apr-13 28-Jun-13 0

1.06.02.04.02 PUP1521 Final Integrated Testing - ALL PENTANTS 50 19-Apr-13 28-Jun-13 0

1.06.02.05.03 PUP1700 Storage Ring Technically Ready For Commissioning Phase 1 0 28-Jun-13 0

1.06.02.05.03 PUP1085 Storage Ring w/o ID - Commissioning 90 01-Jul-13 07-Nov-13 0

1.06.02.05.03 PUP1087 NSLS-II Project KPP Achieved 0 07-Nov-13 0

1.06.02.04.02 PUP1420 Insertion Devices Subsystem Testing 0 06-Feb-14 0

1.06.02.05.03 PUP1710 Storage Ring Technically Ready For Commissioning Phase 2 0 06-Feb-14 0

1.06.02.05.03 PUP1086 Storage Ring w/ ID - Commissioning 50 07-Feb-14 18-Apr-14 0

1.06.02.05.03 PUP1089 Storage Ring Commissioning - Early Completion 0 18-Apr-14 0
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