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# Review # Title Date Recommendations
Total Closed Open Ongoing

1 2006-001 DOE CD-1 Review 12/12-14/06 56 56 0 0
2 2007-005 Radiation Safety Design Review 3/27-28/07 21 21 0 0
3 2007-001 ASAC 4/23-24/07 39 39 0 0
4 2007-002 CFAC 5/7-9/07 23 23 0 0
5 2007-003 EFAC 5/10-11/07 25 25 0 0
6 2007-007 Ratchet Wall workshop 5/16/2007 25 25 0 0
7 2007-004 PAC 5/24-25/07 39 39 0 0
8 2007-008 Vibration Workshop 7/6/2007 20 20 0 0
9 2007-009 Lattice Magnet Review 8/6-7/07 13 13 0 0

10 2007-010 Instrumentation & Diagnostics Review 8/9-10/07 62 62 0 0
11 2007-011 CD-2 Cost Estimate Internal Review 8/15-16/07 19 19 0 0
12 2007-012 Insertion Device Technical Review 8/20-21/07 14 14 0 0
13 2007-013 Magnet Power Supplies Review 8/27-28/07 25 25 0 0
14 2007-014 Control Systems Review 8/30-31/07 11 11 0 0
15 2007-015 Accelerator Physics Review 9/5-7/07 23 23 0 0
16 2007-016 Comprehensive Design Review 9/11-13/07 54 54 0 0
17 2007-021 CFAC 9/25/2007 20 20 0 0
18 2007-022 EFAC 10/4-5/07 8 8 0 0
19 2007-023 ASAC 10/8-9/07 23 23 0 0
20 2007-019 OECM EIR CD-2 Review 11/5-9/07 79 79 0 0
21 2007-020 DOE CD-2 Review (IPR) 11/6-9/07 43 43 0 0
22 2008-006 Radiation Safety Design Review 4/24-25/08 14 13 0 1
23 2008-001 EFAC 5/5-7/08 4 4 0 0
24 2008-002 CFAC 5/8-9/08 16 16 0 0
25 2008-003 SC Status Review 6/17-18/08 13 12 0 1
26 2008-004 ASAC 7/17-18/08 48 48 0 0
27 2008-007 Vacuum, Front End, and Support Systems 8/18-19/08 12 12 0 0
28 2008-005 Construction Readiness Design Review 9/3-5/08 35 35 0 0
29 2008-008 DOE CD-3 Review (IPR) 9/30-10/3/08 5 5 0 0
30 2008-009 OECM EIR CD-3 Review 10/20-10/24/08 61 59 1 1
31 2009-001 CFAC 3/10-11/09 16 14 1 1
32 2009-002 ASAC 3/26-27/09 12 10 1 1
33 2009-003 EFAC 4/23-24/09 33 0 33 0
34 2009-004 SC Status Review 6/9-11/09 47 1 46 0
35 2009-005 Experimental Facilities CDR 10/13-14/09 31 0 31 0
36 2009-006 ASAC 10/22-23/09 16 0 16 0
37 2009-007 CFAC 11/9-10/09 TBD TBD TBD TBD

Total 1005 871 129 5
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