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2.01.01 Project Management 4,657,379 4,657,379 4,657,379
2.01.02 Project Support 5,135,530 5,135,530 5,135,530
2.02.02 Conceptual Design and Analysis of Photon Delivery Systems 849,881 849,881
2.02.04 ESM Advanced Conceptual Design 101,376 101,376
2.02.05 FXI Advanced Conceptual Design 120,634 120,634
2.02.06 ISR Advanced Conceptual Design 210,700 210,700
2.02.07 ISS Advanced Conceptual Design 163,508 163,508
2.02.08 SIX Advanced Conceptual Design 179,533 179,533
2.02.09 SMI Advanced Conceptual Design 181,684 181,684
2.03.01 Utilities 3,918,955 3,918,955
2.03.02 Personnel Protection System (PPS) 1,323,218 1,323,218
2.03.03 Equipment Protection System (EPS) 594,451 594,451
2.03.04 Control Station 306,744 306,744
2.03.05 Common Beamline Systems Management 476,689 476,689 476,689
2.04.01 Control System Management 294,427 294,427 294,427
2.04.02 Control System Design & Implementation 2,913,586 2,913,586
2.04.03 Control System Equipment 1,350,223 1,350,223
2.05.01 ESM Management 692,100 692,100 692,100
2.05.02 ESM Beamline Systems 8,505,536 8,505,536
2.06.01 FXI Management 409,359 409,359 409,359
2.06.02 FXI Beamline Systems 1,408,965 1,408,965
2.07.01 ISR Management 1,076,573 1,076,573 1,076,573
2.07.02 ISR Beamline Systems 9,251,036 9,251,036
2.08.01 ISS Management 838,199 838,199 838,199
2.08.02 ISS Beamline Systems 9,502,301 9,502,301
2.09.01 SIX Management 845,551 845,551 845,551
2.09.02 SIX Beamline Systems 11,134,552 11,134,552
2.10.01 SMI Management 918,583 918,583 918,583
2.10.02 SMI Beamline Systems 8,325,960 8,325,960
2.11.01 ESM EPU Insertion Device 4,562,016 4,562,016
2.11.02 SIX EPU Insertion Device 117,137 117,137
2.11.03 Insertion Devices Management 100,460 100,460 100,460
2.12.01 ID & FE Installation & Testing Management 52,716 52,716 52,716
2.12.02 ID Installation & Testing 1,240,295 1,240,295
2.12.03 FE Installation & Testing 808,136 808,136
Grand Total 10,642,790 4,225,699 476,689 4,558,236 9,299,012| 1,938,958| 10,538,310 10,504,008 12,159,636 9,426,227| 4,779,614| 4,018,816] 82,567,996] 15,497,568
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