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Control Account Resource  31OCT2015 30NOV2015 31DEC2015 31JAN2016 28FEB2016 31MAR2016 30APR2016 31MAY2016 30JUN2016 31JUL2016 31AUG2016 30SEP2016 31OCT2016 30NOV2016 31DEC2016 31JAN2017 Cumulative
2.01.01 Project Management 55,370 62,287 79,589 72,669 69,208 83,050 72,669 76,129 76,129 72,669 79,589 76,129 70,559 73,919 73,919 70,559 1,164,442

LABOR Project Labor Resources 39,807 48,947 62,544 57,105 54,386 65,263 57,105 59,825 59,825 57,105 62,544 59,825 57,945 60,705 60,705 57,945 921,581
MATERIAL Project M&S 15,563 13,340 17,046 15,563 14,822 17,787 15,563 16,304 16,304 15,563 17,046 16,304 12,613 13,214 13,214 12,613 242,861

2.01.02 Project Support 97,279 101,132 103,475 92,238 87,846 105,415 92,238 96,631 96,631 92,238 101,023 96,631 71,710 75,125 75,125 71,710 1,456,446
LABOR Project Labor Resources 52,286 62,566 79,946 72,994 69,518 83,422 72,994 76,470 76,470 72,994 79,946 76,470 55,306 57,940 57,940 55,306 1,102,569
MATERIAL Project M&S 44,993 38,565 23,529 19,244 18,328 21,993 19,244 20,161 20,161 19,244 21,077 20,161 16,404 17,185 17,185 16,404 353,877

2.03.01 Utilities 357,909 203,510 130,383 72,246 21,163 17,195 0 0 0 0 0 0 0 0 0 0 802,407
LABOR Project Labor Resources 296,326 159,322 87,116 40,420 5,024 13,415 0 0 0 0 0 0 0 0 0 0 601,623
MATERIAL Project M&S 61,583 44,189 43,267 31,827 16,138 3,780 0 0 0 0 0 0 0 0 0 0 200,784

2.03.02 Personnel Protection System (PPS) 45,928 98,065 245,316 102,322 28,632 28,019 47,081 82,028 77,365 56,912 421 79,025 0 0 0 0 891,117
LABOR Project Labor Resources 27,768 81,496 233,827 98,745 26,929 28,019 47,081 82,028 77,365 56,912 421 79,025 0 0 0 0 839,617
MATERIAL Project M&S 18,161 16,569 11,489 3,577 1,703 0 0 0 0 0 0 0 0 0 0 0 51,500

2.03.03 Equipment Protection System (EPS) 80,876 9,612 12,282 11,214 44,112 48,186 16,235 60,772 89,458 3,053 13,323 0 0 0 0 0 389,123
LABOR Project Labor Resources 44,348 9,612 12,282 11,214 28,590 35,768 13,130 49,484 48,525 3,053 13,323 0 0 0 0 0 269,330
MATERIAL Project M&S 36,527 0 0 0 15,522 12,418 3,104 11,289 40,933 0 0 0 0 0 0 0 119,793

2.03.04 Control Station 35,096 12,066 1,343 2,381 20,474 64,777 43,383 45,675 0 0 0 0 0 0 0 0 225,194
LABOR Project Labor Resources 13,839 10,464 1,343 2,381 12,893 22,528 21,063 19,476 0 0 0 0 0 0 0 0 103,987
MATERIAL Project M&S 21,258 1,602 0 0 7,581 42,249 22,320 26,198 0 0 0 0 0 0 0 0 121,208

2.03.05 Common Beamline Systems Management 3,311 5,246 6,703 6,120 5,829 6,994 6,120 6,412 6,412 6,120 6,703 6,412 1,804 1,890 1,890 1,804 79,768
LABOR Project Labor Resources 3,106 5,071 6,480 5,916 5,634 6,761 5,916 6,198 6,198 5,916 6,480 6,198 1,804 1,890 1,890 1,804 77,261
MATERIAL Project M&S 204 175 223 204 194 233 204 214 214 204 223 214 0 0 0 0 2,507

2.04.01 Control System Management 4,302 4,255 5,437 4,964 4,727 5,673 4,964 5,200 5,200 4,964 5,437 5,200 2,505 2,624 2,624 2,505 70,580
LABOR Project Labor Resources 1,751 2,069 2,643 2,413 2,298 2,758 2,413 2,528 2,528 2,413 2,643 2,528 2,505 2,624 2,624 2,505 39,245
MATERIAL Project M&S 2,550 2,186 2,793 2,550 2,429 2,915 2,550 2,672 2,672 2,550 2,793 2,672 0 0 0 0 31,334

2.04.02 Control System Design & Implementation 136,627 39,059 51,716 41,933 43,230 94,388 133,030 80,821 60,885 47,654 93,610 73,319 0 0 0 0 896,271
LABOR Project Labor Resources 136,627 39,059 51,716 41,933 43,230 94,388 133,030 80,821 60,885 47,654 93,610 73,319 0 0 0 0 896,271

2.04.03 Control System Equipment 98,573 29,667 5,300 2,996 0 0 0 0 0 0 0 0 0 0 0 0 136,536
MATERIAL Project M&S 98,573 29,667 5,300 2,996 0 0 0 0 0 0 0 0 0 0 0 0 136,536

2.05.01 ESM Management 7,811 8,537 10,908 9,960 9,485 11,382 9,960 22,662 41,067 29,056 10,908 10,434 0 0 0 0 182,170
LABOR Project Labor Resources 4,240 5,476 6,997 6,389 6,085 7,302 6,389 18,922 37,326 25,485 6,997 6,693 0 0 0 0 138,302
MATERIAL Project M&S 3,571 3,061 3,911 3,571 3,401 4,081 3,571 3,741 3,741 3,571 3,911 3,741 0 0 0 0 43,868

2.05.02 ESM Beamline Systems 531,882 477,539 630,556 420,728 145,984 105,365 25,099 7,587 0 0 0 0 0 0 0 0 2,344,742
LABOR Project Labor Resources 7,102 103,631 208,657 183,522 127,400 44,908 25,099 7,587 0 0 0 0 0 0 0 0 707,908
MATERIAL Project M&S 524,780 373,908 421,899 237,206 18,584 60,457 0 0 0 0 0 0 0 0 0 0 1,636,834

2.06.02 FXI Beamline Systems 170,959 51,993 7,959 0 0 0 0 0 0 0 0 0 0 0 0 0 230,910
LABOR Project Labor Resources 28,326 5,298 482 0 0 0 0 0 0 0 0 0 0 0 0 0 34,105
MATERIAL Project M&S 142,633 46,695 7,477 0 0 0 0 0 0 0 0 0 0 0 0 0 196,805

2.07.01 ISR Management 12,377 17,404 22,239 20,305 19,338 23,206 20,305 18,235 44,136 22,014 17,582 16,817 2,047 2,144 2,144 2,047 262,340
LABOR Project Labor Resources 8,807 14,344 18,328 16,734 15,937 19,125 16,734 14,494 40,395 18,443 13,671 13,077 2,047 2,144 2,144 2,047 218,472
MATERIAL Project M&S 3,571 3,061 3,911 3,571 3,401 4,081 3,571 3,741 3,741 3,571 3,911 3,741 0 0 0 0 43,868

2.07.02 ISR Beamline Systems 837,926 967,192 504,646 923,300 119,901 978,696 482,877 868,565 247,103 68,168 44,203 0 0 0 0 0 6,042,578
LABOR Project Labor Resources 47,746 69,701 105,196 86,251 33,288 101,572 102,653 123,289 56,848 13,734 3,934 0 0 0 0 0 744,214
MATERIAL Project M&S 790,179 897,491 399,450 837,048 86,612 877,124 380,224 745,276 190,255 54,434 40,269 0 0 0 0 0 5,298,364

2.08.01 ISS Management 12,928 11,081 14,159 18,023 32,693 47,246 16,938 13,543 13,543 12,928 14,159 13,543 2,047 2,144 2,144 2,047 229,164
LABOR Project Labor Resources 9,357 8,020 10,248 14,452 29,292 43,165 13,367 9,802 9,802 9,357 10,248 9,802 2,047 2,144 2,144 2,047 185,296
MATERIAL Project M&S 3,571 3,061 3,911 3,571 3,401 4,081 3,571 3,741 3,741 3,571 3,911 3,741 0 0 0 0 43,868

2.08.02 ISS Beamline Systems 378,389 213,257 1,173,550 339,593 375,022 344,729 98,150 202,266 162,613 48,276 60,845 0 0 0 0 0 3,396,690
LABOR Project Labor Resources 87,089 74,041 154,749 104,847 97,962 73,734 36,841 36,111 12,601 0 0 0 0 0 0 0 677,976
MATERIAL Project M&S 291,300 139,216 1,018,801 234,746 277,060 270,995 61,309 166,155 150,012 48,276 60,845 0 0 0 0 0 2,718,714

2.09.01 SIX Management 15,230 15,620 19,959 18,223 17,355 20,827 18,223 19,091 19,091 18,223 19,959 20,110 24,132 32,602 12,491 2,047 293,182
LABOR Project Labor Resources 11,659 12,559 16,048 14,653 13,955 16,746 14,653 15,350 15,350 14,653 16,048 16,369 24,132 32,602 12,491 2,047 249,314
MATERIAL Project M&S 3,571 3,061 3,911 3,571 3,401 4,081 3,571 3,741 3,741 3,571 3,911 3,741 0 0 0 0 43,868

2.09.02 SIX Beamline Systems 553,423 610,372 412,161 522,734 272,545 278,519 247,295 1,519,055 558,151 64,264 30,113 17,937 0 0 0 0 5,086,569
LABOR Project Labor Resources 53,766 59,309 32,755 75,706 102,667 110,511 98,410 120,655 49,245 16,018 17,543 16,780 0 0 0 0 753,365
MATERIAL Project M&S 499,657 551,063 379,406 447,029 169,877 168,008 148,886 1,398,400 508,906 48,246 12,570 1,156 0 0 0 0 4,333,204

2.10.01 SMI Management 8,189 9,277 11,854 10,824 10,308 12,370 10,824 11,339 11,339 10,824 33,254 41,394 12,886 2,144 2,144 2,047 201,018
LABOR Project Labor Resources 5,945 7,354 9,396 8,579 8,171 9,805 8,579 8,988 8,988 8,579 30,796 39,042 12,886 2,144 2,144 2,047 173,444
MATERIAL Project M&S 2,244 1,924 2,458 2,244 2,138 2,565 2,244 2,351 2,351 2,244 2,458 2,351 0 0 0 0 27,574

2.10.02 SMI Beamline Systems 406,824 154,490 763,248 216,838 792,590 494,000 323,301 326,596 74,498 91,686 10,864 0 0 0 0 0 3,654,933
LABOR Project Labor Resources 144,575 49,683 51,081 33,953 95,646 181,180 90,457 43,957 13,955 91,343 10,864 0 0 0 0 0 806,694
MATERIAL Project M&S 262,249 104,806 712,167 182,885 696,944 312,820 232,844 282,639 60,543 343 0 0 0 0 0 0 2,848,239

2.11.01 ESM EPU Insertion Device 363,546 857,866 94,013 184,369 704,470 106,989 93,615 98,073 8,916 0 0 0 0 0 0 0 2,511,857
LABOR Project Labor Resources 17,345 43,019 61,964 15,159 65,003 106,989 93,615 98,073 8,916 0 0 0 0 0 0 0 510,083
MATERIAL Project M&S 346,201 814,848 32,048 169,210 639,467 0 0 0 0 0 0 0 0 0 0 0 2,001,774

2.11.03 Insertion Devices Management 2,073 2,209 2,823 2,577 2,455 2,946 2,577 2,700 2,700 2,577 2,823 2,700 2,047 2,144 2,144 2,047 39,543
LABOR Project Labor Resources 2,073 2,209 2,823 2,577 2,455 2,946 2,577 2,700 2,700 2,577 2,823 2,700 2,047 2,144 2,144 2,047 39,543
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2.12.01 ID & FE Installation & Testing Management 427 1,504 1,922 1,755 1,672 2,006 1,755 1,839 1,839 1,755 1,922 1,839 2,505 2,624 2,624 2,505 30,493

LABOR Project Labor Resources 427 1,504 1,922 1,755 1,672 2,006 1,755 1,839 1,839 1,755 1,922 1,839 2,505 2,624 2,624 2,505 30,493
2.12.02 ID Installation & Testing 62,651 66,091 178,312 62,386 41,777 50,133 35,010 42,305 85,828 86,082 61,025 152,561 0 0 0 0 924,161

LABOR Project Labor Resources 39,550 45,510 147,536 41,603 22,140 26,568 14,391 20,704 64,227 86,082 61,025 152,561 0 0 0 0 721,898
MATERIAL Project M&S 23,100 20,582 30,776 20,783 19,637 23,565 20,619 21,601 21,601 0 0 0 0 0 0 0 202,264

2.12.03 FE Installation & Testing 93,268 98,598 63,108 74,059 61,794 0 0 0 0 0 0 0 0 0 0 0 390,828
LABOR Project Labor Resources 71,837 80,764 42,246 64,975 59,508 0 0 0 0 0 0 0 0 0 0 0 319,330
MATERIAL Project M&S 21,431 17,834 20,862 9,084 2,287 0 0 0 0 0 0 0 0 0 0 0 71,498

Grand Total  4,373,173 4,127,932 4,552,961 3,234,756 2,932,610 2,932,110 1,801,649 3,607,524 1,682,902 739,463 607,764 614,051 192,241 197,361 177,250 159,317 31,933,063
Material  1,155,703 1,001,029 1,408,327 1,004,277 929,685 1,098,879 878,254 899,301 653,987 534,075 434,839 556,230 163,224 166,962 146,851 130,300 11,161,922
Labor 3,217,470 3,126,903 3,144,635 2,230,479 2,002,925 1,833,231 923,396 2,708,223 1,028,914 205,388 172,924 57,821 29,017 30,399 30,399 29,017 20,771,141
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