
WBS Level 2 WBS Level 3 WBS Reporting Level Resource FY11 FY12 FY13 FY14 FY15 FY16 FY17 Grand Total
2.01 Project Management and Support 2.01.01 Project Management 2.01.01 Project Management MGTAD Actual Cost 0.39 1.29 0.67 2.35

NA1 Manager 1.00 1.00 0.99 0.33 3.33
NA3 Administrative Secretary 0.60 0.60 0.51 0.33 2.04
NA4 ES&H Professional 0.30 0.30 0.26 0.10 0.96
NO1 Mechanical Engineer 0.21 0.21
NO2 Mechanical Designer 0.17 0.17
NS1 Scientist 0.75 0.50 0.92 0.33 2.50
PROF Actual Cost 0.84 0.34 1.18
SCIEN Actual Cost 0.60 0.58 1.00 2.18
TECH Actual Cost 0.15 0.15

2.01.01 Project Management Total 0.99 2.71 2.16 2.65 2.40 3.06 1.10 15.07
2.01.02 Project Support 2.01.02 Project Support MGTAD Actual Cost 0.65 2.28 2.93

NA1 Manager 0.35 0.35 0.35 0.03 1.08
NA2 Administrative 3.70 3.50 2.45 0.50 10.15
NA5 QA Professional 0.50 0.50 0.67 0.17 1.84
NA6 Other Professional 2.60 2.40 2.00 0.67 7.67
PROF Actual Cost 0.53 0.53
TECH Actual Cost 0.02 0.02

2.01.02 Project Support Total 0.65 2.83 7.15 6.75 5.47 1.37 24.22
2.01 Project Management and Support Total 0.99 3.36 4.99 9.80 9.15 8.53 2.47 39.29
2.02 Conceptual Design and Advanced Conceptual Design 2.02.02 Conceptual Design and Analysis of Photon Delivery Systems 2.02.02 Conceptual Design and Analysis of Photon Delivery Systems PROF Actual Cost 0.05 0.64 0.68

SCIEN Actual Cost 0.49 2.92 3.41
2.02.02 Conceptual Design and Analysis of Photon Delivery Systems Total 0.53 3.56 4.10

2.02.04 ESM Advanced Conceptual Design 2.02.04 ESM Advanced Conceptual Design PROF Actual Cost 0.18 0.18
SCIEN Actual Cost 0.38 0.38

2.02.04 ESM Advanced Conceptual Design Total 0.56 0.56
2.02.05 FXI Advanced Conceptual Design 2.02.05 FXI Advanced Conceptual Design PROF Actual Cost 0.15 0.15

SCIEN Actual Cost 0.34 0.34
TECH Actual Cost 0.05 0.05

2.02.05 FXI Advanced Conceptual Design Total 0.55 0.55
2.02.06 ISR Advanced Conceptual Design 2.02.06 ISR Advanced Conceptual Design PROF Actual Cost 0.36 0.36

SCIEN Actual Cost 0.55 0.55
TECH Actual Cost 0.09 0.09

2.02.06 ISR Advanced Conceptual Design Total 1.00 1.00
2.02.07 ISS Advanced Conceptual Design 2.02.07 ISS Advanced Conceptual Design PROF Actual Cost 0.18 0.18

SCIEN Actual Cost 0.38 0.38
TECH Actual Cost 0.12 0.12

2.02.07 ISS Advanced Conceptual Design Total 0.68 0.68
2.02.08 SIX Advanced Conceptual Design 2.02.08 SIX Advanced Conceptual Design PROF Actual Cost 0.16 0.16

SCIEN Actual Cost 0.74 0.74
TECH Actual Cost 0.05 0.05

2.02.08 SIX Advanced Conceptual Design Total 0.95 0.95
2.02.09 SMI Advanced Conceptual Design 2.02.09 SMI Advanced Conceptual Design PROF Actual Cost 0.19 0.19

SCIEN Actual Cost 0.67 0.67
TECH Actual Cost 0.04 0.04

2.02.09 SMI Advanced Conceptual Design Total 0.90 0.90
2.02 Conceptual Design and Advanced Conceptual Design Total 0.53 8.21 8.74
2.03 Common Beamline Systems 2.03.01 Utilities 2.03.01 Utilities MO3 ME ‐ Utilitiy Engineer 0.01 0.01

MO4 ME ‐ Utility Technician 0.03 0.03
NA2 Administrative 0.03 0.03
NA7 IT Professional 0.04 0.01 0.05
NE1 Electrical Engineer 0.91 0.96 0.06 1.92
NE2 Electrical Designer 0.75 0.31 0.05 1.11
NE3 Electrical Technician 0.38 1.77 0.05 2.21
NO1 Mechanical Engineer 0.42 0.30 0.72
NO2 Mechanical Designer 0.28 0.37 0.00 0.65
NO3 Mechanical Technician 0.05 0.96 0.14 1.15
NST Standard Building Trades (Riggers) 1.90 3.14 1.52 6.56

2.03.01 Utilities Total 4.73 7.84 1.88 14.44
2.03.02 Personnel Protection System (PPS) 2.03.02 Personnel Protection System (PPS) BTE Building Trades Electrician 0.02 0.02

NE1 Electrical Engineer 0.85 1.67 2.52
NE2 Electrical Designer 0.06 1.15 1.21
NE3 Electrical Technician 2.82 2.82
NO1 Mechanical Engineer 0.19 0.19
NO3 Mechanical Technician 0.02 0.03 0.05
NS1 Scientist 0.01 0.00 0.01

NEXT Total FTE by Resource Report ‐ June 2016
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2.03 Common Beamline Systems 2.03.02 Personnel Protection System (PPS) 2.03.02 Personnel Protection System (PPS) NST Standard Building Trades (Riggers) 0.06 0.06
2.03.02 Personnel Protection System (PPS) Total 0.01 0.93 5.94 6.88

2.03.03 Equipment Protection System (EPS) 2.03.03 Equipment Protection System (EPS) NE1 Electrical Engineer 0.20 0.48 0.51 1.19
NE2 Electrical Designer 0.07 0.07
NE3 Electrical Technician 0.04 0.14 1.42 1.60
NO3 Mechanical Technician 0.07 0.05 0.12

2.03.03 Equipment Protection System (EPS) Total 0.32 0.73 1.93 2.98
2.03.04 Control Station 2.03.04 Control Station BTS Plant Engineering‐Building Trades (Riggers) 0.01 0.01

NO1 Mechanical Engineer 0.03 0.02 0.05
NO3 Mechanical Technician 0.12 0.06 0.18
NS1 Scientist 0.03 0.02 0.05
NS2 Assistant Scientist 0.03 0.02 0.05
NST Standard Building Trades (Riggers) 0.41 0.41

2.03.04 Control Station Total 0.22 0.53 0.75
2.03.05 Common Beamline Systems Management 2.03.05 Common Beamline Systems Management MGTAD Actual Cost 0.17 0.17

MO7 Project Engineer 0.20 0.01 0.21
NE1 Electrical Engineer 0.40 0.23 0.63
NE3 Electrical Technician 0.05 0.05
NO1 Mechanical Engineer 0.60 0.34 0.41 0.10 1.45
PROF Actual Cost 0.41 0.41

2.03.05 Common Beamline Systems Management Total 0.58 1.00 0.57 0.66 0.11 2.92
2.03 Common Beamline Systems Total 0.58 6.06 10.29 10.94 0.11 27.98
2.04 Control System 2.04.01 Control System Management 2.04.01 Control System Management NA1 Manager 0.10 0.10 0.10 0.03 0.33

PROF Actual Cost 0.12 0.18 0.30
TECH Actual Cost 0.00 0.00

2.04.01 Control System Management Total 0.12 0.18 0.10 0.10 0.10 0.03 0.63
2.04.02 Control System Design & Implementation 2.04.02.01 ESM Control System Design & Implementation NA7 IT Professional 0.46 0.67 0.25 1.37

NE1 Electrical Engineer 0.23 0.40 0.24 0.87
NE3 Electrical Technician 0.16 0.56 0.27 0.99
PROF Actual Cost 1.02 1.02

2.04.02.01 ESM Control System Design & Implementation Total 1.02 0.85 1.62 0.76 4.25
2.04.02.02 FXI  Control System Design NA7 IT Professional 0.23 0.16 0.39

NE1 Electrical Engineer 0.12 0.08 0.20
NE3 Electrical Technician 0.09 0.06 0.14

2.04.02.02 FXI  Control System Design Total 0.44 0.29 0.73
2.04.02.03 ISR  Control System Design & Implementation NA7 IT Professional 0.46 0.61 0.30 1.37

NE1 Electrical Engineer 0.23 0.37 0.27 0.87
NE3 Electrical Technician 0.17 0.27 0.72 1.16

2.04.02.03 ISR  Control System Design & Implementation Total 0.85 1.26 1.29 3.40
2.04.02.04 ISS Control System Design & Implementation NA7 IT Professional 0.46 0.67 0.25 1.37

NE1 Electrical Engineer 0.23 0.39 0.24 0.86
NE3 Electrical Technician 0.17 0.63 0.53 1.32

2.04.02.04 ISS Control System Design & Implementation Total 0.85 1.68 1.02 3.55
2.04.02.05 SIX Control System Design & Implementation NA7 IT Professional 0.30 0.80 0.27 1.37

NE1 Electrical Engineer 0.15 0.47 0.26 0.87
NE3 Electrical Technician 0.11 0.57 0.53 1.21

2.04.02.05 SIX Control System Design & Implementation Total 0.56 1.84 1.06 3.46
2.04.02.06 SMI Control System Design & Implementation NA7 IT Professional 0.46 0.64 0.27 1.37

NE1 Electrical Engineer 0.23 0.39 0.26 0.87
NE3 Electrical Technician 0.17 0.36 0.80 1.33

2.04.02.06 SMI Control System Design & Implementation Total 0.85 1.39 1.33 3.57
2.04 Control System Total 0.12 1.20 4.50 8.18 5.56 0.03 19.59
2.05 ESM Beamline 2.05.01 ESM Management 2.05.01.01 ESM Beamline Management NO1 Mechanical Engineer 0.16 0.16

NO2 Mechanical Designer 0.10 0.10
NO3 Mechanical Technician 0.02 0.02
NS1 Scientist 0.18 0.18 0.23 0.58
NS2 Assistant Scientist 0.18 0.18 0.20 0.55
SCIEN Actual Cost 0.10 0.56 0.67

2.05.01.01 ESM Beamline Management Total 0.10 0.56 0.35 0.35 0.72 2.09
2.05.02 ESM Beamline Systems 2.05.02 ESM Beamline Systems PROF Actual Cost 0.07 0.69 0.76

SCIEN Actual Cost 0.02 0.57 0.60
TECH Actual Cost 0.03 0.41 0.44

2.05.02 ESM Beamline Systems Total 0.12 1.67 1.79
2.05.02.01 Photon Delivery System NO1 Mechanical Engineer 0.44 0.54 0.64 1.61

NO2 Mechanical Designer 0.45 0.46 0.03 0.95
NO3 Mechanical Technician 0.19 1.61 1.80
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2.05 ESM Beamline 2.05.02 ESM Beamline Systems 2.05.02.01 Photon Delivery System NS1 Scientist 0.78 0.38 0.32 1.47
NS2 Assistant Scientist 0.55 0.39 0.41 1.35
NST Standard Building Trades (Riggers) 0.02 0.14 0.16
NSU Building Surveyor 0.01 0.11 0.12

2.05.02.01 Photon Delivery System Total 2.22 2.00 3.26 7.47
2.05.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.11 0.11

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.16 0.16
NST Standard Building Trades (Riggers) 0.08 0.08

2.05.02.02 Shielded Enclosures Total 0.37 0.37
2.05.02.03 Endstation Equipment NE3 Electrical Technician 0.01 0.01

NO1 Mechanical Engineer 0.18 0.46 0.34 0.98
NO2 Mechanical Designer 0.19 0.40 0.04 0.62
NO3 Mechanical Technician 0.27 0.78 1.05
NS1 Scientist 0.09 0.36 0.47 0.92
NS2 Assistant Scientist 0.30 0.26 0.33 0.89
NST Standard Building Trades (Riggers) 0.21 0.21
NSU Building Surveyor 0.07 0.07

2.05.02.03 Endstation Equipment Total 0.76 1.75 2.23 4.74
2.05.02.04 Data Acquisition NA7 IT Professional 0.20 0.20

NS1 Scientist 0.06 0.05 0.11
NS2 Assistant Scientist 0.06 0.10 0.16

2.05.02.04 Data Acquisition Total 0.13 0.35 0.47
2.05 ESM Beamline Total 0.23 2.23 3.70 4.22 6.55 16.93
2.06 FXI Beamline 2.06.01 FXI Management 2.06.01.01 FXI Beamline Management NO1 Mechanical Engineer 0.03 0.07 0.10

NO2 Mechanical Designer 0.03 0.02 0.05
NO3 Mechanical Technician 0.06 0.01 0.07
NS1 Scientist 0.41 0.18 0.60
NS2 Assistant Scientist 0.10 0.10
PROF Actual Cost 0.05 0.05
SCIEN Actual Cost 0.06 0.37 0.43
TECH Actual Cost 0.02 0.02

2.06.01.01 FXI Beamline Management Total 0.06 0.44 0.53 0.38 1.42
2.06.02 FXI Beamline Systems 2.06.02 FXI Beamline Systems PROF Actual Cost 0.05 0.46 0.51

SCIEN Actual Cost 0.06 0.68 0.74
TECH Actual Cost 0.03 0.40 0.43

2.06.02 FXI Beamline Systems Total 0.14 1.53 1.67
2.06.02.01 Photon Delivery System NO1 Mechanical Engineer 0.32 0.32

NO2 Mechanical Designer 0.32 0.32
NS1 Scientist 0.57 0.57

2.06.02.01 Photon Delivery System Total 1.21 1.21
2.06.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.00 0.01 0.07 0.08

NO2 Mechanical Designer 0.01 0.01
NS1 Scientist 0.00 0.01 0.02 0.04
NST Standard Building Trades (Riggers) 0.03 0.03
NSU Building Surveyor 0.01 0.01

2.06.02.02 Shielded Enclosures Total 0.01 0.02 0.14 0.17
2.06.02.03 Endstation Equipment NO1 Mechanical Engineer 0.01 0.05 0.05

NO2 Mechanical Designer 0.01 0.02 0.03
NS1 Scientist 0.02 0.09 0.11
NS2 Assistant Scientist 0.09 0.09

2.06.02.03 Endstation Equipment Total 0.03 0.25 0.28
2.06.02.04 Data Acquisition NS1 Scientist 0.01 0.01

2.06.02.04 Data Acquisition Total 0.01 0.01
2.06 FXI Beamline Total 0.20 1.98 1.80 0.65 0.14 4.77
2.07 ISR Beamline 2.07.01 ISR Management 2.07.01.01 ISR Beamline Management NO1 Mechanical Engineer 0.09 0.20 0.26 0.55

NO2 Mechanical Designer 0.06 0.18 0.24 0.48
NO3 Mechanical Technician 0.02 0.02
NS1 Scientist 0.41 0.51 0.88 0.03 1.83
NS2 Assistant Scientist 0.47 0.47 0.00 0.94
SCIEN Actual Cost 0.06 0.75 0.80

2.07.01.01 ISR Beamline Management Total 0.06 0.75 1.03 1.36 1.40 0.03 4.62
2.07.02 ISR Beamline Systems 2.07.02 ISR Beamline Systems PROF Actual Cost 0.06 0.66 0.72

SCIEN Actual Cost 0.06 0.51 0.57
TECH Actual Cost 0.06 0.50 0.56

2.07.02 ISR Beamline Systems Total 0.19 1.67 1.85
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2.07 ISR Beamline 2.07.02 ISR Beamline Systems 2.07.02.01 Photon Delivery System MO6 ME ‐ Vacuum Technician 0.04 0.04
NO1 Mechanical Engineer 0.69 0.22 0.54 1.45
NO2 Mechanical Designer 0.31 0.08 0.16 0.55
NO3 Mechanical Technician 0.04 1.29 1.33
NS1 Scientist 0.45 0.16 1.00 1.61
NS2 Assistant Scientist 0.32 0.07 ‐0.09 0.29
NST Standard Building Trades (Riggers) 0.03 0.22 0.25
NSU Building Surveyor 0.01 0.06 0.07

2.07.02.01 Photon Delivery System Total 1.77 0.60 3.22 5.59
2.07.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.09 0.09

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.16 0.16
NS1 Scientist 0.01 0.01
NST Standard Building Trades (Riggers) 0.08 0.08

2.07.02.02 Shielded Enclosures Total 0.36 0.36
2.07.02.03 Endstation Equipment MO6 ME ‐ Vacuum Technician 0.02 0.02

NO1 Mechanical Engineer 0.18 0.61 0.20 0.99
NO2 Mechanical Designer 0.10 0.20 0.05 0.35
NO3 Mechanical Technician 0.59 0.41 0.99
NS1 Scientist 0.14 0.30 0.35 0.79
NS2 Assistant Scientist 0.23 0.30 0.03 0.56
NST Standard Building Trades (Riggers) 0.12 0.05 0.17
NSU Building Surveyor 0.03 0.00 0.04

2.07.02.03 Endstation Equipment Total 0.66 2.16 1.10 3.91
2.07.02.04 Data Acquisition NA7 IT Professional 0.05 0.14 0.19

NS1 Scientist 0.02 0.02 0.29 0.33
NS2 Assistant Scientist 0.12 ‐0.07 0.05

2.07.02.04 Data Acquisition Total 0.02 0.19 0.35 0.57
2.07 ISR Beamline Total 0.25 2.41 3.83 4.31 6.07 0.03 16.90
2.08 ISS Beamline 2.08.01 ISS Management 2.08.01.01 ISS Beamline Management NO1 Mechanical Engineer 0.09 0.09 0.09 0.18 0.44

NO2 Mechanical Designer 0.06 0.14 0.18 0.10 0.48
NO3 Mechanical Technician 0.14 0.14 0.14 0.02 0.43
NS1 Scientist 0.16 0.28 0.18 0.22 0.85
NS2 Assistant Scientist 0.11 0.30 0.09 0.19 0.69
SCIEN Actual Cost 0.07 0.37 0.44

2.08.01.01 ISS Beamline Management Total 0.07 0.37 0.56 0.95 0.67 0.71 3.34
2.08.02 ISS Beamline Systems 2.08.02 ISS Beamline Systems PROF Actual Cost 0.07 0.66 0.73

SCIEN Actual Cost 0.06 0.65 0.71
TECH Actual Cost 0.04 0.54 0.58

2.08.02 ISS Beamline Systems Total 0.17 1.86 2.03
2.08.02.01 Photon Delivery System NO1 Mechanical Engineer 0.30 0.21 0.23 0.75

NO2 Mechanical Designer 0.20 0.05 0.05 0.30
NO3 Mechanical Technician 0.28 0.53 0.81
NS1 Scientist 0.48 0.28 0.39 1.16
NS2 Assistant Scientist 0.28 0.28 0.31 0.87
NST Standard Building Trades (Riggers) 0.11 0.11 0.22
NSU Building Surveyor 0.03 0.08 0.11

2.08.02.01 Photon Delivery System Total 1.27 1.23 1.71 4.21
2.08.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.10 0.10

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.16 0.16
NST Standard Building Trades (Riggers) 0.08 0.08

2.08.02.02 Shielded Enclosures Total 0.35 0.35
2.08.02.03 Endstation Equipment NO1 Mechanical Engineer 0.55 0.15 0.20 0.90

NO2 Mechanical Designer 0.25 0.29 0.33 0.87
NO3 Mechanical Technician 0.22 0.45 0.66
NS1 Scientist 0.42 0.12 0.31 0.85
NS2 Assistant Scientist 0.67 0.19 0.41 1.27
NST Standard Building Trades (Riggers) 0.04 0.04 0.09
NSU Building Surveyor 0.01 0.04 0.05

2.08.02.03 Endstation Equipment Total 1.89 1.03 1.77 4.69
2.08.02.04 Data Acquisition NA7 IT Professional 0.03 0.17 0.20

NO1 Mechanical Engineer 0.02 0.02
NS1 Scientist 0.09 0.09 0.18
NS2 Assistant Scientist 0.04 0.14 0.19

2.08.02.04 Data Acquisition Total 0.19 0.40 0.59
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2.08 ISS Beamline Total 0.24 2.23 4.07 3.41 4.55 0.71 15.20
2.09 SIX Beamline 2.09.01 SIX Management 2.09.01.01 SIX Beamline Management NO1 Mechanical Engineer 0.11 0.17 0.11 0.02 0.41

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.11 0.11 0.11 0.00 0.34
NS1 Scientist 0.14 0.28 0.29 0.05 0.76
NS2 Assistant Scientist 0.23 0.28 0.46 0.02 0.98
PROF Actual Cost 0.02 0.16 0.18
SCIEN Actual Cost 0.03 0.26 0.29

2.09.01.01 SIX Beamline Management Total 0.05 0.42 0.59 0.85 0.97 0.10 2.98
2.09.02 SIX Beamline Systems 2.09.02 SIX Beamline Systems PROF Actual Cost 0.16 1.25 1.41

SCIEN Actual Cost 0.24 2.00 2.24
TECH Actual Cost 0.04 0.47 0.50

2.09.02 SIX Beamline Systems Total 0.44 3.71 4.15
2.09.02.01 Photon Delivery System NO1 Mechanical Engineer 0.36 0.57 0.57 1.50

NO2 Mechanical Designer 0.26 0.54 0.15 0.94
NO3 Mechanical Technician 0.02 0.19 0.85 1.07
NS1 Scientist 0.29 0.17 0.23 0.68
NS2 Assistant Scientist 0.61 0.62 0.58 1.81
NST Standard Building Trades (Riggers) 0.05 0.08 0.13
NSU Building Surveyor 0.03 0.07 0.10

2.09.02.01 Photon Delivery System Total 1.54 2.17 2.52 6.23
2.09.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.18 0.18

NO2 Mechanical Designer 0.01 0.01
NO3 Mechanical Technician 0.16 0.16
NST Standard Building Trades (Riggers) 0.08 0.08

2.09.02.02 Shielded Enclosures Total 0.44 0.44
2.09.02.03 Endstation Equipment MO5 ME ‐ Vacuum Engineer 0.01 0.00 0.01

MO6 ME ‐ Vacuum Technician 0.03 0.01 0.05
NO1 Mechanical Engineer 0.62 0.56 0.32 0.03 1.54
NO2 Mechanical Designer 0.20 0.08 0.28
NO3 Mechanical Technician 0.08 0.17 0.03 0.28
NS1 Scientist 0.50 0.42 0.17 0.02 1.11
NS2 Assistant Scientist 0.77 0.83 0.63 0.02 2.24
NST Standard Building Trades (Riggers) 0.00 0.03 0.01 0.04
NSU Building Surveyor 0.03 0.01 0.04

2.09.02.03 Endstation Equipment Total 2.10 1.98 1.38 0.13 5.59
2.09.02.04 Data Acquisition NA7 IT Professional 0.20 0.20

NS1 Scientist 0.05 0.05 0.09
NS2 Assistant Scientist 0.07 0.07 0.14

2.09.02.04 Data Acquisition Total 0.12 0.32 0.43
2.09 SIX Beamline Total 0.48 4.14 4.66 5.12 5.18 0.23 19.81
2.10 SMI Beamline 2.10.01 SMI Management 2.10.01.01 SMI Beamline Management NO1 Mechanical Engineer 0.09 0.09 0.01 0.16 0.35

NO2 Mechanical Designer 0.06 0.06 0.01 0.10 0.22
NO3 Mechanical Technician 0.00 0.02 0.02
NS1 Scientist 0.25 0.49 0.26 0.07 1.07
NS2 Assistant Scientist 0.19 0.50 0.18 0.04 0.91
PROF Actual Cost 0.01 0.01 0.02
SCIEN Actual Cost 0.09 0.46 0.55
TECH Actual Cost 0.01 0.01 0.01

2.10.01.01 SMI Beamline Management Total 0.10 0.48 0.59 1.14 0.47 0.39 3.17
2.10.02 SMI Beamline Systems 2.10.02 SMI Beamline Systems PROF Actual Cost 0.06 0.79 0.85

SCIEN Actual Cost 0.03 0.93 0.96
TECH Actual Cost 0.04 0.53 0.57

2.10.02 SMI Beamline Systems Total 0.13 2.25 2.38
2.10.02.01 Photon Delivery System NO1 Mechanical Engineer 0.08 0.09 0.17 0.34

NO2 Mechanical Designer 0.04 0.14 0.02 0.20
NO3 Mechanical Technician 0.66 0.66
NS1 Scientist 0.13 0.19 0.26 0.59
NS2 Assistant Scientist 0.16 0.06 0.28 0.50
NST Standard Building Trades (Riggers) 0.17 0.17
NSU Building Surveyor 0.06 0.06

2.10.02.01 Photon Delivery System Total 0.42 0.48 1.62 2.52
2.10.02.02 Shielded Enclosures NO1 Mechanical Engineer 0.07 0.07

NO2 Mechanical Designer 0.02 0.02
NO3 Mechanical Technician 0.10 0.10
NS1 Scientist 0.01 0.01
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2.10 SMI Beamline 2.10.02 SMI Beamline Systems 2.10.02.02 Shielded Enclosures NST Standard Building Trades (Riggers) 0.08 0.08
2.10.02.02 Shielded Enclosures Total 0.28 0.28
2.10.02.03 Endstation Equipment NO1 Mechanical Engineer 0.74 0.99 0.88 2.61

NO2 Mechanical Designer 0.22 0.29 0.20 0.71
NO3 Mechanical Technician 0.79 0.17 0.96
NS1 Scientist 0.41 0.27 0.41 1.09
NS2 Assistant Scientist 0.63 0.24 0.39 1.26
NST Standard Building Trades (Riggers) 0.17 0.17
NSU Building Surveyor 0.06 0.06

2.10.02.03 Endstation Equipment Total 2.00 2.80 2.05 6.86
2.10.02.04 Data Acquisition NA7 IT Professional 0.00 0.20 0.20

NS1 Scientist 0.06 0.13 0.19
NS2 Assistant Scientist 0.01 0.28 0.30

2.10.02.04 Data Acquisition Total 0.07 0.62 0.69
2.10 SMI Beamline Total 0.23 2.73 3.29 4.49 4.76 0.39 15.90
2.11 Insertion Devices 2.11.01 ESM EPU Insertion Device 2.11.01 ESM EPU Insertion Device NA7 IT Professional 0.07 0.11 0.06 0.24

NE1 Electrical Engineer 0.24 0.03 0.27
NE2 Electrical Designer 0.43 0.06 0.48
NE3 Electrical Technician 0.06 0.47 0.53
NO1 Mechanical Engineer 0.30 0.46 0.77 1.53
NO2 Mechanical Designer 0.29 0.37 0.78 1.45
NO3 Mechanical Technician 0.59 0.59
NS1 Scientist 0.14 0.21 0.67 1.01
PROF Actual Cost 0.00 0.00
TECH Actual Cost 0.00 0.00

2.11.01 ESM EPU Insertion Device Total 0.00 0.80 1.87 3.43 6.11
2.11.02 SIX EPU Insertion Device 2.11.02 SIX EPU Insertion Device NA7 IT Professional 0.03 0.03 0.06

NO1 Mechanical Engineer 0.17 0.15 0.33
NO2 Mechanical Designer 0.08 0.08 0.16
NS1 Scientist 0.06 0.06 0.12
PROF Actual Cost 0.00 0.00
TECH Actual Cost 0.00 0.00

2.11.02 SIX EPU Insertion Device Total 0.00 0.35 0.32 0.66
2.11.03 Insertion Devices Management 2.11.03 Insertion Devices Management NS1 Scientist 0.13 0.13 0.13 0.03 0.43

2.11.03 Insertion Devices Management Total 0.13 0.13 0.13 0.03 0.43
2.11 Insertion Devices Total 0.00 1.28 2.32 3.56 0.03 7.20
2.12 ID & FE Installation & Testing 2.12.01 ID & FE Installation & Testing Management 2.12.01 ID & FE Installation & Testing Management NA1 Manager 0.07 0.00 0.07

2.12.01 ID & FE Installation & Testing Management Total 0.07 0.00 0.07
2.12.02 ID Installation & Testing 2.12.02 ID Installation & Testing MO1 ME ‐ Survey Engineer 0.06 0.02 0.08

MO2 ME ‐ Survey Technician 0.25 0.05 0.29
MO5 ME ‐ Vacuum Engineer 0.11 0.04 0.15
MO6 ME ‐ Vacuum Technician 0.30 0.13 0.43
NA7 IT Professional 0.36 0.04 0.40
NE1 Electrical Engineer 0.01 0.01 0.02
NE2 Electrical Designer 0.06 0.01 0.07
NE3 Electrical Technician 0.18 0.04 0.22
NO1 Mechanical Engineer 0.12 0.01 0.14
NO2 Mechanical Designer 0.06 0.01 0.07
NO3 Mechanical Technician 0.18 0.02 0.20
NO6 ME ‐ D&I Engineer 0.17 0.03 0.20
NO7 ME ‐ D&I Technician 0.15 0.02 0.16
NO8 ME ‐ Insertion Device Engineer 0.44 0.05 0.49
NO9 ME ‐ Insertion Device Technician 0.36 0.04 0.40
NS1 Scientist 0.15 0.02 0.16
NST Standard Building Trades (Riggers) 0.07 0.01 0.08
SE5 EL ‐ Vacuum Engineer 0.03 0.02 0.05
TE1 EL ‐ D&I Engineer 0.01 0.01 0.02

2.12.02 ID Installation & Testing Total 3.08 0.56 3.64
2.12.03 FE Installation & Testing 2.12.03 FE Installation & Testing BTS Plant Engineering‐Building Trades (Riggers) 0.01 0.00 0.01

MO1 ME ‐ Survey Engineer 0.04 0.03 0.07
MO2 ME ‐ Survey Technician 0.10 0.06 0.16
MO5 ME ‐ Vacuum Engineer 0.18 0.13 0.31
MO6 ME ‐ Vacuum Technician 0.24 0.16 0.40
NA7 IT Professional 0.22 0.15 0.36
NE1 Electrical Engineer 0.01 0.02 0.02
NE2 Electrical Designer 0.07 0.05 0.12
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2.12 ID & FE Installation & Testing 2.12.03 FE Installation & Testing 2.12.03 FE Installation & Testing NE3 Electrical Technician 0.23 0.19 0.41
NE4 Controls Engineer 0.00 0.01 0.01
NO1 Mechanical Engineer 0.30 0.20 0.50
NO2 Mechanical Designer 0.21 0.14 0.35
NO3 Mechanical Technician 0.67 0.45 1.11
NO6 ME ‐ D&I Engineer 0.27 0.18 0.44
NO7 ME ‐ D&I Technician 0.25 0.17 0.42
NST Standard Building Trades (Riggers) 0.12 0.08 0.19
TE1 EL ‐ D&I Engineer 0.01 0.02 0.02
TE2 EL ‐ EL ‐ D&I Technician 0.01 0.03 0.04

2.12.03 FE Installation & Testing Total 2.92 2.05 4.97
2.12 ID & FE Installation & Testing Total 6.08 2.61 8.68
Grand Total 1.53 13.31 22.50 42.98 58.21 58.44 4.01 200.98


