
Project BMM

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total
BNL 254,394                      26,921    31,600    41,794    75,443    17,910    448,062       
NIST 4,514,100                   166,303  247,840  523,685  7,515      8,447      5,467,890    
SPP 2,751,971                   183,134  99,786    123,721  80,644    14,356    587         3,254,198    
Grand Total 7,520,464                   376,358  379,225  689,199  163,602  40,713    587         9,170,150    

BMM ETC Summary



Project BMM

 Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total
BNL 254,394                    26,921  31,600  41,794  75,443  17,910    448,062     

21034_21038 BMM Mgmt 21034 8,072                        8,072         
50349_50349 PBN BMM Management 37,665                      8,299    17,925  28,893  23,890  13,461    130,133     
50350_50350 PBN BMM Construction 7,966    7,568    9,161    2,390    27,085       
50351_50351 PBN BMM Hutches 2,519                        -            -            -            -            3,657      6,175         
50352_50352 PBN BMM EPS -            1,421    1,421         
50353_50353 PBN BMM PPS 206,138                    7,814    4,686    3,740    49,163  792         272,334     
50354_50354 PBN BMM Front End 2,842    2,842         

NIST 4,514,100                 166,303 247,840 523,685 7,515    8,447      5,467,890  
NIST70301 PBN BMM Management - NIST 33,800                      2,935    2,788    3,375    7,515    8,447      58,860       
NIST70302 PBN BMM Design - NIST 12,795                      12,795       
NIST70303 PBN BMM Construction - NIST 4,467,505                 163,368 245,052 520,310 5,396,235  

SPP 2,751,971                 183,134 99,786  123,721 80,644  14,356    587         3,254,198  
20472_21476 PBN BMM Management - IAA 72,100                      8,661    8,228    9,960    8,661    4,763      112,373     
20472_21477 PBN BMM Design - IAA 179,933                    13,602  13,738  16,631  14,461  6,888      587         245,841     
20472_21478 PBN BMM Construction - IAA 224,127                    49,427  38,544  40,693  10,616  363,406     
20472_21479 PBN BMM Hutches - IAA 651,454                    651,454     
20472_21480 PBN BMM Utilities - Mechanical - IAA 247,929                    2,803    250,732     
20472_21481 PBN BMM Utilities - Electrical - IAA 136,596                    136,596     
20472_21482 PBN BMM EPS - IAA 45,594                      13,061  13,893  27,300  36,086  135,935     
20472_21483 PBN BMM Front End - IAA 870,359                    73,185  15,104  16,694  975,342     
20472_21484 PBN BMM Source TPW - IAA 230,098                    11,575  241,673     
20472_21485 PBN BMM Controls - IAA 93,781                      10,820  10,279  12,443  10,820  2,705      140,847     

Grand Total 7,520,464                 376,358 379,225 689,199 163,602 40,713    587         9,170,150  

BMM ETC by Work Package



Project BMM

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total
BNL 254,394                    26,921  31,600  41,794  75,443  17,910    448,062     

21034_21038 BMM Mgmt 21034 8,072                        8,072         
Actual Cost 8,072                          8,072           

50349_50349 PBN BMM Management 37,665                      8,299    17,925  28,893  23,890  13,461    130,133     
Actual Cost 37,665                        37,665         
LDRD LDRD 447         425         514         447         246         2,079           
MO7 Project Engineer 904         859         1,040      904         497         4,204           
NA1 Manager 6,414      10,127    21,788    17,711    7,704      63,745         
NA2 Administrative -              1,288      4,937      4,293      2,361      12,879         
NA4 ES&H Professional 534         507         614         534         294         2,484           
NTR Travel Cost -              4,718      -              -              2,359      7,077           

50350_50350 PBN BMM Construction 7,966    7,568    9,161    2,390    27,085       
LDRD LDRD 179         170         206         54           609              
NA4 ES&H Professional 6,652      6,319      7,650      1,996      22,617         
NO1 Mechanical Engineer 1,135      1,078      1,305      340         3,859           

50351_50351 PBN BMM Hutches 2,519                        -            -            -            -            3,657      6,175         
Actual Cost 2,519                          2,519           
LDRD LDRD -              -              -              -              82           82                
NS1 Scientist -              -              -              -              3,574      3,574           

50352_50352 PBN BMM EPS -            1,421    1,421         
LDRD LDRD -              32           32                
NA1 Manager -              1,389      1,389           

50353_50353 PBN BMM PPS 206,138                    7,814    4,686    3,740    49,163  792         272,334     
Actual Cost 206,138                      206,138       
LDRD LDRD 327         311         376         327         147         1,488           
NE1 Electrical Engineer 6,422      3,364      2,139      32,652    498         45,075         
NE3 Electrical Technician 1,065      1,012      1,225      16,184    147         19,633         

50354_50354 PBN BMM Front End 2,842    2,842         
LDRD LDRD 64           64                
NA1 Manager 2,778      2,778           

NIST 4,514,100                 166,303 247,840 523,685 7,515    8,447      5,467,890  
NIST70301 PBN BMM Management - NIST 33,800                      2,935    2,788    3,375    7,515    8,447      58,860       

Actual Cost 33,800                        33,800         
NIST_L NIST Labor 2,935      2,788      3,375      7,515      8,447      25,060         

NIST70302 PBN BMM Design - NIST 12,795                      12,795       
Actual Cost 12,795                        12,795         

NIST70303 PBN BMM Construction - NIST 4,467,505                 163,368 245,052 520,310 5,396,235  
Actual Cost 4,467,505                   4,467,505    
NIST_MS NIST M&S Contracts 163,368  245,052  520,310  928,730       

SPP 2,751,971                 183,134 99,786  123,721 80,644  14,356    587         3,254,198  
20472_21476 PBN BMM Management - IAA 72,100                      8,661    8,228    9,960    8,661    4,763      112,373     

BMM ETC by WP and Resource



Project BMM

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total

BMM ETC by WP and Resource

Actual Cost 72,100                        72,100         
LDRD LDRD 182         173         210         182         100         847              
MO7 Project Engineer 1,454      1,382      1,673      1,454      800         6,763           
NA1 Manager 4,902      4,657      5,638      4,902      2,696      22,796         
NA4 ES&H Professional 1,567      1,489      1,802      1,567      862         7,287           
SS FCR SS FCR 555         527         638         555         305         2,579           

20472_21477 PBN BMM Design - IAA 179,933                    13,602  13,738  16,631  14,461  6,888      587         245,841     
Actual Cost 179,933                      179,933       
LDRD LDRD 262         249         301         262         288         26           1,387           
NO2 Mechanical Designer 12,544    12,733    15,414    13,403    5,724      481         60,300         
SS FCR SS FCR 796         757         916         796         876         80           4,221           

20472_21478 PBN BMM Construction - IAA 224,127                    49,427  38,544  40,693  10,616  363,406     
Actual Cost 224,127                      224,127       
BTS Plant Engineering-Building Trades Riggers 8,021      7,620      9,224      2,406      27,270         
LDRD LDRD 862         819         991         259         2,931           
MO1 ME - Survey Engineer 1,609      1,528      1,850      483         5,470           
MO2 ME - Survey Technician 4,985      4,736      5,732      1,495      16,948         
MO5 ME - Vacuum Engineer 1,532      1,456      1,762      460         5,210           
MO6 ME - Vacuum Technician 12,449    5,690      6,888      1,797      26,824         
NO1 Mechanical Engineer 1,078      1,024      1,240      323         3,666           
NO3 Mechanical Technician 5,343      5,076      6,145      1,603      18,168         
NS1 Scientist 7,582      4,928      -              -              12,510         
NST Building Trades Unassigned 3,342      3,175      3,843      1,003      11,362         
SS FCR SS FCR 2,624      2,492      3,017      787         8,920           

20472_21479 PBN BMM Hutches - IAA 651,454                    651,454     
Actual Cost 651,454                      651,454       

20472_21480 PBN BMM Utilities - Mechanical - IAA 247,929                    2,803    250,732     
Actual Cost 247,929                      247,929       
BTP Plant Engineering-Building Trades Plumber 518         518              
BTS Plant Engineering-Building Trades Riggers 5             5                  
LDRD LDRD 59           59                
MO3 ME - Utility Engineer 386         386              
MO4 ME - Utility Technician 646         646              
NST Building Trades Unassigned 1,010      1,010           
SS FCR SS FCR 180         180              

20472_21481 PBN BMM Utilities - Electrical - IAA 136,596                    136,596     
Actual Cost 136,596                      136,596       

20472_21482 PBN BMM EPS - IAA 45,594                      13,061  13,893  27,300  36,086  135,935     
Actual Cost 45,594                        45,594         
LDRD LDRD 487         463         561         390         1,901           
NE2 Electrical Designer 518         285         -              -              802              



Project BMM

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total

BMM ETC by WP and Resource

NE3 Electrical Technician 1,015      305         9,239      25,407    35,966         
NE4 Controls Engineer 4,447      6,576      9,918      8,847      29,789         
NSM Material (Purchase >$25k) 5,110      4,855      5,877      256         16,097         
SS FCR SS FCR 1,483      1,409      1,706      1,187      5,786           

20472_21483 PBN BMM Front End - IAA 870,359                    73,185  15,104  16,694  975,342     
Actual Cost 870,359                      870,359       
LDRD LDRD 736         700         773         2,209           
MO1 ME - Survey Engineer 965         -              -              965              
MO2 ME - Survey Technician 2,525      -              -              2,525           
MO3 ME - Utility Engineer 3,891      1,222      1,351      6,464           
MO4 ME - Utility Technician 2,099      -              -              2,099           
MO5 ME - Vacuum Engineer 4,136      611         675         5,422           
MO6 ME - Vacuum Technician 10,093    -              -              10,093         
NE1 Electrical Engineer 3,830      2,128      2,352      8,309           
NE3 Electrical Technician 2,730      -              -              2,730           
NE4 Controls Engineer 4,442      2,837      3,136      10,415         
NMA Material (Purchase <$25k) 17,083    -              -              17,083         
NO1 Mechanical Engineer 4,492      611         675         5,779           
NO2 Mechanical Designer 308         -              -              308              
NO3 Mechanical Technician 3,246      -              -              3,246           
NO6 ME - D&I Engineer 855         611         675         2,142           
SE5 EL - Vacuum Engineer 1,560      1,419      1,568      4,547           
SS FCR SS FCR 2,241      2,129      2,353      6,724           
TE1 EL - D&I Engineer 4,733      2,837      3,136      10,706         
TE2 EL - D&I Technician 3,217      -              -              3,217           

20472_21484 PBN BMM Source TPW - IAA 230,098                    11,575  241,673     
Actual Cost 230,098                      230,098       
BTS Plant Engineering-Building Trades Riggers 606         606              
LDRD LDRD 244         244              
MO1 ME - Survey Engineer 463         463              
MO2 ME - Survey Technician 404         404              
MO4 ME - Utility Technician 97           97                
MO6 ME - Vacuum Technician 194         194              
NE1 Electrical Engineer 2,688      2,688           
NE3 Electrical Technician 396         396              
NE4 Controls Engineer 2,688      2,688           
NO9 ME - Insertion Device Technician 2,907      2,907           
SS FCR SS FCR 741         741              
TE5 EL - Insertion Device Technician 148         148              

20472_21485 PBN BMM Controls - IAA 93,781                      10,820  10,279  12,443  10,820  2,705      140,847     
Actual Cost 93,781                        93,781         



Project BMM

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 Grand Total

BMM ETC by WP and Resource

LDRD LDRD 228         216         262         228         57           990              
NE4 Controls Engineer 9,899      9,404      11,384    9,899      2,475      43,061         
SS FCR SS FCR 693         658         797         693         173         3,014           

Grand Total 7,520,464                 376,358 379,225 689,199 163,602 40,713    587         9,170,150  


