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SST12 and BMM Partner Beamlines - 2016 December DraftSST12 and BMM Partner Beamlines - 2016 December DraftSST12 and BMM Partner Beamlines - 2016 December Draft 1283 01-Oct-12 A 15-Nov-17 01-Oct-12 10-Aug-17 66760.00 19037.27

SST 1&2 NIST Spectroscopy Soft and TenderSST 1&2 NIST Spectroscopy Soft and TenderSST 1&2 NIST Spectroscopy Soft and Tender 1283 01-Oct-12 A 15-Nov-17 01-Oct-12 10-Aug-17 66760.00 19037.27

SST 1&2 ManagementSST 1&2 ManagementSST 1&2 Management 681 02-Mar-15 A 15-Nov-17 02-Mar-15 10-Aug-17 4682.00 1635.77

SST10100 SST - Mgmt - BNL - Detailed and Summary Schedule in P6 BNL 71 02-Mar-15 A 09-Jun-15 A 02-Mar-15 09-Jun-15 80.00 0.00 100%

SST10200 SST - Ensure Engineering Designs BNL 128 02-Mar-15 A 31-Aug-15 A 02-Mar-15 30-Sep-15 16.00 0.00 100%

SST10350 SST - Ensure Partner BNL specific training BNL 128 02-Mar-15 A 31-Aug-15 A 02-Mar-15 30-Sep-15 16.00 0.00 100%

SST10850 SST - Mgmt - BNL - Provide Standard & Facility Component Interface Drawings BNL 86 29-Apr-15 A 31-Aug-15 A 29-Apr-15 30-Sep-15 40.00 0.00 100%

SST11100 Partner team members will undertake all required BNL training Partner 86 29-Apr-15 A 31-Aug-15 A 29-Apr-15 30-Sep-15 16.00 0.00 100%

SST10650 SST - Mgmt - BNL - Create JTAs for Partner and Contractors BNL 108 29-Apr-15 A 30-Sep-15 A 29-Apr-15 30-Sep-15 80.00 0.00 100%

SST10600 SST - Mgmt - BNL - Create Template HASP for Partner BNL 7 16-May-16 A 24-May-16 A 01-Oct-15 01-Oct-15 8.00 0.00 100%

SST10950 SST - Management - Create HASP - Partner Partner 273 12-May-15 A 13-Jun-16 A 12-May-15 30-Sep-15 8.00 0.00 100%

SST10550 SST - Mgmt - BNL - Develop Project Management Plan and Partner Agreement BNL 327 02-Mar-15 A 16-Jun-16 A 02-Mar-15 30-Oct-15 120.00 0.00 100%

SST11400 SST - BAT Meeting No. 1 BNL 1 14-Jul-16 A 14-Jul-16 A 30-Oct-15 30-Oct-15 0.00 0.00 100%

SST11600 SST - BAT Meeting No. 2 (Not needed) BNL 1 03-Oct-16 A 03-Oct-16 A 18-Feb-16 18-Feb-16 0.00 0.00 100%

SST11350 SST - Mgmt - BNL - Coordinate BAT meetings BNL 58 14-Jul-16 A 04-Oct-16 A 30-Oct-15 14-Jul-16 32.00 0.00 100%

SST11700 SST - BAT Meeting No. 3 (Not needed) BNL 1 04-Oct-16 A 04-Oct-16 A 14-Jul-16 14-Jul-16 0.00 0.00 100%

SST11450 SST - PDR (direct FDR) BNL 1 21-Feb-17* 21-Feb-17 30-Sep-15 30-Sep-15 0.00 0.00 0%

SST11500 SST - FDR BNL 1 22-Feb-17 22-Feb-17 02-Nov-15 02-Nov-15 0.00 0.00 0%

SST11550 SST - Status Review 1 BNL 1 23-Feb-17 23-Feb-17 25-Nov-15 25-Nov-15 0.00 0.00 0%

SST11650 SST - Status Review 2 (combine with 1) BNL 1 24-Feb-17 24-Feb-17 04-Feb-16 04-Feb-16 0.00 0.00 0%

SST11000 SST - Management - Create Beamline Operations Plan - Partner (Partner user agreement) Partner 23 14-Jun-16 A 05-Jun-17 01-Oct-15 07-Jan-16 40.00 36.00 10%

SST10250 SST - Setup for IRR BNL 45 03-Apr-17 05-Jun-17 10-Oct-16 09-Jan-17 16.00 16.00 0%

SST10300 SST - Coordinate for IRR BNL 45 06-Jun-17 09-Aug-17 10-Jan-17 14-Mar-17 64.00 64.00 0%

SST11050 SST - Management - IRR Documentation - Partner Partner 15 23-Aug-17 13-Sep-17 28-Feb-17 20-Mar-17 80.00 80.00 0%

SST10450 SST - Mgmt - BNL - Project Management - Facility/Partner Interface SPP 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 745.00 222.16 70.18%

SST10500 SST - Mgmt - BNL - Monthly Reporting BNL 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 184.00 54.87 70.18%

SST10700 SST - Mgmt - BNL - Compliance Management BNL 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 240.00 71.56 70.18%

SST10750 SST - Mgmt - BNL - QA & Configuration Management SPP 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 352.00 104.97 70.18%

SST10800 SST - Mgmt - BNL - Traveler Management SPP 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 96.00 28.63 70.18%

SST10900 SST - Mgmt - BNL - Serve as Interface for Facility-provided Activities SPP 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 1305.00 389.16 70.18%

SST11150 Partner Project Manager, or designee, will meet regularly with NSLS-II staff (typically once per week). Partner 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 150.00 44.73 70.18%

SST11200 Partner Project Manager, or designee, will meet monthly to status project activities (in one of the regular weekly meetiPartner 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 24.00 7.16 70.18%

SST11250 Partner Project Manager, or designee, will attend the Monthly IPT Meetings. Partner 597 29-Apr-15 A 15-Sep-17 29-Apr-15 03-Apr-17 50.00 14.91 70.18%

SST10150 SST - Weekly Meetings BNL 588 12-May-15 A 15-Sep-17 12-May-15 03-Apr-17 600.00 181.62 69.73%

SST11300 SST - Mgmt - BNL - Coordinate Design and Status Reviews (PDR, FDR, IRR) BNL 145 21-Feb-17 15-Sep-17 30-Sep-15 03-Apr-17 320.00 320.00 0%

SST11800 SST - IRR Review Final BNL 2 14-Sep-17 15-Sep-17 21-Mar-17 03-Apr-17 0.00 0.00 0%

SST11750 SST - IRR Review for FE, Hutches, ID BNL 2 14-Sep-17 15-Sep-17 07-Feb-17 21-Feb-17 0.00 0.00 0%

SST11850 SST - Schedule Contingency BNL 40 20-Sep-17 15-Nov-17 06-Apr-17 10-Aug-17 0.00 0.00 0%

SST11900 SST - Project Complete BNL 0 15-Nov-17* 10-Aug-17 0.00 0.00 0%

SST 1&2 DesignSST 1&2 DesignSST 1&2 Design 648 02-Mar-15 A 28-Sep-17 02-Mar-15 16-Mar-17 3202.00 969.68

SST11950 SST - Beamline Design - FOE Radiation Shields (engineering) - Partner Partner 10 02-Mar-15 A 13-Mar-15 A 02-Mar-15 13-Mar-15 0.00 0.00 100%

SST12000 SST - Review, Modification and Arc hiving of Partner Interface Dwgs SPP 45 02-Mar-15 A 01-May-15 A 02-Mar-15 01-May-15 160.00 0.00 100%

SST12050 SST - Beamline Design - Coordinate CBS elements SPP 211 02-Mar-15 A 30-Dec-15 A 02-Mar-15 30-Oct-15 880.00 0.00 100%

SST12070 SST - General Beamline design activities SPP 458 01-Oct-15 A 02-Aug-17 1756.00 563.68 67.9%

SST12100 SST - Collate and Archive as-built Models and Sharepoint Docs BNL 66 19-May-17 23-Aug-17 08-Dec-16 16-Mar-17 406.00 406.00 0%

A1000 Placeholder for Out of Project Designer Partner 9 18-Sep-17 28-Sep-17 0.00 0.00 0%

SST 1&2 ConstructionSST 1&2 ConstructionSST 1&2 Construction 1232 01-Oct-12 A 01-Sep-17 01-Oct-12 13-Feb-17 24014.00 1059.10

SST12800 SST 1&2 - Tender X-ray Mono (FMB NIST Contract) Partner 251 01-Oct-12 A 01-Oct-13 A 01-Oct-12 01-Oct-13 0.00 0.00 100%

SST12850 SST 1&2 - White Beam Section Part 1 (FMB NIST Contract) Partner 251 01-Oct-12 A 01-Oct-13 A 01-Oct-12 01-Oct-13 0.00 0.00 100%

SST12900 SST 1&2 - white Beam Section part 2 (FMB NIST contract) Partner 251 01-Oct-12 A 01-Oct-13 A 01-Oct-12 01-Oct-13 0.00 0.00 100%

SST13050 SST 1&2 - NIST FY13 burden on the above contracts Partner 251 01-Oct-12 A 01-Oct-13 A 01-Oct-12 01-Oct-13 0.00 0.00 100%

SST12750 SST 1&2 - Soft X-ray Mono (FMB NIST Contract) Partner 251 01-Oct-12 A 01-Oct-13 A 01-Oct-12 01-Oct-13 0.00 0.00 100%

SST13402 SST 1&2 - FMB Contract Award Partner 5 22-Sep-14 A 26-Sep-14 A 22-Sep-14 26-Sep-14 0.00 0.00 100%

SST13100 SST 1&2 - NIST FY14 burden on remaining contracts Partner 251 01-Oct-13 A 30-Sep-14 A 01-Oct-13 30-Sep-14 0.00 0.00 100%

SST13404 SST 1&2 - FMB Preliminary Design Partner 158 29-Sep-14 A 15-May-15 A 29-Sep-14 15-May-15 0.00 0.00 100%

SST13406 SST 1&2 - FMB Preliminary Design Review Partner 5 18-May-15 A 22-May-15 A 18-May-15 22-May-15 0.00 0.00 100%

SST12950 SST 1&2 - gratings (Horiba NIST contract) Partner 666 01-Oct-12 A 29-May-15 A 01-Oct-12 29-May-15 0.00 0.00 100%

SST13412 SST 1&2 - FMB Optics Procurement Partner 175 22-Sep-14 A 03-Jun-15 A 22-Sep-14 03-Jun-15 0.00 0.00 100%

SST13400 SST 1&2 - High Pressure NEXAFS   calorimeter  Station Partner 175 22-Sep-14 A 03-Jun-15 A 22-Sep-14 03-Jun-15 0.00 0.00 100%
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SST13450  SST 1&2 - FMB Payment Milestone 1 - Functional Specification and Gantt Acceptance Partner 5 04-Jun-15 A 10-Jun-15 A 04-Jun-15 10-Jun-15 0.00 0.00 100%

SST13150 SST 1&2 - BMM optical design contracting (75%/25%) Partner 194 22-Sep-14 A 30-Jun-15 A 22-Sep-14 30-Jun-15 0.00 0.00 100%

SST12205 SST - BL Components - Shutters - Procurement #1 SPP 42 01-May-15 A 30-Jun-15 A 01-May-15 30-Jun-15 0.00 0.00 100%

SST12210 SST - BL Components - Shutters - Contract Award #1 SPP 0 01-Jul-15 A 30-Jun-15 0.00 0.00 100%

SST12152 SST 1&2 - FMB Training - Phase 1 Partner 15 03-Aug-15 A 21-Aug-15 A 08-Sep-15 28-Sep-15 0.00 0.00 100%

SST13408 SST 1&2 - FMB Final Design Partner 68 26-May-15 A 31-Aug-15 A 26-May-15 30-Oct-15 0.00 0.00 100%

SST12150 SST - Mirror System - Testing (Metrology) SPP 20 03-Aug-15 A 31-Aug-15 A 03-Aug-15 31-Aug-15 336.00 0.00 100%

SST12151 SST 1&2 - FMB Installation - Phase 1 Partner 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 0.00 0.00 100%

SST12153 SST - BL - Carpenter Services - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 50.00 0.00 100%

SST12154 SST - BL/ES - Safety Oversight for Construction and Installation - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 53.00 0.00 100%

SST12155 SST - BL Components Installation Coordination - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 0.00 0.00 100%

SST12156 SST - BL - Survey Oversight - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 0.00 0.00 100%

SST12157 SST - BL - Vacuum Oversight - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 139.00 0.00 100%

SST12158 SST - BL - Rigging Services - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 36.00 0.00 100%

SST12159 SST - BL Layout Survey - Phase 1 SPP 10 17-Aug-15 A 31-Aug-15 A 17-Aug-15 04-Sep-15 33.00 0.00 100%

SST13410 SST 1&2 - FMB Final Design Review and Finalize Package Partner 1 01-Sep-15 A 01-Sep-15 A 02-Nov-15 24-Dec-15 0.00 0.00 100%

SST122051 SST - BL Components - Shutters - Procurement #2 SPP 1 11-Sep-15 A 12-Sep-15 A 11-Sep-15 06-Nov-15 0.00 0.00 100%

SST13500  SST 1&2 - FMB Payment Milestone 2A - Final Design Acceptance Partner 5 22-Sep-15 A 28-Sep-15 A 19-Aug-15 25-Aug-15 0.00 0.00 100%

SST12215 SST - BL Components - Shutters - Vendor fabrication #1 SPP 62 01-Jul-15 A 29-Sep-15 A 01-Jul-15 29-Jun-16 0.00 0.00 100%

SST12650 SST 1&2 - Fully burdened NIST labor located at NSLS-II FY15 Partner 251 01-Oct-14 A 30-Sep-15 A 01-Oct-14 30-Sep-15 10560.00 0.00 100%

SST12160 SST 1&2 - Beamline Control Racks Installation SPP 42 03-Aug-15 A 30-Sep-15 A 03-Aug-15 11-Aug-15 0.00 0.00 100%

SST12220 SST - BL Components - Shutters - Delivery SPP 5 01-Oct-15 A 07-Oct-15 A 30-Jun-16 07-Jul-16 132.00 0.00 100%

SST13000 SST 1&2 - plane  mirror (InSync NIST contract delivery 6/2015) Partner 792 01-Oct-12 A 30-Nov-15 A 01-Oct-12 30-Oct-15 0.00 0.00 100%

SST122101 SST - BL Components - Shutters - Contract Award #2 SPP 0 04-Jan-16 A 06-Nov-15 0.00 0.00 100%

SST13550  SST 1&2 - FMB Payment Milestone 3A & 3B - Optics 1-4 and 5-8 Received Partner 5 02-Feb-16 A 08-Feb-16 A 02-Feb-16 08-Feb-16 0.00 0.00 100%

SST13414 SST 1&2 - FMB Manufacture and Test Partner 172 28-Dec-15 A 01-Sep-16 A 28-Dec-15 26-Aug-16 0.00 0.00 100%

SST13600  SST 1&2 - FMB Payment Milestone 4A - Factory Acceptance Partner 5 29-Aug-16 A 02-Sep-16 A 29-Aug-16 02-Sep-16 0.00 0.00 100%

SST13416 SST 1&2 - FMB Factory Acceptance (Phase 2) Partner 7 29-Aug-16 A 07-Sep-16 A 29-Aug-16 07-Oct-16 0.00 0.00 100%

SST13650  SST 1&2 - FMB Payment Milestone 5A - Delivery and Inspection Partner 5 06-Sep-16 A 12-Sep-16 A 03-Oct-16 07-Oct-16 0.00 0.00 100%

SST13418 SST 1&2 - FMB Shipping and Delivery (Phase 2) Partner 10 13-Sep-16 A 26-Sep-16 A 10-Oct-16 10-Nov-16 0.00 0.00 100%

SST12700 SST 1&2 - Fully burdened NIST labor located at NSLS-II FY16 Partner 251 01-Oct-15 A 30-Sep-16 A 01-Oct-15 30-Sep-16 10560.00 0.00 100%

SST122151 SST - BL Components - Shutters - Vendor fabrication #2 SPP 190 05-Jan-16 A 03-Oct-16 A 09-Nov-15 07-Nov-16 0.00 0.00 100%

SST122201 SST - BL Components - Shutters - Delivery #2 SPP 5 04-Oct-16 A 10-Oct-16 A 08-Nov-16 15-Nov-16 132.00 0.00 100%

SST13420 SST 1&2 - FMB Installation (Phase 2) Partner 16 03-Oct-16 A 24-Oct-16 A 14-Nov-16 22-Dec-16 0.00 0.00 100%

SST13200 SST 1&2 - XPS Microscope Station Partner 168 31-Mar-16 A 30-Nov-16 A 01-Oct-15 30-Sep-16 0.00 0.00 100%

SST12225 SST - BL Components - Shutters - Installation #1 SPP 37 01-Nov-16 A 28-Dec-16 A 08-Jul-16 11-Aug-16 200.00 0.00 100%

SST122251 SST - BL Components - Shutters - Installation #2 (in parallel with #1) SPP 37 01-Nov-16 A 28-Dec-16 A 16-Nov-16 22-Dec-16 200.00 0.00 100%

SST13250 SST 1&2 - NEXAFS Microscope Stations Partner 565 01-Oct-14 A 05-Jan-17 01-Oct-14 30-Sep-15 0.00 0.00 95%

SST13350 SST 1&2 - NEXAFS/XPS Station Partner 565 01-Oct-14 A 05-Jan-17 01-Oct-14 30-Sep-15 0.00 0.00 95%

SST13300 SST 1&2 - HAXPES/NEXAFS Station Partner 565 01-Oct-14 A 05-Jan-17 01-Oct-14 30-Sep-15 0.00 0.00 92%

SST12175 SST 1&2 - Procurement of burn through device and pressure sensor SPP 257 31-Mar-16 A 10-Apr-17 11-Sep-15 05-Nov-15 0.00 0.00 3%

A1040 SST 1&2 - FMB Factory Acceptance (Phase 3) Partner 5 23-Jun-17 29-Jun-17 0.00 0.00 0%

A1020 SST 1&2 - FMB Shipping and Delivery (Phase 3) Partner 20 30-Jun-17 31-Jul-17 0.00 0.00 0%

SST12600 SST - BL - Carpenter Services SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 50.00 25.00 50%

SST12200 SST - BL/ES - Safety Oversight for Construction and Installation BNL 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 123.00 61.50 50%

SST12250 SST - BL Components Installation Coordination SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 0.00 0.00 50%

SST12300 SST - BL - Survey Oversight BNL 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 0.00 0.00 30%

SST12350 SST - BL - Review and Oversight of Commissioning Plan BNL 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 0.00 0.00 20%

SST12400 SST - BL - Vacuum Oversight SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 564.00 394.80 30%

SST12450 SST - BL - Rigging Services SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 36.00 18.00 50%

SST12500 SST - BL Safety Components Survey SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 16.00 12.80 20%

SST12550 SST - BL Layout Survey SPP 220 27-Sep-16 A 15-Aug-17 06-Sep-16 13-Feb-17 294.00 147.00 50%

A1070 SST - BL - FMB Support Mech Tech SPP 176 01-Dec-16 A 15-Aug-17 500.00 400.00 20%

A1030 SST 1&2 - FMB Installation (Phase 3) Partner 11 01-Aug-17 15-Aug-17 0.00 0.00 0%

SST13422 SST 1&2 - FMB Commissioning Partner 8 16-Aug-17 25-Aug-17 27-Dec-16 06-Jan-17 0.00 0.00 0%

SST13700  SST 1&2 - FMB Payment Milestone 6A - Site Installation and Acceptance Partner 5 28-Aug-17 01-Sep-17 09-Jan-17 13-Jan-17 0.00 0.00 0%

SST13424 SST 1&2 - FMB Training Partner 5 28-Aug-17 01-Sep-17 09-Jan-17 13-Jan-17 0.00 0.00 0%

A1050 SST 1&2 - FMB Contract Amendment Partner 5 28-Aug-17 01-Sep-17 0.00 0.00 0%

SST 1&2 Beamlines InfrastructureSST 1&2 Beamlines InfrastructureSST 1&2 Beamlines Infrastructure 641 02-Mar-15 A 19-Sep-17 02-Mar-15 05-Apr-17 10673.00 2754.60
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SST 1&2 HutchesSST 1&2 HutchesSST 1&2 Hutches 641 02-Mar-15 A 19-Sep-17 02-Mar-15 05-Apr-17 490.00 24.00

SST13750 SST - HU Review of Documentation BNL 30 02-Mar-15 A 10-Apr-15 A 02-Mar-15 10-Apr-15 48.00 0.00 100%

SST13800 SST - HU Procurement off Hutch SPP 30 02-Mar-15 A 10-Apr-15 A 02-Mar-15 10-Apr-15 0.00 0.00 100%

SST13850 SST - HU Design Reviews and Contractor Document Filing SPP 54 02-Mar-15 A 14-May-15 A 02-Mar-15 14-May-15 144.00 0.00 100%

SST13900 SST - HU Installation Supervision for Work Onsite SPP 54 02-Mar-15 A 14-May-15 A 02-Mar-15 14-May-15 194.00 0.00 100%

SST13950 SST - HU Acceptance Testing SPP 155 17-Apr-15 A 25-Nov-15 A 17-Apr-15 28-Sep-15 80.00 0.00 100%

SST14000 SST - HU Beam Commissioning BNL 2 18-Sep-17 19-Sep-17 04-Apr-17 05-Apr-17 24.00 24.00 0%

SST 1&2 Utilities - MechanicalSST 1&2 Utilities - MechanicalSST 1&2 Utilities - Mechanical 401 10-Mar-15 A 10-Oct-16 A 10-Mar-15 25-May-16 2164.00 0.00

SST14050 SST - Mechanical Utilities Design - Gather Requirements SPP 10 10-Mar-15 A 23-Mar-15 A 10-Mar-15 23-Mar-15 40.00 0.00 100%

SST14750 SST - Pylons - Design - Finalize Locations SPP 10 01-Apr-15 A 14-Apr-15 A 01-Apr-15 14-Apr-15 30.00 0.00 100%

SST14100 SST - Mechanical Utilities Design - Develop Preliminary Drawings SPP 20 24-Mar-15 A 20-Apr-15 A 24-Mar-15 20-Apr-15 300.00 0.00 100%

SST14800 SST - Pylons - Procurement SPP 3 29-Apr-15 A 01-May-15 A 29-Apr-15 01-May-15 10.00 0.00 100%

SST14850 SST - Pylons - Trades Material SPP 10 18-May-15 A 01-Jun-15 A 18-May-15 01-Jun-15 0.00 0.00 100%

SST14900 SST - Pylons - Installation SPP 5 02-Jun-15 A 08-Jun-15 A 02-Jun-15 08-Jun-15 40.00 0.00 100%

SST14150 SST - Mechanical Utilities Design - Finalize Drawings SPP 137 21-Apr-15 A 02-Nov-15 A 21-Apr-15 21-Aug-15 60.00 0.00 100%

SST14250 SST - Mechanical Utilities Procurement - Materials SPP 156 21-Apr-15 A 02-Dec-15 A 21-Apr-15 04-Sep-15 0.00 0.00 100%

SST14200 SST - Mechanical Utilities Installation - Labor SPP 141 12-May-15 A 02-Dec-15 A 12-May-15 18-Sep-15 1364.00 0.00 100%

SST14300 SST - LN2 piping - Design SPP 68 29-Dec-15 A 06-Apr-16 A 05-Oct-15 30-Oct-15 100.00 0.00 100%

SST14350 SST - LN2 piping procurement - Prepare and Submit RFQ SPP 15 01-Apr-16 A 21-Apr-16 A 17-Nov-15 16-Dec-15 20.00 0.00 100%

SST14355 SST - LN2 piping procurement - Vendors Prepare and Submit Quotes SPP 0 22-Apr-16 A 22-Apr-16 A 0.00 0.00 100%

SST14360 SST - LN2 piping procurement - Evaluate Quotes SPP 10 02-May-16 A 13-May-16 A 0.00 0.00 100%

SST14365 SST - LN2 piping procurement - Prepare and Approve Contract Package SPP 0 16-May-16 A 16-May-16 A 0.00 0.00 100%

SST14400 SST - LN2 piping - Vendor Leadtime SPP 33 16-May-16 A 30-Jun-16 A 17-Dec-15 05-Feb-16 0.00 0.00 100%

SST14550 SST - Exhaust system - Design SPP 76 02-May-16 A 17-Aug-16 A 25-Jan-16 05-Feb-16 80.00 0.00 100%

SST14600 SST - Exhaust system - Procurement SPP 10 18-Aug-16 A 31-Aug-16 A 16-Feb-16 14-Mar-16 0.00 0.00 100%

SST14650 SST - Exhaust system - Vendor Leadtime SPP 10 01-Sep-16 A 15-Sep-16 A 15-Mar-16 11-Apr-16 0.00 0.00 100%

SST14700 SST - Exhaust system - Vendor Installation & Test SPP 10 16-Sep-16 A 30-Sep-16 A 28-Apr-16 25-May-16 0.00 0.00 100%

SST14450 SST - LN2 piping - Vendor Installation & Test SPP 18 15-Sep-16 A 10-Oct-16 A 17-Feb-16 12-Apr-16 0.00 0.00 100%

SST14500 SST - LN2 piping - BNL support of Installation & Test SPP 18 15-Sep-16 A 10-Oct-16 A 17-Feb-16 12-Apr-16 120.00 0.00 100%

SST 1&2 Utilities - ElectricalSST 1&2 Utilities - ElectricalSST 1&2 Utilities - Electrical 180 10-Mar-15 A 20-Nov-15 A 10-Mar-15 22-Oct-15 3360.00 0.00

SST14950 SST - Electrical Utilities Design - Gather Requirements SPP 10 10-Mar-15 A 23-Mar-15 A 10-Mar-15 23-Mar-15 40.00 0.00 100%

SST15000 SST - Electrical Utilities Design - Develop Preliminary Drawings SPP 20 24-Mar-15 A 20-Apr-15 A 24-Mar-15 20-Apr-15 140.00 0.00 100%

SST15150 SST - Electrical Utilities Installation - Materials SPP 107 07-Apr-15 A 04-Sep-15 A 07-Apr-15 04-Sep-15 0.00 0.00 100%

SST15050 SST - Electrical Utilities Design - Finalize Drawings SPP 145 21-Apr-15 A 13-Nov-15 A 21-Apr-15 04-Sep-15 80.00 0.00 100%

SST15100 SST - Electrical Utilities Installation - Labor SPP 140 05-May-15 A 20-Nov-15 A 05-May-15 22-Oct-15 3100.00 0.00 100%

SST 1&2 EPSSST 1&2 EPSSST 1&2 EPS 247 25-Apr-16 A 19-Apr-17 05-Jul-16 20-Mar-17 1333.00 491.00

SST15200 SST EPS - Gather Requirements SPP 10 22-Aug-16 A 02-Sep-16 A 05-Jul-16 18-Jul-16 0.00 0.00 100%

SST15750 SST EPS - Facility Requirements Provided to Partner BNL 5 29-Aug-16 A 02-Sep-16 A 05-Jul-16 11-Jul-16 2.00 0.00 100%

SST15250 SST EPS - Design system input / outputs SPP 53 29-Aug-16 A 10-Nov-16 A 19-Jul-16 15-Aug-16 160.00 0.00 100%

SST15800 SST EPS - Design Oversight and Review BNL 79 01-Aug-16 A 22-Nov-16 A 05-Jul-16 25-Oct-16 4.00 0.00 100%

SST15500 SST EPS - Build remote I/O chassis SPP 56 25-Apr-16 A 16-Dec-16 A 12-Dec-16 11-Jan-17 80.00 0.00 100%

SST15450 SST EPS - Purchase system components SPP 179 25-Apr-16 A 11-Jan-17 09-Nov-16 09-Dec-16 0.00 0.00 50%

SST15300 SST EPS - Design PLC code SPP 39 14-Nov-16 A 12-Jan-17 16-Aug-16 13-Sep-16 120.00 60.00 50%

SST15350 SST EPS - Design Input output computer (IOC) SPP 20 14-Dec-16 A 13-Jan-17 14-Sep-16 11-Oct-16 40.00 32.00 20%

SST15400 SST EPS - Design CS Studio screens SPP 20 17-Jan-17 13-Feb-17 12-Oct-16 08-Nov-16 80.00 80.00 0%

SST15550 SST EPS - Install remote I/O chassis SPP 59 19-Dec-16 A 16-Mar-17 17-Jan-17 13-Feb-17 120.00 30.00 75%

SST15600 SST EPS - Pull required cables SPP 88 07-Nov-16 A 20-Mar-17 19-Jan-17 15-Feb-17 120.00 12.00 90%

SST15650 SST EPS - Terminate cables SPP 59 26-Dec-16 A 22-Mar-17 23-Jan-17 17-Feb-17 467.00 140.00 70%

SST15850 SST EPS - Documentation SPP 169 01-Aug-16 A 05-Apr-17 05-Jul-16 09-Mar-17 12.00 9.00 25%

SST15900 SST EPS - Review of Documentation Package BNL 5 06-Apr-17 12-Apr-17 10-Mar-17 16-Mar-17 8.00 8.00 0%

SST15700 SST EPS - Test system SPP 20 23-Mar-17 19-Apr-17 21-Feb-17 20-Mar-17 120.00 120.00 0%

SST 1&2 PPSSST 1&2 PPSSST 1&2 PPS 445 16-Nov-15 A 28-Aug-17 30-Mar-16 22-Feb-17 3326.00 2239.60

SST15950 SST PPS - Define Requirements BNL 145 16-Nov-15 A 15-Jun-16 A 30-Mar-16 26-Apr-16 30.00 0.00 100%

SST16050 SST PPS - Detail Interface to Hutches BNL 40 01-Nov-16 A 03-Jan-17 27-Apr-16 22-Jun-16 80.00 40.00 50%

SST16550 SST PPS - Procurement of PPS Components BNL 100 16-Nov-15 A 13-Jan-17 27-Apr-16 22-Jun-16 0.00 0.00 35%

SST16150 SST PPS - Installation of Conduit BNL 50 16-Nov-15 A 31-Jan-17 23-Jun-16 01-Sep-16 1250.00 275.00 78%

SST16000 SST PPS - Create Electrical Schematics & Logic Diagram BNL 58 14-Nov-16 A 09-Feb-17 27-Apr-16 22-Jun-16 276.00 234.60 15%

SST16200 SST PPS - Wire Subpanels BNL 30 10-Feb-17 24-Mar-17 23-Jun-16 04-Aug-16 70.00 70.00 0%

SST16250 SST PPS - Installation of Hutch PPS Components (Switches, Maglocks, Etc.) BNL 35 10-Feb-17 31-Mar-17 23-Jun-16 01-Sep-16 250.00 250.00 0%

SST16300 SST PPS - Pull Cables and Install Control Cabinets BNL 20 27-Mar-17 21-Apr-17 02-Sep-16 30-Sep-16 170.00 170.00 0%
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SST16350 SST PPS - Cable Termination & Integration BNL 30 10-Apr-17 19-May-17 03-Oct-16 30-Nov-16 350.00 350.00 0%

SST16100 SST PPS - Software Development BNL 40 03-Apr-17 26-May-17 23-Jun-16 16-Sep-16 250.00 250.00 0%

SST16400 SST PPS - Integrated Testing BNL 20 30-May-17 26-Jun-17 01-Dec-16 17-Jan-17 370.00 370.00 0%

SST16450 SST PPS - Certification by ESH BNL 5 08-Aug-17 14-Aug-17 18-Jan-17 31-Jan-17 160.00 160.00 0%

SST16500 SST PPS - Complete Documentation BNL 10 15-Aug-17 28-Aug-17 01-Feb-17 22-Feb-17 70.00 70.00 0%

SST 1&2 Accelerator InfrastructureSST 1&2 Accelerator InfrastructureSST 1&2 Accelerator Infrastructure 594 27-Apr-15 A 08-Sep-17 27-Apr-15 06-Feb-17 22865.00 12009.20

B1106S15 OPS - NSLS-II Accelerator Shutdown Spring '15 35 27-Apr-15 A 31-May-15 A 27-Apr-15 31-May-15 0.00 0.00 100%

B1190F15 OPS - NSLS-II Accelerator Shutdown Fall '15 35 17-Aug-15 A 20-Sep-15 A 17-Aug-15 27-Sep-15 0.00 0.00 100%

B1192W15 OPS - NSLS-II Accelerator Shutdown Winter '15/'16 46 26-Nov-15 A 10-Jan-16 A 30-Nov-15 03-Jan-16 0.00 0.00 100%

B1194S16 OPS - NSLS-II Accelerator Shutdown Spring '16 43 19-Apr-16 A 31-May-16 A 18-Apr-16 30-May-16 0.00 0.00 100%

B1196F16 OPS - NSLS-II Accelerator Shutdown Fall '16 32 30-Aug-16 A 30-Sep-16 A 30-Aug-16 30-Sep-16 0.00 0.00 100%

B1216W16 OPS - NSLS-II Accelerator Shutdown Winter '16/'17 32 05-Dec-16 A 05-Jan-17 15-Dec-16 11-Jan-17 0.00 0.00 0%

B1226S17 OPS - NSLS-II Accelerator Shutdown Spring '17 30 17-Apr-17* 16-May-17 0.00 0.00 0%

B1236F17 OPS - NSLS-II Accelerator Shutdown Fall '17 32 08-Aug-17* 08-Sep-17 0.00 0.00 0%

SST 1&2 Front EndSST 1&2 Front EndSST 1&2 Front End 465 03-Aug-15 A 12-Jun-17 03-Aug-15 06-Feb-17 6579.00 2435.95

SST17500 SST - Front End - BNL Provide Partners ICDs, RSI Template, TPW BNL 21 03-Aug-15 A 31-Aug-15 A 31-May-16 23-Aug-16 0.00 0.00 100%

SST16600 SST FE - Layout & Basic Component Design SPP 103 03-Aug-15 A 30-Dec-15 A 03-Aug-15 14-Sep-15 175.00 0.00 100%

SST16650 SST FE - Ray Tracing & Radiation Analysis SPP 55 16-Nov-15 A 08-Feb-16 A 15-Sep-15 14-Oct-15 180.00 0.00 100%

SST17550 SST - Front End - BNL Coordinate Formal Design Review BNL 72 09-Feb-16 A 19-May-16 A 31-May-16 23-Aug-16 16.00 0.00 100%

SST17150 SST FE - Build Ratchet Wall Collimator SPP 22 31-Oct-16 A 02-Dec-16 A 15-Apr-16 15-Jun-16 320.00 0.00 100%

SST17350 SST FE - RWC & Safety Shutter Installation (Tie-in is a new activity) SPP 10 05-Dec-16 A 16-Dec-16 A 03-Oct-16 14-Oct-16 135.00 0.00 100%

SST16700 SST FE - Detail Components & Final Design SPP 252 29-Dec-15 A 30-Dec-16 A 15-Oct-15 17-Dec-15 580.00 0.00 100%

SST16750 SST FE - Electrical & Controls Design SPP 147 31-May-16 A 30-Dec-16 A 18-Dec-15 03-Feb-16 180.00 0.00 100%

SST16800 SST FE - Procurement of Basic Components SPP 289 16-Nov-15 A 13-Jan-17 15-Oct-15 22-Jan-16 410.00 8.20 98%

SST17200 SST FE - Installation Prep & Cabling Pulling SPP 88 15-Sep-16 A 25-Jan-17 04-Feb-16 20-Apr-16 447.00 111.75 75%

SST16850 SST FE - Receipt of Standard Front End Assemblies SPP 238 22-Feb-16 A 01-Feb-17 13-Nov-15 03-Mar-16 0.00 0.00 90%

SST17050 SST FE - Build Component Subassemblies SPP 147 01-Jul-16 A 03-Feb-17 16-Feb-16 14-Apr-16 690.00 172.50 75%

SST17100 SST FE - Build Stand Assemblies SPP 86 03-Oct-16 A 08-Feb-17 15-Mar-16 13-May-16 880.00 396.00 55%

SST17250 SST FE - Stand Assembly Installation SPP 30 26-Dec-16 A 08-Feb-17 03-May-16 27-May-16 322.00 241.50 25%

SST16950 SST FE - Receipt of Slit Assemblies SPP 223 27-Mar-16 A 15-Feb-17 21-Jan-16 03-May-16 0.00 0.00 80%

SST17000 SST FE - Receipt of XBPM Assemblies SPP 223 27-Mar-16 A 15-Feb-17 21-Jan-16 03-May-16 0.00 0.00 75%

SST16900 SST FE - Procurement of Beamline Specific Components SPP 199 29-Apr-16 A 15-Feb-17 18-Dec-15 26-Apr-16 790.00 79.00 90%

SST17300 SST FE - Connections, Terminations & Electronics Installation SPP 50 26-Dec-16 A 09-Mar-17 31-May-16 12-Aug-16 540.00 513.00 5%

SST173502 SST FE - RWC & Safety Shutter Tie - In to SR (from SST17350) SPP 10 17-Apr-17 28-Apr-17 40.00 40.00 0%

SST17600 SST - Front End - BNL Oversee Survey of Safety Critical Components BNL 10 01-May-17 12-May-17 31-May-16 23-Aug-16 16.00 16.00 0%

SST17400 SST FE - Bakeout & Final Survey SPP 10 01-May-17 12-May-17 17-Oct-16 31-Oct-16 158.00 158.00 0%

SST17450 SST FE - Integrated Testing SPP 30 01-May-17 12-Jun-17 17-Oct-16 06-Feb-17 700.00 700.00 0%

SST 1&2 Source (ID)SST 1&2 Source (ID)SST 1&2 Source (ID) 470 03-Aug-15 A 19-Jun-17 03-Aug-15 15-Sep-16 4232.00 2099.25

SST 1&2 EPU60 RefurbishmentSST 1&2 EPU60 RefurbishmentSST 1&2 EPU60 Refurbishment 470 03-Aug-15 A 19-Jun-17 03-Aug-15 15-Sep-16 1816.00 1253.90

SST17650SST EPU60 - Refurbishment of ID Motors, Controllers, Support Structure, and Vacuum Components SPP 289 03-Aug-15 A 13-Jan-17 03-Aug-15 30-Nov-15 391.00 58.65 85%

SST17750SST EPU60 - ID Refurbishment - New Control System - Material (Contract changed to labor) SPP 58 16-May-16 A 24-Jan-17 16-Feb-16 13-May-16 759.00 569.25 25%

SST17760SST EPU60 - ID Refurbishment - New Control System - Labor SPP 137 16-May-16 A 02-Feb-17 16-Feb-16 13-May-16 160.00 120.00 25%

SST17710SST EPU60 - ID Refurbishment Beam Tracking SPP 20 03-Feb-17 03-Mar-17 01-Dec-15 29-Dec-15 40.00 40.00 0%

SST17700SST EPU60 - ID Refurbishment Field Plotting and Analysis of Basic Device SPP 30 03-Feb-17 17-Mar-17 01-Dec-15 12-Feb-16 80.00 80.00 0%

SST17800SST EPU60 - ID Refurbishment - Survey and Inspection SPP 5 20-Mar-17 24-Mar-17 16-May-16 15-Jul-16 55.00 55.00 0%

SST17850SST EPU60 - ID Refurbishment - Initial Testing, Measurement & Tuning SPP 20 10-Apr-17 05-May-17 18-Jul-16 15-Sep-16 251.00 251.00 0%

SST17870SST EPU60 - ID Refurbishment - Installation SPP 15 08-May-17 26-May-17 15-Aug-16 12-Sep-16 40.00 40.00 0%

SST17860SST EPU60 - ID Refurbishment - Software test in the ring SPP 20 22-May-17 19-Jun-17 18-Jul-16 12-Aug-16 40.00 40.00 0%

SST 1&2 U42 RefurbishmentSST 1&2 U42 RefurbishmentSST 1&2 U42 Refurbishment 396 02-Nov-15 A 05-Jun-17 03-Aug-15 05-Aug-16 2416.00 845.35

SST17900SST U42 - Shipping from France to BNL SPP 17 02-Nov-15 A 30-Nov-15 A 03-Aug-15 01-Sep-15 0.00 0.00 100%

SST18050SST U42 - ID Refurbishment and New Controls (contract changed to labor) SPP 93 18-May-16 A 03-Jan-17 11-Jan-16 05-Apr-16 1057.00 211.40 80%

SST18100SST U42 - ID Refurbishment - Survey and Inspection SPP 5 04-Jan-17 10-Jan-17 06-Apr-16 06-Jun-16 55.00 55.00 0%

SST17950SST U42 - Refurbishment of ID Motors, Controllers, Support Structure, and Vacuum Components SPP 220 01-Mar-16 A 13-Jan-17 02-Sep-15 02-Nov-15 853.00 127.95 85%

SST18000SST U42 - ID Refurbishment Field Plotting and Analysis of Basic Device SPP 20 04-Jan-17 01-Feb-17 03-Nov-15 08-Jan-16 80.00 80.00 0%

SST18010SST U42 - ID Refurbishment Beam Tracking SPP 20 04-Jan-17 01-Feb-17 03-Nov-15 03-Dec-15 40.00 40.00 0%

SST18150SST U42 - ID Refurbishment - Initial Testing, Measurement & Tuning SPP 25 26-Jan-17 02-Mar-17 07-Jun-16 05-Aug-16 251.00 251.00 0%

SST18170SST U42 - ID Refurbishment - Installation SPP 15 17-Apr-17 05-May-17 06-Jul-16 02-Aug-16 40.00 40.00 0%

SST18160SST U42 - ID Refurbishment - Software test in the ring SPP 25 01-May-17 05-Jun-17 07-Jun-16 05-Jul-16 40.00 40.00 0%

SST 1&2 StraightSST 1&2 StraightSST 1&2 Straight 440 29-Sep-15 A 05-Jul-17 03-Aug-15 09-Dec-16 12054.00 7474.00

SST18350 SST ID Straight - Vacuum Chamber Design SPP 82 29-Sep-15 A 29-Jan-16 A 31-Aug-15 28-Sep-15 980.00 0.00 100%
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SST18600 SST ID Straight - Canting Magnet Design & Procurement SPP 182 29-Sep-15 A 21-Jun-16 A 31-Aug-15 21-Apr-16 160.00 0.00 100%

SST18500 SST ID Straight - RF BPM Design & Procurement SPP 153 16-Feb-16 A 20-Sep-16 A 31-Aug-15 25-Feb-16 450.00 0.00 100%

SST18750 SST ID Straight - Procurement Receipt of Canting Magnets SPP 167 22-Mar-16 A 15-Nov-16 A 22-Apr-16 19-May-16 0.00 0.00 100%

SST18400 SST ID Straight - Vacuum Chamber Procurement & Test ing SPP 213 01-Feb-16 A 02-Dec-16 A 29-Sep-15 11-Oct-16 530.00 0.00 100%

SST18800 SST ID Straight - Procurement Receipt of RF BPMs, Supports, Cable, Conns SPP 180 18-Mar-16 A 02-Dec-16 A 26-Feb-16 24-Mar-16 0.00 0.00 100%

SST18700 SST ID Straight - Procurement Receipt of Vacuum Chambers & Components SPP 172 30-Mar-16 A 02-Dec-16 A 12-Oct-16 08-Nov-16 0.00 0.00 100%

SST18450 SST ID Straight - Vacuum Chamber Installation & Bake SPP 11 05-Dec-16 A 20-Dec-16 A 12-Oct-16 23-Nov-16 1220.00 0.00 100%

SST18550 SST ID Straight - RF BPM Testing & Install SPP 25 28-Nov-16 A 04-Jan-17 12-Oct-16 09-Dec-16 700.00 175.00 75%

SST18650 SST ID Straight - Canting Testing, Measurement & Install SPP 30 03-Jan-17 14-Feb-17 19-Jul-16 23-Nov-16 480.00 480.00 0%

SST18200 SST ID Straight - Id Lattice Simulations & Control System Upgrading SPP 262 01-Feb-16 A 15-Feb-17 03-Aug-15 26-Oct-15 1350.00 675.00 50%

SST18020 SST U42 - ID Refurbishment SRP analysis SPP 81 17-Oct-16 A 15-Feb-17 04-Dec-15 05-Jan-16 80.00 60.00 25%

SST17720 SST EPU60 - ID Refurbishment SRP Analysis SPP 81 17-Oct-16 A 15-Feb-17 30-Dec-15 29-Jan-16 80.00 60.00 25%

SST18250 SST ID Straight - Inspection, Testing & Magnetic Measurement (U42) SPP 30 26-Jan-17 09-Mar-17 27-Oct-15 21-Apr-16 1343.00 1343.00 0%

SST18251 SST ID Straight - Inspection, Testing & Magnetic Measurement (EPU60) SPP 30 10-Apr-17 19-May-17 1343.00 1343.00 0%

SST18300 SST ID Straight - Insertion Device Installation (U42) SPP 30 17-Apr-17 26-May-17 12-Oct-16 23-Nov-16 1669.00 1669.00 0%

SST18301 SST ID Straight - Insertion Device Installation (EPU60) SPP 30 22-May-17 05-Jul-17 1669.00 1669.00 0%

SST 1&2 ControlsSST 1&2 ControlsSST 1&2 Controls 462 02-Nov-15 A 08-Sep-17 03-Aug-15 18-Oct-16 1324.00 608.92

SST18850 SST - Controls - Facility Requirements Provided to Partner BNL 86 02-Nov-15 A 11-Mar-16 A 03-Aug-15 07-Aug-15 4.00 0.00 100%

SST18900 SST - Controls Engineering Oversight and Assistance SPP 375 14-Mar-16 A 08-Sep-17 10-Aug-15 18-Oct-16 1320.00 608.92 53.87%
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