
Project SST1&2

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total
BNL 718,016                      111,444    29,620    37,561    57,748    57,025    64,686    27,119    47,781    11,581    1,162,582    
NIST 24,857,397                 433,877    2,163      2,618      2,277      2,504      1,482      1,140      790,544  203,222  26,297,225  
SPP 4,579,427                   601,930    315,944  140,770  218,450  358,962  199,175  42,889    29,835    7,579      6,494,960    
Grand Total 30,154,840                 1,147,251 347,727  180,949  278,474  418,492  265,343  71,148    868,160  222,382  33,954,766  

SST1&2 ETC Summary



Project SST1&2

 Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total
BNL 718,016                      111,444  29,620  37,561  57,748  57,025  64,686  27,119    47,781    11,581  1,162,582  

21034_21036 SST1 Mgmt 21034 149,062                      149,062     
21034_21037 SST2 Mgmt 21034 102,200                      102,200     
50341_50341 PBN SST Management 349,908                      5,523      11,647  12,801  12,366  13,602  17,121  15,266    14,529    7,925    460,687     
50342_50342 PBN SST Construction 19,462                        919         874       1,057    919       1,011    1,011    874         506        26,634       
50343_50343 PBN SST Design 4,314    11,864  10,246    9,168      35,592       
50344_50344 PBN SST Hutches 1,866                          -              -            -            -            -            -             -              -             3,657    5,522         
50345_50345 PBN SST EPS -              -            -            1,421    1,421         
50346_50346 PBN SST PPS 95,156                        105,002  17,099  23,703  43,042  35,255  34,689  733         23,579    378,259     
50347_50347 PBN SST Front End -              -            -            -            2,842    2,842         
50348_50348 PBN SST Controls 362                            362            

NIST 24,857,397                 433,877  2,163    2,618    2,277    2,504    1,482    1,140      790,544  203,222 26,297,225
NIST70201 PBN SST Management - NIST 29,622                        2,277      2,163    2,618    2,277    2,504    1,482    1,140      7,352      7,424    58,860       
NIST70203 PBN SST Construction - NIST 24,827,775                 431,600  -            -            -            -            -             -              783,192  195,798 26,238,365

SPP 4,579,427                   601,930  315,944 140,770 218,450 358,962 199,175 42,889    29,835    7,579    6,494,960  
20472_20472 SSTBMM Mgmt 139,480                      139,480     
20472_21464 PBN SST Management - IAA 124,556                      10,849    10,307  12,476  10,849  11,934  11,934  10,307    12,476    5,425    221,113     
20472_21465 PBN SST Design - IAA 131,029                      7,183      6,824    8,261    7,183    7,901    7,901    6,824      718        183,825     
20472_21466 PBN SST Construction - IAA 854,099                      22,334    21,217  25,684  15,267  13,462  13,462  11,626    6,731      983,884     
20472_21467 PBN SST Hutches - IAA 407,294                      407,294     
20472_21468 PBN SST Utilities - Mechanical - IAA 353,700                      353,700     
20472_21469 PBN SST Utilities - Electrical - IAA 214,267                      214,267     
20472_21470 PBN SST EPS - IAA 120,254                      52,941    11,382  11,429  10,037  206,043     
20472_21471 PBN SST Front End - IAA 1,249,754                   233,860  85,134  14,394  10,146  70,292  20,596  1,684,174  
20472_21472 PBN SST EPU60 Refurbishment - IAA 160,328                      80,611    11,154  11,089  19,902  13,771  4,243    301,099     
20472_21473 PBN SST U42 Refurbishment - IAA 311,542                      54,065    20,041  3,538    4,087    6,838    751        400,861     
20472_21474 PBN SST Straight - IAA 413,278                      131,470  141,700 43,990  132,361 225,286 130,810 5,946      1,224,841  
20472_21475 PBN SST Controls - IAA 99,846                        8,617      8,186    9,909    8,617    9,478    9,478    8,186      9,909      2,154    174,379     

Grand Total 30,154,840                 1,147,251 347,727 180,949 278,474 418,492 265,343 71,148    868,160  222,382 33,954,766

SST1&2 ETC by Work Package



Project SST1&2

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total
BNL 718,016                      111,444  29,620  37,561  57,748  57,025  64,686  27,119    47,781    11,581  1,162,582  

21034_21036 SST1 Mgmt 21034 149,062                      149,062     
Actual Cost 149,062                      149,062       

21034_21037 SST2 Mgmt 21034 102,200                      102,200     
Actual Cost 102,200                      102,200       

50341_50341 PBN SST Management 349,908                      5,523      11,647  12,801  12,366  13,602  17,121  15,266    14,529    7,925    460,687     
Actual Cost 349,908                      349,908       
LDRD LDRD 280           266         322         280         308         308         266         322         140         2,491           
MO7 Project Engineer 659           626         758         659         725         725         626         758         330         5,869           
NA1 Manager 4,125        5,068      9,151      9,192      10,111    13,630    12,251    10,879    3,978      78,385         
NA2 Administrative -                533         2,043      1,776      1,954      1,954      1,688      2,043      888         12,879         
NA4 ES&H Professional 458           435         527         458         504         504         435         527         229         4,079           
NTR Travel Cost -                4,718      -              -              -              -              -              -              2,359      7,077           

50342_50342 PBN SST Construction 19,462                        919         874       1,057    919       1,011    1,011    874         506        26,634       
Actual Cost 19,462                        19,462         
LDRD LDRD 21             20           24           21           23           23           20           11           161              
NA4 ES&H Professional 899           854         1,034      899         989         989         854         494         7,011           

50343_50343 PBN SST Design 4,314    11,864  10,246    9,168      35,592       
LDRD LDRD 97           267         230         206         800              
NO2 Mechanical Designer 4,217      11,597    10,016    8,961      34,792         

50344_50344 PBN SST Hutches 1,866                          -              -            -            -            -            -             -              -             3,657    5,522         
Actual Cost 1,866                          1,866           
LDRD LDRD -                -              -              -              -              -              -              -              82           82                
NS1 Scientist -                -              -              -              -              -              -              -              3,574      3,574           

50345_50345 PBN SST EPS -              -            -            1,421    1,421         
LDRD LDRD -                -              -              32           32                
NA1 Manager -                -              -              1,389      1,389           

50346_50346 PBN SST PPS 95,156                        105,002  17,099  23,703  43,042  35,255  34,689  733         23,579    378,259     
Actual Cost 95,156                        95,156         
BTE Plant Engineering-Building Trades Electrician 33,330      -              -              -              -              -              -              -              33,330         
LDRD LDRD 772           733         887         772         849         849         733         772         6,366           
NE1 Electrical Engineer 8,910        5,668      7,159      26,597    25,085    24,189    -              14,558    112,166       
NE2 Electrical Designer 10,769      3,814      535         -              -              -              -              -              15,117         
NE3 Electrical Technician 1,188        5,562      12,586    15,673    9,321      9,651      -              8,249      62,231         
NMA Material (Purchase <$25k) 49,069      -              -              -              -              -              -              -              49,069         
NO1 Mechanical Engineer 965           1,323      2,536      -              -              -              -              -              4,824           

50347_50347 PBN SST Front End -              -            -            -            2,842    2,842         
LDRD LDRD -                -              -              -              64           64                
NA1 Manager -                -              -              -              2,778      2,778           

50348_50348 PBN SST Controls 362                            362            
Actual Cost 362                             362              

SST1&2 ETC by WP and Resource



Project SST1&2

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total

SST1&2 ETC by WP and Resource

NIST 24,857,397                 433,877  2,163    2,618    2,277    2,504    1,482    1,140      790,544  203,222 26,297,225
NIST70201 PBN SST Management - NIST 29,622                        2,277      2,163    2,618    2,277    2,504    1,482    1,140      7,352      7,424    58,860       

Actual Cost 29,622                        29,622         
NIST_L NIST Labor 2,277        2,163      2,618      2,277      2,504      1,482      1,140      7,352      7,424      29,238         

NIST70203 PBN SST Construction - NIST 24,827,775                 431,600  -            -            -            -            -             -              783,192  195,798 26,238,365
Actual Cost 24,827,775                 24,827,775  
NIST_MS NIST M&S Contracts 431,600    -              -              -              -              -              -              783,192  195,798  1,410,590    

SPP 4,579,427                   601,930  315,944 140,770 218,450 358,962 199,175 42,889    29,835    7,579    6,494,960  
20472_20472 SSTBMM Mgmt 139,480                      139,480     

Actual Cost 139,480                      139,480       
20472_21464 PBN SST Management - IAA 124,556                      10,849    10,307  12,476  10,849  11,934  11,934  10,307    12,476    5,425    221,113     

Actual Cost 124,556                      124,556       
LDRD LDRD 173           164         199         173         190         190         164         199         86           1,537           
MO7 Project Engineer 4,600        4,370      5,290      4,600      5,060      5,060      4,370      5,290      2,300      40,938         
NA1 Manager 4,206        3,996      4,837      4,206      4,627      4,627      3,996      4,837      2,103      37,437         
NA4 ES&H Professional 1,345        1,277      1,546      1,345      1,479      1,479      1,277      1,546      672         11,966         
SS FCR SS FCR 526           499         605         526         578         578         499         605         263         4,679           

20472_21465 PBN SST Design - IAA 131,029                      7,183      6,824    8,261    7,183    7,901    7,901    6,824      718        183,825     
Actual Cost 131,029                      131,029       
LDRD LDRD 151           144         174         151         166         166         144         15           1,111           
NO2 Mechanical Designer 6,572        6,243      7,558      6,572      7,229      7,229      6,243      657         48,304         
SS FCR SS FCR 460           437         529         460         506         506         437         46           3,381           

20472_21466 PBN SST Construction - IAA 854,099                      22,334    21,217  25,684  15,267  13,462  13,462  11,626    6,731      983,884     
Actual Cost 854,099                      854,099       
BTS Plant Engineering-Building Trades Riggers 291           277         335         291         320         320         277         160         2,272           
LDRD LDRD 350           333         403         350         385         385         333         193         2,731           
MO1 ME - Survey Engineer 439           417         505         439         483         483         417         241         3,425           
MO2 ME - Survey Technician 1,341        1,274      1,542      1,341      1,475      1,475      1,274      738         10,460         
MO5 ME - Vacuum Engineer 727           691         836         727         800         800         691         400         5,673           
MO6 ME - Vacuum Technician 3,478        3,304      4,000      3,478      3,826      3,826      3,304      1,913      27,131         
NMA Material (Purchase <$25k) 10,096      9,591      11,610    3,029      -              -              -              -              34,325         
NO3 Mechanical Technician 4,141        3,934      4,762      4,141      4,555      4,555      3,934      2,277      32,298         
NST Building Trades Unassigned 405           384         465         405         445         445         384         223         3,156           
SS FCR SS FCR 1,066        1,012      1,226      1,066      1,172      1,172      1,012      586         8,313           

20472_21467 PBN SST Hutches - IAA 407,294                      407,294     
Actual Cost 407,294                      407,294       

20472_21468 PBN SST Utilities - Mechanical - IAA 353,700                      353,700     
Actual Cost 353,700                      353,700       

20472_21469 PBN SST Utilities - Electrical - IAA 214,267                      214,267     
Actual Cost 214,267                      214,267       

20472_21470 PBN SST EPS - IAA 120,254                      52,941    11,382  11,429  10,037  206,043     



Project SST1&2

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total

SST1&2 ETC by WP and Resource

Actual Cost 120,254                      120,254       
LDRD LDRD 481           457         554         313         1,805           
NE2 Electrical Designer 247           234         284         37           802              
NE3 Electrical Technician 5,544        5,266      4,203      -              15,013         
NE4 Controls Engineer 15,230      4,032      4,703      8,735      32,700         
NSM Material (Purchase >$25k) 29,974      -              -              -              29,974         
SS FCR SS FCR 1,465        1,392      1,685      952         5,494           

20472_21471 PBN SST Front End - IAA 1,249,754                   233,860  85,134  14,394  10,146  70,292  20,596  1,684,174  
Actual Cost 1,249,754                   1,249,754    
BTE Plant Engineering-Building Trades Electrician 1,515        -              -              -              -              -              1,515           
BTS Plant Engineering-Building Trades Riggers 3,496        1,049      -              -              -              -              4,545           
LDRD LDRD 1,633        1,551      1,878      1,633      1,796      653         9,143           
MO1 ME - Survey Engineer 2,308        562         -              -              965         -              3,835           
MO2 ME - Survey Technician 4,038        1,011      -              -              2,693      -              7,742           
MO3 ME - Utility Engineer 1,757        1,583      558         -              2,830      1,029      7,757           
MO4 ME - Utility Technician 2,244        1,488      467         -              2,369      861         7,429           
MO5 ME - Vacuum Engineer 4,639        1,719      279         1,929      3,344      515         12,426         
MO6 ME - Vacuum Technician 7,062        3,098      700         1,615      9,582      1,723      23,780         
NE1 Electrical Engineer 3,686        1,343      324         -              6,570      2,389      14,312         
NE2 Electrical Designer 1,450        243         -              -              -              -              1,694           
NE3 Electrical Technician 7,481        3,981      1,193      -              3,630      1,320      17,603         
NE4 Controls Engineer 2,377        1,264      324         -              6,570      2,389      12,923         
NMA Material (Purchase <$25k) 133,164    42,235    -              -              -              -              175,399       
NO1 Mechanical Engineer 8,613        3,071      279         -              4,759      1,029      17,751         
NO2 Mechanical Designer 3,485        1,006      -              -              -              -              4,490           
NO3 Mechanical Technician 19,570      7,920      1,401      -              6,029      1,723      36,642         
NO6 ME - D&I Engineer 4,270        1,268      -              -              1,415      515         7,467           
NST Building Trades Unassigned 4,254        1,049      -              -              -              -              5,302           
SE5 EL - Vacuum Engineer 469           79           -              -              3,285      1,195      5,028           
SS FCR SS FCR 4,969        4,721      5,714      4,969      5,466      1,988      27,827         
TE1 EL - D&I Engineer 3,857        1,575      324         -              6,570      2,389      14,715         
TE2 EL - D&I Technician 7,523        3,319      954         -              2,420      880         15,096         

20472_21472 PBN SST EPU60 Refurbishment - IAA 160,328                      80,611    11,154  11,089  19,902  13,771  4,243    301,099     
Actual Cost 160,328                      160,328       
BTS Plant Engineering-Building Trades Riggers -                -              -              -              2,020      -              2,020           
LDRD LDRD 506           481         582         506         557         329         2,962           
MO1 ME - Survey Engineer -                -              579         -              -              -              579              
MO2 ME - Survey Technician -                -              1,094      -              -              -              1,094           
MO5 ME - Vacuum Engineer 1,158        -              1,061      4,631      1,544      -              8,393           
MO6 ME - Vacuum Technician 2,253        -              2,019      -              -              -              4,271           
NE1 Electrical Engineer 19,654      -              -              -              -              -              19,654         
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NE2 Electrical Designer 11,699      -              -              -              -              -              11,699         
NE3 Electrical Technician 21,654      -              -              -              660         -              22,314         
NE4 Controls Engineer 12,217      1,222      -              -              1,568      2,912      17,918         
NO6 ME - D&I Engineer 550           -              -              10,781    3,594      -              14,925         
NO7 ME - D&I Technician 1,054        -              -              -              -              -              1,054           
NO8 ME - Insertion Device Engineer -                4,373      3,344      868         289         -              8,876           
NO9 ME - Insertion Device Technician -                -              -              1,575      525         -              2,099           
NS2 Assistant/Associate Scientist -                3,614      638         -              -              -              4,251           
NSM Material (Purchase >$25k) 8,326        -              -              -              -              -              8,326           
SE6 EL - Vacuum Technician -                -              -              -              660         -              660              
SS FCR SS FCR 1,541        1,464      1,772      1,541      1,695      1,002      9,016           
TE5 EL - Insertion Device Technician -                -              -              -              660         -              660              

20472_21473 PBN SST U42 Refurbishment - IAA 311,542                      54,065    20,041  3,538    4,087    6,838    751        400,861     
Actual Cost 311,542                      311,542       
BTS Plant Engineering-Building Trades Riggers -                -              -              1,347      673         -              2,020           
LDRD LDRD 351           334         404         351         386         53           1,880           
MO1 ME - Survey Engineer 579           -              -              -              -              -              579              
MO2 ME - Survey Technician 1,094        -              -              -              -              -              1,094           
MO5 ME - Vacuum Engineer 3,207        4,692      494         -              -              -              8,393           
MO6 ME - Vacuum Technician 4,271        -              -              -              -              -              4,271           
NE1 Electrical Engineer 7,279        -              -              -              -              -              7,279           
NE2 Electrical Designer 4,350        -              -              -              -              -              4,350           
NE3 Electrical Technician 8,051        -              -              440         220         -              8,711           
NE4 Controls Engineer -                -              -              -              3,942      538         4,479           
NO6 ME - D&I Engineer 9,535        10,925    1,150      -              -              -              21,610         
NO7 ME - D&I Technician 1,054        -              -              -              -              -              1,054           
NO8 ME - Insertion Device Engineer 7,517        1,266      93           -              -              -              8,876           
NO9 ME - Insertion Device Technician 336           1,596      168         -              -              -              2,099           
NS2 Assistant/Associate Scientist 4,039        213         -              -              -              -              4,251           
NSM Material (Purchase >$25k) 1,332        -              -              -              -              -              1,332           
SE6 EL - Vacuum Technician -                -              -              440         220         -              660              
SS FCR SS FCR 1,069        1,016      1,230      1,069      1,176      160         5,720           
TE5 EL - Insertion Device Technician -                -              -              440         220         -              660              

20472_21474 PBN SST Straight - IAA 413,278                      131,470  141,700 43,990  132,361 225,286 130,810 5,946      1,224,841  
Actual Cost 413,278                      413,278       
BTE Plant Engineering-Building Trades Electrician -                -              -              5,471      14,771    12,036    547         32,825         
BTS Plant Engineering-Building Trades Riggers 202           959         353         1,767      3,484      2,222      101         9,090           
LDRD LDRD 2,689        2,555      3,093      2,689      2,958      2,958      134         17,078         
MO1 ME - Survey Engineer 2,090        2,171      563         2,492      4,679      2,830      129         14,953         
MO2 ME - Survey Technician 3,899        2,987      687         3,717      7,532      4,937      224         23,983         
MO3 ME - Utility Engineer -                -              -              1,286      3,473      2,830      129         7,718           



Project SST1&2

Actuals Thru Dec-16 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017 7/31/2017 8/31/2017 9/30/2017 Grand Total

SST1&2 ETC by WP and Resource

MO4 ME - Utility Technician -                -              -              1,615      4,360      3,553      161         9,689           
MO5 ME - Vacuum Engineer 1,183        1,039      383         2,428      5,161      3,537      161         13,892         
MO6 ME - Vacuum Technician 183           869         320         2,032      4,320      2,961      135         10,820         
NE1 Electrical Engineer 10,198      10,150    2,273      7,484      11,927    5,749      261         48,043         
NE2 Electrical Designer -                -              -              297         802         654         30           1,783           
NE3 Electrical Technician 2,612        1,100      -              2,750      7,424      6,049      275         20,210         
NE4 Controls Engineer 34,403      29,896    4,573      19,131    34,996    20,531    933         144,464       
NO2 Mechanical Designer 3,428        1,714      -              571         1,542      1,257      57           8,569           
NO3 Mechanical Technician 2,153        1,077      -              538         1,453      1,184      54           6,460           
NO6 ME - D&I Engineer 3,243        1,596      225         1,126      2,219      1,415      64           9,889           
NO8 ME - Insertion Device Engineer 7,594        8,710      2,026      10,130    19,970    12,735    579         61,743         
NO9 ME - Insertion Device Technician 8,005        20,121    6,594      24,897    43,199    23,685    1,077      127,578       
NS2 Assistant/Associate Scientist 11,097      16,449    4,340      9,300      9,300      -              -              50,486         
NST Building Trades Unassigned -                -              -              1,683      4,545      3,703      168         10,100         
SE5 EL - Vacuum Engineer -                -              -              933         2,520      2,053      93           5,599           
SS FCR SS FCR 8,185        7,776      9,413      8,185      9,004      9,004      409         51,977         
TE1 EL - D&I Engineer 5,693        747         -              747         2,016      1,642      75           10,919         
TE2 EL - D&I Technician 6,187        -              -              -              -              -              -              6,187           
TE4 EL - Insertion Device Engineer 18,424      31,784    9,146      21,091    23,629    3,285      149         107,508       

20472_21475 PBN SST Controls - IAA 99,846                        8,617      8,186    9,909    8,617    9,478    9,478    8,186      9,909      2,154    174,379     
Actual Cost 99,846                        99,846         
LDRD LDRD 181           172         209         181         199         199         172         209         45           1,568           
NE4 Controls Engineer 7,883        7,489      9,066      7,883      8,672      8,672      7,489      9,066      1,971      68,191         
SS FCR SS FCR 552           524         635         552         607         607         524         635         138         4,774           

Grand Total 30,154,840                 1,147,251 347,727 180,949 278,474 418,492 265,343 71,148    868,160  222,382 33,954,766


